




MCL

महानदी कोलफील्ड्स लिमिटेड
ମହାନଦୀ କୋଲଫିଲ୍ଡ୍‌ସ୍ ଲିମିଟେଡ୍
MAHANADI COALFIELDS LIMITED

(A Subsidiary of Coal India Limited)
Sambalpur - 768020 (Odisha)



MCL Bringing Smile In Every Hut.....



MONTHLY REPORT - NOVEMBER 2018
Production Department



MAHANADI COALFIELDS LIMITED

(A Subsidiary of Coal India Limited)

About Mahanadi Coalfields Ltd.....

for November,2018

Nature of Business	:- Coal Mining
Date of Incorporation	:- 03.04.1992
Company Regn. Number/ (Corporate Identity No.(CIN)	:- U10102OR1992GOI003038
I.T. Permanent Account No.	:- AABCM5188P

Nos. of Mines in operation (Producing)

Opencast	:- 15
Underground	:- 04

Share capital :-

Authorised	:- Rs.980.00 Crores
Paid-up (Equity)	:- Rs. 706.13 Crores (As on 31/03/2018)

Shareholding pattern

:- (All the Shares are held by CIL
& its Nominees)

Board of Directors

(A) Functional Directors :-

Shri R.R.Mishra	: CMD
Shri J. P. Singh	Director (Technical/OP)
Shri L. N.Mishra	Director (Personnel)
Shri O. P. Singh	Director (Technical/P&P)
Shri K.R.Vasudevan	Director (Finance)

(B) Part-time Official Directors :-

Shri R.K.Sinha	Jt. Secy,MOC
Shri S. N. Prasad,	Director (Marketing),CIL

(C) Part-time Non-Official/Independent Directors :-

Dr. R.Mall	Independent Director
Shri H.S.Pati	Independent Director
Ms. Seema Sharma	Independent Director

DISTRIBUTION

A)	The Director, Ministry of Coal, Office of the Coal Controller, Kolkata
B)	Coal India Limited
1)	The D(T)/ D(F)/ D(P)/ D(M&S), CIL, Kolkata.
2)	The CGM(PAD)/CGM(P&IR)/CGM(P&R)/CGM(PROD),CIL Kolkata.
3)	The Chief Statistical Manager, Marketing Divn. Kolkata
C)	The RD,CMPDIL, Bhubaneswar
D)	MCL Hq., Burla:-
1)	The CMD,MCL
2)	The D(T/OP)/D(T-PP)/D(P)/D(F),MCL,Hq.
3)	The TS TO CMD/D(T-OP)/D(T-PP)/CVO,MCL Hq.
E)	The CGM, CIL, New Delhi.
	The GM,MCL, Bhubaneswar
F)	MCL AREA CGM/GMs:-
	JAGANNATH/ BHARATPUR/ LINGARAJ/ KANIHA/ HINGULA/ IB VALLEY/ LAKHANPUR/ BASUNDHARA/ TALCHER/ ORIENT, AREA.
G)	ALL HODs MCL Hq.:-
	CMS/ M&S/ QC/ SYSTEM/ MM/ EE&W/ PERSONNEL/ ADMN/ CIVIL/ E&M/ S&R/ EXCVN/ GM(F-AUDIT)/ GM(F-C&B)/ GM(F-HQ)/ WASHERY/ PRO/ COS/ CP&P/ L&R/ CSR/ TC-CMC/ IED/ HRD/ MTI/ ENVT. Deptt.
H)	UNIONS:-
	Shri Anit Chakrawarty, General Secy, BIKMS/OMS,BRJN.,JHARSUGUDA,
	The Gen. Secy. BIKMS/ OMS,BELPAHAR OCP, JHARSUGUDA,
	The Gen. Secy, BCMLF/HMS,DERA COLLIERY, Dist:- Angul
	Shri Srinivas Rao, Dera Colliery, Dist:- Angul
	The Gen. Secy, OCMS/INTUC, Balanda Colliery, Dist:- Angul
	Shri R.P.Singh, President, OCMS, RAUSA PATNA, Cuttack.

INDEX

<u>SL.NO.</u>	<u>SUBJECT</u>	<u>PAGE NO.</u>
1	Production(Provisional) Confirmed Report	1 – 6
2	Production	7 - 20
3	Despatch & Off-take	21 - 25
4	Quality Control	26 - 36
5	Finance	37 - 49
6	Excavation	50 - 56
7	Electrical & Mechanical	57 - 61
8	Safety & Training	62 - 67
9	Personnel (Manpower)	68 - 75
10	Environment	76 - 81
11	Project & Planning	82 - 86
12	System	87 - 88
13	Washery	89 - 89
14	CSR	90 - 94
15	L&R	95 - 95
16	Coal Heaps	97 - 100

PRODUCTION(PROV.)

CoalTgt 162.5 M.Te.& OB 160.00 M.Cum.

PERFORMANCE DURING NOVEMBER'2018 (PROVISIONAL)

During Nov '2018 MCL has produced 123.65 L.Te of Coal against theTarget of 141.07 L.Te.
L. Te.

FIG.IN LAKH TE

MONTH	2018-19		2017-18
	TARGET	ACTUAL	ACTUAL
NOVEMBER'18	141.07	123.65	128.22

MANSHIFT & OMS FOR

NOVEMBER' 2018 & PROG NOVEMBER'2018

<u>UNDERGROUND</u>	MONTH		PROGRESSIVE	
	TARGET	ACTUAL	TARGET	ACTUAL
1.PRODUCTION(REV) (IN LAKH TES.)	0.800	0.655	6.469	5.613
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	1.121	1.318	8.793	7.649
3. OMS	0.71	0.50	0.74	0.73
<u>OPENCAST</u>				
1.PRODUCTION(REV) (IN LAKH TES.)	130.712	117.672	916.119	842.398
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	4.042	3.254	34.970	31.707
3. OMS	32.34	36.16	26.20	26.57
<u>OVERALL</u>				
1.PRODUCTION(REV) (IN LAKH TES.)	131.512	118.327	922.588	848.011
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	5.163	4.572	43.763	39.356
3. OMS	25.47	25.88	21.08	21.55

MONTHWISE COAL PRODUCTION (2018-2019)
(PROVISIONAL)

FIGS IN LAKH TES

MONTH	2018-19		2017-18
	TARGET	ACTUAL	ACTUAL
APRIL	127.08	107.19	102.76
MAY	128.99	103.70	108.75
JUNE	139.49	113.57	106.98
JULY	105.63	101.60	102.40
AUGUST	106.18	91.92	95.62
SEPTEMBER	112.18	94.13	97.44
OCTOBER	132.86	117.58	116.04
NOVEMBER	141.07	123.65	128.22
DECEMBER			
JANUARY			
FEBRUARY			
MARCH			
TOTAL	993.48	853.34	858.21

Figs. in L. Tes.

NAME OF AREA PROJECT	C L O S I N G S T O C K		
	Nov-18	Oct-18	Nov-17
JAGANATH	0.219	0.434	0.325
ANANTA	1.199	0.715	0.758
BHUBANESWARI	8.133	8.383	3.928
JAGANATH AREA	9.551	9.532	5.012
BHARATPUR	1.174	0.346	1.929
CHENDIPADA	0.000	0.000	0.000
BHARATPUR AREA	1.174	0.346	1.929
LINGARAJ OCP/AREA	6.090	5.177	4.593
KANIHA OCP/AREA	0.968	0.672	1.558
HINGULA	12.812	12.127	10.055
BALRAM	1.964	1.429	1.356
HINGULA AREA	14.776	13.557	11.411
TALCHER	0.253	0.253	0.372
NATRAJ	0.000	0.000	0.000
NANDIRA	0.646	0.620	0.609
TALCHER AREA	0.899	0.873	0.981
LAJKURA	0.785	0.606	1.183
SAMLESWARI	2.098	0.657	2.834
IB VALLEY AREA	2.883	1.263	4.018
BELPAHAR	0.255	0.562	0.957
LAKHANPUR	1.193	1.532	2.893
LILARI	0.000	0.000	0.415
LAKHANPUR AREA	1.448	2.094	4.265
BASUNDHARA(W)	1.907	2.216	2.463
KULDA	0.572	0.707	1.105
GARJANBAHAL	1.457	1.278	0
BASUNDHARA AREA	3.936	4.201	3.568
MINE NO. 2	0.059	0.011	0.063
MINE NO. 3	0.144	0.139	0.126
MINE NO. 4	0.000	0.000	0.000
HRC	0.000	0.000	0.000
HBI	0.320	0.330	0.434
ORIENT AREA	0.523	0.480	0.624
TOTAL MCL	42.248	38.195	37.959

NOV'18

**PRODUCTION PERFORMANCE 2018-19
(AREAWISE)**

TABLE-3

(A)- COAL

FIG. IN LAKH TES.

NAME OF AREA	TARGET NOV 2018	PRODUCTION			PROGRESSIVE				
		NOV 2018	OCT 2018	NOV 2017	TARGET 2018-19	ACTUAL 2018-19	ACTUAL 2017-18	VAR. FROM TGT.	
								ABS.	%
JAGANNATH AREA	36.26	36.25	37.72	29.63	255.16	253.15	192.72	-2.01	-0.79
BHARATPUR AREA	13.90	10.08	6.93	13.03	97.78	57.72	86.62	-40.07	-40.98
LINGARAJ AREA	13.90	10.99	10.69	13.59	97.78	82.39	85.56	-15.39	-15.74
KANIHA	8.69	6.94	6.55	7.71	61.12	38.34	47.31	-22.77	-37.26
HINGULA AREA	12.16	8.10	6.55	7.37	85.56	45.75	55.29	-39.81	-46.53
TALCHER AREA	0.11	0.09	0.09	0.16	0.91	0.68	1.17	-0.23	-25.27
IB VALLEY AREA	16.94	13.34	11.64	17.01	119.17	91.73	108.17	-27.45	-23.03
LAKHANPUR AREA	23.45	21.91	20.83	24.83	165.01	174.61	176.98	9.60	5.82
BASU. AREA	14.98	15.39	15.93	14.13	105.42	104.03	98.75	-1.20	-1.14
ORIENT AREA	0.69	0.56	0.64	0.75	5.56	4.94	5.63	-0.63	-11.24
TOTAL MCL	141.07	123.65	117.58	128.22	993.48	853.33	858.21	-140.15	-14.11

TABLE-4

(B)- OBR

FIG. IN LAKH CUM.

NAME OF AREA	TARGET NOV 2018	PRODUCTION			PROGRESSIVE				
		NOV 2018	OCT 2018	NOV 2017	TARGET 2018-19	ACTUAL 2018-19	ACTUAL 2017-18	VAR. FROM TGT.	
								ABS.	%
JAGANNATH AREA	30.53	28.82	22.34	21.30	194.29	145.39	118.04	-48.90	-25.17
BHARATPUR AREA	12.49	8.39	8.15	10.54	79.48	62.89	77.26	-16.59	-20.88
LINGARAJ AREA	11.10	11.36	9.74	12.38	70.65	77.70	83.06	7.05	9.98
KANIHA	7.40	3.04	2.73	2.32	47.10	15.45	20.05	-31.65	-67.21
HINGULA AREA	9.25	9.27	8.03	6.81	58.88	59.03	42.48	0.15	0.26
IB VALLEY AREA	24.98	16.49	15.01	26.21	158.96	115.23	177.80	-43.73	-27.51
LAKHANPUR AREA	41.63	34.96	38.20	40.94	264.94	271.62	267.98	6.68	2.52
BASU. AREA	10.64	8.02	6.56	8.15	67.71	43.43	60.72	-24.46	-40.08
TOTAL MCL	148.00	120.35	110.75	128.64	942.00	790.73	847.38	-151.27	-16.06

PRODUCTION PERFORMANCE 2018-19
(MINEWISE)

Table-1

COAL

FIG. IN LAKH TONNE

NAME OF AREA PROJECT	TARGET	PRODUCTION			PROGRESSIVE				
	NOV	NOV	OCT	NOV	TARGET	ACTUAL	ACTUAL	VAR. FROM	TGT.
	2018	2018	2018	2017	2018-19	2018-19	2017-18	ABS.	%
JAGANATH	5.21	4.29	5.68	2.84	36.67	33.34	16.81	-3.33	-9.08
ANANTA	6.95	8.86	8.41	4.68	48.89	44.42	18.87	-4.48	-9.15
BHUBANESWARI	24.10	23.11	23.62	22.12	169.60	175.39	157.04	5.79	3.42
JAGANATH AREA	36.26	36.25	37.72	29.63	255.16	253.15	192.72	-2.01	-0.79
BHARATPUR	13.90	10.08	6.93	13.03	97.78	57.72	86.62	-40.07	-40.98
CHENDIPADA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	#DIV/0!
BHARATPUR AREA	13.90	10.08	6.93	13.03	97.78	57.72	86.62	-40.07	-40.98
LINGARAJ	13.90	10.99	10.69	13.59	97.78	82.39	85.56	-15.39	-15.74
KANIHA	8.69	6.94	6.55	7.71	61.12	38.34	47.31	-22.77	-37.26
HINGULA	8.69	5.06	4.52	5.60	61.12	30.69	45.44	-30.43	-49.78
BALRAM	3.47	3.04	2.03	1.77	24.45	15.06	9.84	-9.39	-38.40
HINGULA AREA	12.16	8.10	6.55	7.37	85.56	45.75	55.29	-39.81	-46.53
TALCHER	0.00	0.00	0.00	0.04	0.00	0.00	0.30	0.00	#DIV/0!
NATRAJ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	#DIV/0!
NANDIRA	0.11	0.09	0.09	0.12	0.91	0.68	0.88	-0.23	-25.27
TALCHER AREA	0.11	0.09	0.09	0.16	0.91	0.68	1.17	-0.23	-25.27
LAJKURA	3.91	4.26	4.13	4.45	27.50	29.86	26.54	2.36	8.57
SAMLESWARI	13.03	9.08	7.51	12.56	91.67	61.87	81.63	-29.80	-32.51
IB VALLEY AREA	16.94	13.34	11.64	17.01	119.17	91.73	108.17	-27.45	-23.03
BELPAHAR	5.21	5.53	5.79	6.32	36.67	45.70	22.26	9.03	24.62
LAKHANPUR	18.24	16.38	15.03	18.26	128.34	128.92	152.86	0.57	0.45
LILARI	0.00	0.00	0.00	0.25	0.00	0.00	1.85	0.00	#DIV/0!
LAKHANPUR AREA	23.45	21.91	20.83	24.83	165.01	174.61	176.98	9.60	5.82
BASUNDHRA (W)	1.74	2.12	2.16	3.13	12.87	16.01	17.22	3.14	24.37
KULDA	11.94	10.66	11.92	11.00	87.03	82.70	81.53	-4.33	-4.98
GARJANBAHAL	1.30	2.604	1.854	---	5.52	5.323	---	---	---
BASUNDHRA AREA	14.98	15.39	15.93	14.13	105.42	104.03	98.75	-1.20	-1.14
MINE NO. 1 & 2	0.27	0.27	0.26	0.34	2.20	2.00	2.33	-0.20	-9.13
MINE NO. 3	0.05	0.04	0.04	0.06	0.39	0.36	0.43	-0.03	-6.79
MINE NO. 4	0.00	0.00	0.00	0.00	0.00	0.00	0.06	0.00	#DIV/0!
HRC	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	#DIV/0!
HBI	0.37	0.25	0.34	0.35	2.97	2.58	2.82	-0.40	-13.39
ORIENT AREA	0.69	0.56	0.64	0.75	5.56	4.94	5.63	-0.63	-11.24
MCL UG	0.80	0.65	0.73	0.91	6.47	5.61	6.81	-0.85	-13.21
MCL OC	140.27	123.00	116.85	127.31	987.01	847.72	851.40	-139.29	-14.11
TOTAL MCL	141.07	123.65	117.58	128.22	993.48	853.33	858.21	-140.15	-14.11

05

NOV'18

PRODUCTION PERFORMANCE 2018-19
(MINEWISE)

Table-2

OBR

FIG. IN LAKH CUM.

NAME OF AREA/ PROJECT	TARGET	PRODUCTION			PROGRESSIVE				
	NOV	NOV	OCT	NOV	TARGET	ACTUAL	ACTUAL	VAR. FROM TGT.	
	2018	2018	2018	2017	2018-19	2018-19	2017-18	ABS.	%
JAGANATH	2.78	1.78	1.25	2.56	17.66	12.34	16.29	-5.32	-30.11
ANANTA	11.10	12.44	8.33	5.38	70.65	42.34	20.27	-28.31	-40.07
BHUBANESWARI	16.65	14.61	12.76	13.36	105.98	90.70	81.48	-15.27	-14.41
JAGANATH AREA	30.53	28.82	22.34	21.30	194.29	145.39	118.04	-48.90	-25.17
BHARATPUR	12.49	8.39	8.15	10.54	79.48	62.89	77.26	-16.59	-20.88
CHENDIPADA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	#DIV/0!
BHARATPUR AREA	12.49	8.39	8.15	10.54	79.48	62.89	77.26	-16.59	-20.88
LINGARAJ OCP/AREA	11.10	11.36	9.74	12.38	70.65	77.70	83.06	7.05	9.98
KANIHA OCP/AREA	7.40	3.04	2.73	2.32	47.10	15.45	20.05	-31.65	-67.21
HINGULA	3.70	1.50	1.32	1.61	23.55	9.93	10.19	-13.62	-57.82
BALRAM	5.55	7.77	6.71	5.20	35.33	49.09	32.29	13.77	38.97
HINGULA AREA	9.25	9.27	8.03	6.81	58.88	59.03	42.48	0.15	0.26
LAJKURA	8.33	8.03	7.32	10.50	52.99	56.90	81.70	3.91	7.38
SAMLESWARI	16.65	8.46	7.69	15.71	105.98	58.33	96.10	-47.64	-44.96
IB VALLEY AREA	24.98	16.49	15.01	26.21	158.96	115.23	177.80	-43.73	-27.51
BELPAHAR	7.40	10.12	12.11	10.26	47.10	78.03	30.85	30.93	65.67
LAKHANPUR	34.23	24.84	26.09	30.38	217.84	193.59	235.73	-24.24	-11.13
LILARI	0.00	0.00	0.00	0.30	0.00	0.00	1.40	0.00	#DIV/0!
LAKHANPUR AREA	41.63	34.96	38.20	40.94	264.94	271.62	267.98	6.68	2.52
BASUNDHARA(W)	0.46	0.21	0.24	0.86	2.94	2.99	4.91	0.05	1.53
KULDA	9.25	5.63	4.86	7.28	58.88	34.37	55.80	-24.50	-41.62
GARJANBAHAL	0.93	2.179	1.458	0.000	5.888	6.071	0.000	0.183	3.113
BASUNDHRA	10.64	8.02	6.56	8.15	67.71	43.43	60.72	-24.46	-40.08
TOTAL MCL	148.00	120.35	110.75	128.64	942.00	790.73	847.38	-151.27	-16.06

06

CONFIRMED REPORT

PRODUCTION

Mahanadi Coalfields Limited

**COAL PRODUCTION
(Monthwise)**

(A) - UNDERGROUND

FIG IN 000 TONNES

MONTH	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
APRIL	82	71.67	87.30	-10.43	84.71	-15.39	86.01
MAY	81	73.95	91.13	-7.20	89.79	-17.64	85.38
JUNE	86	76.15	88.84	-9.57	88.46	-13.92	88.60
JULY	81	66.58	82.10	-14.52	83.31	-20.08	84.52
AUGUST	81	70.38	86.78	-10.72	85.86	-18.03	85.21
SEPT.	79	63.83	80.59	-15.37	81.99	-22.15	83.31
OCT.	76 ✓	73.37 ✓	96.29	-2.83	76.17	-3.68	79.40
NOV.							
DEC.							
JAN.							
FEB.							
MARCH							
TOTAL	567	495.926	87.53	-70.63	590.289	-15.99	592.418

(B) - OPENCAST

FIG IN 000 TONNES

MONTH	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
APRIL	12626	10647.24	84.33	-1978.76	10191.64	4.47	10752.87
MAY	12818	10295.59	80.32	-2522.27	10784.87	-4.54	10963.96
JUNE	13863	11281.16	81.37	-2582.12	10609.29	6.33	12115.44
JULY	10482	10093.45	96.29	-388.55	10156.58	-0.62	10277.04
AUGUST	10537	9121.45	86.57	-1415.55	9476.10	-3.74	9178.81
SEPT.	11139	9348.68	83.93	-1790.32	9662.31	-3.25	9994.99
OCT.	13210 ✓	11684.89 ✓	88.45	-1525.11	11527.72	1.36	10804.43
NOV.							
DEC.							
JAN.							
FEB.							
MARCH							
TOTAL	84675	72472.46	85.6	-12202.68	72408.50	0.09	74087.53

TOTAL PRODUCTION
(Monthwise)

(C) - COAL (OVERALL)

FIG IN 000 TONNES

MONTH	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
APRIL	12708	10718.9	84.35	-1989.09	10276.3	4.31	10838.9
MAY	12899	10369.5	80.4	-2529.47	10875.0	-4.65	11049.3
JUNE	13949	11357.3	81.40	-2591.69	10697.7	6.17	12204.03
JULY	10563	10160.0	96.19	-402.97	10239.9	-0.78	10361.56
AUGUST	10618	9191.83	86.57	-1426.17	9562.0	-3.87	9264.016
SEPT.	11218	9412.51	83.91	-1805.49	9744.30	-3.41	10078.30
OCT.	13286	11758.26	88.50	-1527.74	11603.89	1.33	10883.83
NOV.							
DEC.							
JAN.							
FEB.							
MARCH							
TOTAL	85241	72968	85.6	-12273	72999	0.0	74680

(D) - OBR

FIG IN 000 CUM.

MONTH	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
APRIL	11500	10962	95.32	-538.34	10582	3.58	8636.28
MAY	12200	10439	85.56	-1761.41	11220.92	-6.97	9604.86
JUNE	10500	9762.84	92.98	-737.17	9593.20	1.77	9952.56
JULY	9600	8983.07	93.57	-616.93	8730.53	2.89	8035.47
AUGUST	10200	7862.68	77.09	-2337.32	9246.90	-14.97	7089.34
SEPT.	11400	7953.06	69.76	-3446.94	10295.92	-22.76	8125.85
OCT.	14000	11075.48	79.11	-2924.52	12204.17	-9.25	10698.04
NOV.							
DEC.							
JAN.							
FEB.							
MARCH							
TOTAL	79400	67038	84.4	-12363	71874	-6.7	62142

COAL PRODUCTION PROJECTWISE

OCT'18

FIG IN "000" TES.

PROJECT	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
JAGANNATH	491	568.450	115.8	77.683	272.469	108.63	261.936
ANANTA	654	841.257	128.6	186.901	364.650	130.70	220.469
BHUBANESWARI	2270	2362.376	104.1	92.579	2093.075	12.87	1906.706
JAG. AREA	3415	3772.083	110.5	357.163	2730.194	38.2	2389.111
BHARATPUR	1309	693.299	53.0	-615.413	1033.550	-32.92	1170.175
CHENDIPADA	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR AREA	1309	693.299	53.0	-615.413	1033.550	-32.92	1170.175
LINGARAJ OCP/AREA	1309	1068.885	81.7	-239.827	1185.585	-9.84	971.218
KANIHA OCP/AREA	818	655.177	80.1	-162.768	734.643	-10.82	823.071
HINGULA	818	451.858	55.2	-366.087	660.834	-31.62	653.936
BALRAM	327	203.365	62.2	-123.813	139.685	45.59	142.068
HINGULA AREA	1145	655.223	57.2	-489.900	800.519	-18.15	796.004
TALCHER	0	0.000	#DIV/0!	0.000	3.460	-100.00	3.530
NATRAJ	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NANDIRA	11	9.223	86.5	-1.444	9.696	-4.88	8.349
TALCHER AREA	10.67	9.223	86.5	-1.444	13.156	-29.90	11.879
LAJKURA	368	412.809	112.2	44.734	412.103	0.17	81.961
SAMLESWARI	1227	751.087	61.2	-475.830	1135.928	-33.88	1204.391
IBV AREA	1595	1163.896	73.0	-431.096	1548.031	-24.81	1286.352
BELPAHAR	491	579.345	118.0	88.578	421.694	37.39	707.319
LAKHANPUR	1718	1503.285	87.5	-214.399	1743.970	-13.80	1635.488
LILARI	0	0.000	#DIV/0!	0.000	27.776	-100.00	19.568
LAKHAN. AREA	2208	2082.630	94.3	-125.821	2193.440	-5.05	2362.375
BASUNDHARA(W)	164	216.160	132.1	52.571	249.794	-13.46	275.369
KULDA	1125	1192.121	106.0	67.447	1051.963	13.32	730.756
GARJANBAHAL	122.69	185.413	---	---	---	---	---
BASUNDHARA AREA	1411	1593.694	113.0	182.739	1301.757	22.43	1006.125
MINE NO. 1&2	25.91	26.366	101.8	0.461	29.422	-10.39	22.994
MINE NO.3	4.57	4.110	89.9	-0.461	4.152	-1.01	4.291
MINE NO.4	0.00	0.000	#DIV/0!	0.000	0.000	#DIV/0!	2.415
H.R.C.	0.00	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.B.I.	35.05	33.675	96.1	-1.373	29.444	14.37	37.823
ORIENT AREA	65.52	64.151	97.9	-1.373	63.018	1.80	67.523
MCL UG	76.2	73.374	96.3	-2.817	76.174	-3.68	79.402
MCL OC	13210	11684.887	88.5	-1524.923	11527.719	1.36	10804.431
TOTAL MCL	13286	11758.261	88.5	-1527.740	11603.893	1.33	10883.833

COAL PRODUCTION PROJECTWISE

PROGRESSIVE OCT'18

FIG IN "000" TES.

PROJECT	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
JAGANNATH	3146	2905.070	92.3	-240.726	1396.935	107.96	1939.669
ANANTA	4194	3555.989	84.8	-638.405	1419.392	150.53	1657.114
BHUBANESWARI	14549	15228.188	104.7	678.883	13492.650	12.86	13946.773
JAG. AREA	21889	21689.247	99.1	-200.248	16308.977	32.99	17543.556
BHARATPUR	8389	4763.337	56.8	-3625.451	7358.474	-35.27	7313.701
CHENDIPADA	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR	8389	4763.337	56.8	-3625.451	7358.474	-35.27	7313.701
LINGARAJ OCP/AREA	8389	7140.438	85.1	-1248.350	7197.082	-0.79	8239.759
KANIHA OCP/AREA	5243	3140.134	59.9	-2102.859	3960.543	-20.71	4963.022
HINGULA	5243	2563.227	48.9	-2679.766	3984.537	-35.67	3795.769
BALRAM	2097	1201.644	57.3	-895.553	807.034	48.90	1153.636
HINGULA AREA	7340	3764.871	51.3	-3575.319	4791.571	-21.43	4949.405
TALCHER	0	0.000	#DIV/0!	0.000	25.859	-100.00	32.736
NATRAJ	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NANDIRA	79	58.648	73.9	-20.685	76.099	-22.93	66.317
TALCHER AREA	79.33	58.648	73.9	-20.685	101.958	-42.48	99.053
LAJKURA	2359	2559.766	108.5	200.419	2208.973	15.88	481.366
SAMLESWARI	7864	5279.447	67.1	-2585.042	6906.807	-23.56	8048.373
IBV AREA	10224	7839.213	76.7	-2384.623	9115.780	-14.00	8529.739
BELPAHAR	3146	4016.917	127.7	871.121	1594.305	151.95	5012.149
LAKHANPUR	11010	11253.544	102.2	243.259	13460.353	-16.39	10143.268
LILARI	0	0.000	#DIV/0!	0.000	159.808	-100.00	188.304
LAKHAN. AREA	14156	15270.461	107.9	1114.380	15214.466	0.37	15343.721
BASUNDHARA(W)	1114	1388.921	124.7	275.242	1408.908	-1.42	1863.202
KULDA	7509	7203.941	95.9	-305.174	7052.700	2.14	5341.427
GARJANBAHAL	421	271.891	---	---	---	---	---
BASUNDHARA AREA	9044	8864.753	98.0	-179.409	8461.608	4.76	7204.629
MINE NO. 1&2	192.67	173.149	89.9	-19.518	198.583	-12.81	172.932
MINE NO.3	34.00	31.928	93.9	-2.072	36.724	-13.06	28.797
MINE NO.4	0.00	0.000	#DIV/0!	0.000	6.112	-100.00	18.032
H.R.C.	0.00	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.B.I.	260.67	232.201	89.1	-28.466	246.912	-5.96	273.604
ORIENT AREA	487.33	437.278	89.7	-50.056	488.331	-10.45	493.365
MCL UG	567	495.926	87.5	-70.741	590.289	-15.99	592.418
MCL OC	84674	72472.454	85.6	-12201.879	72408.501	0.09	74087.532
TOTAL MCL	85241	72968.380	85.6	-12272.620	72998.79	-0.04	74679.950

OB REMOVAL PROJECTWISE

FIG IN "000" CUM

OCT'18

PROJECT	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
JAGANNATH	263	125.341	47.7	-137.159	275.258	-54.46	105.084
ANANTA	1050	833.301	79.4	-216.699	436.921	90.72	194.947
BHUBANESWARI	1575	1275.642	81.0	-299.358	1156.340	10.32	975.363
JAG. AREA	2888	2234.284	77.4	-653.216	1868.519	19.58	1275.394
BHARATPUR	1181	814.807	69.0	-366.443	1075.433	-24.23	720.022
CHENDIPADA	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR AREA	1181	814.807	69.0	-366.443	1075.433	-24.23	720.022
LINGARAJ OCP/AREA	1050	973.513	92.7	-76.487	1221.078	-20.27	744.446
KANIHA OCP/AREA	700	273.112	39.0	-426.888	190.682	43.23	398.931
HINGULA	350	131.712	37.6	-218.288	183.278	-28.14	150.016
BALRAM	525	671.311	127.9	146.311	566.242	18.56	299.897
HINGULA AREA	875	803.023	91.8	-71.977	749.520	7.14	449.913
LAJKURA	788	731.805	92.9	-55.695	1097.896	-33.34	926.888
SAMLESWARI	1575	769.006	48.8	-805.994	1550.214	-50.39	1637.723
IBV AREA	2363	1500.811	63.5	-861.689	2648.110	-43.33	2564.611
BELPAHAR	700	1210.983	173.0	510.983	710.183	70.52	290.291
LAKHANPUR	3238	2608.664	80.6	-628.836	3007.260	-13.25	4045.940
LILARI	0	0.000	#DIV/0!	0.000	19.105	-100.00	36.848
LAKHAN. AREA	3938	3819.647	97.0	-117.853	3736.548	2.22	4373.079
BASUNDHARA(W)	44	24.331	55.6	-19.419	111.223	-78.12	37.293
KULDA	875	486.137	55.6	-388.863	603.057	-19.39	134.352
GARJANBAHAL	88	145.816	----	----	----	----	----
BASUNDHARA AREA	1006	656.284	111.172	-408.282	714.280	-8.12	171.645
TOTAL MCL	14000	11075.481	79.111	-2924.519	12204.170	-9.25	10698.041

OB REMOVAL PROJECTWISE

PROGRESSIVE OCT'18

FIG IN "000" CUM

PROJECT	2018-2019				2017-18	%GROWTH OVER 2017-18	2016-17
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL		ACTUAL
JAGANNATH	1489	1056.884	71.0	-431.866	1372.760	-23.01	979.074
ANANTA	5955	2990.259	50.2	-2964.741	1489.070	100.81	1127.266
BHUBANESWARI	8933	7609.396		-1323.104	6812.351	11.70	6845.758
JAG. AREA	16376	11656.539	71.2	-4719.711	9674.181	20.49	8952.098
BHARATPUR	6699	5449.365	81.3	-1250.010	6671.652	-18.32	5985.836
CHENDIPADA	0	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR	6699	5449.365	81.3	-1250.010	6671.652	-18.32	5985.836
LINGARAJ OCP/AREA	5955	6634.327	111.4	679.327	7067.716	-6.13	5199.384
KANIHA OCP/AREA	3970	1240.089	31.2	-2729.911	1773.346	-30.07	2429.941
HINGULA	1985	843.168	42.5	-1141.832	858.614	-1.80	924.436
BALRAM	2978	4132.097	138.8	1154.597	2708.501	52.56	1824.406
HINGULA AREA	4963	4975.265	100.3	12.765	3567.115	39.48	2748.842
LAJKURA	4466	4886.763	109.4	420.513	7119.635	-31.36	1563.235
SAMLESWARI	8933	4987.426	55.8	-3945.074	8038.904	-37.96	9125.075
IBV AREA	13399	9874.189	73.7	-3524.561	15158.539	-34.86	10688.310
BELPAHAR	3970	6791.049	171.1	2821.049	2058.875	229.84	1858.726
LAKHANPUR	18361	16875.313	91.9	-1485.937	20535.097	-17.82	21781.985
LILARI	0	0.000	#DIV/0!	0.000	110.292	-100.00	170.944
LAKHAN. AREA	22331	23666.362	106.0	1335.112	22704.264	4.24	23811.655
BASUNDHARA(W)	248	277.967	112.0	29.842	405.087	-31.38	577.230
KULDA	4963	2874.557	57.9	-2087.943	4852.029	-40.76	1749.103
GARJANBAHAL	496	389.179	---	---	---	---	---
BASUNDHARA AREA	5707	3541.703	169.95	-2058.10	5257.116	-72.14	2326.333
TOTAL MCL	79400	67037.839	84.431	-12255.090	71873.929	-6.729	62142.399

GRADEWISE PRODUCTION

OCT'18

FIG IN 000 TONNES

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500)	GRADE-G8 (4901-5200)	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	TOTAL
JAGANNATH	---	---	---	---	---	0.000	568.450	0.000	---	568.450
ANANTA	0.000	---	---	---	0.000	0.000	841.257	0.000	---	841.257
BHUBANESWARI	---	---	---	0.000	---	0.000	2362.376	0.000	---	2362.376
JAG.AREA	0.000	---	---	0.000	0.000	0.000	3772.083	0.000	---	3772.083
BHARATPUR	0.000	---	---	---	0.000	0.000	0.000	693.299	---	693.299
CHENDIPADA	0.000	---	---	---	0.000	---	0.000	0.000	---	0.000
BHARATPUR ARE.	0.000	---	---	---	0.000	0.000	0.000	693.299	---	693.299
LINGARAJ	0.000	---	---	---	0.000	0.000	199.792	869.093	---	1068.885
KANIHA	0.000	---	---	---	---	0.000	0.000	0.000	655.177	655.177
HINGULA	---	---	---	---	---	0.000	24.340	427.518	---	451.858
BALRAM	---	---	---	---	---	0.000	0.000	203.365	---	203.365
HINGULA AREA	0.000	---	---	---	---	0.000	24.340	630.883	---	655.223
TALCHER	0.000	0.000	0.000	---	---	---	---	---	---	0.000
NATRAJ	---	---	---	---	---	---	---	---	---	---
NANDIRA	0.000	0.000	9.223	---	---	---	---	---	---	9.223
TAL. AREA	0.000	0.000	9.223	---	---	---	---	---	---	9.223
LAJKURA	---	---	---	---	---	0.000	0.000	412.809	---	412.809
SAMLESWARI	---	---	---	---	---	0.000	0.000	751.087	---	751.087
IBV AREA	0.000	---	---	---	---	0.000	0.000	1163.896	---	1163.896
BELPAHAR	0.000	---	---	---	---	0.000	0.000	0.000	579.345	579.345
LAKHANPUR	---	---	---	---	---	0.000	0.000	0.000	1503.285	1503.285
LILARI	---	---	---	---	---	0.000	0.000	0.000	0.000	0.000
LAKHAN.AREA	0.000	---	---	---	---	0.000	0.000	0.000	2082.630	2082.630
KULDA	---	---	---	29.252	0.000	0.000	0.000	1162.869	0.000	1192.121
BASUNDHARA(W)	---	---	---	0.000	0.000	0.000	0.000	216.160	---	216.160
GARJANBAHAL	---	---	---	---	---	---	---	185.413	---	185.413
BASU. AREA	0.000	---	0.000	29.252	0.000	0.000	0.000	1564.442	0.000	1593.694
MINE NO.1 & 2	---	---	---	0.000	26.366	---	---	---	---	26.366
MINE NO.3	---	---	---	4.110	0.000	---	---	---	---	4.110
MINE NO.4	---	---	---	0.000	---	---	---	---	---	0.000
H.R.C.	---	---	---	0.000	---	---	---	---	---	0.000
H.B.I.	---	---	---	0.000	0.000	33.675	---	---	---	33.675
ORIENT AREA	0.000	0.000	---	4.110	26.366	---	---	---	---	64.151
TOTAL MCL	0.000	0.000	9.223	33.362	26.366	33.675	3996.215	4921.613	2737.807	11758.261

GRADEWISE PRODUCTION

PROGRESSIVE OCT'18

FIG IN 000 TONNES

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500)	GRADE-G8 (4901-5200)	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	TOTAL
JAGANNATH	0.000	---	---	---		0.000	2905.070	0.000		2905.070
ANANTA	0.000	---	---	---	0.000	0.000	1915.503	1640.486		3555.989
BHUBANESWARI	0.000	---	---	0.000		0.000	15228.188	0.000		15228.188
JAG. AREA	0.000	0.000	0.000	0.000	0.000	0.000	20048.761	1640.486	0.000	21689.247
BHARATPUR	0.000	---	---	---	0.000	0.000	0.000	4763.337		4763.337
CHENDPADA	0.000	---	---	---	0.000	0.000	0.000	0.000		0.000
BHARATPUR ARE.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	4763.337	0.000	4763.337
LINGARAJ	0.000	0.000	0.000	0.000	0.000	0.000	1534.687	5605.751		7140.438
KANIHA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	3140.134	3140.134
HINGULA	---	---	---	---	---	0.000	25.452	2537.775		2563.227
BALRAM	---	---	---	---	---	0.000	0.000	1201.644		1201.644
HINGULA AREA	0.000	0.000	0.000	0.000	0.000	0.000	25.452	3739.419	0.000	3764.871
TALCHER	0.000	0.000	0.000	---	---	---	---			0.000
NATRAJ	---	---	---	---	---	---	---	---		---
NANDIRA	0.000	0.000	58.648	---	---	---	---	---		58.648
TAL. AREA	0.000	0.000	58.648	0.000	0.000	0.000	0.000	0.000	0.000	58.648
LAJKURA	---	---	---	---	---	0.000	0.000	2559.766		2559.766
SAMLESWARI	---	---	---	---	---	0.000	0.000	5279.447		5279.447
IBV AREA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	7839.213	0.000	7839.213
BELPAHAR	0.000	---	---	---	---	0.000	0.000	0.000	4016.917	4016.917
LAKHANPUR	---	---	---	---	---	0.000	0.000	0.000	11253.544	11253.544
LILARI	---	---	---	---	---	0.000	0.000	0.000	0.000	0.000
LAKHAN. AREA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	15270.461	15270.461
BASUNDHARA(W)	---	---	---	0.000	0.000	0.000	0.000	1388.921		1388.921
KULDA	---	---	---	220.350	0.000	0.000	0.000	6983.590	0.000	7203.940
GARJANBAHAL	---	---	---	---	---	---	---	271.891		271.891
BASU. AREA	0.000	0.000	0.000	220.350	0.000	0.000	0.000	8644.402	0.000	8864.752
MINE NO.1 & 2	---	---	---	0.000	173.149	---	---	0		173.149
MINE NO.3	---	---	---	31.928	0.000	---	---	0		31.928
MINE NO.4	---	---	---	0.000	---	---	---	0		0.000
H.R.C.	---	---	---	0.000	---	---	---	0		0.000
H.B.I.	---	---	---	0.000	0.000	232.201	---	0		232.201
ORIENT AREA	0.000	0.000	0.000	31.928	173.149	232.201	0.000	0.000	0.000	437.278
TOTAL MCL	0.000	0.000	58.648	252.278	173.149	232.201	21608.900	32232.609	18410.595	72968.380

GRADEWISE CLOSING STOCK

OCT'18

FIG IN 000 TONNES

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500)	GRADE-G8 (4901-5200)	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	TOTAL
JAGANNATH	---	---	---	---	0.000	0.000	43.440	0.000		43.440
ANANTA	---	---	---	---	0.000	0.182	71.328	0		71.510
BHUBANESWARI	---	---	---	0.000	---	0.000	838.271	0.000		838.271
JAG.AREA	---	---	---	0.000	0.000	0.182	953.039	0.000		953.221
BHARATPUR	---	---	---	---	0.000	0.000	0.000	34.648		34.648
CHENDIPADA	---	---	---	---	0.000	0.000	0.000	0.000		0.000
BHARATPUR ARE.	---	---	---	0.000	0.000	0.000	0.000	34.648		34.648
LINGARAJ	0.000	0.000	0.000	0.000	0.012	0.000	58.245	459.430		517.687
KANIHA	---	---	---	---	0.000	0.000	0.000	0.000	67.235	67.235
HINGULA	---	---	---	---	---	0.000	44.332	1168.4		1212.732
BALRAM	---	---	---	---	---	0.000	0.000	142.941		142.941
HINGULA AREA	---	---	---	---	---	0.000	44.332	1311.341		1355.673
TALCHER	25.342	0.000	0.000	---	---	---	---	---		25.342
NATRAJ	---	---	---	---	---	---	---	---		---
NANDIRA	0.000	0.000	61.983	---	---	---	---	---		61.983
TAL. AREA	25.342	0.000	61.983	---	---	---	---	---		87.325
LAJKURA	---	---	---	---	---	0.000	0.000	60.573		60.573
SAMLESWARI	---	---	---	---	---	0.000	0.000	65.681		65.681
IBV AREA	---	---	---	---	---	0.000	0.000	126.254		126.254
BELPAHAR	0.000	---	---	---	0.000	0.000	0.000	0	56.177	56.177
LAKHANPUR	---	---	---	0.000	---	0.000	0.000	0	153.176	153.176
LILARI	---	---	---	---	---	0.000	0.000	0	0	0.000
LAKHAN.AREA	0.000	---	---	0.000	0.000	0.000	0.000	0.000	209.353	209.353
KULDA	---	---	---	0.623	0.000	0.000	0.000	69.941	0.112	70.676
BASUNDHARA(W)	---	---	---	0.000	0.000	0.000	0.000	221.617	0.000	221.617
GARJANBAHAL	---	---	---	---	---	---	---	127.787		127.787
BASU. AREA	---	---	---	0.623	0.000	0.000	0.000	419.345	0.112	420.080
MINE NO.1 & 2	---	---	---	0.000	1.119	---	---	---		1.119
MINE NO.3	---	---	---	11.619	2.308	---	---	---		13.927
MINE NO.4	---	---	---	0.000	---	---	---	---		0.000
H.R.C.	---	---	---	0.000	---	---	---	---		0.000
H.B.I.	---	---	---	29.953	0.000	3.036	---	---		32.989
ORIENT AREA	0.000	0.000	0.000	41.572	3.427	---	---	0.000		48.035
TOTAL MCL	25.342	0.000	61.983	42.195	3.439	3.218	1055.616	2351.018	276.700	3819.511

TECHNOLOGY WISE PRODUCTION

OCT'18

Figs. in '000' Tes.

UNIT	DEVELOPMENT			DEPILLARING			TOTAL	SDL LOADING IN DEPILLARING		
	MANNUAL	MECHANISED	TOTAL	STOWING	CAVING	TOTAL		STOWING	CAVING	TOTAL
TALCHER	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
NATRAJ	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
NANDIRA	0.000	0.000	0.000	0.000	9.223	9.223	9.223	0.000	0.000	0.000
TAL. UG	0.000	0.000	0.000	0.000	9.223	9.223	9.223	0.000	0.000	0.000
MINE NO.1 & 2	0.000	26.336	26.336	0.000	0.000	0.000	26.336	0.000	0.000	0.000
MINE NO.3	0.000	4.110	4.110	0.000	0.000	0.000	4.110	0.000	0.000	0.000
MINE NO.4	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.R.C.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.B.I.	0.000	33.675	33.675	0.000	0.000	0.000	33.675	0.000	0.000	0.000
ORIENT AREA	0.000	64.121	64.121	0.000	0.000	0.000	64.121	0.000	0.000	0.000
MCL UG	0.000	64.121	64.121	0.000	9.223	9.223	73.344	0.000	0.000	0.000

PROGRESSIVE OCT'18

UNIT	DEVELOPMENT			DEPILLARING			TOTAL	SDL LOADING IN DEPILLARING		
	MANNUAL	MECHANISED	TOTAL	STOWING	CAVING	TOTAL		STOWING	CAVING	TOTAL
TALCHER	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
NATRAJ	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
NANDIRA	0.000	0.000	0.000	0.000	58.648	58.648	58.648	0.000	0.000	0.000
TAL. UG	0.000	0.000	0.000	0.000	58.648	58.648	58.648	0.000	0.000	0.000
MINE NO.1 & 2	0.000	173.119	173.119	0.000	0.000	0.000	173.119	0.000	0.000	0.000
MINE NO.3	0.000	31.928	31.928	0.000	0.000	0.000	31.928	0.000	0.000	0.000
MINE NO.4	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.R.C.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.B.I.	0.000	232.201	232.201	0.000	0.000	0.000	232.201	0.000	0.000	0.000
ORIENT AREA	0.000	437.248	437.248	0.000	0.000	0.000	437.248	0.000	0.000	0.000
MCL UG	0.000	437.248	437.248	0.000	58.648	58.648	495.896	0.000	0.000	0.000

REASONS FOR LOSS OF COAL PRODUCTION

MONTHWISE

FIGS IN TES

MONTHS	YEAR	REASONS FOR SHORTFALL							
		POWER	MACHINE B/DOWN	SHORTFALL OF HEMM	RAIN	ACCIDENT	ABSENT- EEISM	OTHERS + L&O	TOTAL
APRIL	2018-2019	51171	168436	0	275401	0	0	1255558	1750566
	2017-2018	0	319600	0	0	0	0	1375736	1695336
MAY	2018-2019	29245	335891	0	99502	0	0	1242172	1706810
	2017-2018	7940	175944	0	73517	0	144806	1991130	2393337
JUNE	2018-2019	10830	314420	0	218659	0	0	1141202	1685111
	2017-2018	3586	152393	0	350839	0	6500	1770626	2283944
JULY	2018-2019	0	125465	0	413387	0	37102	1201154	1777108
	2017-2018	175	108809	0	523790	0	0	1180464	1813238
AUGUST	2018-2019	1302	160606	0	463407	0	0	2172776	2798091
	2017-2018	0	200247	0	309383	0	0	2029086	2538716
SEPTEMBER	2018-2019	290	121171	0	397904	0	46418	1532815	2098598
	2017-2018	411	406962	0	557264	0	45100	1642790	2652527
OCTOBER	2018-2019	36	114444	0	55147	0	55890	1545870	1771387
	2017-2018	306	275410	0	210090	0	12134	1436004	1933944
NOVEMBER									
DECEMBER									
JANUARY									
FEBRUARY									
MARCH									
TOTAL MCL	2018-2019	92874	1340433	0	1923407	0	139410	10091547	13587671
PROG	2017-2018	12418	1639365	0	2024883	0	208540	11425836	15311042

O.B. REHANDLING :- 2017 - 18

MONTHWISE

1. Deptt OB, Rehandling :-

FIG. IN CUM

PROJECTS	HEMM	APRIL	MAY	JUNE	JULY	AUG	SEPT.	OCT	TOTAL
JAGANNATH	Shovel	0	0	0	8.636	2.006	18.343	29.002	57.987
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	8.636	2.006	18.343	29.002	57.987
ANANTA	Shovel	76.125	83.331	109.507	101.28	33.003	14.608	6.852	424.706
	D/Line	0	0	0	0	0	0	0	0
	Total	76.125	83.331	109.507	101.28	33.003	14.608	6.852	424.706
BHUBANESWARI	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
JAGANNATH AREA	Shovel	76.125	83.331	109.507	109.916	35.009	32.951	35.854	482.693
	D/Line	0	0	0	0	0	0	0	0
	Total	76.125	83.331	109.507	109.916	35.009	32.951	35.854	482.693
BHARATPUR	Shovel	23.142	49.719	98.94	31.165	26.427	36.204	23.365	288.962
	D/Line	0	0	0	0	0	0	0	0
	Total	23.142	49.719	98.94	31.165	26.427	36.204	23.365	288.962
CHENDIPADA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
BHARATPUR AREA	Shovel	23.142	49.719	98.94	31.165	26.427	36.204	23.365	288.962
	D/Line	0	0	0	0	0	0	0	0
	Total	23.142	49.719	98.94	31.165	26.427	36.204	23.365	288.962
LINGARAJ	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
HINGULA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
BALRAM	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
HINGULA AREA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
LAJKURA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
SAMLESWARI	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
IB VALLEY AREA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
BELPAHAR	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
LAKHANPUR	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
LILARI	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
LAKHANPUR AREA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
BAS. (W)	Shovel	26.019	17.34	2.79	0.594	0	0	0	46.743
	D/Line	0	0	0	0	0	0	0	0
	Total	26.019	17.34	2.79	0.594	0	0	0	46.743
KULDA	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
GARJANBAHAL	Shovel	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0
BASUNDHARA AREA	Shovel	26.019	17.34	2.79	0.594	0	0	0	46.743
	D/Line	0	0	0	0	0	0	0	0
	Total	26.019	17.34	2.79	0.594	0	0	0	46.743
TOTAL MCL Deptt.	Shovel	125.286	150.39	211.237	141.675	61.436	69.155	59.219	818.398
	D/Line	0	0	0	0	0	0	0	0
REHANDLING	Shovel	125.286	150.39	211.237	141.675	61.436	69.155	59.219	818.398
	D/Line	0	0	0	0	0	0	0	0
2. Belpahar (Contractual REHANDLING)	Shovel	205.616	178.688	454.592	262.288	199.856	304.384	201.456	1806.88
	D/Line	0	0	0	0	0	0	0	0
Grand Total (Deptt +Contractal)	Shovel	330.902	329.078	665.829	403.963	261.292	373.539	260.675	2625.278
	D/Line	0	0	0	0	0	0	0	0
OB, Rehandling	Total	330.902	329.078	665.829	403.963	261.292	373.539	260.675	2625.278

O.B. REMOVAL MACHINewise:- 2018-2019
Figs. in '000' Cum.

PROJECT/AREA	OCT'18						PROGRESSIVE OCT'18					
	DEPARTMENTAL			CONTRACTUAL			DEPARTMENTAL			CONTRACTUAL		
	SHOVEL	D/L	Dept. SM Rej	CONT(OS)	SM.Reject	TOTAL	SHOVEL	D/L	Dept. SM Rej	CONT(OS)	SM.Reject	TOTAL
JAGANATH	125.341			0.000	0.000	125.341	806.633			250.251	0.000	1056.884
ANANTA	225.881			607.420	0.000	833.301	917.890			2072.369	0.000	2990.259
BHUBANESWARI	0.000			1275.642	0.000	1275.642	0.000			7609.396	0.000	7609.396
JGN. AREA	351.222	0.000	0.000	1883.062	0.000	2234.284	1724.523	0.000	0.000	9932.016	0.000	11656.539
BHARATPUR	147.249	0.000		667.558	0.000	814.807	1370.072	0.000		4079.293	0.000	5449.365
CHENDIPADA	0.000	0.000		0.000	0.000	0.000	0.000	0.000		0.000	0.000	0.000
BHARATPUR AREA	147.249	0.000	0.000	667.558	0.000	814.807	1370.072	0.000	0.000	4079.293	0.000	5449.365
LINGARAJ OCPI/AREA	179.381		0.015	792.396	1.722	973.514	1219.775		1.100	5396.661	16.791	6634.327
KANIHA OCPI/AREA	0.000	0.000	0.000	273.112	0.000	273.112	0.000	0.000	0.000	1236.134	3.955	1240.089
HINGULA	131.712	0.000	0.000	0.000	0.000	131.712	843.168	0.000	0.000	0.000	0.000	843.168
BALRAM	254.146			417.165	0.000	671.311	1532.370			2599.727	0.000	4132.097
HINGULA AREA	385.858	0.000	0.000	417.165	0.000	803.023	2375.538	0.000	0.000	2599.727	0.000	4975.265
LAJKURA	120.480	0.000	0.000	608.865	2.460	731.805	703.425	0.000		4169.028	14.310	4886.763
SAMLESWARI	191.619	0.000	13.230	543.673	20.484	769.006	1034.384	0.000	70.536	3782.870	99.636	4987.426
IBV. AREA	312.099	0.000	13.230	1152.538	22.944	1500.811	1737.809	0.000	70.536	7951.898	113.946	9874.189
BELPAHAR	191.903	0.000	0.000	1000.623	18.457	1210.983	822.261	0.000	0.261	5819.671	148.856	6791.049
LAKHANPUR	342.334		45.528	2153.060	67.742	2608.664	1735.867		248.143	14380.783	510.520	16875.313
LILARI	0.000			0.000	0.000	0.000	0.000			0.000	0.000	0.000
LAKH. AREA	534.237	0.000	45.528	3153.683	86.199	3819.647	2558.128	0.000	248.404	20200.454	659.376	23666.362
BASUNDHARA(W)	10.638		13.693	0.000	0.000	24.331	165.226		112.741	0.000	0.000	277.967
KULDA	0.000		9.713	463.232	13.191	486.136	0.000		111.508	2663.108	99.942	2874.558
GARJANBAHAL	142.092		3.724			145.816	385.455		3.724			389.179
BASUNDHARA	152.730		27.130	463.232	13.191	656.283	550.681	0.000	227.973	2663.108	99.942	3541.704
TOTAL MCL	2062.776	0.000	85.903	8802.746	124.056	11075.481	11536.526	0.000	548.013	54059.291	894.010	67037.840

Figs. in '000' Tes.
DEPT. & CONTRACTUAL COAL PRODUCTION :-2018 -2019

PROJECT/AREA	OCT'18						PROGRESSIVE OCT'18					
	DEPARTMENTAL		CONTRACTUAL			TOTAL	DEPARTMENTAL		CONTRACTUAL			TOTAL
	HEMM	S / Miner	S / Miner	Conv.	Total		HEMM	S / Miner	S / Miner	Conv.	Total	
JAGANATH	0.000	258.620	0.000	309.830	309.830	568.450	0.000	1078.651	0.000	1826.419	1826.419	2905.070
ANANTA	15.008	204.260	559.941	62.049	621.990	841.258	26.404	1163.056	2025.379	341.150	2366.529	3555.989
BHUBANESWARI	0.000	0.000	2362.376	0.000	2362.376	2362.376	0.000	0.000	15228.188	0.000	15228.188	15228.188
JGN. AREA	15.008	462.880	2922.317	371.879	3294.196	3772.084	26.404	2241.707	17253.567	2167.569	19421.136	21689.247
BHARATPUR	0.000	0.000	426.277	267.022	693.299	693.299	0.000	0.000	4103.988	659.349	4763.337	4763.337
CHENDIPADA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
BHARATPUR AREA	0.000	0.000	426.277	267.022	693.299	693.299	0.000	0.000	4103.988	659.349	4763.337	4763.337
LINGARAJ OC/AREA	0.000	544.721	443.324	80.840	524.164	1068.885	0.000	3848.170	2939.674	352.595	3292.269	7140.438
KANIHA OC/AREA	0.000	0.000	655.148	0.029	655.177	655.177	0.000	0.000	3140.104	0.030	3140.134	3140.134
HINGULA	24.340	427.518	0.000	0.000	0.000	451.858	24.380	1720.279	817.496	1.072	818.568	2563.227
BALRAM	0.000	141.678	0.000	61.687	61.687	203.365	1.760	875.155	0.000	324.730	324.730	1201.644
HINGULA AREA	24.340	569.196	0.000	61.687	61.687	655.223	26.140	2595.434	817.496	325.802	1143.298	3764.871
LAJKURA	0.000	0.000	395.333	17.476	412.809	412.809	0.000	0.000	2429.155	130.611	2559.766	2559.766
SAMLESWARI	0.000	423.787	306.119	21.181	327.300	751.087	0.000	2717.603	2501.654	60.190	2561.844	5279.447
IBV. AREA	0.000	423.787	701.452	38.657	740.109	1163.896	0.000	2717.603	4930.809	190.801	5121.610	7839.213
BELPAHAR	10.221	0.000	569.124	0.000	569.124	579.345	86.494	37.443	3892.980	0.000	3892.980	4016.917
LAKHANPUR	0.000	264.107	1239.178	0.000	1239.178	1503.285	0.000	2350.645	8902.899	0.000	8902.899	11253.544
LILARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
LAKH. AREA	10.221	264.107	1808.302	0.000	1808.302	2082.630	86.494	2388.088	12795.879	0.000	12795.879	15270.461
BASUNDHARA(W)	0.000	177.847	0.000	38.313	38.313	216.160	0.000	1099.934	0.000	288.988	288.988	1388.921
KULDA	0.000	335.270	856.852	-0.001	856.851	1192.121	0.000	3066.917	4137.024	0.000	4137.024	7203.941
GARJANBAHAL	0.000	185.413	0.000	0.000	0.000	185.413	0.000	271.891	0.000	0.000	0.000	271.891
BASUN AREA	0.000	698.530	856.852	38.312	895.164	1408.281	0.000	4438.742	4137.024	288.988	4426.012	8592.862
TOTAL MCL	49.569	2963.221	7813.672	858.426	8672.098	11684.888	139.038	18229.743	50118.541	3985.132	54103.673	72472.454

Fig.in.000'Te

Coal Exposure Status		As on 01.04.2017	As on 01.04.2018	As on 01.09.2018	As on 01.10.2018	As on 01.11.2018	As on 01.12.2018
PROJECT/AREA		April	April	Sept	Oct	Nov	Dec
JAGANNATH	Extractable	18	248	60	241	61	12
	Total	108	303	73	359	92	24
ANANTA	Extractable	19	302	180	209	242	394
	Total	45	336	200	232	269	438
BHUBANESWARI	Extractable	1770	2148	1832	1310	1100	2348
	Total	2121	2374	2323	2059	2535	2870
JAGANNATH AREA	Extractable	1807	2698	2072	1760	1403	2754
	Total	2274	3013	2596	2650	2896	3332
BHARATPUR	Extractable	515	487	520	320	536	442
	Total	552	487	520	320	586	521
CHENDIPADA	Extractable	0	0	0	0	0	0
	Total	0	0	0	0	0	0
BHARATPUR AREA	Extractable	515	487	520	320	536	442
	Total	552	487	520	320	586	521
LINGARAJ	Extractable	271	672	460	770	500	921
	Total	412	798	590	850	550	1017
KANIHA	Extractable	200	300	320	178	410	450
	Total	250	350	416	222	410	510
HINGULA	Extractable	220	250	60	184	165	210
	Total	250	300	76	230	200	250
BALRAM	Extractable	300	80	81	90	80	90
	Total	350	115	156	110	130	120
HINGULA AREA	Extractable	520	330	141	274	245	300
	Total	600	415	232	340	330	370
LAJKURA	Extractable	220	192	140	171	538	550
	Total	275	202	175	190	598	688
SAMLESWARI	Extractable	1000	200	100	150	500	600
	Total	1300	300	150	200	600	800
IB VALLEY AREA	Extractable	1220	392	240	321	1038	1150
	Total	1575	502	325	390	1198	1488
BELPAHAR	Extractable	182	349	415	480	339	344
	Total	203	536	754	586	377	382
LAKHANPUR	Extractable	2664	1450	1622	1008	859	1530
	Total	3331	1820	2027	1260	1074	1912
LAKHANPUR AREA	Extractable	2876	1986	2376	1594	1236	1912
	Total	3601	2356	2781	1846	1451	2294
BASUNDHARA(W)	Extractable	200	300	200	136	96	136
	Total	450	360	250	170	120	170
KULDA	Extractable	615	690	1546	857	500	269
	Total	769	863	1932	1071	625	337
GARJANBAHAL OCP	Extractable	0	0	9	141	65	200
	Total	0	0	35	166	131	238
BAS.& GARJ. AREA	Extractable	815	990	1755	1134	661	605
	Total	1219	1223	2217	1407	876	745
TAL.Coalfield	Extractable	3313	4407	3432	3212	3014	4777
	Total	4088	5063	4354	4382	4772	5750
IBV. Coalfields	Extractable	4911	3368	4371	3049	2935	3667
	Total	6395	4081	5323	3643	3525	4527
TOTAL MCL	Extractable	8224	7775	7803	6261	5949	8444
	Total	10483	9144	9677	8025	8297	10277

DESPATCH & OFF-TAKE

MAHANADI COALFIELDS LTD.						
MARKETING & SALES DEPT.				(PROVISIONAL)		
MONTHWISE DESPATCH & OFF-TAKE					FIGS. IN '000 Tes.	
MONTH		2018-2019			2017-2018	% GROWTH
		TARGET	ACTUAL	% ACHVD.	ACTUAL	
APRIL'18	DESPATCH	14082	12110	86	11074	9.4
	OFF-TAKE	14082	12110	86	11074	9.4
MAY'18	DESPATCH	14445	11987	83	11163	7.4
	OFF-TAKE	14445	11987	83	11163	7.4
JUN'18	DESPATCH	13723	11604	85	11128	4.3
	OFF-TAKE	13723	11604	85	11128	4.3
I QTR.	DESPATCH	42250	35701	84	33364	7.0
	OFF-TAKE	42250	35702	85	33365	7.0
JUL'18	DESPATCH	11653	11379	98	11084	2.7
	OFF-TAKE	11653	11379	98	11084	2.7
AUG.18	DESPATCH	11377	10659	94	10194	5
	OFF-TAKE	11377	10660	94	10194	5
SEP. 18	DESPATCH	11446	10719	94	10256	5
	OFF-TAKE	11446	10719	94	10257	5
II QTR	DESPATCH	34476	32757	95	31534	4
	OFF-TAKE	34476	32758	95	31535	4
OCT.18	DESPATCH	14066	11867	84	11360	4
	OFF-TAKE	14066	11868	84	11361	4
APR'18 to OCT'18	DESPATCH	90792	80325	88	76258	5.3
	OFF-TAKE	90792	80328	88	76261	5.3

MONTH-WISE AREA WISE DISPATCH & OFFTAKE OF COAL

FIGS. IN '000 Tes.

MONTH		ORIENT	IB-VALLEY	LAKHANPUR	BASUNDHARA	TALCHER	LINGARAJ	KANIHA	JAGANNATH	BHARATPUR	HINGULA	MCL
APRIL'18	DESPATCH	86	1672	2649	539	10	1267	516	3312	1265	794	12110
	OFFTAKE	86	1672	2649	539	11	1267	516	3312	1265	794	12110
MAY'18	DESPATCH	71	1484	2662	797	8	1222	375	3510	1179	679	11987
	OFFTAKE	71	1484	2662	797	8	1222	375	3510	1179	679	11987
JUN'18	DESPATCH	46	1354	2307	1193	2	1262	518	3399	940	582	11604
	OFFTAKE	46	1354	2307	1193	3	1262	518	3399	940	582	11604
I QTR.	DESPATCH	203	4511	7618	2529	20	3751	1409	10221	3384	2055	35701
	OFFTAKE	203	4511	7618	2529	21	3751	1409	10221	3384	2055	35702
JUL'18	DESPATCH	64	1293	2260	1449	11	1068	529	3334	598	773	11379
	OFFTAKE	64	1293	2260	1449	11	1068	529	3334	598	773	11379
AUG.18	DESPATCH	80	1342	2074	1508	30	941	425	3199	358	704	10659
	OFFTAKE	80	1342	2074	1508	30	941	425	3199	358	704	10660
SEP. 18	DESPATCH	72	1080	2120	1463	1	852	578	3108	594	850	10719
	OFFTAKE	72	1080	2120	1463	1	852	578	3108	594	850	10719
II QTR	DESPATCH	215	3715	6454	4420	42	2861	1532	9640	1550	2328	32757
	OFFTAKE	215	3715	6454	4420	43	2861	1532	9640	1550	2328	32758
OCT.18	DESPATCH	59	1097	2344	1738	9	1060	620	3569	676	695	11857
	OFFTAKE	59	1097	2344	1738	9	1060	620	3569	676	695	11868
APR'18 to OCT'18	DESPATCH	478	9322	16416	8687	71	7672	3561	23430	5610	5077	80325
	OFFTAKE	478	9322	16416	8687	74	7672	3561	23430	5610	5077	80328

MONTHWISE GRADEWISE DESPATCH IN '000 Tes. 2018-19

MONTH	G7(5201-5500)	G8(4901-5200)	G9(4601-4900)	G10(4301-4000)	G11(4001-3700)	G12(3701-4000)	G13(3401-3700)	G14(3101-3400)	TOTAL
Apr-18	0.5	9.7	30.9	55.4	5.5	3648.1	4066.9	4292.9	12110
May-18	0.0	7.8	59.5	42.3	2.1	3765.7	3888.3	4221.3	11987
Jun-18	0.0	2.3	96.9	27.3	0.0	3612.8	3991.0	3873.7	11604
Qtr-I	0.5	19.7	187.3	125.1	7.6	11026.6	11946.2	12387.9	35701
Jul-18	0.1	10.9	88.2	28.6	0.0	3425.8	4024.7	3800.3	11379
Aug-18	11.9	17.9	64.8	47.5	0.0	3399.3	3457.3	3660.8	10659
Sep-18	0.0	1.2	41.2	35.6	0.0	3272.2	3640.7	3728.2	10719
Qtr-II	12.0	30.0	194.2	111.6	0.0	10097.4	11122.7	11189.3	32757
Oct-18	0.0	9.2	60.8	30.9	0.0	3845.6	3992.7	3928.2	11867
APR'18 to OCT'18	12.5	58.8	442.3	267.6	7.6	24969.6	27061.5	27505.4	80325.3

MONTHWISE GRADEWISE OFF-TAKE IN '000 Tes.

MONTH	G7(5201-5500)	G8(4901-5200)	G9(4601-4900)	G10(4301-4000)	G11(4001-3700)	G12(3701-4000)	G13(3401-3700)	G14(3101-3400)	TOTAL
Apr-18	1	10	31	55	6	3648	4067	4293	12110
May-18	0	8	59	42	2	3766	3888	4221	11987
Jun-18	0	2	97	27	0	3613	3991	3874	11604
Qtr-I	2	20	187	125	8	11027	11946	12388	35702
Jul-18	1	11	88	29	0	3426	4025	3800	11379
Aug-18	12	18	65	47	0	3399	3457	3661	10660
Sep-18	0	1	41	36	0	3272	3641	3728	10719
Qtr-II	13	30	194	112	0	10097	11123	11189	32758
Oct-18	0	9	61	31	0	3846	3993	3928	11868
APR'18 to OCT'18	15	59	442	268	8	24970	27062	27505	80328

MONTH WISE SECTOR WISE DESPATCH

Fig in 000Tes

MONTH	2018-19				
	POWER(UTI	CEMENT	FERTLIZER	OTHER	TOTAL
Apr-18	8424	28	0	3658	12110
May-18	8593	12	4	3378	11987
Jun-18	8385	19	3	3197	11604
Qtr-I	25402	59	7	10233	35701
Jul-18	8264	16	4	3095	11379
Aug-18	7471	8	0	3180	10659
Sep-18	7471	13	7	3228	10719
Qtr-II	23206	37	11	9503	32757
Oct-18	8938	4	0	2926	11867
APR'18 to OCT'18	57545	100	18.7	22662	80325

MONTHWISE MODEWISE DESPATCH

Fig in 000Tes

MONTH					
	RAIL	ROAD	MGR	BELT	TOTAL
Apr-18	8002	3245	792	71	12110
May-18	7718	3439	692	138	11987
Jun-18	7296	3319	839	150	11604
Qtr-I	23016	10003	2324	358	35701
Jul-18	7192	3164	875	149	11379
Aug-18	6712	3142	683	122	10659
Sep-18	6546	3252	809	112	10719.0
Qtr-II	20450	9558	2367	382	32757
Oct-18	7026	3853	848	141	11867
APR'18 to OCT'18	50492	23414	5539	881	80325

MONTH	Siding	Total number of Rake for the Month	Avg. Loading Time (Placement to loading competition time) (In Hrs)
O C T 2 0 1 8	LOCM-1	173	2:30 Hrs
	LOCM-2	0	0:00 Hrs
	LOCM-3	95	3:42Hrs
	BOCM-1	17	2:31 Hrs
	BOCM-2	97	2:49 Hrs
	BOCM-3	95	2:39Hrs
	BOCM-6	106	2:48Hrs
	BOCM-7	104	2:39Hrs
	KANIKA	99	2:48 Hrs
	SARGDEGA	104	2:40 Hrs
	SPUR-1	102	3:23 Hrs
	SPUR-2	101	3:18 Hrs
	SPUR-3	98	3:25 Hrs
	SPUR-4	101	3:17 Hrs
	SPUR-5	154	2:33 Hrs
	SPUR-6	152	2:34 Hrs
	SPUR-7	46	3:57Hrs
	SPUR-8	53	3:27Hrs
	LINGARAJ	260	2:51 Hrs

QUALITY CONTROL

MONTHLY DIGEST FOR THE MONTH OF OCT 2018

HIGHLIGHTS OF QUALITY PERFORMANCE:

1.COMPLAINTS

i) NUMBER OF COMPLAINTS IN AREAS:

LINGARAJ AREA, BHARATPUR AREA & LAKHANPUR AREA

ii) AREAS WITH MAXIMUM REALISATION:

COMPLAINANT	NO OF WAGONS/ RAKES INVOLVED	NATURE OF COMPLAINT	ACTION TAKEN
NTPC -KANIHA	—	Poor Quality & Over sized coal	Area has been informed to take proper action on quality and size.
PARADEEP PORT TRUST	—	Poor Quality & Over sized coal	Area has been informed to take proper action on quality and size.
SCAN STEELS LTD.	—	Poor Quality & Over sized coal	Area has been informed to take proper action on quality and size.

DETAILS

Summary of complaints received during the month compaired to last month.

MONTH	POWER		POWER(CPP)		OTHERS		TOTAL	
	L/E	D/E	L/E	D/E	L/E	D/E	L/E	D/E
OCT.2018	0	2	0	0	0	1	0	3
SEPT.2018	0	3	0	0	0	1	0	4

COMPLAINTS DISPOSAL/ACTION TAKEN

OCT '2018		SEPT '2018	
L/E	D/E	L/E	D/E
0	3	0	4

INSPECTION AT SIDING DURING THE MONTH:- OCT 2018

COLLIERY/ SIDING/ CHP/W.B	OBSERVATIONS SUGGESTIONS	ACTION TAKEN
HINGULA OCP ROAD SALE POINT	Good Quality coal should loaded	Area Project officer and Nodal officer siding informed to take proper care on Quality and size.
HINGULA AREA		
SARDEGA SIDING	Good Quality coal should loaded	Area Project officer and Nodal officer siding informed to take proper care on Quality and size.
BASUNDHARA AREA		

STATUS REPORT OF CHPs

S1 REPORT OCT ' 2018

(SUPPLY OF SIZED COAL TO CONSUMERS)

COMPANY :- MAHANADI COALFIELDS LIMITED, SAMBALPUR.

NO OF WORKING DAYS IN THE MONTH

WORKING HOURS/DAY

31

21

Qty. in 000 Tes.

SL No	LOCATION OF C.H.P	ALL COAL SERVED BY C.H.P	CAPACITY OF C.H.P PER MONTH	MONTHLY DESPATCH	COAL HANDLED THROUGH C.H.P	CAP UTILISATION % AGE
1	2	3	4	5	6	7
1	JAGANNATH	Belt	167.00	140.52	85.60	51.26
2	BHARATPUR	M.G.R	292.00	131.72	107.20	36.71
3	BELPAHAR	BPS	0.00	505.97	0.00	0.00
TOTAL			459.00	778.19869	192.80	42.00

STATUS REPORT OF F/Bs

S2 REPORT OCT ' 2018

SUPPLY OF SIZED COAL TO CONSUMERS

COMPANY :- MAHANADI COALFIELDS LIMITED, SAMBALPUR.

NO OF WORKING DAYS IN THE MONTH

WORKING HOURS/DAY

31

21

SL No	LOCATION OF C.H.P	ALL COAL SERVED BY C.H.P	CAPACITY OF C.H.P PER MONTH	MONTHLY DESPATCH	COAL HANDLED THROUGH C.H.P	CAP UTILISATION % AGE
1	2	3	4	5	6	7
1. IB VALLEY	LOCM(SM)	LOCM III	167.00	395.06	27.00	16.17
	SOC(P)(SM)	LOCM I,II	167.00	701.74	21.20	12.69
2. LAKHANPUR	BOCM(SM)	Y-CURVE(IV& V)	167.00	415.35	0.00	0.00
	LILARI	Y-CURVE(IV& V)		0.00	0.00	
	LAKHANPUR(SM)	UBDA (MGR)/RD	0.00	1422.62	0.00	0.00
3. BASUNDHARA	BASUNDHARA(RD)(SM)	BASUNDHARA	83.00	453.30	21.50	25.90
	KULDA(SM)	KULDA	167.00	910.37	0.00	0.00
	SARDEGA	SARDEGA		373.90	0.00	
4. JAGANNATH	JAGANNATH/BBSR(SM)	JAG I,II,III&IV	333.00	2165.28	308.70	92.70
	ANANTA(SM)	JAG V&VI	583.00	1262.84	38.00	6.52
5. HINGULA	HINGULA(SM)	SPUR-VII&VIII	167.00	423.19	0.00	0.00
	BALRAM(SM)	SPUR-VII&VIII	333.00	200.85	15.30	4.59
6. LINGRAJ	LINGARAJ(SM)	LINGARAJ	500.00	1060.48	80.90	16.18
7. BHARATPUR	BHARATPUR(SM)	SPUR-VII&VIII	0.00	615.52	0.00	0.00
8. KANIHA	KANIHA(SM)		0.00	620.02	0.00	0.00
TOTAL MCL			2667.00	11020.52	512.60	19.22

REPORT-S3

PERFORMANCE OF SIZED COAL

MONTH-- OCT 2018

FIG IN 000 Tes.
PROG. OCT. 2018

	RAIL LINK CONSUMERS		ROAD & OTHERS	WASH- RIES	RAIL LINK CONSUMERS		ROAD & OTHERS	WASH- RIES	TOTAL	RAIL LINK CONSUMERS		ROAD & OTHERS	WASH- RIES	TOTAL
	POWER (IPP, CPP&CPPSTEEL)	OTHER			POWER (IPP, CPP&CPPSTEEL)	OTHER				POWER (IPP, CPP&CPPSTEEL)	OTHER			
Supply of sized coal through C.H.P	357.712	0.000	420.487	0.000	778.199	3138.022	0.000	2587.714	0.000	5725.736				
Supply of sized coal through Feeder Breakers	6583.935	83.913	4352.672	0.000	11020.520	44966.509	2347.303	26736.348	0.000	74050.160				
Supply of sized coal through Manual Loading (U/G Coal)	0.000	0.000	68.632	0.000	68.632	4.113	0.000	545.273	0.000	549.387				
Total supply of sized coal	6941.64718	83.913	4841.79060	0.000	11867.35042	48108.644	2347.303	29869.335	0.000	80325.282				
Total Despatches	6941.647	83.913	4841.791	0.000	11867.35042	48108.644	2347.303	29869.335	0.000	80325.282				
%age of supply of sized coal	100.00	100.00	100.00	0.00	100.00	100.00	100.00	100.00	0.00	100.00				

DESPATCH OF COAL AFTER SIZING S4 REPORT										MONTH OCT.2018										Qty.in 000'Tes.	
SUPPLY OF COAL TO POWER SECTOR(IPP, CPP,CPP(STEEL).												SUPPLY OF COAL TO THE OTHER CONSUMERS									
COMPANY	BY RAIL					BY ROAD & OTHER MODES					BY RAIL					BY ROAD & OTHER MODES					
	CHP/FB through	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	Sized through CHP/FB	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	CHP/FB through	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	Sized through CHP/FB	Sized Dozer/ Manual	Total Sized Coal						
MCL	CHP/FB through	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	Sized through CHP/FB	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	CHP/FB through	Sized Dozer/ Manual	Total Sized Coal	Without Sizing	Sized through CHP/FB	Sized Dozer/ Manual	Total Sized Coal						
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16						
Desp.Quantity	6941.647	0.000	6941.647	0.000	2603.380	0.000	2603.380	0.000	83.913	0.000	83.913	0.000	2169.779	68.632	2238.411						
% Age	100.0	0.0	100.0	0.0	100.0	0.0	100.0	0.0	100.0	0.0	100.0	0.0	100.0	100.0	100.0						

STATUS OF WEIGHMENT OF COAL (RAIL)				REPORT-W1				MONTH - OCT 2018			
								Qty.000' Tes.			
Sl. No.	AREA	LOCATION OF W.B	Whether the WB is installed below the loading point	DESPATCH DURING THE MONTH				WEIGHMENT PERFORMANCE		PROG. WEIGHMENT APR.2018-OCT.18	
				Quantity Weighed				% age Weighed	% age UnWeighed	% age Weighed	% age UnWeighed
				In Colly. WB	IN Rly. WB	Qty. Unweighed	TOTAL Despatch				
1	2	3	4	5	6	7	8	9	10	11	12
1	LAKHANPUR	BOCM-I	-	61.116		0.000	61.116	100.00	0.00	100.00	0.00
		BOCM-II	-	354.232		0.000	354.232	100.00	0.00	100.00	0.00
		BOCM-III	-	357.712		0.000	357.712	100.00	0.00	100.00	0.00
		BOCM-VI	-	385.713		0.000	385.713	100.00	0.00	100.00	0.00
		BOCM-VII	-	388.460		0.000	388.460	100.00	0.00	100.00	0.00
2	IB-VALLEY	LAJ-I	-	623.992		0.000	623.992	100.00	0.00	99.89	0.11
		LAJ-II	-	0.000		0.000	0.000	#DIV/0!	#DIV/0!	100.00	0.00
		LAJ-III	-	348.624		0.000	348.624	100.00	0.00	100.00	0.00
3	ORIENT	ORIENT	-	0.000		0.000	0.000	0.00	0.00	100.00	0.00
4	BASUNDHARA	KANIKA	-	350.351		0.000	350.351	100.00	0.00	98.64	1.36
		SARDEGA	-	370.132		3.770	373.902	98.99	1.01	90.72	9.28
5	JAGANNATH	JAGANNATH	-	747.007		0.000	747.007	100.00	0.00	99.47	0.53
		BHU'SWARI	-	683.792		15.112	698.904	97.84	2.16	98.50	1.50
		ANANTA	-	1093.251		17.090	1110.341	98.46	1.54	98.27	1.73
6	LINGRAJ	LINGRAJ	-	861.248		0.000	861.248	100.00	0.00	94.81	5.19
		DEULBERA	-			0.000	0.000	0.00	0.00	0.00	0.00
7	BHARATPUR	BHARATPUR	-	360.887		3.070	363.957	99.16	0.84	99.14	0.86
8	HINGULA	BALRAM		0.000		0.000	0.000	0.00	0.00	0.00	0.00
		TOTAL		6986.517	0.00	39.043	7025.560	99.44	0.56	98.49	1.51

DESPATCH OF COAL AFTER WEIGHMENT			MONTH - OCT' 2018	FORMAT - W4
			QTY IN 000 ' Tes.	

SUPPLY OF COAL TO POWER SECTOR(IPP, CPP,CPP(STEEL).										SUPPLY OF COAL TO OTHER CONSUMERS										
BY RAIL					ROAD & OTHERS					BY RAIL					ROAD & OTHERS					
COMPANY	WEIGHED THROUGH ELECTRONIC W/B		WEIGHED THROUGH MECHANICAL W/B		UNWEIGHED	WEIGHED THROUGH ELECTRONIC W/B		WEIGHED THROUGH MECHANICAL W/B		UNWEIGHED	WEIGHED THROUGH ELECTRONIC W/B		WEIGHED THROUGH MECHANICAL W/B		UNWEIGHED	WEIGHED THROUGH ELECTRONIC W/B		WEIGHED THROUGH MECHANICAL W/B		UNWEIGHED
MCL	OWNED BY		OWNED BY		OWNED BY	OWNED BY		OWNED BY		OWNED BY	OWNED BY		OWNED BY		OWNED BY	OWNED BY		OWNED BY		OWNED BY
	COMPANY	RAILWAY	COMPANY	RAILWAY		COMPANY	RAILWAY	COMPANY	RAILWAY		COMPANY	RAILWAY	COMPANY	RAILWAY		COMPANY	RAILWAY	COMPANY	RAILWAY	
QUANTITY	6902.605	0.00	0.00	0.00	39.043	2603.380	0.00	0.00	0.00	0.00	83.913	0.00	0.00	0.00	0.00	2169.779	0.00	68.632	0.00	0.000
%AGE	99.44	0.00	0.00	0.00	0.56	100.00	0.00	0.00	0.00	0.00	100.00	0.00	0.00	0.00	0.00	100.00	0.00	100.00	0.00	0.00

Period: 2017-18

[illegible]

Period: 2018-19

APRIL TO OCT 18										
Sub. Cos.	Referee Status			Referee Comparison with QCI results						
	Samples Referred for referee analysis	Samples Sent for referee analysis	Referee Results Received	Above QCI Analysed Grade	Same as QCI Analysed Grade	Below QCI analysed grade	Below QCI Analysed			Refree samples are Pending at Area for
							1 Grade Below	2 Grades Below	3 or more Grades below	
</										

prov

APR.17 TO MAR..18																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
-------------------	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--	--

PROV

APR.18 TO SEPT.18															
		Referee Status				Referee Comparison with CIMFR results									
Sub. Cos.	MCL	Samples Referred for referee analysis	Samples Sent for referee analysis	Referee Results Received	Above CIMFR Analysed Grade	Same as CIMFR Analysed Grade	Below CIMFR analysed grade	Below CIMFR Analysed grade			Referee samples are Pending at Area for deposit	Results Pending at referral lab.			
								1 Grade Below	2 Grades Below	3 or more Grades below					
		3309	1881	335	42	204	89	71	7	11	1428	1546			
			57	10	13	61	27	21	2	3					
		Percentage %													

CIMFR RESULT STATUS FROM APR.18 TO OCT.18									
AREA	SIDING	No. of Samples drawn	No. of sample result received	WITHIN GRADE		ABOVE GRADE		BELOW GRADE	
				No. of samples confirming to decl. gr.		No. of samples above gr.		No. of samples below gr.	
				No. of samples	%	No. of samples	%	No. of samples	%
KANIHA	KANIHA MGR	186	186	30	16	83	45	73	39
HINGULA	BALARAM, SPUR VII & VIII	87	87	20	23	46	53	21	24
LINGRAJ	MNKT	1824	1824	402	22	799	44	623	34
IB VALLEY	LOCM I, II & III SDG.	1930	1930	410	21	783	41	737	38
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG.	2549	2549	613	24	1451	57	485	19
ORIENT	LOCM III & OC SDG.	17	17	0	0	0	0	17	100
BASUNDHARA	KANIKA SDG./ROAD KULDA	1095	1095	276	25	448	41	371	34
JAGANNATH	SPUR I, II, III, IV, V & VI	3794	3794	1000	26	2145	57	649	17
BHARATPUR	SPUR VII & VIII	869	869	257	30	471	54	141	16
MCL	TOTAL	12351	12351	3008	24	6226	50	3117	25

CIMFR RESULT STATUS FROM APR.18 TO OCT.18									
MONTH	No. of Samples drawn	No. of sample result received	No. of samples confirming to decl. gr.		No. of samples above gr.		No. of samples below gr.		
			No. of samples	%	No. of samples	%	No. of samples	%	
APR.18	1859	1859	484	26	1022	55	353	19	
MAY.18	1859	1859	520	28	872	47	467	25	
JUNE 18	1744	1744	444	26	880	50	420	24	
JULY 18	1929	1929	399	21	1003	52	527	27	
AUG.18	1722	1722	388	23	874	51	460	27	
SEPT.18	1645	1645	415	25	766	47	464	28	
OCT.18	1593	1593	358	22	809	51	426	27	
APR.18 TO OCT.18	12351	12351	3008	24	6226	50	3117	25	

QCI RESULT STATUS FROM APR.18 TO OCT.18									
AREA	LOADING POINT	No. of Samples drawn	No. of sample result received	WITHIN GRADE		ABOVE GRADE		BELOW GRADE	
				No. of samples confirming to decl. gr.		No. of samples above gr.		No. of samples below gr.	
				No. of samples	%	No. of samples	%	No. of samples	%
KANIHA	KANIHA ROAD	22	22	15	68	5	23	2	8
LINGRAJ	LINGRAJ ROAD	249	249	30	12	186	75	33	13
HINGULA	BALARAM/HINGULA ROAD	1208	1208	297	25	456	38	455	38
IB VALLEY	LOCM (I, II, III (SDG.), (SAMLESWARI & LAJKURA) ROAD	1072	1072	297	28	233	22	537	50
LAKHANPUR	BOCM (1,2,3,6& 7) SDG. (LAKHANPUR, BELPAHAR, JILARI) ROAD	1537	1537	454	30	731	48	352	23
ORIENT	OC SDG., (OC-2, OC-3 & HBM) ROAD	439	439	23	5	2	0	414	94
BASUNDHARA	(KANIKA & SERDEGA) SDG. (KULDA & BASUNDHARA) ROAD	1666	1666	533	32	537	32	596	36
JAGANNATH	SPUR (I, II, III, IV, V&VI) SDG. (JAGANNATH, BHUBANESWARI & ANANTA) ROAD	1301	1301	346	27	795	61	160	12
BHARATPUR	SPUR VII & VIII, BHARATPUR ROAD	750	750	213	28	468	62	69	9
TALCHER	NANDIRA & TALCHER ROAD	29	29	9	31	14	48	6	21
	MCL	8273	8273	2217	27	3432	41	2624	32

QCI RESULT STATUS FROM APR.18 TO OCT.18									
MONTH	No. of Samples drawn	No. of sample result received	No. of samples confirming to decl.		No. of samples above gr.		No. of samples below gr.		
			No. of samples	%	No. of samples	%	No. of samples	%	
APR.18	847	847	230	27	390	46	227	27	
MAY.18	904	904	270	30	371	41	263	29	
JUNE 18	1093	1093	285	26	461	42	347	32	
JULY 18	1120	1120	212	19	425	38	483	43	
AUG.18	1501	1501	435	29	623	42	443	30	
SEPT.18	1586	1586	420	26	734	46	432	27	
OCT.18	1222	1222	365	30	428	35	429	34	
APR.18 TO OCT..18	8273	8273	2217	27	3432	41	2624	32	

FINANCE

PARTICULARS	Oct 17		Prog Oct 17		Oct 18		Prog Oct 18	
	(Cont)		(Cont)		Budget	Actual	Budget	Actual
Total Production - Coal (L Te)	0.761		5.903		0.763	0.733	5.669	4.958
Departmental Prodn - Coal (L Te)	0.761		5.903		0.763	0.733	5.669	4.958
Hired Prodn - Coal (L Te)	0.000		0.000		0.000	0.000	0.000	0.000
Cont Surface Miner - Coal (L Te)	0.000		0.000		0.000	0.000	0.000	0.000
Deptt. Surface Miner - Coal (L Te)	0.000		0.000		0.000	0.000	0.000	0.000
Total Revenue - Coal (L Te)	0.761		5.903		0.763	0.704	5.669	4.958
Internal Consumption (L Te)	0.004		0.028		0.004	0.003	0.030	0.024
Net Saleable Coal (L Te)	0.757		5.875		0.759	0.701	5.639	4.934
Departmental OBR (L Cum)	0.000		0.000		0.000	0.000	0.000	0.000
Contr OBR (L Cum)	0.000		0.000		0.000	0.000	0.000	0.000
Surface Miner - Rejects (L Cum)	0.000		0.000		0.000	0.000	0.000	0.000
Total Revenue OBR (L Cum)	0.000		0.000		0.000	0.000	0.000	0.000
Total OBR (L Cum)	0.000		0.000		0.000	0.000	0.000	0.000
Composite Production (L Cum)					0.545		4.049	
Despatch (L Te)	0.812		7.192		0.763	0.686	5.669	5.591
Manpower (No.) (End of Month)	5592		5592		4539	4386	4539	4386
Manshifts - Actual (Lakh)	1.083		8.365		1.036	0.913	7.672	6.444
Manshifts - Adjusted (Lakh)	1.064		8.220		1.036	0.897	7.672	6.331
O.M.S. (Te)	0.72		0.72		0.74	0.78	0.74	0.78
E.M.S. (Rs)	4001.89		3179.56		3377.69	3737.91	3322.76	4066.04
EXPENDITURE	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)
1 Salaries & Wages	3094.15	4087.38	13812.09	2350.99	1770.13	2332.19	2579.12	3679.20
2 Normal OT	117.56	155.30	711.63	121.13	90.68	119.47	165.52	236.12
3 Sunday/Holiday OT (Production)	0.00	0.00	0.00	0.00	0.00	0.00	0.18	0.26
4 Sunday/Holiday OT (Maintenance)	147.25	194.52	716.15	121.90	55.09	72.58	108.85	155.28
4a Total Sunday/Holiday OT	147.25	194.52	716.15	121.90	55.09	72.58	108.85	155.28
5 Executive Arrear Prov	30.59	40.41	191.69	32.63	57.90	76.28	7.63	10.88
6 Fall Back Wages	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
7 Production Incentive	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
8 LLTC/LTC/RRF	1.78	2.35	74.17	12.62	12.49	16.46	-54.29	-77.45
9 Retirement Gratuity	28.85	38.11	28.85	4.91	0.00	0.00	22.03	31.43
10 Other Perquisites	603.43	797.13	7964.26	1355.62	1291.07	1701.01	538.22	767.79
11 Prov for PRP	53.41	70.55	193.75	32.98	13.21	17.40	45.45	64.84
12 Prov for NCWAX	257.03	339.54	2904.47	494.38	0.00	0.00	0.00	0.00
13 Provision for Pension Increase (7%)	0.00	0.00	0.00	0.00	208.72	274.99	0.00	0.00
13 Total Salaries & Wages (1-12)	4334.05	5725.30	28597.05	4527.16	3499.29	4610.40	3412.71	4668.35
Area Office	769.07	1015.94	5308.62	903.59	913.59	1203.68	508.79	725.81
HQ Expenses	38.51	50.87	269.55	45.88	33.72	44.43	13.55	236.04
Apex Office Expenses	7.50	9.91	59.03	10.05	7.63	10.05	7.38	10.53
14 Total Administration	815.08	1076.72	5637.20	959.52	954.94	1258.16	525.67	749.89
15 Explosives	17.44	23.04	189.65	32.28	26.05	35.11	22.53	32.14
16 Timber	0.00	0.00	6.90	1.17	2.46	3.24	-2.42	-3.45
17 POL	28.46	37.60	128.16	21.81	16.55	21.81	37.79	53.91
18 HEMM Stores	-1.57	-2.07	0.00	0.00	0.00	0.00	0.00	0.00
19 Other Stores	118.44	156.46	766.11	133.81	140.30	184.85	95.28	135.92
20 Total Stores (15-19)	162.77	215.02	1110.82	189.08	185.96	245.01	153.18	218.52
21 Power (Incl. GT Sets)	743.02	981.53	3403.39	579.30	387.26	510.22	650.13	927.43
Coal Trnsp: Pithead to Siding	19.09	25.22	230.67	39.26	16.31	21.49	1.43	2.04
Re-imb of Surface Trnsp Charges	-8.29	-8.31	-149.08	-25.38	-16.70	-22.00	-33.63	-47.97
Evacuation Charges	0.00	0.00	0.00	0.00	-38.13	-50.24	-33.72	-48.10
22 Net Coal Transport	12.80	16.91	81.59	13.89	-38.52	-50.75	-65.92	-94.04
23 Sand Transport	0.00	0.00	0.00	0.00	4.17	5.49	10.03	14.31
24 Lease Rent	0.22	0.29	0.22	0.04	0.00	0.00	0.00	0.00
25 Hitting of Equipment	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
26 Surface Miner	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
27 Surface Miner Rejects	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
28 Sustainable Develpt	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
29 Contractual OBR	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
30 Other Contracts	59.80	79.00	196.99	33.53	30.07	39.62	28.58	40.77
31 Purchased Repairs	19.74	26.08	126.16	21.47	21.81	28.74	52.13	74.37
32 Workshop Debit	46.42	61.32	325.83	55.46	0.00	0.00	66.67	95.11
33 Welfare Expenses	116.60	154.03	894.86	152.32	132.19	174.16	1860.84	2654.55
34 Other Misc. Expenses	-392.17	-518.06	-609.36	-103.72	12.76	16.81	-370.41	-528.40
35 CSR	2.53	3.34	14.70	2.50	1.12	1.48	1.99	2.84
36 Mine Closure Plan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
37 Central Hospital Debit	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
38 Other (ECL/BCCL Revival Package)	4.63	6.12	43.21	7.35	0.00	0.00	4.66	6.65
39 Sub-total (13,14,20,21,22 to 38)	5925.49	7827.60	37822.67	6437.90	5191.05	6899.33	6330.26	9030.33
							37523.64	6654.31
								39236.57
								7952.28

EXPENDITURE	Oct 17		Prog Oct 17		Oct 18				Prog Oct 18			
	(Conf)		(Conf)		Budget		Actual		Budget		Actual	
	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)
40 V.R.S	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
41 Prov-stock deterioration	0.00	0.00	0.00	0.00	0.00	0.00	4.48	6.39	0.00	0.00	4.48	0.91
42 Prov-store Obsolescence	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
43 OBR Adjustment	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
44 Interest	60.47	79.88	64.43	10.97	0.57	0.75	64.97	92.68	3.99	0.71	67.38	13.66
45 Depreciation	149.98	198.12	828.40	141.00	132.27	174.27	128.68	183.57	925.89	164.19	815.25	165.23
46 Prov for Land Reclm/mine clo plan	12.97	17.13	93.38	15.89	4.20	5.53	30.47	43.47	31.19	5.53	115.82	23.47
47 Stowing Subsidy	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
48 Prov for Gratuity (Acturial)	109.65	144.85	701.55	119.41	200.26	263.85	42.56	60.71	1401.82	248.59	306.82	62.18
49 Prov for Leave Encashment (Acturial)	3.36	4.44	23.14	3.94	84.60	111.46	338.69	483.15	592.20	105.02	312.80	63.40
50 Prov for Sundry Debtors	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
51 Sub-total (40 to 50)	336.43	444.43	1710.90	291.22	421.90	555.86	608.85	869.97	2955.09	524.05	1622.55	328.85
52 Total Cost (39 + 51)	6261.92	8272.02	39533.57	6729.12	5612.95	7395.19	6940.11	9900.30	40478.73	7178.35	40859.12	8281.13
53 Gross Sale Value of Raw Coal	1856.24	2452.10	10786.92	1836.07	1296.51	1708.18	1948.81	2780.04	9633.35	1708.34	12173.96	2467.36
54 Net Op. Stock of Coal	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
55 Net Cl. Stock of Coal	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
56 Accr/Decr in Stock (55 - 54)	139.07	183.71	-2555.23	-434.93	-4.00	-5.27	3.70	5.28	-28.00	-4.97	-793.61	-160.85
57 Sale Value of Production (53 + 56)	1995.31	2635.81	8231.69	1401.14	1292.51	1702.91	1952.51	2785.32	9605.35	1703.38	11380.35	2306.52
58 Grade Slippage	9.67	12.77	357.60	60.87	0.00	0.00	439.91	627.55	0.00	0.00	2149.57	-435.66
59 Silo Charges	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
60 Addl Crushing Charges	20.91	27.62	392.99	66.89	68.64	90.43	7.96	11.36	509.95	90.43	63.89	12.95
61 Performance Incentives	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
62 Net S. Value of R. Coal (57-58+60)	2025.89	2676.21	8982.28	1528.90	1361.15	1793.35	2400.38	3424.22	10115.30	1793.81	9294.67	1883.80
63 Profit/Loss on Coal (53 - 49)	-4236.03	-5595.81	-30551.29	-5200.22	-4251.80	-5601.84	-4539.73	-6476.08	-30363.43	-5384.54	-31564.45	-6397.33
64 Interest on Power Bonds	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
65 Int on Surplus Funds (FDs - KSO)	0.18	0.24	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
66 Interest on Perked Funds with CIL	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
67 Int on Tax Free Bond & Mutual Fund	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
68 Total Interest on Surplus Funds	0.18	0.24	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
69 Write back of S Debtors	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
70 Interest on IT Refund	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
71 PPA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
72 Prior Period Adjustment (NCWA-VIII)	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
73 Others	-37.00	-48.88	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
74 Impairment of Assets	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Overall Profit & Loss (61,66 to 71)	-4272.85	-5644.45	-30551.29	-5200.22	-4251.80	-5601.84	-4539.73	-6476.08	-30363.43	-5384.54	-31564.45	-6397.33

PARTICULARS	Oct 17		Prog Oct 17			Oct 18		Prog Oct 18					
	(Conf)		(Conf)			Budget	Actual	Budget	Actual	Budget	Actual	Budget	Actual
Total Production - Coal (L Te)	115.278		724.085			123.098	116.850	765.407			724.726		
Departmental Prodn - Coal (L Te)	0.255		0.978			0.084	1.394	0.539			1.394		
Hired Prodn - Coal (L Te)	7.090		40.308			2.783	10.407	17.764			42.568		
Cont. Surface Miner - Coal (L Te)	83.737		550.155			79.742	78.137	508.779			501.186		
Deptt. Surface Miner - Coal (L Te)	24.196		132.644			40.489	26.912	258.325			179.578		
Total Revenue - Coal (L Te)	115.278		724.085			123.098	116.850	765.407			722.007		
Internal Consumption (L Te)	0.000		0.000			0.000	0.000	0.000			0.000		
Net Saleable Coal (L Te)	115.278		724.085			123.098	116.850	765.407			722.007		
Departmental OBR (L Cum)	25.558		152.710			27.538	16.773	156.172			111.514		
Contr OBR (L Cum)	92.146		543.808			107.587	88.028	610.171			540.593		
Surface Miner - Rejects (L Cum)	4.337		22.213			2.251	2.059	12.779			14.380		
Total Revenue OBR (L Cum)	122.041		718.739			137.376	108.860	779.122			666.487		
Total OBR (L Cum)	122.041		718.739			137.376	110.755	779.122			670.382		
Composite Production (L Cum)	204.382		1235.943			87.927	185.668	561.005			1182.206		
Despatch (L Te)	112.791		755.394			123.098	117.369	765.407			796.317		
Manpower (No.) (End of Month)	11381		11381			15143	12265	15143			12265		
Manshifts - Actual (Lakh)	3.187		19.617			3.424	3.070	23.830			21.029		
Manshifts - Adjusted (Lakh)	3.527		25.531			4.133	4.099	30.928			28.453		
O.M.S. (Te)	32.68		28.36			29.78	28.51	25.39			25.38		
E.M.S. (Rs)	3571.07		3622.03			4081.14	4431.32	4099.20			4295.35		
EXPENDITURE	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	CPT (Rs)
1 Salaries & Wages	5429.47	47.10	33606.83	46.41	27.19	7194.98	58.45	7246.07	62.01	50619.50	64.45	90.23	42798.35
2 Normal OT	610.66	5.30	4846.17	6.69	3.92	647.73	5.26	814.19	6.97	4136.83	5.27	7.37	5569.80
3 Sunday/Holiday OT (Production)	385.07	3.34	3177.69	4.39	2.57	262.83	2.14	274.64	2.35	1676.86	2.14	2.99	4204.24
4 Sunday/Holiday OT (Maintenance)	481.78	4.18	1784.13	2.46	1.44	118.08	0.96	747.47	6.40	826.56	1.05	1.47	2343.66
4a Total Sunday/Holiday OT	866.85	7.52	4961.82	6.85	4.01	380.91	3.09	1022.11	8.75	2503.42	3.19	4.46	6547.90
5 Executive Arrear Prov	169.82	1.47	910.34	1.26	0.74	295.42	2.40	602.56	5.16	2067.94	2.63	3.69	1264.53
6 Fall Back Wages	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
7 Production Incentive	14.55	0.13	128.33	0.18	0.10	25.11	0.20	-15.77	-0.13	175.77	0.22	0.31	69.11
8 LTC/LTC/RRF	14.24	0.12	199.76	0.28	0.16	55.34	0.45	52.12	0.45	387.38	0.49	0.69	143.07
9 Retirement Gratuity	349.96	3.04	349.96	0.48	0.28	0.00	0.00	184.42	1.58	0.00	0.00	0.00	184.42
10 Other Perquisites	1449.07	12.57	17563.24	24.26	14.21	4607.18	37.43	3597.06	30.78	32423.08	41.28	57.79	31084.76
11 Prov for PPF	90.02	118.92	811.58	138.14	0.66	67.56	89.01	101.40	144.65	472.92	83.87	0.84	1696.81
12 Prov for NCWA X	2386.36	20.70	7675.24	10.60	6.21	0.00	0.00	0.00	0.00	0.00	0.00	0.00	68.24
Provision for Pension Increase (7%)	0.00	0.00	0.00	0.00	0.00	699.59	5.68	0.00	0.00	4897.13	6.24	8.73	0.00
13 Total Salaries & Wages (1-12)	11381.00	98.73	71053.27	88.13	57.49	13973.82	113.52	13604.16	116.42	97683.97	124.37	174.12	90326.99
Area Office	4007.59	34.76	27483.37	37.96	22.24	4644.48	37.73	6705.46	57.39	32511.36	41.39	57.95	36912.52
HO Expenses	7060.02	61.24	34420.14	47.54	27.85	5075.11	41.23	1386.81	11.70	35525.77	45.23	63.33	9567.62
Apex Office Expenses	1136.96	9.86	7248.85	10.00	5.86	1230.98	10.00	1141.27	9.77	7854.07	10.00	14.00	7229.07
14 Total Administration	12204.57	105.87	69144.35	95.49	55.94	10950.57	88.96	9213.54	78.85	75891.20	96.63	135.28	53700.21
15 Explosives	1329.35	11.53	7016.96	9.89	5.88	1275.40	10.38	1173.17	10.04	7560.69	9.03	13.48	8131.05
16 Timber	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
17 POL	2416.31	20.96	15140.14	20.91	12.25	3263.37	26.51	3336.16	28.55	19444.89	24.76	34.66	17746.45
18 HEMM Stores	1537.09	13.33	5510.74	7.61	4.46	1036.74	8.42	770.55	6.59	6176.00	7.86	11.01	5043.56
19 Other Stores	589.36	5.11	1620.03	2.24	1.31	452.15	3.67	149.86	1.28	2699.54	3.44	4.81	1650.98
20 Total Stores (15-19)	5872.11	50.94	29287.87	40.45	23.70	6027.66	48.97	5429.74	46.47	35881.12	45.68	63.95	32572.04
21 Power (Incl. GT Sets)	778.74	6.76	6023.40	8.32	4.87	978.41	7.95	915.59	7.84	5841.94	7.44	10.41	6583.87
Coal Trnsp: Pithead to Siding	11093.11	96.23	67473.66	93.18	54.59	11185.15	90.86	9814.68	83.99	71364.85	90.86	127.21	65574.23
Re-imb of Surface Trnsp Charges	-6416.55	-55.66	-41960.63	-57.95	-33.95	-7094.32	-57.63	-8133.59	-69.61	-45264.08	-57.63	-80.68	-54496.37
Evacuation Charges	0.00	0.00	0.00	0.00	0.00	-6154.90	-50.00	-5681.66	-48.62	-39270.35	-50.00	-70.00	-39010.22
22 Net Coal Transport	4676.56	40.57	25513.03	35.23	20.64	-2064.07	-16.77	-4000.57	-34.24	-13169.58	-16.77	-23.47	-27932.36
23 Sand Transport	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
24 Lease Rent	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
25 Hiring of Equipment	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
26 Surface Miner	1111.71	9.64	7275.29	10.05	5.89	1284.94	10.44	414.19	3.54	8437.89	10.74	15.04	5766.78
27 Surface Miner Rejects	222.94	1.93	222.94	0.31	0.18	0.00	0.00	152.04	1.30	0.00	0.00	0.00	152.04
28 Sustainable Development	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
29 Contractual OBR	4884.37	43.24	29495.22	40.73	23.86	6501.15	52.81	4569.35	39.10	37420.56	47.64	66.70	28737.75
30 Other Contracts	4003.01	34.72	25081.30	34.64	20.29	4676.65	37.99	4618.38	39.52	32736.55	41.68	58.35	29184.58
31 Purchased Repairs	315.99	2.74	2766.34	3.82	2.24	603.87	4.91	543.82	4.85	4227.09	5.38	7.53	2902.18
32 Workshop Debit	698.50	6.06	5415.96	7.48	4.38	979.38	7.96	711.91	6.09	6855.66	8.73	12.22	6223.93
33 Welfare Expenses	426.01	3.70	3152.55	4.35	2.55	1268.30	10.30	2410.45	20.63	8878.10	11.30	15.83	5273.22
34 Other Misc. Expenses	1471.91	12.77	11259.16	15.55	9.11	2308.73	18.76	3811.33	32.62	16161.11	20.58	28.81	26507.43
35 CSR	78.01	0.68	381.52	0.53	0.31	92.81	0.75	43.29	0.37	649.67	0.83	1.16	397.01
36 Mine Closure Plan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
37 Central Hospital Debit	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
38 Other (ECL/BCCL Revival Package)	675.44	5.86	4532.35	6.26	3.67	738.58	6.00	698.67	5.98	4712.41	6.00	8.40	4777.89
39 Sub-total (13,14,20,21,22 to 38)	48800.87	424.20	290604.56	401.34	235.13	48320.80	392.54	43135.89	369.16	322207.69	410.24	574.34	265183.56

EXPENDITURE	Oct 17 (Conf)			Prog Oct 17 (Conf)			Oct 18 Budget			Oct 18 Actual			Prog Oct 18 Budget			Prog Oct 18 Actual		
	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)
40 V.R.S	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
41 Prov-stock deterioration	38.61	0.33	38.61	0.05	0.03	0.00	0.00	0.00	-32.97	-0.28	0.00	0.00	0.00	0.00	0.00	-32.97	-0.05	-0.03
42 Prov-store Obsolescence	0.48	0.00	3.36	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	-46.36	-0.06	0.04
43 OBR Adjustment	5756.04	49.93	46397.05	64.08	37.54	5845.11	47.46	13960.87	119.48	58241.10	74.15	103.82	64586.97	89.45	54.63			
44 Interest	16.26	0.14	43.23	0.06	0.03	57.67	0.47	99.64	0.85	403.69	0.51	0.72	516.77	0.72	0.44			
45 Depreciation	2377.83	20.63	15134.21	20.90	12.25	3622.73	29.43	2974.87	25.46	25359.11	32.29	45.20	17680.64	24.49	14.96			
46 Prov for Land Reclmn	707.89	6.14	5202.62	7.19	4.21	711.47	5.78	598.01	5.03	4539.40	5.78	8.00	5084.04	7.04	4.30			
47 Stowing Subsidy	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
48 Prov for Gratuity (Actuarial)	236.31	2.05	1556.78	2.15	1.26	399.59	3.25	26.61	0.23	2797.13	3.56	4.99	742.58	1.03	0.63			
49 Prov for Leave Encashment (Actuarial)	9.87	0.09	69.50	0.10	0.06	282.26	2.29	-275.77	-2.36	1975.82	2.52	3.52	675.28	0.94	0.57			
50 Prov for Sundry Debtors	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
51 Sub-total (40 to 50)	9143.29	79.32	68445.36	94.53	55.38	10918.83	88.70	17341.26	148.41	93316.25	118.81	166.34	89206.95	123.55	75.46			
52 Total Cost (39 + 51)	58044.16	503.51	359049.92	495.87	290.51	59239.63	481.24	60477.15	517.56	415523.94	529.06	740.68	354390.51	490.84	299.77			
53 Gross Sale Value of Raw Coal	97602.64	846.67	622370.96	859.53		114896.60	933.38	95853.31	820.31	733079.41	933.38		785116.04	1087.41				
54 Net Op. Stock of Coal	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
55 Net Cl. Stock of Coal	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
56 Accr/Decr in Stock (55 - 54)	1878.07	16.29	-11096.98	-15.33		0.00	0.00	2916.03	24.96	0.00	0.00		-21199.96	-29.36				
57 Sale Value of Production (53 + 56)	99480.71	862.96	611273.98	844.20		114896.60	933.38	98769.34	845.27	733079.41	933.38		763916.08	1058.05				
58 Grade Slipage	2055.38	17.83	-4005.42			-3047.30	-24.76	12337.34	105.58	19442.80	-24.76		-13347.39	-18.49				
59 Silo Charges & Incentive	84.07	0.73	486.75	0.67		94.46	0.77	39.65	0.34	602.69	0.77		414.10	0.57				
60 Addl Crushing Charges	9127.57	79.18	60208.52	83.15		11078.92	90.00	10216.07	87.43	70686.63	90.00		68066.54	95.38				
61 Performance Incentives	0.00	0.00	0.00	0.00		0.00	0.00	0.16	0.00	0.00	0.00		0.16	0.00				
62 Net S. Value of R. Coal (57-58+60)	108636.97	925.04	687983.83	922.49		116867.68	949.39	121362.46	1038.62	784925.93	999.39		819849.49	1135.51				
63 Profit/Loss on Coal (53 - 49)	48592.81	421.53	308913.91	426.63		57626.05	466.15	60885.31	521.06	369401.99	470.33		465458.98	644.67				
64 Interest on Power Bonds	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
65 Int on Surplus Funds (HIO)	0.00	0.00	0.00	0.00		0.00	0.00	-49.29	-0.42	0.00	0.00		0.00	0.00				
66 Int on Parking Fund with CIL	0.00	0.00	0.00	0.00		7585.17	61.62	0.00	0.00	53096.19	67.60		0.00	0.00				
67 Dividend from Mutual Fund & Tax free	0.00	0.00	0.00	0.00		1467.30	11.92	0.00	0.00	10271.10	13.08		0.00	0.00				
68 Total Interest on Surplus Funds	0.00	0.00	0.00	0.00		9052.47	73.54	-49.29	-0.42	63367.29	80.68		0.00	0.00				
69 Write back of S Debtors	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
70 Interest on IT Refund	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
71 PPA	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
72 Prior Period Adjustment (NCWA-VIII)	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
73 Others	0.00	0.00	26943.33	37.21		552.76	4.49	-56.86	-0.49	3869.32	4.93		0.00	0.00				
74 Impairment of assets	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00				
Overall Profit & Loss (61,66 to 71)	48592.81	421.53	335857.24	463.84		67233.28	546.18	60779.16	520.15	436638.60	555.94		465458.98	644.67				

PARTICULARS	Oct 17		Prog Oct 17		Oct 18		Prog Oct 18	
	(Conf)		(Conf)		Budget	Actual	Budget	Actual
Total Production - Coal (L Te)	116.039		729.988		123.851	117.583	791.076	729.684
Departmental Prodn - Coal (L Te)	1.016		6.881		0.847	2.127	6.208	6.352
Hired Prodn - Coal (L Te)	7.090		40.908		2.783	10.407	17.764	42.568
Cont. Surface Miner - Coal (L Te)	83.737		550.155		79.742	78.137	508.779	501.166
Dep't. Surface Miner - Coal (L Te)	24.196		132.644		40.489	26.912	258.325	179.578
Total Revenue - Coal (L Te)	116.039		729.988		123.851	117.583	791.076	728.819
Internal Consumption (L Te)	0.004		0.028		0.004	0.003	0.030	0.024
Net Saleable Coal (L Te)	116.035		729.960		123.857	117.580	791.046	728.795
Departmental OBR (L Cum)	25.558		152.710		27.538	16.773	156.172	111.514
Contr OBR (L Cum)	92.146		543.808		107.597	88.028	610.171	540.593
Surface Miner - Rejects (L Cum)	4.337		22.213		2.251	2.059	12.779	14.380
Total Revenue OBR (L Cum)	122.041		718.739		137.376	108.860	779.122	664.050
Total OBR (L Cum)	122.041		718.739		137.376	110.755	779.122	670.382
Composite Production (L Cum)	204.926		1240.159		225.848	190.840	1344.176	1184.635
Despatch (L Te)	113.603		762.586		123.861	118.055	791.076	801.908
Manpower (No.) (End of Month)	16973		16973		19682	16651	19682	16651
Manshifts - Actual (Lakh)	4.270		27.982		4.460	3.983	31.502	27.473
Manshifts - Adjusted (Lakh)	4.591		33.751		5.169	4.996	38.600	34.784
O.M.S. (Te)	25.28		21.63		23.96	23.54	20.49	20.95
E.M.S. (Rs)	3680.34		3489.76		3917.74	4272.38	3910.11	4241.57
EXPENDITURE	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)
1 Salaries & Wages	8523.62	73.46	47418.32	64.96	8965.11	72.38	9825.19	83.56
2 Normal OT	728.22	6.28	5557.80	7.61	738.41	5.96	979.71	8.33
3 Sunday/Holiday OT (Production)	385.07	3.32	3177.69	4.35	262.83	2.12	274.82	2.34
4 Sunday/Holiday OT (Maintenance)	629.03	5.42	2500.28	3.43	173.17	1.40	856.32	7.28
4a Total Sunday/Holiday OT	1014.10	8.74	5677.97	7.78	436.00	3.52	1131.14	9.62
5 Executive Arrear Prov	200.41	1.73	1102.03	1.51	353.32	2.85	610.19	5.19
6 Fall Back Wages	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
7 Production Incentive	14.55	0.13	128.33	0.18	25.11	0.20	-15.77	-0.13
8 L.T.C/L.T.C/RRF	16.02	0.14	273.93	0.38	67.83	0.55	-2.17	-0.02
9 Retirement Gratuity	378.81	3.26	378.81	0.52	0.31	0.00	206.45	1.76
10 Other Perquisites	2062.50	17.69	25527.50	34.97	5898.25	47.62	4135.28	35.17
11 Prov for PIP	143.43	1.24	1005.33	1.38	80.77	0.65	146.85	1.25
12 Prov for NCWA X	2643.39	22.78	10579.71	14.49	8.53	0.00	0.00	0.00
Provision for Pension Increase (7%)	0.00	0.00	0.00	0.00	908.31	7.33	0.00	0.00
13 Total Salaries & Wages (1-12)	15715.05	135.43	97650.33	133.77	17473.11	141.07	17016.87	144.73
Area Office	4776.66	41.17	32791.99	44.92	26.44	5558.07	44.87	7214.25
HO Expenses	7098.53	61.18	34689.69	47.52	27.97	5108.83	41.25	1376.31
Apex Office Expenses	1144.46	9.86	7299.88	10.00	5.89	1238.61	10.00	1148.65
14 Total Administration	13019.65	112.20	74781.56	102.45	60.30	11905.51	96.12	9739.21
15 Explosives	1346.79	11.61	7206.61	9.87	5.81	1302.05	10.51	1195.70
16 Timber	0.00	0.00	6.90	0.01	0.01	2.46	0.02	-2.42
17 POL	2444.77	21.07	15268.30	20.92	12.31	3279.92	26.48	3373.95
18 HEMM Stores	1535.52	13.23	5510.74	7.55	4.44	1036.74	8.37	770.55
19 Other Stores	707.80	6.10	2406.14	3.30	1.94	592.45	4.78	245.14
20 Total Stores (15-19)	6034.88	52.01	30398.69	41.64	24.51	6213.62	50.17	5582.92
21 Power (Incl. GT Sets)	1521.78	13.11	9426.79	12.91	7.60	1365.67	11.03	1565.72
Coal Trns: Pithead to Siding	11112.20	95.77	67704.33	92.75	54.59	11201.46	90.44	9816.11
Re-imb of Surface Trns Charges	-6422.84	-55.35	-42109.71	-57.09	-33.96	-7111.02	-57.41	-8167.22
Evacuatio Charges	0.00	0.00	0.00	0.00	0.00	-6193.03	-50.00	-5715.38
22 Net Coal Transport	4689.36	40.41	25594.62	35.06	20.64	-2102.59	-16.98	-4066.49
23 Sand Transport	0.00	0.00	0.00	0.00	0.00	4.17	0.03	10.03
24 Lease Rent	0.22	0.00	0.22	0.00	0.00	0.00	0.00	0.00
25 Hiring of Equipement	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
26 Surface Miner	1111.71	9.58	7275.29	9.97	5.87	1284.94	10.37	414.19
27 Surface Miner Rejects	222.94	1.92	222.94	0.31	0.18	0.00	0.00	152.04
28 Sustainable Development	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
29 Contractual OBR	4984.37	42.96	29495.22	40.41	23.78	6501.15	52.49	4569.35
30 Other Contracts	4002.81	35.01	25278.29	34.63	20.38	4706.72	38.00	4646.96
31 Purchased Repairs	335.73	2.89	2892.50	3.96	2.33	625.68	5.05	595.95
32 Workshop Debit	744.92	6.42	5741.79	7.87	4.63	979.38	7.91	778.58
33 Welfare Expenses	542.61	4.68	4047.41	5.54	3.26	1400.49	11.31	4271.29
34 Other Misc. Expenses	1079.74	9.31	10649.80	14.69	8.59	2321.49	18.74	3440.92
35 CSR	80.54	0.69	396.22	0.54	0.32	93.93	0.76	45.28
36 Mine Closure Plan	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
37 Central Hospital Debit	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
38 Other (ECL/BCCL Revival Package)	680.07	5.86	4575.66	6.27	3.69	738.58	5.96	703.33
39 Sub-total (13,14,20,21,22 to 38)	54826.36	472.50	328427.23	449.92	264.83	53511.85	432.05	49466.15

EXPENDITURE	Oct 17		Prog Oct 17			Oct 18				Prog Oct 18					
	(Conf)		(Conf)			Budget		Actual		Budget		Actual			
	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)	Amount (L.Rs)	CPT (Rs)	Cost/Cum (Rs)
40 V.R.S	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
41 Prov-stock deterioration	38.61	0.33	38.61	0.05	0.03	0.00	0.00	-28.49	-0.24	0.00	0.00	0.00	-28.49	-0.04	0.02
42 Prov-store Obsolescence	0.48	0.00	3.36	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	-46.36	-0.06	-0.04
43 OBR Adjustment	5756.04	49.61	46397.05	63.56	37.41	5845.11	47.19	13960.87	118.74	58241.10	73.63	43.33	64586.97	88.62	54.52
44 Interest	76.73	0.66	107.66	0.15	0.09	58.24	0.47	164.61	1.40	407.68	0.52	0.30	584.15	0.80	0.49
45 Depreciation	2527.81	21.78	15962.61	21.87	12.87	3755.00	30.32	3103.55	26.40	26205.00	33.23	19.55	18495.89	25.38	15.61
46 Prov for Land Redmtn	720.86	6.21	5296.00	7.26	4.27	715.67	5.78	618.48	5.26	4570.59	5.78	3.40	5199.86	7.13	4.39
47 Stowing Subsidy	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
48 Prov for Gratuity (Actuarial)	345.96	2.98	2258.33	3.09	1.82	599.85	4.84	69.17	0.59	4198.95	5.31	3.12	1049.40	1.44	0.89
49 Prov for Leave Encashment (Actuarial)	13.23	0.11	92.64	0.13	0.07	366.86	2.96	62.92	0.54	2568.02	3.25	1.91	988.08	1.36	0.83
50 Prov for Sundry Debtors	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
51 Sub-total (40 to 50)	9479.72	81.70	70156.26	96.11	56.57	11340.73	91.56	17951.11	152.67	96271.34	121.70	71.62	90829.50	124.63	76.67
52 Total Cost (39 + 51)	64306.08	554.20	398583.49	546.03	321.40	64852.58	523.61	67417.26	573.37	456002.67	576.46	339.24	395249.63	542.33	333.65
53 Gross Sale Value of Raw Coal	99458.88	857.15	633157.88	867.39		116193.11	938.12	97802.12	331.79	742712.76	938.90		797290.00	1093.98	
54 Net Op. Stock of Coal	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
55 Net Cl. Stock of Coal	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
56 Accr/Decr in Stock (55 - 54)	2017.14	17.38	-13652.21	-18.70		-4.00	-0.03	2919.73	24.83	-28.00	-0.04		-21993.57	-30.18	
57 Sale Value of Production (53 + 56)	101476.02	874.53	619505.67	848.68		116189.11	938.09	100721.85	856.62	742684.76	938.86		775296.43	1063.81	
58 Grade Slipage	2045.71	-17.63	-3647.82	-5.00		-3047.30	-24.60	12777.25	108.67	-19442.80	-24.58		-15496.96	-21.26	
59 Silo Charges & Incentive	84.07	0.72	486.75	0.67		94.46	0.76	39.55	0.34	602.69	0.76		414.10	0.57	
60 Addl Crushing Charges	9148.48	78.84	60601.51	83.02		11147.46	90.00	10224.03	86.95	71196.59	90.00		68930.43	94.58	
61 Performance Incentives	0.00	0.00	0.00	0.00		0.00	0.00	0.16	0.00	0.00	0.00		0.16	0.00	
62 Net S. Value of R. Coal (57-58+60)	108682.86	936.47	676946.11	927.37		124383.73	1004.25	123762.84	1052.58	795041.23	1005.05		829144.16	1137.69	
63 Profit/Loss on Coal (53 - 49)	44356.78	382.27	278362.62	381.34		59531.15	480.64	56345.58	479.21	339038.56	428.60		433894.53	595.36	
64 Interest on Power Bonds	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
65 Int on Surplus Funds (HQ)	4000.00	34.47	52305.81	71.66		0.00	0.00	4225.26	35.94	0.00	0.00		52900.00	72.59	
66 Int on Parking fund with CIL	11.64	0.10	81.46	0.11		7585.17	61.24	0.00	0.00	53096.19	67.12		42.41	0.06	
67 Interest on MF and Tax Free Bond	1563.97	13.39	10038.08	13.75		1467.30	11.85	1797.41	15.29	10271.10	12.98		8518.89	11.69	
68 Total Interest on Surplus Funds	5565.61	47.96	62425.35	85.52		9052.47	73.09	6022.67	51.22	63367.29	80.11		61461.30	84.33	
69 Write back of S Debtors	0.00	0.00	0.00	0.00		0.00	0.00	1078.00	9.17	0.00	0.00		6613.00	9.07	
70 Interest on IT Refund	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
71 PPA	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
72 Prior Period Adjustment (NCWA-VIII)	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
73 Others	0.00	0.00	26947.84	36.92		552.76	4.46	0.00	0.00	3669.32	4.89		56.86	0.08	
74	0.00	0.00	0.00	0.00		0.00	0.00	0.00	0.00	0.00	0.00		0.00	0.00	
Overall Profit & Loss (61,66 to 71)	49922.39	430.24	367735.81	503.78		69136.38	558.20	63446.25	539.60	406275.17	513.59		502025.69	688.84	

Minewise Data - Prog Oct 18																								
Colliery	Total Production			Revenue Production		Saleable C		Declared Grade	OBR		Op. Stock as on 01-04-2018(Rev)		Cl. Stock as on 31-10-18 as per Area GMs' Report(Rev)	OMS		Loaders' OMS	Normal OT		Sunday OT					
	Budget	Actual	(L/Te)	(L/Te)	Budget	Actual	(L/Te)		Actual	(L Cum)	(L Cum)	Adopted In A/Cs (L/Te)		Budget	Actual		(Te)	(Te)	(L Hour)	(Rs/Te)	(L Hour)	(Rs/Te)	(L Hour)	(Rs/Te)
Talcher	0.000	0.000	0.000	0.000	0.000	0.000	-0.018	0.000	0.000	0.000	0.148	-0.013	0.00	0.00	0.00	0.181	0.106	0.274	0.535	-8732.94				
Deulbera	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.35	0.35	0.000	0.000	0.000	0.054					
Nandira	0.795	0.586	0.795	0.586	0.000	0.000	0.586	0.000	0.000	0.000	0.123	0.119	0.36	0.35	0.35	0.268	0.323	0.407	0.789	364.54				
Handihua(Closed)	0.000	0.000	0.000	0.000	0.000	0.000	-0.006	0.000	0.000	0.000	0.000	0.000	0.000			0.000	0.000	0.000	0.000					
Talcher Area	0.795	0.586	0.795	0.586	0.000	0.000	0.562	0.000	0.000	0.000	0.271	0.106	0.22	0.20	0.20	0.450	0.447	0.680	1.378	684.83				
Orient-1&2	1.927	1.731	1.927	1.731	0.000	0.000	1.731	0.000	0.000	0.000	0.064	0.011	1.21	1.29	1.29	0.830	0.724	0.250	0.598	92.33				
Orient-3	0.341	0.319	0.341	0.319	0.000	0.000	0.319	0.000	0.000	0.000	0.066	0.015	0.60	0.73	0.73	0.100	0.083	0.181	0.210	208.01				
Orient-4	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.00	0.00	0.00	0.006	0.000	0.030	0.083	#DIV/0!				
HRC	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	#DIV/0!	#DIV/0!	0.000	0.000	0.000	0.000	#DIV/0!				
HBI	2.606	2.322	2.606	2.322	0.000	0.000	2.322	0.000	0.000	0.000	0.343	-0.045	1.53	1.53	1.53	0.506	0.499	0.440	0.610	80.16				
Orient Area	4.874	4.372	4.874	4.372	0.000	0.000	4.372	0.000	0.000	0.000	0.473	-0.019	1.19	1.29	1.29	1.443	1.305	0.902	1.501	100.29				
UNDERGROUND (Rev)	5.669	4.958	5.669	4.958	0.000	0.000	4.934	0.000	0.000	0.000	0.744	0.087	0.74	0.78	0.78	1.892	1.752	1.582	2.879	166.87				
Lingaraj OCP	78.278	71.405	78.278	71.405	E & F	71.405	55.829	66.343	66.343	66.343	10.493	5.176	31.00	32.80	32.80	3.144	1.999	2.007	3.510	11.92				
Lingaraj Area	78.278	71.405	78.278	71.405		71.405	55.829	66.343	66.343	66.343	10.493	5.176	31.00	32.80	32.80	3.144	1.999	2.007	3.510	11.92				
Belpahar	26.093	40.169	26.093	40.169	E, F, G	40.169	39.700	67.909	67.909	67.909	2.509	0.563	14.28	29.87	29.87	0.520	0.289	0.692	1.252	8.84				
Lakhanpur	109.591	112.535	109.591	112.535	F	112.535	183.614	168.753	168.753	168.753	10.089	1.532	42.64	49.60	49.60	1.091	0.622	2.45	1.835	3.95				
Liari	0.000	0.000	0.000	0.000	F	0.000	0.000	0.000	0.000	0.000	0.952	0.000	0.00	0.00	0.00	0.113	0.064	0.227	0.292	#DIV/0!				
Lakhanpur Area	135.684	152.704	135.684	152.704		152.704	223.314	236.662	236.662	236.662	13.550	2.095	30.86	42.25	42.25	1.724	0.975	2.91	2.204	2.86	3.379			
Lajkura	23.485	25.598	23.485	25.598	F	25.598	44.664	48.668	48.668	48.668	0.712	0.606	12.23	20.81	20.81	0.557	0.921	0.000	0.730	9.11				
Sarnaleswari	57.404	52.794	57.404	52.794	F	52.794	89.326	49.874	49.874	49.874	15.380	0.657	24.47	21.31	21.31	1.089	0.699	0.926	1.980	9.31				
Ib Valley Area	80.889	78.392	80.889	78.392		78.392	133.990	98.742	98.742	98.742	16.092	1.283	18.96	21.15	21.15	1.646	0.763	10.72	2.710	9.24				
Balenda	0.000	0.000	0.000	0.000	C(LF)&D(LF)	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.00	0.00	0.000	0.000	0.000	0.000					
Jagannath	31.313	29.052	31.313	29.052	F	29.052	14.889	10.569	10.569	10.569	3.505	0.435	18.34	17.81	17.81	1.216	0.766	14.22	1.702	16.28				
Bhubaneswari	144.819	152.282	144.819	152.282	E & F	152.282	89.326	76.094	76.094	76.094	19.279	8.983	146.43	134.76	134.76	0.493	0.86	0.542	1.053	1.56				
Ananta	41.747	35.560	41.747	35.560	E & F	35.560	59.550	29.903	29.903	29.903	4.159	0.715	14.31	8.42	8.42	0.906	0.61	1.729	2.573	16.74				
Jagannath Area	217.879	216.894	217.879	216.894		216.894	163.765	116.566	116.566	116.566	26.943	9.533	38.81	31.06	31.06	2.615	3.04	2.861	5.328	6.34				
Bharatpur	78.279	47.633	78.279	47.633	E, F	47.633	63.024	54.494	54.494	54.494	8.810	0.346	25.19	17.68	17.68	1.642	0.682	1.876	3.838	19.31				
Chhendipada	0.000	0.000	0.000	0.000	E, F	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	#DIV/0!	#DIV/0!	0.000	0.005	0.000	0.011	#DIV/0!				
Bharatpur Area	78.279	47.633	78.279	47.633		47.633	63.024	54.494	54.494	54.494	8.810	0.346	25.19	17.68	17.68	1.642	0.682	1.880	3.849	19.37				
Basundhara (East)	7.830	0.000	7.830	0.000	E & F	0.000	4.964	0.000	0.000	0.000	0.000	0.000	0.000	0.00	0.00	0.000	0.000	0.000	0.914	15.34				
Basundhara (West)	5.220	13.889	5.220	13.889	C,D,E,F	13.889	2.481	2.780	2.780	2.780	1.036	2.217	3.29	6.32	6.32	0.545	29.51	0.731	25.44	1.40				
Kulda	71.757	72.040	71.757	72.040	C,D,E,F	72.040	49.626	28.746	28.746	28.746	1.377	0.699	84.82	83.67	83.67	0.507	0.316	2.08	0.501	1.40				
Basundhara Area	84.807	85.929	84.807	85.929		85.929	57.071	31.526	31.526	31.526	2.413	2.916	29.33	33.96	33.96	1.052	0.821	4.75	2.27	1.415	3.65			
Hingula OCP	44.359	25.633	44.359	25.633	F	25.633	16.874	8.432	8.432	8.432	18.192	12.127	10.94	6.76	6.76	0.836	5.33	0.700	4.33	22.59				
Balaram OCP	23.485	12.016	23.485	12.016	F	12.016	33.495	41.321	41.321	41.321	8.492	1.429	8.14	8.87	8.87	0.718	10.80	0.920	2.562	65.08				
Hingula Area	67.844	37.649	67.844	37.649		37.649	50.369	49.753	49.753	49.753	26.684	13.556	9.78	7.31	7.31	1.554	7.22	1.800	2.027	4.665	36.15			
Kanilha OCP	41.747	31.401	41.747	31.401	F	31.401	31.760	12.401	12.401	12.401	4.882	0.672	35.11	19.63	19.63	0.209	1.06	0.479	0.306	0.596	3.74			
Kanilha Area	41.747	31.401	41.747	31.401		31.401	31.760	12.401	12.401	12.401	4.882	0.672	35.11	19.63	19.63	0.209	1.06	0.479	0.306	0.596	3.74			
INT HQ	0.000	2.719	0.000	2.719		2.719	0.000	0.000	0.000	0.000	0.000	1.278	0.00	0.00	0.00	0.000	0.000	0.000	0.000	0.00				
Capital Projects	785.407	722.007	785.407	722.007		722.007	779.122	666.487	666.487	666.487	109.867	35.557	25.39	25.38	25.38	13.587	5.27	11.724	25.452	9.07				
OPENCAST (Rev)	791.076	726.965	791.076	726.965		726.965	779.122	666.487	666.487	666.487	110.611	35.644	20.49	20.90	20.90	15.480	6.08	13.476	28.331	10.14				
MCL(Revenue)	791.076	726.964	791.076	726.964		726.964	779.122	670.382	670.382	670.382	110.611	36.922												
MCL(Rev & Cap)	791.076	729.684	791.076	729.684		729.684	779.122	670.382	670.382	670.382	110.611	36.922								28.331				

43

MIS : Cost : 7 Part - I

MIS : Cost : 7 Part - II

Area-wise/Collierywise Performance - Prog Oct 2018

Area-wise/Collierywise Performance - Prog Oct 2018

Colliery/Area Name	Type of Mines	Grade of Coal	Men on Roll (No)	Revenue - Coal (L. Te)	Net Saleable Coal (MSC) (L. Te)	Revenue OBR (L. Cum)	OMS (Te)	EMS (Rs)	Wages Cost Per/Te (Rs)	Stores Cost Per/Te (Rs)	Power Cost Per/Te (Rs)	Total Cash Cost Per/Te (Rs)	Total Cost Per/Te (Rs)	Sales Per/Te (Rs)	Profit & Loss Per/Te (Rs)	Amount (L. Rs)
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)
Talcher	UG (Rev)	B L F	745	0.000	-0.018	0.000	0.00	4148.38	-290847.19	-599.86	-20007.78	-334199.14	-339572.05	59778.24	399350.28	-7188.31
Doulbera	UG (Rev)	B L F	80	0.000	0.000	0.000	#DIV/0!	3829.93							-688.72	
Nandira	UG (Rev)	B L F, C L F	1190	0.586	0.586	0.000	0.35	3923.65	11262.07	259.56	639.83	16388.07	16744.23	2567.06	-14177.17	-9307.82
Handihua (Closed)	UG (Rev)	A L F	0	0.000	-0.006	0.000	#DIV/0!	#DIV/0!							92.92	
Talcher Area			2015	0.586	0.562	0.000	0.20	4012.96	21828.48	324.00	2148.52	28793.83	29357.36	724.05	-28633.31	-16091.92
Orient 1&2	UG (Rev)	B L F, D L F	942	1.731	1.731	0.000	1.29	4265.63	3304.57	195.81	316.89	5516.31	5758.91	1877.05	-3881.96	-6719.50
Orient 3	UG (Rev)	D L F	252	0.319	0.319	0.000	0.73	4586.80	6269.11	294.74	863.39	9201.54	10058.94	1713.53	-8345.42	-2682.19
Orient 4	UG (Rev)	C L F, D L F	48	0.000	0.000	0.000	0.00	5752.05	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-822.53	
HRC	UG (Rev)	D L F	0	0.000	0.000	0.000	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-73.03	
HBI	UG (Rev)	D L F	1129	2.322	2.322	0.000	1.53	4337.74	2835.78	147.99	285.99	4634.31	4774.87	2192.92	-2581.95	-5595.26
Orient Area			2371	4.372	4.372	0.000	1.29	4379.57	3392.94	174.00	398.71	5479.05	5754.87	2032.88	-3721.99	-16272.53
Total Underground			4386	4.958	4.924	0.000	0.78	4056.04	5310.41	191.09	598.02	7952.29	8281.14	1883.80	-6397.33	-32364.45
Lingarl OCP	OC (Rev)	E, F	1641	71.405	71.405	66.343	32.80	4596.29	163.43	63.46	10.34	458.85	416.42	1032.24	615.92	43972.70
Lingarl Area			1641	71.405	71.405	66.343	32.80	4596.29	163.43	63.46	10.34	458.85	416.42	1032.24	615.92	43972.70
Beipahar	OC (Rev)	E, F, G	691	40.169	40.169	67.909	29.97	4713.17	133.06	49.86	16.98	420.89	330.44	1147.10	816.66	32804.41
Lakhanpur	OC (Rev)	E, F	982	112.535	112.535	168.753	48.60	4102.00	59.38	44.97	5.00	275.81	376.73	979.54	602.81	67836.98
Litani	OC (Rev)	F	118	0.000	0.000	0.000	#DIV/0!	17636.50	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-648.81	
Lakhanpur Area			1791	152.704	152.704	236.662	42.25	4662.74	85.38	46.50	8.25	322.92	373.69	1028.50	654.81	99992.58
Lajkura	OC (Rev)	F	421	25.598	25.598	48.868	20.81	5333.74	163.15	55.70	11.03	482.99	725.17	937.51	212.34	5435.51
Samalpur	OC (Rev)	F	833	52.794	52.794	49.874	21.31	5467.08	144.46	68.03	14.37	437.27	493.57	1123.69	630.12	32666.77
lb Valley Area			1254	78.392	78.392	98.742	21.15	5419.14	150.56	64.00	13.28	452.19	569.19	1062.90	493.70	38702.28
Balanda	OC (Rev)	C L F, D L F	0	0.000	0.000	0.000	#DIV/0!	#DIV/0!							-484.32	
Jagannath	OC (Rev)	E, F	795	29.052	29.052	10.569	17.81	4648.13	223.67	73.03	16.33	499.61	637.69	1186.65	350.97	10186.24
Bhubaneswar	OC (Rev)	E, F	529	152.282	152.282	76.094	38.19	47.47	24.63	4.44	0.62	249.48	284.06	1127.86	843.80	128495.87
Ananta	OC (Rev)	E, F	1174	35.560	35.560	29.903	8.42	4253.57	259.21	69.20	11.83	478.32	995.96	1207.25	211.29	7513.36
Jagannath Area			2498	216.894	216.894	116.566	31.06	4281.13	89.75	24.24	6.84	322.78	477.21	1149.02	671.81	145711.14
Bharatpur	OC (Rev)	F	1776	47.633	47.633	54.494	17.68	3919.92	265.65	87.68	21.14	556.68	548.18	1147.42	599.25	28543.99
Chhendipada	OC (Rev)	F, G	7	0.000	0.000	0.000	#DIV/0!	6356.48	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	-158.94	
Bharatpur Area			1783	47.633	47.633	54.494	17.68	3928.94	267.25	87.68	21.14	559.95	551.51	1147.42	595.91	29385.06
Basundhara (East)	OC (Rev)	E, F	0	0.000	0.000	0.000	#DIV/0!	#DIV/0!							0.00	
Basundhara (West)	OC (Rev)	C, D, E, F	484	13.889	13.889	2.780	8.32	3371.83	234.27	47.73	19.33	466.34	1220.86	1106.88	-114.08	-1584.43
Kulda OCP	OC	F	231	72.040	72.040	28.746	83.67	3750.02	29.36	13.13	2.57	135.11	237.52	1379.01	1141.49	82232.95
Basundhara Area			695	85.929	85.929	31.526	33.96	3511.33	62.48	18.72	5.28	191.88	396.48	1335.03	938.55	80648.52
Hingula OCP	OC (Rev)	F	1047	25.633	25.633	8.432	6.76	3878.27	227.25	58.14	7.61	457.72	1105.88	1578.65	472.76	12118.35
Balaran OCP	OC (Rev)	F	1233	12.016	12.016	41.321	8.87	4331.33	665.60	257.48	30.51	1373.63	1176.74	1394.75	218.01	2619.64
Hingula Area			2280	37.649	37.649	48.753	7.31	4131.42	373.54	121.76	14.92	750.04	1128.50	1519.95	391.46	14737.89
Kanliha OCP	OC (Rev)	E, F	323	31.401	31.401	12.401	19.63	2687.08	64.81	9.40	1.26	135.43	418.52	953.82	535.29	16808.71
Kanliha Area			12265	722.01	722.01	666.49	25.38	4295.35	125.11	45.11	9.12	367.29	490.84	1135.51	644.67	46958.98
Total Opencast (Rev)																68131.16
HQ Interest Income																-2700.00
Other Adjustments																502025.69
Overall MCL (Rev)			16651	726.965	726.941	666.487	20.90	4241.57	160.30	46.10	13.12	418.77	543.72	1140.59	690.60	502025.69

45

Mahanadi Coalfields Limited, Sambalpur
Collierywise Usage of Diesel
Period Prog Oct

UNITS	Diesel			
	Diesel Usage Direct		Variation of Current Year over	
	Ltr/Te in UG & Ltr/Cum in OC			
	Oct 17	Oct 18	Same period Last Year	
Talcher	0.813	0.000	-100.00%	(F)
Deulbera	0.000	0.000		
Nandira	0.334	0.396	18.42%	(A)
Handidhwa(Closed)				
Talcher Area	0.591	1.035	75.06%	(A)
Lingaraj - OCP	0.898	0.915	1.94%	(A)
Kaniha OCP				
Lingaraj Area	0.898	0.915	1.94%	(A)
Orient 1&2	0.034	0.057	69.78%	(A)
Orient 3	0.100	0.288	187.89%	(A)
Orient 4	2.595	#DIV/0!	#DIV/0!	#DIV/0!
HRC	0.000	0.000	#DIV/0!	(F)
HBI	0.071	0.156	121.54%	(A)
Orient Area	0.114	0.166	45.98%	(A)
Total Underground	0.176	0.266	51.33%	(A)
Belpahar	1.234	1.295	4.96%	(A)
Lakhanpur	0.652	0.713	9.31%	(A)
Lilari	1.465	0.000	-100.00%	(F)
Lakhanpur Area	0.794	0.833	4.92%	(A)
Lajkura	1.147	0.874	-23.79%	(F)
Samaleswari	0.656	0.982	49.63%	(A)
IB Valley Area	0.719	0.960	33.46%	(A)
Balanda	0.000	0.000		
Jagannath	0.565	0.529	-6.44%	(F)
Bhubaneswari	0.000	0.000		
Ananta	1.065	1.132	6.37%	(A)
Jagannath Area	0.806	0.916	13.61%	(A)
Bharatpur	1.178	1.226	4.10%	(A)
Chhendipada	0.000	#DIV/0!	#DIV/0!	
Bharatpur Area	1.129	1.226	8.54%	(A)
Basundhara(East)	0.000	0.000		
Basundhara (West)	0.766	0.576	-24.86%	(F)
Kulda OCP	0.888	0.328	-63.00%	(F)
Basundhara Area	0.787	0.416	-47.08%	(F)
Hingula OCP	0.607	0.737	21.45%	(A)
Balaram OCP	0.960	0.823	-14.31%	(F)
Hingula Area	0.789	0.783	-0.77%	(F)
Kaniha OCP	963.200	0.000		
Kaniha Area	963.200	0.000		
Opencast(Rev Colli)	0.859	0.846	-1.59%	(F)
MCL(Rev Colli)	0.850	0.840	-1.25%	(F)

D:\2018-19\Cont Cont Diesel.xls\1018

Note: (F) = Favourable (A) = Adverse

Mahanadi Coalfields Limited, Sambalpur
Collierywise Usage of Explosives
Period Prog Oct

U N I T S	EXPLOSIVES			
	Usage		Variation of Current Year over	
	Kg/Te in UG & Kg/Cum in OC			
	Oct 17	Oct 18	Same period Last Year	
Talcher	0.826	0.000	-100.00%	(F)
Deulbera				
Nandira	0.573	0.568	-0.76%	(F)
Handidhwa(Closed)				
Talcher Area	0.637	0.568	-10.78%	(F)
Lingaraj - OCP	0.426	0.418	-1.82%	(F)
Kaniha OCP				
Lingaraj Area	0.426	0.418	-1.82%	(F)
Orient 1&2	0.470	0.498	6.11%	(A)
Orient 3	0.093	0.203	119.91%	(A)
Orient 4	0.550	0.000	-100.00%	(F)
HRC	0.000	0.000	#DIV/0!	(F)
HBI	0.566	1.069	88.85%	(A)
Orient Area	0.491	1.135	131.24%	(A)
Total Underground	0.516	1.068	106.96%	(A)
Belpahar	0.413	0.485	17.31%	(A)
Lakhanpur	0.443	0.429	-3.23%	(F)
Lilari	0.392	0.000	-100.00%	(F)
Lakhanpur Area	0.440	0.445	1.18%	(A)
Lajkura	0.325	0.466	43.64%	(A)
Samaleswari	0.463	0.488	5.37%	(A)
IB Valley Area	0.398	0.477	19.91%	(A)
Balanda				
Jagannath	0.269	0.403	50.14%	(A)
Bhubaneswari	0.000	0.000		
Ananta	0.250	0.289	15.61%	(A)
Jagannath Area	0.069	0.143	106.58%	(A)
Bharatpur	0.426	0.527	23.70%	(A)
Chhendipada	0.000	0.000		
Bharatpur Area	0.394	0.527	33.73%	(A)
Basundhara(East)				
Basundhara (West)	0.394	0.333	-15.39%	(F)
Kulda OCP	0.320	0.375	17.10%	(A)
Basundhara Area	0.325	0.370	13.69%	(A)
Hingula OCP	0.123	0.177	43.74%	(A)
Balaram OCP	0.330	0.467	41.24%	(A)
Hingula Area	0.277	0.419	50.95%	(A)
Kaniha OCP	0.288	0.365	26.56%	
Kaniha Area	0.288	0.365		
Opencast(Rev Colli)	0.357	0.389	8.88%	(A)
MCL(Rev Colli)	0.359	0.395	9.84%	(A)

D:\2018-19\Cont Cost\Exp\xls\1018

Note: (F) = Favourable (A) = Adverse

Minewise Overtime -Prog Oct

Colliery	Oct 17										Oct 18										Total OT & Incent (L Rs)				
	Coal (L Te)	OBR (L Cum)	Normal Overtime (L Hour)	Sunday OT (Prodn)		Sunday OT (Maintenance)		Total Sunday Overtime		Production Incentives (L Rs)	Total OT & Incent (L Rs)	Coal (L Te)	OBR (L Cum)	Normal Overtime (L Hour)	Sunday OT (Prodn)		Sunday OT (Maintenance)		Total Sunday Overtime			Production Incentives (L Rs)	Total		
				(L Hour)	(L Rs)	(L Hour)	(L Rs)	(L Hour)	(L Rs)						(L Hour)	(L Rs)	(L Hour)	(L Rs)	(L Hour)	(L Rs)				(L Hour)	(L Rs)
Talcher	0.259		0.243	91.96	0.000	0.00	0.775	176.64	0.00	268.60	0.000		0.106	53.45	0.000	0.00	0.535	157.19	0.535	157.19	0.00	210.64			
Deubera	0.000		0.007	2.60	0.000	0.00	0.053	9.45	0.00	12.05	0.000		0.018	8.04	0.000	0.00	0.054	14.06	0.054	14.06	0.00	22.10			
Nandira	0.761		0.220	87.42	0.000	0.00	0.914	202.26	0.00	289.68	0.566		0.323	186.75	0.000	0.00	0.789	213.62	0.789	213.62	0.00	400.37			
Handihua(Closed)	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.00	0.00	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.00				
Talcher Area	1.020		0.470	181.99	0.000	0.00	1.742	389.34	0.00	570.33	0.586		0.447	248.24	0.000	0.00	1.378	394.87	1.378	394.87	0.00	633.11			
Orient-1&2	1.986		0.811	287.84	0.000	0.00	1.328	139.47	0.00	427.31	1.731		0.724	355.85	0.000	0.00	0.598	159.83	0.598	159.83	0.00	515.48			
Orient-3	0.367		0.049	17.83	0.000	0.00	0.118	30.24	0.00	48.07	0.319		0.082	37.64	0.000	0.00	0.210	66.35	0.210	66.35	0.00	103.99			
Orient-4	0.061		0.034	12.89	0.000	0.00	0.132	30.91	0.00	43.80	0.000		0.000	0.88	0.000	0.00	0.083	26.15	0.083	26.15	0.00	27.02			
HRC	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.00	0.00	0.000		0.000	266.10	0.000	0.18	0.000	185.96	0.000	186.14	0.00	452.23			
HBI	2.469		0.505	211.09	0.000	0.00	0.546	127.19	0.00	338.28	2.322		0.499	0.00	-0.011	0.00	0.622	0.00	0.611	0.00	0.00				
Orient Area	4.883		1.399	529.65	0.000	0.00	2.124	327.81	0.00	857.46	4.372		1.305	660.27	-0.011	0.18	1.513	438.28	1.502	438.46	0.00	1098.73			
UNDERGROUND	5.903		1.869	711.63	0.000	0.00	3.865	716.15	0.00	1427.79	4.958		1.752	908.50	-0.011	0.18	2.891	823.16	2.880	823.34	0.00	1731.84			
Lingaraj OCP	71.971		2.411	1021.18	1.656	323.08	1.655	327.56	3.311	1699.68	71.405		1.993	967.96	1.366	338.64	2.143	512.79	3.509	851.44	0.00	1819.40			
Lingaraj Area	71.971		2.411	1021.18	1.656	323.08	1.655	327.56	3.311	1699.68	71.405		1.993	967.96	1.366	338.64	2.143	512.79	3.509	851.44	0.00	1819.40			
Belpahar	15.943		0.691	260.18	0.920	220.68	0.307	73.57	1.227	294.24	40.169		0.289	136.99	0.939	266.24	0.313	88.70	1.252	354.95	13.52	505.46			
Lakhanpur	134.604		1.265	452.39	1.305	267.49	0.435	89.16	1.740	356.65	112.535		0.622	276.12	1.376	333.67	0.459	111.23	1.835	444.91	11.16	732.19			
Lihari	1.598		0.103	50.46	0.258	59.50	0.086	19.82	0.344	79.32	0.000		0.064	30.67	0.219	60.65	0.073	20.21	0.292	80.86	0.00	111.53			
Lakhanpur Area	152.145		2.077	763.03	2.483	547.67	0.828	182.55	3.311	730.21	152.704		0.975	443.77	2.534	650.57	0.845	220.15	3.379	890.71	24.69	1349.18			
Lajkura	22.090		0.644	258.17	0.139	33.26	0.732	174.70	0.871	207.96	25.598		0.649	332.05	0.126	36.32	0.604	196.84	0.730	293.16	0.80	566.01			
Samaleswari	69.068		1.207	484.25	1.541	34.24	0.660	321.19	2.201	355.43	52.794		1.015	508.59	1.386	127.10	0.594	364.27	1.980	491.37	0.00	999.96			
Ib Valley Area	91.158		1.851	742.42	1.680	67.50	1.392	495.89	3.072	583.39	78.392		1.864	840.64	1.512	163.41	1.198	561.11	2.710	724.53	0.80	1565.97			
Balandra	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000		0.000	0.000	0.000	0.00	0.000	0.00	0.000	0.00	0.00				
Jagannath	13.969		0.599	326.08	1.296	296.27	0.634	96.59	1.930	392.86	29.052		0.766	413.03	1.124	318.44	0.577	154.41	1.701	472.85	2.54	889.42			
Bhubaneswari	134.927		0.363	125.83	0.691	107.57	0.285	51.76	0.876	159.33	152.282		0.542	212.43	0.708	160.44	0.345	76.40	1.053	236.84	0.00	449.27			
Ananta	14.194		0.740	308.79	1.614	316.28	1.053	205.04	2.667	521.32	35.560		0.911	533.51	1.548	399.55	1.025	266.85	2.573	668.41	0.00	1199.92			
Jagannath Area	163.090		1.702	760.70	3.601	720.12	1.972	363.40	5.573	1073.52	216.994		2.219	1158.98	3.380	878.43	1.947	497.66	5.327	1376.10	2.54	2537.62			
Bharatpur	73.585		1.193	591.29	1.260	268.82	1.532	325.58	2.792	594.40	47.633		1.762	893.37	1.942	465.51	1.896	454.07	3.838	919.58	23.86	1836.81			
Chhendipada	0.000		0.000	0.00	0.000	0.00	0.034	6.26	0.034	6.26	0.000		0.005	2.31	0.000	0.00	0.011	3.25	0.011	3.25	0.00	5.56			
Bharatpur Area	73.585		1.193	591.29	1.260	268.82	1.532	325.58	2.792	594.40	47.633		1.767	895.88	1.942	465.51	1.907	457.32	3.849	922.83	23.86	1842.36			
Basundhara (East)	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.000		0.000	0.00	0.000	0.00	0.000	0.00	0.000	0.00	0.00				
Basundhara (West)	14.089		0.432	156.78	0.519	125.82	0.370	92.90	0.889	218.72	13.889		0.505	258.27	0.544	118.49	0.370	94.63	0.914	213.12	0.00	471.39			
Kulda OCP	70.527		0.439	175.99	0.508	112.11	0.000	0.00	0.508	112.11	72.040		0.316	149.65	0.501	100.72	0.000	0.00	0.501	100.72	0.00	250.37			
Basundhara Area	84.616		0.871	332.77	1.027	237.94	0.370	92.90	1.397	330.84	85.929		0.821	407.92	1.045	219.21	0.370	94.63	1.415	313.84	0.00	721.76			
Hingula OCP	39.844		0.632	296.21	1.557	414.23	0.000	0.00	1.557	414.23	25.633		0.755	300.96	2.103	579.00	0.000	0.00	2.103	579.00	5.44	885.40			
Balaram OCP	8.070		0.728	288.63	1.950	526.87	0.000	0.00	1.950	526.87	12.016		1.045	462.08	2.862	781.95	0.000	0.00	2.562	781.95	11.78	1255.82			
Hingula Area	47.914		1.360	584.84	3.507	941.10	0.000	0.00	3.507	941.10	37.549		1.800	753.05	4.865	1360.95	0.000	0.00	4.665	1360.95	17.22	2141.22			
Kanika OCP	39.606		0.237	43.27	0.488	71.46	0.000	0.00	0.488	71.46	31.401		0.479	91.81	0.596	117.51	0.000	0.00	0.596	117.51	0.00	209.32			
OPENCAST	724.085		11.702	4846.17	15.702	3177.69	7.783	1784.13	23.485	4961.82	722.007		11.724	5569.80	17.040	4204.24	8.410	2343.66	25.450	6547.90	69.11	12186.81			
Overall MCL	729.988		13.571	5557.80	15.702	3177.69	11.649	2500.28	27.351	5677.98	726.965		13.476	6478.30	17.029	4204.42	11.301	3166.81	28.330	7371.24	69.11	13918.65			

EXCAVATION

"% AVAILABILITY of HEMM (Absolute)

APRIL 2018 to NOVEMBER 2018

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MIN		DUMPER		DOZER		DRILL	
PROJECT / AREA	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17
Lajkura			67	78			84	67	65	71	86	89
Samleswari		92	64	61	87	79	74	80	65	69	78	76
IB VALLEY AREA		92	65	68	87	79	78	76	65	70	81	81
Belpahar			60	54	30		54	52	57	72	78	79
Lakhanpur			58	69	78	79	51	49	58	61	65	68
Lilari			73	52			0	62	66	69	93	63
LAKHANPUR AREA			59	61	76	79	52	51	58	65	71	71
Basundhara We			74	86	76	75	86	79	63	80	62	51
Garjanbahal			77		90		92		84		70	
Kulda			87	64	84				71	75	79	84
BASUNDHARA AREA			77	80	83	75	89	79	68	77	68	62
IB VALLEY FIELD		92	65	67	82	78	68	63	63	70	75	74
Jagannath			61	79	74		80	92	86	83	90	89
Ananta			81	75	87	89	76	79	88	91	92	94
Bhubaneswari									64	33		
JAGANNATH AREA			75	76	80	89	78	84	82	79	91	91
Bharatpur	97	93	75	77			87	81	77	77	91	92
BHARATPUR AREA	97	93	75	77			87	81	77	77	91	92
Lingaraj			70	67	86	82	68	71	74	54	81	78
LINGARAJ AREA			70	67	86	82	68	71	74	54	81	78
Balaram			70	68	85	83	68	70	69	68	86	84
Hingula			81	79	86	85	76	86	80	76	87	94
HINGULA AREA			75	73	86	85	72	76	74	71	86	88
TALCHER FIELD		93	74	74	84	85	76	79	77	70	88	87
M C L	97	93	69	71	83	82	72	72	72	70	82	82
CMPDI NORM ->	85%		80%		--		67%		70%		78%	

"% UTILIZATION of HEMM (Absolute)

APRIL 2018 to NOVEMBER 2018

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MIN		DUMPER		DOZER		DRILL	
PROJECT / AREA	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17	APR'18 to NOV'18	APR'17 to NOV'17
Lajkura			27	23			18	21	17	19	11	5
Samleswari		0	35	35	49	47	25	24	40	30	26	28
IB VALLEY AREA		0	32	30	49	47	22	23	30	26	20	18
Belpahar			22	26	21		18	23	29	38	7	15
Lakhanpur			26	31	47	49	20	27	25	27	33	28
Lilari			11	28				34	10	25	2	12
LAKHANPUR AREA			23	29	46	49	19	26	26	30	22	21
Basundhara We			20	24	46	54	15	39	20	26	23	23
Garjanbahal			31		37		19		51		17	
Kulda			17	11	54				17	17	11	19
BASUNDHARA AREA			22	21	49	54	17	39	21	21	19	22
IB VALLEY FIELD		0	26	28	48	49	20	25	25	26	21	20
Jagannath			36	42	34		21	26	21	23	22	16
Ananta			33	35	38	31	25	28	26	27	18	11
Bhubaneswari									16	10		
JAGANNATH AREA			34	38	36	31	23	27	22	23	20	13
Bharatpur	0	3	20	25			20	33	24	28	13	22
BHARATPUR AREA	0	3	20	25			20	33	24	28	13	22
Lingaraj			29	35	56	58	28	39	25	22	29	26
LINGARAJ AREA			29	35	56	58	28	39	25	22	29	26
Balaram			25	23	28	23	21	18	22	22	21	18
Hingula			31	21	35	25	16	12	28	26	12	13
HINGULA AREA			27	22	33	24	19	15	25	24	17	16
TALCHER FIELD			28	29	41	38	22	27	24	24	19	19
M C L	0	1	27	28	45	43	21	26	24	25	20	19
CMPDI NORM ->	73%		58%		— —		50%		45%		40%	

% AVAILABILITY of HEMM (Absolute)

NOVEMBER 2018

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MIN		DUMPER		DOZER		DRILL	
PROJECT / AREA	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17
Lajkura			83	88			90	55	74	75	90	73
Samleswari		92	74	63	91	74	59	80	59	73	67	72
IB VALLEY AREA		92	77	73	91	74	70	70	66	74	78	73
Belpahar			82	54			52	45	70	68	62	72
Lakhanpur			67	68	84	78	50	54	64	61	73	70
Lilari				53				85	0	81	0	47
LAKHANPUR AREA			73	62	84	78	51	52	66	65	70	67
Basundhara We			90	92	79	82	89	82	44	75	84	73
Garjanbahal			86		91				87		52	
Kulda			86	92	91		93		60	87		86
BASUNDHARA AREA			88	92	88	82	92	82	55	81	63	77
IB VALLEY FIELD		92	77	70	88	77	67	62	63	72	72	70
Jagannath			76	74	50		69	93	88	85	93	93
Ananta			83	80	83	85	80	81	87	94	87	91
Bhubaneswari									53	91		
JAGANNATH AREA			81	78	72	85	76	86	79	89	89	92
Bharatpur	100	95	66	68			90	72	91	66	93	89
BHARATPUR AREA	100	95	66	68			90	72	91	66	93	89
Lingaraj			73	63	89	78	72	75	76	59	79	70
LINGARAJ AREA			73	63	89	78	72	75	76	59	79	70
Balaram			80	73	77	73	63	70	64	71	78	78
Hingula			82	81	88	94	79	82	88	77	61	95
HINGULA AREA			81	77	82	87	70	75	73	73	71	84
TALCHER FIELD	100	95	76	73	81	83	76	77	79	73	84	84
M C L	100	93	77	72	85	81	71	70	73	73	79	78
CMPDI NORM ->	85%		80%		--		67%		70%		78%	

%UTILIZATION OF HEMM(Absolute)

NOVEMBER 2018

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MIN		DUMPER		DOZER		DRILL	
PROJECT / AREA	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17	NOV'18	NOV'17
Lajkura			36	34			21	26	20	23	14	6
Samleswari		0	45	39	58	57	32	27	41	31	31	29
IB VALLEY AREA		0	42	37	58	57	27	27	32	28	23	19
Belpahar			36	33			27	26	35	31	14	17
Lakhanpur			30	39	58	59	23	35	29	29	41	38
Lilari			0	27			0	49	0	31	0	18
LAKHANPUR AREA			33	35	58	59	25	32	31	30	32	28
Basundhara We			18	32	55	46	7	46	15	33	26	20
Garjanbahal			47		49		20		58		15	
Kulda			19	20	63				22	16		22
BASUNDHARA AREA			30	30	54	46	17	46	22	24	19	20
IB VALLEY FIELD		0	35	35	56	55	24	31	29	28	27	24
Jagannath			51	43	35		21	29	22	23	23	22
Ananta			37	39	49	41	30	33	25	30	27	15
Bhubaneswari									13	17		
JAGANNATH AREA			41	40	44		26	31	21	25	26	19
Bharatpur	0	0	24	26			21	37	25	28	14	25
BHARATPUR AREA	0	0	24	26			21	37	25	28	14	25
Lingaraj			32	36	58	58	34	37	27	27	32	29
LINGARAJ AREA			32	36	58	58	34	37	27	27	32	29
Balaram			33	30	26	28	24	19	23	25	24	21
Hingula			42	24	59	37	18	19	42	27	14	16
HINGULA AREA			37	27	43	34	21	19	30	26	20	19
TALCHER FIELD	0	0	34	32	48	45	24	29	25	26	23	23
M C L	0	0	35	33	52	49	24	30	27	27	25	23
CMPDI NORM ->	73%		58%		— —		50%		45%		40%	

"Departmental Capacity Utilisation for OCPs of MCL"

-based on Capacity as on 1.4.2018

{PROVISIONAL}

Month: April- November-2018

Project	Mine Capacity as on (MM3)	Mine Capacity April'2018 to Nov-18 (MM3)	Composite Production April'2018 to Nov-18 (MM3)	% Capacity Utilisation			GROWTH OVER LAST YEAR (%)
				April'2018 to Nov-18 (%)	April'2017 to Nov-17 (%)	April 2018 to Oct' 2018 (%)	
	(MM3)	(MM3)	(MM3)	(%)	(%)	(%)	(%)
Lajkura	3.42	2.280	0.828	36	45	35	-19
Samleswari	13.06	8.707	3.297	38	45	36	-16
IB VALLEY AREA	16.48	10.987	4.125	38	45	36	-17
Belpahar	9.47	6.313	1.086	17	40	16	-57
Lakhanpur	11.02	7.347	3.968	54	59	53	-8
Lilari	0.00	0.000	0.000	0	39	0	-100
LAKHANPUR AREA	20.49	13.660	5.054	37	53	36	-30
Basundhara (W)	3.75	2.500	1.126	45	92	45	-51
Kulda	0.00	0.000	2.088	-	-	-	-
Garjanbahal	0.00	0.000	0.928	-	-	-	-
BASUNDHARA AREA	3.75	2.500	4.141	166	92	160	80
Jagannath	4.90	3.267	1.843	56	68	53	-17
Ananta	9.36	6.240	2.450	39	63	38	-38
Bhubaneswari							
JAGANNATH AREA	14.26	9.51	4.294	45	65	43	-31
Bharatpur	10.93	7.287	1.923	26	36	26	-27
BHARATPUR AREA	10.93	7.287	1.923	26	36	26	-27
Lingaraj	11.01	7.340	4.135	56	59	55	-5
Lingaraj Area	11.01	7.340	4.135	56	59	55	-5
Balaram	14.10	9.400	2.561	27	25	25	9
Hingula	8.43	5.620	2.406	43	32	38	34
HINGULA AREA	22.53	15.020	4.967	33	28	30	18
M C L	99.45	66.300	28.640	43	46	41	-6

Departmental Mine Capacity as on 1.4.18 as per CMPDIL(MM3): 99.45

Departmental Mine Capacity as on 1.4.17 as per CMPDIL(MM3): 96.34

"Departmental Capacity Utilisation for OCPs of MCL"

-based on Capacity as on 1.4.2018

{PROVISIONAL}

Month: November-2018

Project	Mine Capacity as on 1.4.2018	Mine Capacity for the month Nov-18	Composite Production Nov-18	% Capacity Utilisation			GROWTH OVER LAST YEAR
				Nov-18	Nov-17	Oct-18	
	(MM3)	(MM3)	(MM3)	(%)	(%)	(%)	(%)
Lajkura	3.42	0.280	0.125	45	65	42	-31
Samleswari	13.06	1.069	0.555	52	60	42	-13
IB VALLEY AREA	16.48	1.348	0.680	50	61	42	-17
Belpahar	9.47	0.775	0.189	24	43	25	-43
Lakhanpur	11.02	0.902	0.568	63	80	58	-21
Lilari	0.00	0.000	0.000	0	53	0	-100
LAKHANPUR AREA	20.49	1.676	0.757	45	69	43	-35
Basundhara (W)	3.75	0.307	0.138	45	131	41	-65
Kulda	0.00	0.000	0.129	-	-	-	-
Garjanbahal	0	0.000	0.375	-	-	-	-
BASUNDHARA AREA	3.75	0.307	0.642	209	131	189	60
Jagannath	4.90	0.401	0.329	82	65	75	26
Ananta	9.36	0.766	0.391	51	87	46	-41
Bhubaneswari							
JAGANNATH AREA	14.26	1.167	0.720	62	80	56	-23
Bharatpur	10.93	0.894	0.264	30	40	18	-26
BHARATPUR AREA	10.93	0.894	0.264	30	40	18	-26
Lingaraj	11.01	0.901	0.596	66	77	54	-14
Lingaraj Area	11.01	0.901	0.596	66	77	54	-14
Balaram	14.10	1.154	0.500	43	32	28	36
Hingula	8.43	0.690	0.512	74	39	56	90
HINGULA AREA	22.53	1.843	1.012	55	35	39	57
M C L	99.45	8.137	4.671	57	59	48	-3

Departmental Mine Capacity as on 1.4.18 as per CMPDIL(MM3): 99.45

Departmental Mine Capacity as on 1.4.17 as per CMPDIL(MM3): 96.34

महानदी कोलफील्ड्स लिमिटेड
जागृति विहार, मुख्यालय, संबलपुर

Specific Diesel consumption in OCTOBER 2018 is furnished below for twelve benchmarked projects of MCL.

SPECIFIC DIESEL CONSUMPTION (LTR/CUM)

PROJECT MONTH	LINGRA J	BHARATP UR	ANANTA	JAGANNATH	HINGULA	BALRAM	LAKHANP UR	BELPAHA R	LILARI	BASUNDH ARA(W)	SAMLESWARI	LAJURA
NORMS AS PER CMPDIL(2017-18)	1.34	1.24	1.18	1.04	0.96	1.07	0.81	1.23	1.45	1.44	1.13	0.80
APRIL'2018	0.858	1.144	0.960	0.827	0.968	0.809	0.791	0.851	0.842	0.621	0.978	0.959
MAY'2018	0.959	0.977	1.084	0.725	0.892	0.863	0.781	1.250	Mine is closed	0.943	1.146	1.008
JUNE'2018	0.926	1.144	1.165	0.990	0.815	0.684	0.725	1.450	-do-	0.870	1.144	0.955
JULY'2018	1.079	1.456	1.177	1.379	0.930	0.747	0.766	1.567	-do-	0.650	0.906	0.958
AUGUST'2018	1.130	1.724	1.173	1.380	0.849	0.829	0.870	1.533	-do-	0.710	1.093	0.928
SEPTEMBER'2018	1.039	2.080	1.182	0.866	0.735	1.045	0.936	1.293	-do-	1.028	0.955	0.912
OCTOBER'2018	1.113	1.776	0.955	0.671	0.655	0.962	0.787	1.075	-do-	0.641	0.877	0.866
NOVEMBER'2018												
DECEMBER'2018												
JANUARY'2019												
FEBRUARY'2019												
MARCH'2019												
Average Progressive	1.001	1.338	1.076	0.902	0.812	0.846	0.803	1.238	0.842	0.743	1.003	0.938

Sdc up to OCTOBER 2018: 0.960 Ltrs/cum

APPROX. COST OF DIESEL (RS/CUM): COST PER LITER:- BHARATPUR (Rs. 78.13) & LAKHANPUR (Rs. 77.76)

PROJECT MONTH	LINGRAJ	BHARAT PUR	ANANTA	JAGANNATH	HINGULA	BALRAM	LAKHANP UR	BELPAHAR	LILARI	BASUNDHARA(W)	SAMLES WARI	LAJURA
OCTOBER 2018	86.95	138.75	74.61	52.42	51.17	75.16	61.19	83.59	-	49.84	68.19	67.34

ELECTRICAL & MECHANICAL

Mahanadi Coalfields Limited

STATEMENT OF SDL PRODUCTION FOR THE MONTH OF NOVEMBER 2018 & PROGRESSIVE UP TO NOVEMBER 2018-VIS-NOVEMBER 2017 (PROVISIONAL)

Sl.No.	MINE	COAL PRODUCTION IN TONNE				%Growth		M/C on Roll		M/C working	TPD /Mc on roll basis			% Availability		% Utilization		% Availability		% Utilization	
		NOV'18	Prog.	NOV'17	Prog.	Monthly	Yearly	NOV'18	NOV'17		NOV'18	Prog.	NOV'17	Prog.	NOV'18	Prog.	NOV'18	Prog.	NOV'17	Prog.	NOV'17
1	Talcher	0	0	4001	29860	-100.00	-100.00	4	8	0	0.00	0.00	19.24	18.30	100.00	0.00	0.00	18.12	18.75	12.24	12.79
2	Nandira	9005	67653	11517	87616	-21.81	-22.78	9	9	9	40.02	36.85	49.22	47.72	82.46	83.15	40.83	82.41	81.60	33.55	34.71
	Talcher area	9005	67653	15518	117476	-41.97	-42.41	13	17	9	27.71	25.51	35.11	33.87	91.23	91.57	20.42	50.27	50.18	22.90	23.75

STATEMENT OF LHD PRODUCTION FOR THE MONTH OF NOVEMBER 2018 & PROGRESSIVE UP TO NOVEMBER 2018-VIS-NOVEMBER 2017 (PROVISIONAL)

Sl.No.	MINE	COAL PRODUCTION IN TONNE				%Growth		M/C on Roll		M/C working	TPD /Mc on roll basis				% Availability		% Utilization		% Availability		% Utilization	
		NOV'18	Prog.	NOV'17	Prog.	Monthly	Yearly	NOV'18	NOV'17		NOV'18	Prog.	NOV'17	Prog.	NOV'18	Prog.	NOV'18	Prog.	NOV'17	Prog.	NOV'17	Prog.
1	OR-2	26652	199801	34238	232821	-22.16	-14.18	9	7	6	118.45	108.82	146.32	126.81	58.33	57.56	40.02	39.73	59.43	52.40	40.99	37.94
2	OR-3	4236	36164	6039	42763	-29.86	-15.43	6	9	2	28.24	29.55	33.18	29.95	51.00	52.63	24.00	24.36	90.80	83.89	41.41	38.19
3	OR-4	0	0	0	6112	#DIV/0!	-100.00	0	1	0	#DIV/0!	#DIV/0!	0.00	29.96	0.00	0.00	0.00	0.00	0.00	92.73	0.00	43.05
4	HBI	25440	257641	34702	281614	-26.69	-8.51	12	10	8	84.80	105.25	133.47	138.05	29.47	28.04	29.47	27.85	33.47	35.09	33.47	33.98
	Orient area	56328	493606	74979	563310	-24.87	-12.37	27	27	16	83.45	89.62	106.81	102.27	46.27	46.07	31.16	30.65	45.93	66.03	28.97	38.29

57

Status of Existing FBs / CHPs for the month of November 2018 (Provisional)														
Name of the Area	Name of the Colliery	Coal-OC production (MT)	CHP (Capa. Instl.) (MTY)	Type of CHP	Coal Crushed (MT)	CHP					Despatch		% Utilization of plant capacity for November 2018	Remarks
						Picking	Crushing	Screening	Bunkering	Weighing	Road	Rail		
Jagannath	Jagannath	0.43	CHP 2.0	Major	0.0860	A	A	A	A	A	Y	Y	51.58	
			FB 4.0	Mini	0.2246	NA	A	NA	A	A	Y	Y	67.39	
	Ananta	0.89	FB 7.0	Mini	0.0473	NA	A	NA	A	A	Y	Y	8.11	
	Bhubaneswari	2.31	NIL	NIL	-	-	-	-	-	-	-	-	-	
Hingula	Hingula	0.51	FB 2.0	Mini	0.0000	NA	A	NA	A	A	Y	NA	0.00	
	Balram	0.30	FB 4.0	Mini	0.0113	NA	A	NA	A	A	Y	NA	3.40	
	Lajkura	0.43	FB 2.0	Mini	0.0003	NA	A	NA	A	A	Y	Y	0.17	
Ib Valley	Samaleswari	0.91	FB 1.0	Mini	0.0047	NA	A	NA	A	A	Y	Y	5.62	
	Lakhanpur	1.64	NIL	Mini	0.0000	NA	A	NA	A	A	Y	Y	-	
	Belpahar	0.55	FB 2.0	Mini	0.0000	NA	A	NA	A	A	Y	Y	0.00	
Lingaraj	Lilari	0.00	NIL	NIL	0.0000	-	-	-	-	-	-	-	-	
	Lingaraj	1.10	FB 6.0	Mini	0.0588	NA	A	NA	A	A	Y	Y	11.76	
	Kaniha	0.69	NIL	NIL	-	-	-	-	-	-	-	-	-	
Basundhara	Basundhara	0.21	FB 1.0	Mini	0.0260	NA	A	NA	A	A	Y	Y	31.18	
	Kulda OCP	1.07	FB 2.0	Mini	0.0000	NA	A	NA	A	A	Y	Y	0.00	
	Garjanbahal	0.26	NIL	NIL	-	-	-	-	-	-	-	-	-	
Bharatpur	Bharatpur	1.01	CHP 3.5	Major	0.1458	A	A	A	A	A	Y	Y	50.00	*
Total		12.30	36.50		0.6048								19.88	

Note : A = Available NA = Not Available Y = Yes

* Six Feeder Breakers installed. Capacity limited to 3.5 MTY due to installed capacity of CHP (3.5 MTY).

**CRUSHING REPORT FOR THE MONTH OF NOVEMBER 2018 VIS-À-VIS NOVEMBER 2017 AND PROGRESSIVE UP TO
NOVEMBER 2018 VIS-À-VIS PROGRESSIVE UP TO NOVEMBER 2017 (Provisional)**

PROJECT/AREA	NOVEMBER' 2018		NOVEMBER' 2017		PROGRESSIVE 2018-19		PROGRESSIVE 2017-18	
	TOTAL CRUSHING (Te)	TPD	TOTAL CRUSHING (Te)	TPD	TOTAL CRUSHING (Te)	TPD	TOTAL CRUSHING (Te)	TPD
JAGANNATH OC	310583	10353	267297	8910	2474790	10143	1850788	7585
ANANTA OC	47283	1576	55497	1850	268904	1102	191769	786
JAGANNATH AREA	357866	11929	322794	10760	2743694	11245	2042557	8371
HINGULA OC	0	0	0	0	0	0	0	0
BALARAM OC	11341	378	43319	1444	333877	1368	707442	2899
HINGULA AREA	11341	378	43319	1444	333877	1368	707442	2899
LINGARAJ AREA	58815	1961	85004	2833	560428	2297	557068	2283
BHARATPUR AREA	145826	4861	290601	9687	1226489	5027	886229	3632
LAJKURA OC	276	9	0	0	136521	560	214442	879
SAMLESWARI OC	4687	156	84888	2830	370503	1518	707887	2901
IB VALLEY AREA	4963	165	84888	2830	507024	2078	922329	3780
BELPAHAR OC	0	0	0	0	0	0	0	0
LAKHANPUR AREA	0	0	0	0	0	0	0	0
BASUNDHARA (W)	25980	866	13919	464	206203	845	76181	312
KULDA OCP	0	0	51299	1710	0	0	563986	2311
BASUNDHARA AREA	25980	866	65218	2174	206203	845	640167	2624
TOTAL MCL	604791	20160	891825	29727	5577715	22859	5755792	23589

POWER CONSUMPTION REPORT FOR NOVEMBER 2018

Billing point with Consumer No.	Consumer Colliery / Project	Contract Demand	Maximum Demand	Over Drawal	Power Factor	Power Factor Penalty	Power Factor Incentive	Energy Consumed	Billed Amount	Coal Production	Over Burden Removal	Specific		Power cost		Unit price
												Coal	Comp	Coal	Comp	
		KVA	KVA	Rs	%	Rs	Rs	K.W.H.	Rs	To	CuM	KWH / Te	KWH / CuM	Rs / Te	Rs / CuM	Rs / KWH
Jorabaga S/s, BRL/7-0035		22250.00	19654.65	0.00	1.00	0.00	719872.39	9837750	59178813	3580871	5144475	2.75	1.35	16.53	8.10	6.02
Lakhanpur OCP																
Belpahar OCP								1506978	9065198	1638092	2483948	0.92	0.43	5.53	2.61	6.02
Lilari OCP								1561393	9392533	552743	1011814	2.82	1.16	16.99	6.98	6.02
								20318	122225	0	0	#DIV/0!	#DIV/0!		#DIV/0!	6.02
Samaleswari OCP								1866117	11225596	907693	845860	2.06	1.34	12.37	8.06	6.02
Lajkura OCP								799170	4807393	426015	803053	1.88	0.75	11.28	4.54	6.02
CWS, IB C.F.								56145	337739							6.02
Central Hospital, Ib Valley Coalfields								245428	1476366							6.02
OC 1								0	0							-
OC 2								1178139	7087072	26652		44.20		265.91		6.02
OC 3								555179	3339670	4236		131.06		788.40		6.02
OC 4								391786	2356782	0		#DIV/0!		#DIV/0!		6.02
HRC								178727	1075129	0		-		-		6.02
HBI								1478370	8893111	25440		58.11		349.57		6.02
Nandira S/s, LRL/21		31000.00	28520.00	0.00	0.97	0.00	313971.00	13762700	84709732	7245654	6089336	1.90	1.32	11.69	8.10	6.16
Jagannath OCP																
Balanda OCP								1040894	6406726	428991	177565	2.43	2.39	14.93	14.69	6.16
Ananta OCP								798087	4912244	0	0	-		-	-	6.16
Bhubaneswari OCP								846382	5209500	885719	1243528	0.96	0.48	5.88	2.93	6.16
Kaniha OCP								439847	2707268	2310725	1461071	0.19	0.15	1.17	0.95	6.16
C.W.S., Talcher								0	0	694043	304426	0.00	0.00	0.00	0.00	-
Hingula OCP								228669	1407463							6.16
Balram OCP								784769	4830271	505778	150264	1.55	1.72	9.55	10.62	6.16
Talcher Mine								1291672	7950271	304118	776987	4.25	1.35	26.14	8.28	6.16
Deulbera Mine								615316	3787284	0		#DIV/0!	#DIV/0!	#DIV/0!		6.16
Nandira Mine								382713	2355607							6.16
Central Hospital (NSCH), Central Colony, CGM (JA) Office Colony								764934	4708186	9005		84.95		522.84		6.16
IWSS, Talcher								602407	3707829							6.16
Handidhwa Mine								561673	3457110							6.16
Lingaraj OCP								747886	4603255							6.16
Bharatpur OCP								1865831	11484232	1098921	1136083	1.70	1.04	10.45	6.39	6.16
								2791620	17182485	1008354	839412	2.77	1.93	17.04	11.88	6.16
Basundhara, RRL/2-0016		6000	6062	15500	1.00	0.00	98105.00	967000	6943769	1538551	801636	0.63	0.56	4.51	4.02	7.18
A.V. Office, BRL/1-0016		200	192	0	0.98	0.00	1337.37	7062	321815							8.68
A.V. Colony, BRL/1-0076		400	400	0	0.94	0.00	0.00	70195	446732							6.36
J.V. Office, BRL/1-0025		900	720	0	0.98	0.00	3866.76	70740	585397							8.28
J.V. Colony, BRL/1-0077		504	504	0	1.00	0.00	94185	458444								4.87
TOTAL MCL		61254	56053	15500		0	1137153	24839632	152644702	12365076	12035447	2.01	1.27	12.34	7.83	6.15

POWER CONSUMPTION REPORT FOR NOVEMBER 2018 (PROGRESSIVE)

Billing point with Consumer No.	Consumer Colliery / Project	Contract Demand KVA	Over Drawal Charges		Power Factor Penalty Rs	Power Factor Incentive Rs	Energy Consumed K.W.H.	Billed Amount Rs	Coal Production Te	Over Burden CuM	Specific		Power cost		Unit price Rs / KWH
			Rs	Rs							Coal KWH / Te	Comp KWH / CuM	Coal Rs / Te	Comp Rs / CuM	
Jorabaga S/s, BRL/1-0035	Lakhanpur OCP	22250	155450	0	4327157		83755050	500087562	27127822	38685025	3.09	1.52	18.43	9.08	5.97
	Belpahar OCP						11472226	68498764	12891636	19359261	0.89	0.42	5.31	2.53	5.97
	Lilari OCP						13612603	81278604	4569660	7802863	2.98	1.29	17.79	7.70	5.97
	Samaleswari OCP						276818	1652837	0	0	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	5.97
	Lajkura OCP						15295581	91327388	6187139	5833086	2.47	1.60	14.76	9.55	5.97
	CWS, IB C.F.						5801473	34639637	2985781	5689815	1.94	0.77	11.60	4.63	5.97
	Central Hospital, Ib Valley Coalfields						481181	2873052							5.97
	OC 1						2207870	13182825							5.97
	OC 2						0	0							-
	OC 3						10873881	64926144	199801		54.42		324.95		5.97
	OC 4						5420094	32362486	36164		149.88		894.88		5.97
	HRC						3574080	21340241	0		#DIV/0!		#DIV/0!		5.97
	HBI						1470956	8782835	0		-		-		5.97
							13268287	79222751	257641		51.50		307.49		5.97
Nandira S/s, LRI-21	Jagannath OCP	31000	0	0	2060556		116088670	701485679	47802329	36044920	2.43	1.79	14.67	10.82	6.04
	Balanda OCP						9058644	54738408	3334062	1234449	2.72	2.79	16.42	16.88	6.04
	Ananta OCP						9155731	55325073	0	0	-	-	-	-	6.04
	Bhubaneswari OCP						7962960	48117550	4441709	4233787	1.79	1.15	10.83	6.96	6.04
	Kaniha OCP						2029869	12265831	17538913	9070467	0.12	0.10	0.70	0.62	6.04
	C.W.S., Talcher						0	0	3834176	1544515	0.00	0.00	0.00	0.00	-
	Hingula OCP						2462799	14881885							6.04
	Balram OCP						4076864	24635149	3069005	993432	1.33	1.43	8.03	8.67	6.04
	Talcher Mine						7484580	45226857	1505763	4909084	4.97	1.29	30.04	7.78	6.04
	Deulbera Mine						6899584	41691918	0		#DIV/0!	#DIV/0!	#DIV/0!		6.04
	Nandira Mine						3150647	19038324							6.04
	Central Hospital (NSCH), Central Colony, CGM (JA) Office Colony						7299696	44109664	67653		107.90		652.00		6.04
	IWSS, Talcher						8756845	52914736							6.04
	Handidhwa Mine						6423778	38816779							6.04
Basundhara, RRL/2-0016	Lingaraj OCP						6206516	37503936	8239361	7770409	1.79	1.16	10.83	7.01	6.04
	Bharatpur OCP						14764054	89214326	5771687	6288777	3.53	2.08	21.31	12.60	6.04
							20356103	123005240	10403304	4343341	0.73	0.71	5.09	5.00	7.01
							7565000	53004126							7.47
							467883	3495012							5.85
							1190105	6964394							7.47
							1013745	7577429							4.85
							1475100	7152374							6.05
							211555553	1279766576	85333455	79073286	2.48	1.62	15.00	9.80	
TOTAL MCL															

SAFETY & TRAINING

SAFETY AND RESCUE DEPARTMENT

SAFETY STATUS

PERIOD : NOVEMBER' 2018 COMPARED TO SAME PERIOD LAST CALENDER YEAR

SI No.	Particulars	2018		2017	
		Month	Progressive	Month	Progressive
1	Production (in MT)	12.365	85.333	12.821	125.945
2	Man shift (in Lac)	3.913	44.137	3.864	42.962
3	No of Fatal Accidents	2	6	0	4
4	No of Fatalities	2	6	0	4
5	No of Serious Accidents	0	3	0	5
6	No of Serious Injuries	0	3	0	5
7	Fatality Rate per MT	0.162	0.070	0.000	0.032
8	Fatality Rate per 3 Lac Man Shift	1.533	0.408	0.000	0.279
9	Serious injury Rate per MT	0.000	0.035	0.000	0.040
10	Serious injury Rate per 3 Lac Man shift	0.000	0.204	0.000	0.349

CAUSEWISE ANALYSIS OF FATALITIES & SERIOUS INJURIES

SL No.	CAUSE	FATAL (Jan to November)		SERIOUS (Jan to November)	
		2018	2017	2018	2017
1(a)	Dumpers/Dozer	0(0)	0(0)	0(0)	0(0)
1(b)	Trucks	1(1)	2(2)	1(1)	0(0)
1(c)	Surface Miner	0(0)	1(1)	0(0)	0(0)
	Sub-Total	1(1)	3(3)	1(1)	0(0)
2(a)	Roof/Side fall (Dep.)	0(0)	0(0)	0(0)	0(0)
2(b)	Roof/Side fall (Dev.)	0(0)	0(0)	0(0)	0(0)
	Sub-Total	0(0)	0(0)	0(0)	0(0)
3	Fire, Gas, Dust, etc.	0(0)	0(0)	0(0)	0(0)
4(a)	Fall from Pole (Non-electrocution)	1(1)	0(0)	0(0)	0(0)
4(b)	Fall from Pole (Electrocution)	0(0)	0(0)	0(0)	0(0)
4(c)	Electricity	1(1)	0(0)	0(0)	0(0)
	Sub-Total	2(2)	0(0)	0(0)	0(0)
5	Non-transport m/c	1(1)	0(0)	1(1)	0(0)
6	Miscellaneous	2(2)	1(1)	1(1)	2(2)
7	Fall of object/persons	0(0)	0(0)	0(0)	3(3)
8	Explosives	0(0)	0(0)	0(0)	0(0)
9	OB Dump Slide/Pit Failure	0(0)	0(0)	0(0)	0(0)
10	Winding	0(0)	0(0)	0(0)	0(0)
11	Haulage/Rope	0(0)	0(0)	0(0)	0(0)
12	Conveyors	2(2)	0(0)	0(0)	0(0)
13	Water in-rush/inundation	0(0)	0(0)	0(0)	0(0)
	GRAND TOTAL	8(8)	4(4)	3(3)	5(5)
	Mandays Lost				

Non-Transport Machine : LHD, CHP, Shovel, Drill, SDL, Road Header Machines, etc.

Miscellaneous : Drowning, Material Handling and Transportation, Fall of blasted materials on tipper etc.

PLACEWISE ANALYSIS OF FATALITIES & SERIOUS INJURIES

(Provisional)

PLACE	FATAL (upto Noveber)		SERIOUS (upto Noveber)	
	2018	2017	2018	2017
Underground	1(1)	0(0)	0(0)	0(0)
Opencast	4(4)	4(4)	1(1)	4(4)
Aboveground	3(3)	0(0)	2(2)	1(1)
TOTAL:	8(8)	4(4)	3(3)	5(5)

MINEWISE / AREAWISE ANALYSIS OF FATALITIES & SERIOUS INJURIES

SI No.	Name of the Mine / Area	2018 (Up to November 18)				2017 (Up to November 17)			
		FATAL		SERIOUS		FATAL		SERIOUS	
		Month	Prog	Month	Prog	Month	Prog	Month	Prog
1	Lajkura OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
2	Samaleswari OCP	0(0)	1(1)	0(0)	0(0)	0(0)	2(2)	0(0)	2(2)
Ø	IBV AREA	0(0)	1(1)	0(0)	0(0)	0(0)	2(2)	0(0)	2(2)
3	Belpahar OCP	0(0)	0(0)	0(0)	1(1)	0(0)	0(0)	0(0)	1(1)
4	Lakhanpur OCP	0(0)	0(0)	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)
5	Lilari OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	LAKHANPUR AREA	0(0)	0(0)	0(0)	2(2)	0(0)	0(0)	0(0)	1(1)
Ø	CWS (IBV)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
6	Basundhara (W) OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
7	Garjanbahal	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
8	Kulda OCP	1(1)	2(2)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	BASUNDHARA AREA	0(0)	3(3)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
9	Jagannath OCP	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
10	Bhubneshwari OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	JAGANNATH AREA	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
11	Bharatpur OCP	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
12	Ananta OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	BHARATPUR AREA	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
13	Lingaraj OCP	0(0)	1(1)	0(0)	1(1)	0(0)	0(0)	0(0)	2(2)
Ø	LINGRAJ AREA	0(0)	1(1)	0(0)	1(1)	0(0)	0(0)	0(0)	2(2)
14	Hingula OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
15	Balram OCP	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	HINGULA AREA	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
16	Kaniha OCP	0(0)	0(0)	0(0)	0(0)	0(0)	2(2)	0(0)	0(0)
Ø	KANIHA AREA	0(0)	0(0)	0(0)	0(0)	0(0)	2(2)	0(0)	0(0)
17	Orient Mine No1-2 U/G	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
18	Orient Mine No-3 U/G	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
19	Orient Mine No-4 U/G	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
20	Hirakhand Bundia Mine	1(1)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	ORIENT AREA	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
21	Talcher U/G	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
22	Nandira U/G	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	TALCHER AREA	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ø	CWS IBV	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
	TOTAL MCL :	2(2)	8(8)	0(0)	3(3)	0(0)	4(4)	0(0)	5(5)

63

CALENDAR YEARWISE (PROGRESSIVE)**(Provisional)**

PRODUCTION IN MILLION TONNE : 85.333
MANSHIFT DEPLOYED IN LAKH : 44.137

FOR THE CALENDER YEAR - 2018 (TILL OCTOBER 2018)

1	No of fatality	8
2	No of serious injury	3
3	Rate of fatality	
	Per MT output	0.094
	Per 3lakh Man shift	0.544
4	Rate of serious injury	
	Per MT output	0.035
	Per 3 lakh Manshift	0.204
5	Place wise fatality	
	UG	1
	OC	4
	AG	3
Total :		8

FINANCIAL YEAR 2018-19, PROGRESSIVE (OCTOBER 18)

PRODUCTION IN MILLION TONNE : 85.333
MANSHIFT DEPLOYED IN LAKH : 32.272

FOR THE FINANCIAL YEAR 2017-18(TILL OCTOBER)

1	No of fatality	6
2	No of serious injury	2
3	Rate of fatality	
	Per MT output	0.070
	Per 3Lakh Manshift	0.558
4	Rate of Serious Injuries	
	Per MT output	0.023
	Per 3 Lakh Manshift	0.186
5	Place wise fatality	
	UG	1
	OC	3
	AG .	2
Total :		6

(b) OB Re-handling

(Figs. in '000 Cum)

Upto : 30.11.2018

Name of Area	Mode	On date		Progr. month		Progr. Year	
		Target	Actual	Target	Actual	Target	Actual
Jagannath	Departmental		0		0		422.653
	Outsourcing						
	Total		0	0	0	0	482.653
Bharatpur	Departmental		3.333		42.611		331.573
	Outsourcing						
	Total		3.333	0	42.611	0	331.573
Lingaraj	Departmental		0		0		0
	Outsourcing						
	Total		0	0	0	0	0
Panhia	Departmental		0		0		0
	Outsourcing						
	Total		0	0	0	0	0
Hingula	Departmental		3.648		57.152		57.152
	Outsourcing						
	Total		3.648	0	57.152	0	57.152
IB Valley	Departmental		0		0		0
	Outsourcing						
	Total		0	0	0	0	0
Lakhanpur	Departmental		0		0		0
	Outsourcing		0		64.094		64.094
	Total		0	0	64.094	0	64.094
Basundhara	Departmental		0		0		46.743
	Outsourcing						
	Total		0	0	0	0	46.743
MCL Total	Departmental		6.981	0	99.763	0	918.161
	Outsourcing		0	0	64.094	0	64.094
	Total		6.981	0	163.857	0	982.255

(v) Manshift Details(Nos.)

(vi) Explosive Details(Kg)

Name of Area	Mode	On Date		Monthly	Name of Area	Mode	On Date		Monthly
Jagannath	OC	1412		45016	Jagannath	OC Coal	900.00		52653.00
	Surface	502		16109		OC OB	47328.00		293095.00
	Total	1914		61125		Total	48228.00		945750.00
Bharatpur	OC	229		9949	Bharatpur	OC Coal	3005.40		58432.50
	Surface	976		33329		OC OB	12730.40		429917.90
	Total	1205		43338		Total	15735.80		487750.40
Lingaraj	OC	643		21704	Lingaraj	OC Coal	0.00		12000.00
	Surface	449		15641		OC OB	20100.00		532500.00
	Total	1092		37345		Total	20100.00		544500.00
Panhia	OC	111		3838	Panhia	OC Coal	0.00		0.00
	Surface	230		6565		OC OB	0.00		55271.10
	Total	341		10403		Total	0.00		55271.10
Hingula	OC	949		33892	Hingula	OC Coal	0.00		1903.50
	Surface	1091		30273		OC OB	24219.60		427389.00
	Total	1980		64165		Total	24219.60		429292.50
Talcher	UG	289		23327	Talcher	UG	252.04		5376.67
	Surface	610		16448		Total	252.04		5376.67
	Total	1449		39770					
IB Valley	OC	1015			IB Valley	OC Coal	0.00		1450.00
	Surface	68				OC OB	0.00		805240.00
	Total	1057		31905		Total	0.00		804690.00
Lakhanpur	OC	477		32326	Lakhanpur	OC Coal	0.00		0.00
	Surface	754		6208		OC OB	0.00		1328418.00
	Total	1211		39134		Total	0.00		1328418.00
Basundhara	OC	612		17952	Basundhara	OC Coal	0.00		0.00
	Surface	151		4466		OC OB	0.00		140128.30
	Total	763		22418		Total	0.00		140128.30
Orient	UG	1964		27971	Orient	UG	1246.77		29469.31
	Surface	564		14637		Total	1246.77		29469.31
	Total	1628		41708					
MCL Total	UG	1800		50388	MCL Total	UG	1495.81		34646.96
	OC	8512		198562		OC Coal	3805.40		128447.00
	Surface	8315		144034		OC OB	105435.00		4509389.30
	Total	12700		291141		Total	110840.40		4709836.30

Monthly Training Report of MCL for the month of November 2018

Total No of Person Trained in MCL in this Month	480	Progrssive	5122
Total No of Person Trained in House Trainig Cenres	422	Progrssive	4645
Total No of Person Trained in outside Training Centres	58	Progrssive	477
Total no. of mandays achieved in this Months	3504	Progrssive	46698

	Current Month	Last Month	Progressive	Mandays	Progrssive
Total Executives	49	51	574	212	2980
Total Supervisors	86	122	622	434	3444
Total Workers	345	349	3926	2858	40274
Total	480	522	5122	3504	46698

External Programme within India

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	17	10	129		
Nos. of Executives	42	31	396	177	1640
Nos. of Supervisors	9	0	37	39	180
Total Workers	7	0	44	39	231
Total	58	31	477	255	2051

External Programme outside India

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	0	0	0	0	0
Nos. of Executives	0	0	0	0	0
Nos. of Supervisors	0	0	0	0	0
Workers	0	0	0	0	0
Total	0	0	0	0	0

Training Conducted by MTI, MCL HQ

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	2	5	30		
Nos. of Executives	0	12	142	0	1104
Nos. of Supervisors	15	29	182	88	1121
Nos. of Workers	6	11	180	36	946
Total	21	52	504	124	3171

Training Conducted by MEETI, Talcher

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	5	5	32		
Nos. of Executives	7	0	28	35	140
Nos. of Supervisors	56	36	244	277	1207
Nos. of Workers	67	75	646	328	3212
Total	130	111	918	640	4559

Training Conducted by BTI, Lakhanpur

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	6	6	52		
Nos of Executives	0	8	8	0	96
Nos. of Supervisors	6	57	159	30	936
Nos. of Workers	22	52	338	110	2589
Total	28	117	505	140	3621

GVTC Training

	This Month	Last Month	Progressive	Total TMD	Prog. TMD
No. of Prog	23	20	168		
Nos of Executives	0	0	0	0	0
Nos. of Supervisors	0	0	0	0	0
Nos. of Workers	243	211	2718	2345	33296
Total	243	211	2718	2345	33296

Training report for Contractual Employees

Programme	This Month	Last Month	Progressive	Total TMD	Prog. TMD
Basis Training	464	506	3543	8352	64668
Refresher Training	73	48	402	678	3960
Special Training	80	7	265	80	265
SDP	2	21	63	7	277
Total	619	582	4273	9117	69170

66

One day and two days short programme in B.T.I, Lakhanpur Area

Programme	This Month	Last Month	Progressive	Total TMD	Prog. TMD
Executives	38	11	74	38	88
Supervisor	0	3	4	0	7
Worker	0	2	2	0	4
Total	38	16	80	38	99

One day and two days short programme in MEETI, Talcher

Programme	This Month	Last Month	Progressive	Total TMD	Prog. TMD
Executives	0	14	31	0	62
Supervisor	0	21	48	0	96
Worker	0	8	21	0	42
Total	0	43	100	0	200

One day and two days short programme in MTI, MCL HQ

Programme	This Month	Last Month	Progressive	Total TMD	Prog. TMD
Executives	49	30	292	77	411
Total	49	30	292	77	411

Atty

PERSONNEL (MANPOWER)



MCL

FORMAT - P.14

MONTHLY MANPOWER REPORT						Area :-		Month :-		November-18				
Sl. No.	CATEGORY	UG	SURFACE		Sl. No.	CATEGORY	UG	SURFACE		Sl. No.	CATEGORY	UG	SURFACE	
			Male	Fe- male				Male	Fe- male				Male	Fe- male
A (i)	CMD/FD/CVO/ Deputationist		5		A (ii)	Executive Total Exe.	104	1656	90					
B.	1. Monthly Rated													
(i)	T&S Gr.A1	39	539	61	1	Non-Exe. Cat.								
(ii)	T&S Gr.A	55	411	9	(i)	Cat-VI	254	399	17					
(iii)	T&S Gr.B	83	497	31	(ii)	Cat-V	499	411	10					
(iv)	T&S Gr.C	118	858	40	(iii)	Cat-IV	788	574	33					
(v)	T&S Gr.D	15	133	17	(iv)	Cat-III								
(vi)	T&S Gr.E	1	66	6		a- Trams.	43	27						
(vii)	T&S Gr.F	14	44	3		b- Others	219	234	29					
(viii)	T&S Gr.G	1	256	12	(v)	Cat-II	308	940	86					
(ix)	T&S Gr.H		40	56	(vi)	Cat-I	863	4286	1078					
	Sub Total [B(1)]	326	2844	235		Sub Total [C(1)]	2974	6871	1253					
	2. Clerical Grade													
(i)	T&S Gr.A1		193	13	(i)	Excav. Cat-Spl.		497						
(ii)	T&S Gr.A		371	33	(ii)	Excav. Cat-A		929						
(iii)	Clerical Spl.Gr.		319	44	(iii)	Excav. Cat-B	31	906	8					
(iv)	Clerical Gr.I		235	56	(iv)	Excav. Cat-C	30	669	3					
(v)	Clerical Gr.II	2	243	128	(v)	Excav. Cat-D	1	554	32					
(vi)	Clerical Gr.III	2	106	74	(vi)	Excav. Cat-E		422	15					
	Sub Total -	4	1467	348		Sub total [C(2)]	62	3977	53					
	Sub Total (M/R)	330	4311	583		Sub Total (D/R)	3036	10848	1311					
	Total MR		5224			Total DR		15195						
D.	PIECE RATED													
(i)						Tub Loader								
(ii)						Wagon Loader								
(iii)						Others								
						Sub Total -								
E.	BADLIS													
(i)						Time Rated								
(ii)						Piece Rated								
						Sub Total -								
F.	CASUALS													
(i)						Time Rated								
(ii)						Piece Rated								
						Sub Total -								
G.	Grand Total (A to F)													
							3470	16820	1984					
						Total			22274					
H.	Apprentices (Under Act)													
I.	Stipend Trainees													
J.	Persons under M. Act													
	Contractors' Labour													
	Sub-GRAND TOTAL		3470	16820		1984								
	GRAND Sum-TOTAL					22274								

MAHANADI COALFIELDS LIMITED

Area :- MCL Summary

(Analysis of Increase in Manpower for the Month of : November-18)

(Analysis of Increase in Manpower for the Month of)																P/14.1(A)
Sl	Category	Previous Month			Actual Increase						Regularization	Transfer-In from other Company	Promotion /Demotion	Training under Apprntc. Act / PDPT	Total Increase	
					Appointment of Dependant of Employees			Appoint-ment of Land Losers	Fresh Recruitment	Re-Instatement / Re-Appointment						
		Male	Female	Total	9.3.0 Died in Harness	9.4.0 Medical Unfit	5	6	7	8	9	10	11	13	14	
	1	2	3	4												
A	CMD-FD/CVO/Deputationsist	5		5												
1	Executive	1764	91	1855					2		4			6		
2	Monthly Rated	4656	584	5240	1						6	110		118		
3	Daily Rated	13912	1307	15219	13			14			32	203		263		
4	Piece Rated															
5	Badlis															
6	Co. Trainees															
	Sub-Total	20337	1982	22319	14			14	2		42	313		387		
7	Apprentice/PDPT															
	Grand Total	20337	1982	22319	14			14	2		42	313		387		

Page : 03

MAHANADI COALFIELDS LIMITED

Area :- MCL Summary

(Analysis of Decrease in Manpower for the Month of November-18)

NOVEMBER 19

(Analysis of Decrease in Manpower for the month of

P14.1 (B)

Sl	Category	Retire- ment	Resig- nation	Medical Unfit	Death	Actual Decrease				Transfer- Out to other Company	Regulari- zation	Total Decrease	Total Increase	Net Increase / Decrease	Remarks
						Termination / Removal	Dismissal	VRS / BPE	Promotion / Demotion						
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	
A	CMD/ FD/ CVO/ Deputationsist														
1	Executive	-7								-4		-11	6	-5	
2	Monthly Rated	-19			-1				-105	-7	-2	-134	118	-16	
3	Daily Rated	-37	-2		-8				-208	-32		-287	263	-24	
4	Piece Rated														
5	Badlis														
6	Co. Trainees														
	Sub-Total	-63	-2		-9				-313	-43	-2	-432	387	-45	
7	Apprentice/PDPT														
	Grand Total	-63	-2		-9				-313	-43	-2	-432	387	-45	

Page : 04

**MCL****MAHANADI COALFIELDS LIMITED**Area :- **MCL Total**(Monthly Manpower Report for the Month of : **November-18**)**P/142**

Category	Manpower on		Total Manshifts		Absenteeism %
	Rev. A/C	Cap. A/C	Worked	Lost	
CMD/CD/CVO/	5		130		
Executive	1,769	81	58,185	2,040	3.4%
Monthly Rated	5,054	170	1,32,551	6,543	4.7%
Daily Rated	14,657	539	3,96,603	24,837	5.9%
Piece Rated					#DIV/0!
Badlis					#DIV/0!
Stipendry. Trainees					#DIV/0!
Apprentices/PDPT					#DIV/0!
Total	2,1485	789	587468.5	33420	5.4%

Details in respect of certain Supervisory/Technical Personnel

Post	Working Strength
Surveyor	96
Overman	475
Min. Sirdar/ PCSA	245
S. Firer	
Elec. Supervisor	402
Foreman(E&M)	28
Foreman(x/n)	240

Post	Working Strength
Pharmacist	55
Staff Nurse	107
Excvt. Operator	
Dozer Operator	174
Dumper Operator	928
Drill Operator	239
Shovel Operator	232
Crane Operator	56
Grader Operator	24
Pay loader Operator	48

Sl.	Description	CMD/CD/CVO/Deputational	Executive	Monthly Rated	Daily Rated	Piece Rated	Badlis	Stipendry Trainees
Addition during the Month								
1	Appointment		2	1	27			
2	Re-Instatement / Re-Appointment							
3	Transfer from other Company		1					
4	Promotion/Demotion			110	203			
5	Regularization			1	1			
	Total Addition		3	112	231			

Separation during the Month									
1	Superannuation		-7	-19	-37				
2	VRS								
3	Resignation				-2				
4	Death			-1	-8				
5	Termination/Removal								
6	Dismissal								
7	Med. Unfit								
8	Promotion/Demotion			-105	-208				
9	Regularization			-2					
10	Transfer to Other Co.		-1	-1					
	Total Separation		-8	-128	-255				

November-18



P.14/3

Sl No.	Category	TOTAL NUMBER EMPLOYED				Existing		NEW Project/unit Under				Other Establishments			GRAND TOTAL
		Mining Units		Total	Non Min.	Total	Non Min.	Mining Units		Existing	New	Total			
		OC	UG					OC	UG						
													OC	UG	
A.	CMD/FD/CVO/Deputationist														
1	EXECUTIVES	1091	196	1287	62	81			81		5		5	5	
2	SUPERVISORS	2436	509	2945	66	88			88		252		420	1850	
3	HIGHLY SKILLED	2513	357	2870	118	22			22		31		31	3041	
4	Skilled/Semi-Skld/UN-Skld	7794	3786	11580	319	561			561		358		358	12818	
5	Piece Rated														
6	MINISTERIAL	905	130	1035	36	36			36		102		102	1209	
7	CASUAL														
8	BADLIS														
9	STIPEND TRAINEES														
10	APPRENTICE (PDPT)														
11	Ex-C.M.W.O.														
12	GRAND TOTAL	14,739	4,978	19,717	601	788			788		1,168		1,168	22,274	



MCL Monthly Manpower Report for the Month of:-

Nov-18

P.14/4

Factor of Increase	Male	Female	Cash Compensation
Empl.in lieu of death(9.3.0)	10	3	
Empl.in lieu of Permanent disablement(9.4.0)			
Fresh Recruitment			
Appt of Land losers	13	1	
Appt against Female VRS			
Appt against Mine Accident.			
Appt of dependent Executive.	1		

STATUS OF ELECTRICAL SUPERVISOR OF MCL

POSTS	Requirement	Existing	Shortage
Electrical Supervisor	482	362	120



MAHANADI COALFIELDS LIMITED

(Monthly Manpower Report for the Month of :

November-18

P.14/5

Grade-Wise / Category-Wise Manpower of MCL (Exe./Non-Exe/FD/Deputationist)

Executive	MT	E1 (Dip)	E1	E2	E3	E4	E5	E6	E7	E8	E9	CMD/FD	CVO/Deput ationist	Total
	141	133	7	53	450	339	120	366	175	66		4	1	1855
Monthly Rated														
Grade T & S	Pit Supv.	A1	A	B	C	D	E	F	G	H	Othrs.			
		639	475	611	1016	165	73	61	269	96				
Grade Clerical		A1	A	Spl	I	II	III							
		206	404	363	291	373	182							
Daily Rated														
Non-Exon.	VI	V	IV	III	II	I	Trmrs	Othrs.						
	670	920	1395	482	1334	6227	70							
Excavation	Spl	A	B	C	D	E	Othrs.							
	497	929	945	702	587	437								
Piece Rated														
UG Loader / Tub Loader														
	I	II	III	IV	V	VA	VI	Othrs.						
Wagon Loader / Tub Loader														
	I	II	III	IV	V	VA	VI	Othrs.						
Other Piece Rated Worker / Trammer														
	I	II	III	IV	V	VA	VI	Othrs.						
Summary														
Exe	MR	DR	PR	Casual	Badli	Co.Trainee								
1855	5224	15195												
G.Total		22274												

74



Area-wise Manpower for the Month of

November-18

P.14/6

SL NO	Name of the Areas	EXE-CUTIVES	MONTHLY RATED			TIME RATED			PIECE RATED	BADLIS	OTHERS	TOTAL NON-EXECUTIVES	GRAND TOTAL
			T & S	Clerical	Total	EP	DR	Total					
1	Basundhara	129	181	65	246	138	642	780				1026	1155
2	Bharatpur	110	335	96	431	447	990	1437				1863	1978
3	Corporate + MCL-BBSR + MCL-Kol	332	210	78	288	8	169	177				465	847
4	CWS-Ibv	23	26	17	43	98	36	134				177	200
5	CWS-Tal	39	52	19	71	195	96	291				362	401
6	Hingula	149	318	172	490	675	1476	2151				2641	2790
7	Ib Valley	173	513	84	597	440	438	878				1475	1648
8	Jagannath	215	661	253	914	772	1113	1885				2799	3014
9	Kaniha	63	86	29	115		388	388				503	566
10	Lakhanpur	203	484	98	582	597	852	1449				2031	2234
11	Lingaraj	112	359	137	496	613	698	1311				1807	1919
12	NSCH	43	136	24	160		118	118				278	321
13	Orient (UG)	121	341	91	432	33	2099	2132				2564	2685
14	Siarmal	18	48	7	55	43	107	150				205	223
15	Talcher (UG)	75	265	39	304	38	1876	1914				2218	2293
	GRAND TOTAL	1855	4,015	1,209	5224	4,097	11,098	15195				20419	22274

75

ENVIRONMENT

Status of EC & FC along with Coal Production Programme for FY: 2018-19 (as on 01-12-2018)

Sl.#	Unit / Area	Target Coal (Mt) [2018-19]	Normative / Peak	Date of EC Letter	Remarks
(1)	Samleswari OCP	15.00	15.00	06-02-2015	
(1a)	Samleswari OCP Expn. Ph-IV (15.0 Mty)	---	---	---	EC:- ✓ Form-I& PFR uploaded in MoEF&CC portal on 22.02.18. ✓ EAC meeting held on 17-04-2018 & 28-06-2018. ✓ ToR issued on 14.08.18. ✓ EIA /EMP under preparation at CMPDI. ✓ EcoSystem Services study is being done by CMPDIL. ✓ Executive Summary of EIA-EMP received on 09-10-18. ✓ PH application submitted without Draft PH on 12-10-18. Not accepted. ✓ PH application submitted on 20-10-18. ✓ PH scheduled on 14-12-2018. ✓ Submission of Final EIA-EMP to MoEF&CC after PH – 25-12-2018 ✓ Grant of EC – 28-02-2019.(Original - 31-12-2018) FC (230.20 Ha) :- ✓ Diversion Proposal submitted to MoEF&CC through online portal on 07-10-2017. ✓ Proposal along with Compliance submitted to Addl.PCCF, BBSR vide letter dtd-07.08.18. ✓ Proposal retuned to RCCF, SBP by Addl.PCCF(Nodal) vide letter dtd-21.08.18 for 13point compliance. ✓ Proposal with 13 point compliance recommended & forwarded to Addl. PCCF (Nodal) vide letter dt: 10-10-2018. ✓ Forwarded to F&E dept., GoO vide letter dt: 06-11-2018. ✓ Forwarded to MoEF&CC, New Delhi vide letter dt: 24-11-18. & submitted on 27-11-18 ✓ Likely date of Stage-I FC – 15.01.2019 (Original – 30-11-2018) ✓ Likely date of Stage-II FC – 15.05.2019(Original – 31-01-2019)
(2)	Lajkura OCP	4.50	3.00 / 4.50	30-01-2015	
(A)	Ib Valley Area	19.50	19.50	---	
(3)	Belpahar OCP	6.00	9.00	22-01-2015	
(4)	Lakhanpur OCExp. 21.0 Mty	21.00	21.0	28-02-2018	EC :- (continuance of 21 Mty EC to be reviewed by EAC before Dec 2018) ✓ ERO, MoEF&CC requested for inspection vide letter dt:14-09-2018. GM(Envt.), visited ERO office on 19-11-18. Ch.Mgr.(Envt.) visited ERO office on 27-11-18. Report expected by 4th - 5th Dec 2018 FC (change of land-use 25.238 Ha) :- ✓ Stage-I FC issued vide letter dt: 22-06-18. ✓ Stage-II letter issued vide letter dt: 02-11-2018 & corrigendum issued vide letter dt: 20-11-18.
(5)	Lilari OCP	0.00	0.80	30-07-1990	
(B)	LakhanpurArea	27.00	30.80	---	
(6a)	Basundhara (W) OCP (8.00 Mty)	2.00	8.00	25-02-2013	
(6b)	Basundhara (W) Extn. OCP (8.75 Mty)	---	---	---	EC:- ✓ Form-I & PFR submitted to MoEF&CC through online portal on 28-03-2017. ✓ ToR granted vide letter dt:02-02-2018. ✓ EIA-EMP under preparation. ✓ Likely date of submission of EIA-EMP by CMPDIL – 30-11-2018 ✓ Submission of Final EIA-EMP to MoEF&CC after PH – 31-03-2019 ✓ Grant of EC – 31-05-2019. FC (227.61 Ha) :- ✓ Diversion Proposal submitted to MoEF&CC on 22-07-2016. ✓ Collector, Sundergarh directed to all Tahsildar of Sundergarh Dist to identify 748.639Ha non- forest Govt. land for CA vide letter dtd-17.07.18 ✓ CA site Identified in Tangarpalli & Lephripada Tahsil of Sundergarh District.

					✓ Likely date of Stage-I FC – 31.03.2019 ✓ Likely date of Stage-II FC – 31.07.2019
(7)	KuldaExpn. OCP (15.00 Mty)	13.75	14.00	22-03-2018	EC :- (continuance of 14 Mty EC to be reviewed by EAC before Dec 2018) ✓ ERO, MoEF&CC inspected the mine on 12-11-2018. GM(Envt.), visited ERO office on 19-11-18. Ch.Mgr.(Envt.) visited ERO office on 27-11-18. Report expected by 4th -5th Dec 2018.
(8)	Siarmal OCP (50.0 Mty)	---	---	---	EC:- ✓ ToR approved vide letter dt: 20-02-2015. ✓ Form-I& PFR for amendment/extension of ToR Validity uploaded in MoEF&CC portal on 18-02-2018. ✓ EAC meeting held on 17-05-2018. ✓ MoM is uploaded in MoEF&CC web site on 31.05.18. ✓ EAC has recommended for extension of validity of TOR for a further period of one year i.e. upto 20th Feb-2019 ✓ Amended ToR issued vide letter dtd-09.07.18 ✓ Executive summary for Oriya translation received on 22-09-18. Sent to Area. Translation being done in the office of the PRO, MCL. Completed on 08-10-18 ✓ Draft EIA-EMP received on 28-09-2018. Comments from HQ sent on 30-09-18. Comments from Area sent on 05-10-18. ✓ PH application submitted on 22-10-18 ✓ Letter to Collector, Jharsuguda by MS, OSPCB to fix date & venue vide letter dt: 30-10-2018. ✓ PH scheduled on 03-01-2019. ✓ Submission of Final EIA-EMP to MoEF&CC after PH – 15-01-2019 ✓ Grant of EC – 31-03-2019. FC (349.709 Ha) :- ✓ Out of five villages gram sabha resolution of 3 villages signed. ✓ Form-A Part-I of Forest Diversion Proposal submitted through MoEF&CC Portal on 28-03-2018. ✓ Collector, Sundergarh directed to all Tahsildar of Sundergarh Dist to identify 748.639Ha non- forest Govt. land for CA vide letter dtd-17.07.18 ✓ CA site Identified in Tangarpalli & Lephripada Tahsil of Sundergarh District. ✓ DGPS survey completed for forest land. ✓ Likely date of Stage-I FC – 28.02.2019 ✓ Likely date of Stage-II FC – 30.06.2019
(9)	Garjanbahal OCP	1.50	13.00	09.11.2017	
(C)	Basundhara Area	17.25	35.00	---	
(10)	OC-1 & OC-2 (UG)	0.340	0.87	26-02-2013	FC:-(1300.935Ha) • Stage – I FC obtained vide F.No.8-83/2012-FC dtd. 31.01.2013. • Stage-I compliances submitted to MoEF, New Delhi on 01.09.2014. • MoEF, New Delhi wrote to Principal Secy., F&E Dept., Govt. of Odisha on 10.02.2015 for Six point compliance: • Six point compliances submitted to DFO, Jharsuguda on 16.03.2017. The compliances have been returned by DFO on 18.03.2017 for submitting full compliance. • Compliance re-submitted to DFO, Jharsuguda on 18.12.17. • Compliance submitted to RCCF, Sambalpur on 20.01.18. • Compliance forwarded to Addl. PCCF(Nodal), BBSR vide letter dtd 09.02.18. • Compliance forwarded to Prncl. Secy, F&E Dept., GoO. on 17.03.18. • Compliance forwarded to MoEF&CC, New Delhi on 28.03.18. • 9% interest against belated payment of NPV has deposited in CAMPA fund on 10.08.18.
(11)	OC-3 (UG)	0.060	0.69	12-03-2013	
(12)	H.B.I (UG)	0.460	0.95	26-02-2013	
(13)	OC-4 (UG)	0.000	0.50	25-02-2013	FC:- (389.18Ha) • Stage – I FC obtained vide F.No.8-83/2012-FC dtd. 31.01.2013.

				• Stage-I compliances submitted to MoEF, New Delhi on 01.09.2014. • MoEF, New Delhi wrote to Principal Secy., F&E Dept., Govt. of Odisha on 10.02.2015 for Six point compliance: • Six point compliances submitted to DFO, Jharsuguda on 16.03.2017. The compliances have been returned by DFO on 18.03.2017 for submitting full compliance. • Compliance re-submitted to DFO, Jharsuguda on 18.12.17. • Compliance submitted to RCCF, Sambalpur on 20.01.18. • Compliance forwarded to Addl. PCCF(Nodal), BBSR vide letter dtd 09.02.18. • Compliance forwarded to Princl. Secy, F&E Dept., GoO. on 17.03.18. • Compliance forwarded to MoEF&CC, New Delhi on 28.03.18. • 9% interest against belated payment of NPV has deposited in CAMPA fund on 10.08.18 .
(D)	Orient Area	0.860	3.01	
	Ib Valley Cf	64.61	88.31	
	MCL (Total)	162.50	221.41	

Status of EC & FC along with Coal Production Programme for FY: 2018-19

Sl.#	Unit / Area	Target Coal (Mt) [2018-19]	Normative / Peak	Date of EC Letter	Remarks
(1)	JagannathExtn. OCP (7.50 Mty)	6.00	7.50	06.09.2018	EC :- ✓ EC granted till 31-03-2019 vide letter dtd-06.09.18 To be also considered by EAC (Violation). Information sought for CTE submitted on 25-09-2018. CTE issued vide letter dt: 04-10-2018. ✓ EAC(Violation), meeting held on 24-10-18. ✓ Minutes uploaded on 13-11-18. ToR issued, PH to be done, Remediation plan to be prepared in consultation with SPCB.
(2)	Bhubaneswari OCP	27.75	28.00	16-02-2018	EC :- (continuance of 28 Mty EC to be reviewed by EAC before Dec 2018) ✓ ERO, MoEF&CC Inspected the mine on 09-11-2018. GM(Envr.), visited ERO office on 19-11-18. Ch.Mgr.(Envr.) visited ERO office on 27-11-18. Report expected by 4th - 5th Dec 2018.
	Bhubaneswari OCP				EC for 39.20 Mty:- ✓ Form-1, PFR & addendum EIA-EMP uploaded in MoEF&CC portal on 14-11-18. Acknowledgement awaited. EDS sought. Details of ToR & PH and justification for increase in production. Reply under finalization.
(3)	AnantaExpn.OC P(Ph-III)	8.00	15.00/20.00	16-02-2018	
(A)	Jagannath Area	41.75	55.50	---	
(4)	Lingaraj OCP	16.00	16.00/20.00	27-11-2015	
(B)	Lingaraj Area	16.00	20.00	---	
(5)	Kaniha OCP	10.00	14.00	17-07-2017	
(C)	Kaniha Area	10.00	14.00	---	
(6)	Bharatpur OCP	16.00	20.00	31-10-2008	✓ Application for amendment in EC of Bharatpur OCP submitted through MoEF&CC Portal on 04-07-18. ✓ EAC meeting held on 31-08-18. ✓ Minutes uploaded. Additional information sought. Clarification of overlapping of land & transfer of land between Ananta, Jagannath & Bharatpur. ✓ Reply prepared by Area on 21-09-2018. Sent to CMPDIL, RI-VII for finalization on 22-09-2018. Comments from CMPDIL received on 06-10-18. Revised report sent to Principal Advisor for his comments on 05-11-18. Sent to Project for finalization & signature on 09-11-18. Draft revised on 30-11-18 & finalization & signature from Area awaited
(D)	Bharatpur Area	16.00	20.00	---	
(7)	Hingula OCP	10.00	15.00	28-10-2015	
(8)	Balram OCP	4.00	8.00	24-10-1990	
(8a)	Balram OCExp. (20.0 Mty)	---	---	---	EC (20 Mty) :- ✓ EAC meeting held on 01-09-2015 & 30-11-2015. ✓ Additional information sought. ✓ Supplementary Report will be submitted after submission of FC application. FC (193.845 Ha) :- ✓ Land schedule finalized. To be authenticated by Tahsildar. ✓ DGPS map and co-ordinates received from ORSAC on 26.03.18.
(E)	Hingula Area	14.00	23.00	---	
(9)	Talcher Colliery (UG)	0.00	0.27	22-06-1992	
(10)	Nandira Colliery(UG)	0.14	0.33	18-06-2007	

(F)	Talcher Area	0.140	0.60	---	
-----	--------------	-------	------	-----	--

TalcherCf	97.89	133.10		
-----------	-------	--------	--	--

MCL (Total)	162.50	221.41		
-------------	--------	--------	--	--

Status of EC & FC Other Projects

Sl.#	Unit / Area	Target Coal (Mt) [2018-19]	Normative / Peak	Date of EC Letter	Remarks
(1a)	Basundhara Washery (10 Mty)		-	-	EC :- ✓ PH held on 27/07/2016. PH proceedings received on 31/08/16. ✓ Final EIA-EMP uploaded on MoEFCC portal on 21/9/16. ✓ EAC meeting held on 27/12/16 & 28/02/17. ✓ EC will be granted on submission of Mine closure Status Report (MCSR) with action plan for compliance of activities to be done as per the MCSR of Basundhara(E) OCP & Stage-I FC. ✓ Comments/Corrections along with action plan communicated to of GM(P&P) vide letter dt: 07-08-18. ✓ Revised MCSR submitted by CMPDIL on 30-08-18. ✓ MCSR approved by Board vide letter dt: 24/25-10-2018. ✓ Reply to the observations of EAC is under preparation at Area with the help of HQ. ✓ Link for uploading not available. Sent mail on 16-11-18 to MoEF&CC for providing link. ✓ Reply to the observations of EAC uploaded on MoEF&CC portal on 28-11-2018. FC :- ✓ DP f/d to AIG of Forests, MoEFCC, Gol vide letter, Dtd. 01.11.2016 by CF (C), MoEFCC, BBSR. ✓ FAC meeting held on 28.02.2017. ✓ MoEF&CC, New Delhi directed to F&E Dept. GoO. Vide letter dtd-28.03.17 for three point compliance. a. State government shall submit the copy of R&R plan duly approved by the competent authority. b. The layout of proposed washery shall be changed to the extent that the patch of forest coming under proposed land for diversion could be avoided. c. CA site shall be revised. ✓ Compliance forwarded to Addl.PCCF(Nodal) vide letter dt: 29.09.2018. ✓ Forwarded to E&F Dept, GoO vide letter dt: 06-11-2018. ✓ Forwarded to AIG(Forest), MoEF&CC, Gol, vide letter dt: 12-11-2018 & submitted on 15-11-18.
(1b)	Kakudi Sand Mine				EC :- ✓ PH held on 20/12/2016. ✓ Final EIA-EMP submitted through MoEF&CC Portal on 19/07/17. ✓ EDS sought uploaded on 28/08/17 & 03/10/17. ✓ As per EDS dt: 13-11-17, MoEF&CC has advised to approach SEIAA, Odisha for consideration of EC. ✓ Project documents for grant of EC submitted through online portal of SEIAA on 06-01-18. ✓ GM, Talcher vide notesheet dt: sought advise to drop the proposal as the demand for sand has reduced. ✓ Submitted in MoEF&CC portal on 12-10-18. ✓ EDS 25-10-18 sought on under compliance at Area.

MCL (Total)	162.50	221.41		
-------------	--------	--------	--	--

Status of submission of Form-I through MoEF&CC Portal for re-validation of EC as per Gazette Notification S.O. 1530 (E) Dtd. 06-04-18					
Sl.#	Name of the mine	Capacity (Mty)	Date of submission of Form-I through MoEF&CC Portal	Date of receipt of Acknowledgement	Present Status
1	Chhendipada OCP	0.35	12/09/2018	12/09/2018	Accepted by MoEF, EACM awaited
2	Lilari OCP	1.69	19/09/2018	19/09/2018	EDS sought. Reply submitted on 28-11-18
3	Nandira UG	0.33	24/09/2018	24/09/2018	EDS sought. Reply submitted on 28-11-18
4	Natraj UG	0.64	24/09/2018	24/09/2018	Accepted by MoEF, EACM awaited
5	TalcherUG	0.27	26/09/2018	26/09/2018	Acceptance awaited
6	Deulbera UG	0.20	27/09/2018	27/09/2018	Acceptance awaited
7	Basundhara(E)	0.60	01/10/2018	01/10/2018	Acceptance awaited

PROJECT & PLANNING

COAL PROJECTS: -

Total Coal Mining Projects sanctioned till date in MCL are 52 (including 3 exhausted Projects). The rated Production Capacity of these sanctioned Projects was 230.61 Mty, with a sanctioned Capital outlay of Rs.15173.50Cr (including RCE). Out of total 52 Projects, 35 Projects are completed Projects and 17 Projects are On-going Projects. The present Capacity along with Capital Outlay of balance 52 Projects are given as under:

Project Category (Rs. Cr.)	No. of Projects Sanctioned	Sanctioned Capacity (Mty)	Sanctioned Capital (Rs. Cr.)	Status		
				Exhausted	Completed	On-going
100 & above	21	178.00	14053.63	1	17	13
50 to 100	12	17.03	776.67	0	5	4
20 to 50	10	25.00	246.67	1	5	0
Below 20	09	10.58	96.52	1	5	0
Total	52	230.61	15173.50	3	32	17

Completed Projects: - 35 Nos.

Sl. No.	Name of the Project	PR Cap (MTY)	Sanctioned Capital (Rs. Cr.)	Completion Date
TALCHER COALFIELDS				
1.	Ananta O/C	4.00	338.44*	01.04.2008
2.	Ananta O/C Expn. Ph-I	1.50		
3.	Ananta O/C Expn. Ph-II	6.50		
4.	Balanda O/C & RPR (Exhausted)	1.00	33.20	Mar 1984
5.	Balaram O/C (Kalinga OCP)(Exhausted)	8.00	344.63*	31.03.2000
6.	Bharatpur O/C	3.50	158.97 (RCE)	Mar 1991
7.	Bharatpur O/C Expn. Ph-I	1.50	48.02	Mar 1998
8.	Chhendipada O/C	0.35	19.75	Mar 2007
9.	Hingula-II O/C	2.00	47.93*	31.03.2002
10.	Hingula-II O/C Expn. Ph-I	2.00	89.78	Mar 2009
11.	Hingula-II O/C Expn. Ph-II	4.00	35.67	Mar 2009
12.	Jagannath O/C / Jagannath Extn.	4.00	66.71 / 4.71	Mar 1991
13.	Jagannath O/C Expn. Ph-II	2.00	4.95	Mar 2008
14.	Lingaraj O/C	5.00	229.84	Mar 1998
15.	Lingaraj O/C Expn. Ph-I	5.00	98.89	Mar 2007
16.	Lingaraj O/C Expn. Ph-II	3.00	2.18	Mar 2008
17.	Lingaraj O/C Expn. Ph-III	3.00	306.18**	31.03.2014
18.	Nandira U/G (Augmentation)	0.33	17.96	Mar 1995
Sub Total (Including capacity exhausted mines)		48.68	1847.81	
IB VALLEY COALFIELDS				
19.	Basundhara (E) O/C (Exhausted)	0.60	19.70	Mar 1998
20.	Basundhara (West) O/C	2.40	68.74 (RCE)	Mar 2007
21.	Basundhara (West) Expn. Ph-I	4.60	46.52	Mar 2011
22.	Belpahar O/C	2.00#	246.93*	Mar 1994
23.	Belpahar O/C Expn. Ph-I	1.50#		Mar 2007
24.	Belpahar O/C Expn. Ph-II	4.50#		Mar 2015
25.	Lajkura O/C / Lajkura Extn.	1.00	38.98 (RCE) / 3.22	Mar 1991
26.	Lajkura O/C Expn. Ph-I	1.50	194.99**	Mar 2013
27.	Lakhanpur O/C	5.00#	215.02*	Mar 2000
28.	Lakhanpur O/C Expn. Ph-I	5.00#	98.74	Mar 2010
29.	Lakhanpur O/C Expn. Ph-II	5.00#	116.54	Mar 2011
30.	Lilari O/C / Lilari Extn.	0.80#	19.78 / 0.63	Mar 1992
31.	Samaleswari O/C	3.00	636.24**	Mar 2013
32.	Samaleswari O/C Expn. Ph-I	1.00		
33.	Samaleswari O/C Expn. Ph-II	1.00		
34.	Samaleswari O/C Expn. Ph-III	2.00		
35.	Samaleswari O/C Expn. Ph-IV.	5.00		
Sub Total (Including capacity exhausted mines)		22.10	1706.03	
TOTAL (Completed Projects)		70.78	3553.84	

(*) Completion cost as per approved RCE-cum-Completion Report.

(**) As per approved RCE-cum-Completion Report and additional capital sanctioned upto beyond target year.

(#) Capacity of these mines are excluded after approval of Integrated Lkp-Bel-Lil OCP.

On-Going Projects:-17 Nos.

Sl.No	Name of the Project	PR Cap (MTY)	Sanctioned Capital (Rs. Crores)	Date of PR Approval
TALCHER COALFIELD				
1	Ananta OCP Expn. Ph-III	3.00	251.95#	31.08.2008
2	Balaram OCP Extension.	8.00	^209.56	22.12.2007
3	Bharatpur OCP Expn. Ph-II	6.00	95.87	29.03.2003
4	Bharatpur OCP Expn. Ph-III	9.00	131.39	12.02.2007
5	Bhubaneswari OCP	20.00	490.10	22.12.2007
6	Hingula-II OCP Expn. Ph-III	7.00	479.53	08.11.2008
7	Jagannath Re-organisation	6.00 *	337.66	26.05.2014
8	Jagannath U/G	0.67	80.75	15.10.2001
9	Kaniha OCP	10.00	457.77	22.12.2007
10	Nataraj U/G	0.64	92.11	30.01.2001
11	Talcher (W) U/G	0.52	85.08	18.02.2002
	Sub total	64.83	2711.77	
IB VALLEY COALFIELD				
12	Basundhara (W) Extn.	7.00 *	**620.42	07.05.2014
13	Kulda OCP	10.00	^372.81#	12.01.2005
14	Kulda Expn. OCP	5.00	**348.16#	25.06.2014
15	Siarmal OCP	40.00	**3756.36	29.05.2014
16	Garjanbahal OCP	10.00	**1375.38	08.11.2014
17	Integrated Lakhanpur-Belpahar-Lilari OCP	30.00	2434.75	22.05.2018
	Sub total	95.00	8907.89	
	TOTAL (Ongoing projects)	159.83	11619.66	
	GRAND TOTAL (Including capacity of exhausted mines)	230.61	15173.50	

(*) These are extensions of original Projects annexing additional areas. Hence, there will be no addition in Capacity.

(**) As per approved RCE-cum-Completion Report and/or addl. capital sanctioned upto beyond target year.

(#) Including 10% of sanctioned capital within the DoP of CMD, MCL. (^) -Total sanction includes schemes.

Existing Old Underground Mines: - 05 Nos.

Sl. No.	Name of the Project	Cap in Mty as assessed by CMPDIL (MT/YR)				
		2014-15	2015-16	2016-17	2017-18	2018-19
1	Hirakhand Bundia Mine	0.551	0.612	0.612	0.505	0.551
2	Orient Mine 1& 2	0.428	0.428	0.367	0.352	0.398
3	Orient Mine 3	0.551	0.490	0.000	0.122	0.122
4	Orient Mine 4	0.061	0.061	0.122	0.061	0.000
5	Talcher U/G	0.318	0.340	0.272	0.173	0.107
	Total	1.909	1.931	1.373	1.213	1.178
	Grand Total for MCL (Including capacity of exhausted mines)				225.623	231.788

Future projects: - 06 Nos.

Sl.	Name of Projects	PR Cap (Mty.)	Remarks
1	Bharatpur Re-organisation (Expn)	20.0	Approved by 194th MCL Board on 08.09.17. ESC of CIL held on 07.10.18. The recommended RPR placed before 375th CIL Board held on 12.11.18 has been approved vide minutes dated 27.11.18.
2	Balaram Expn. OCP	15.00 (Addl - 7.0Mty)	'In principle' approval of PR of Balaram Expansion OCP (15Mty) by MCL Board on 31.03.12. Updated Cost Estimate (UCE) of PR was put up in the TSC meeting on 24.06.18, in which it was recommended for put up before MCL Board.
3	Gopalji- Kaniha Expn. OCP	30.00 (Addl - 20Mty)	PR of Gopalji-Kaniha Expn OC Project approved by MCL Board on 20.05.15 and by ESC on 23.09.15 for first year expenditure of Rs.80.15Cr. UCE of Gopalji-Kaniha Expansion (30Mty) was put up in TSC meeting on 24.06.18, in which it was recommended for put up before MCL Board.
4	Kulda - Garjanbahal Expn OCP	40.0 (Addl-15Mty)	CMPDI has submitted the draft PR on 09.04.18. The PR was discussed by the Planning Committee of MCL on the 02.05.18. Final PR after incorporating the recommendations of Planning Committee was put up in TSC meeting on 24.06.18, in which it was deferred.
5	Lajkura - Orient Expn OCP	15.0 (Addl-11.31Mty)	After incorporating the changes, final report was submitted on 31.03.17. The UCE was put up in TSC meeting on 24.06.18, in which CMPDI was requested to prepare new model as discussed in the meeting.
6	Samaleswari Expn. OCP (Including all Seam)	20.00 (Addl - 8.0Mty)	Approved by MCL Board on 21.09.15. Put before 89th Empowered Sub Committee meeting on 10.02.16. Under Preparation at CMPDI, Ranchi as the production envisaged is 20Mty only for 4 years & then to 12Mty.
	Total		Total Additional Capacity - 61.31Mty

Bio-Profile of Sanctioned Coal Mining Projects in MCL as per approved PR

Sl No	PROJECTS	Capital Outlay (Rs.Cr.)	PR Capacity (Mty.)	Scheduled Completion Date	Status of Implementation
A1. COMPLETED PROJECTS (COSTING ABOVE Rs.100 CRORES):-					
1.	Ananta OC	338.44	4.00 (Incr.)	03/2008	RCE-cum-Completion upto Ph-II as on 01.04.2008.
2.	Ananta OC Expn Ph-I		1.50 (Incr.)		
3.	Ananta OC Expn Ph-II		6.50 (Incr.)		
5.	Belpahar OC	246.93	2.00*	03/94	RCE-cum-Completion of total Project as on 31.03.2015.
6.	Belpahar OC Expn. Ph-I		1.50 (Incr.)*	03/07	
7.	Belpahar OC Expn. Ph-II		4.50 (Incr.)*	03/14	
8.	Bharatpur OC (RCE)	158.97	3.50	03/90	Completed on Schedule
9.	Kalinga OC (<i>Exhausted</i>)	344.63	8.00**	03/00	RCE-cum-Completion as on 31.03.2000.
10.	Lajkura OC Expn. Ph-I	194.99	1.50 (incr.)	03/12	Completed on 03/2013
11.	Lakhanpur OC	215.02	5.00*	03/96	Completed on 03/2000. Delayed due to delay in commissioning of OPGC Power House to which it was linked.
12.	Lakhanpur OC Expn. Ph-II	116.54	5.00 (Incr.)*	03/10	Completed on Schedule
13.	Lingaraj OC	229.84	5.00	03/98	Completed on Schedule
14.	Lingaraj OC Expn. Ph-III	306.18	3.00 (Incr)	03/13	Completed on 03/2014.
15.	Samaleswari OC	382.11	3.00	03/96	RCE-cum-Completion of total Project on 31.03.2013.
16.	Samaleswari OC Expn. Ph-I		1.00 (Incr.)	03/06	
17.	Samaleswari OC Expn. Ph-II		1.00 (Incr.)	03/06	
18.	Samaleswari OC Expn. Ph-III		2.00 (Incr.)	03/09	
19.	Samaleswari OC Expn. Ph-IV		5.00 (Incr.)	03/12	
Sub Total A1		2787.79	37.00	-	-
B1. COMPLETED PROJECTS (COSTING BETWEEN Rs.100 TO 50 CRORES):-					
1.	Basundhara (W) OC (RCE)	68.74	2.40	03/07	Completed on 03/2007.
2.	Hingula-II OC Expn. Ph-I	89.78	2.00 (Incr.)	03/06	Completed on Schedule
3.	Jagannath OC	66.71	4.00	03/91	Completed on Schedule
4.	Lakhanpur OC Expn. Ph-I	98.74	5.00 (incr.)*	03/07	Completed on Schedule
5.	Lingaraj OC Expn. Ph-I	98.89	5.00 (Incr.)	03/07	Completed on Schedule
Sub Total B1		422.86	13.40	-	-
C1. COMPLETED PROJECTS (COSTING BETWEEN Rs.20 TO 50 CRORES):-					
1.	South Balanda RPR (<i>Exhausted</i>)	29.55	1.00#	03/85	Exhausted on 07/2005.
2.	Basundhara (W) OC Expn. Ph-I	46.52	4.60	03/11	Completed on Schedule
3.	Bharatpur OC Expn. Ph-I	48.02	1.50 (Incr.)	03/97	Completed in 03/1998.
4.	Hingula-II OC	47.93	2.00	03/02	RCE-cum-Completion as on 31.03.2002.
5.	Hingula-II OC Expn. Ph-II	35.67	4.00 (Incr.)	03/08	Completed on Schedule
6.	Lajkura OC(RCE)	38.98	1.00	03/88	Completed on Schedule
Sub Total C1		246.67	13.10	-	-
D1. COMPLETED PROJECTS (COSTING LESS THAN Rs.20 CRORES):-					
1.	South Balanda (<i>Exhausted</i>)	3.65	1.00**	03/85	Exhausted on 07/2005.
2.	Basundhara (E) O/C (<i>Exhausted</i>)	19.70	0.60**	03/93	Exhausted on 06/2005.
3.	Chhendipada O/C	19.75	0.35	03/02	Completed on 03/2007
4.	Jagannath Extn.	4.71	4.00#	03/04	Completed on Schedule
5.	Jagannath OC Expn. Ph-II	4.95	2.00 (Incr.)	03/07	Completed on Schedule
6.	Lajkura Extn.	3.22	1.00#	03/04	Completed on Schedule
7.	Lilari O/C	19.78	0.80*	03/92	Completed on Schedule
8.	Lilari Extn.	0.63	0.80#	03/04	Completed on Schedule
9.	Lingaraj OC Expn. Ph-II	2.18	3.00 (Incr.)	03/09	Completed on Schedule
10.	Nandira UG (Aug.)	17.95	0.33	03/95	Completed on Schedule
Sub Total D1		96.52	7.28	-	
(A1+B1+C1+D1) = X		3553.84	70.78		

Sl No	PROJECTS	Capital Outlay (Rs.Cr.)	PR Capacity (MTY)	Scheduled Completion Date	Status of Implementation
$(A1+B1+C1+D1) = X$		3553.84	70.78		
A2. ON GOING PROJECTS (COSTING ABOVE Rs.100 CRORES):-					
1.	Ananta OC Expn.Ph-III	251.95	3.00 (Incr.)	03/12	Delayed
2.	Balaram OC Extn.	209.56	8.00	03/10	Delayed
3.	Basundhara (W) Extn	620.42	7.00#	03/17	Delayed
4.	Bharatpur OC Ex. Ph-III	131.39	9.00 (Incr.)	03/10	Delayed
5.	Bhubaneswari OCP	490.10	20.00	03/17	Delayed
6.	Garjanbahal OCP	1375.38	10.00	03/21	On Schedule
7.	Hingula-II OC Expn. Ph-III	479.53	7.00 (Incr.)	03/13	Delayed
8.	Jagannath Re-organisation	337.66	6.00 #	03/19	On Schedule
9.	Kaniha OCP	457.77	10.00	03/13	Delayed
10.	Kulda Expn OCP	348.16	5.00 (Incr.)	03/18	Delayed
11.	Kulda OCP	372.81	10.00	03/12	Delayed
12.	Siarmal OCP	3756.36	40.00	03/26	On Schedule
13.	Int. LKP-BEL-LIL OCP	2434.75	30.00	03/27	On Schedule
Sub Total A2 (Excluding Extn. Projects)		11265.85	152.00	-	-
B2. ONGOING PROJECTS (COSTING BETWEEN Rs.50 TO 100 CRORES):-					
1.	Bharatpur OC Ex. Ph-II	95.87	6.00 (Incr.)	03/07	Delayed
2.	Jagannath U/G	80.75	0.67	03/08	Delayed
3.	Nataraj U/G	92.11	0.64	03/08	Delayed
4.	Talcher (W) U/G	85.08	0.52	03/08	Delayed
Sub Total B2		353.81	7.83	-	-
C2. ONGOING PROJECTS (COSTING BETWEEN Rs.20 TO 50 CRORES):-					
Sub Total C2		0.00	0.00	-	-
D2. ONGOING PROJECTS (COSTING LESS THAN Rs.20 CRORES):-					
Sub Total D2		0.00	0.00		
$(A2+B2+C2+D2) = Y$		11619.66	159.83		
Capacity of existing UG mines			1.178		
Grand Total (X+Y+UG Mines)		15173.50	231.788		

* Excluding the capacities of these projects after approval of Integrated PR of Lakhanpur-Belpahar-Lilari OCP.

** Including the capacities of Exhausted Projects.

These are the extensions of original projects annexing additional areas. Hence, there is no addition in the capacity.

Salient features of Sanctioned Projects in MCL

Total 52 Coal Mining Projects sanctioned. 03 Projects are exhausted, 32 Projects are completed and 17 Projects are under implementation. Out of 17 On-going Projects, 04 Projects are on schedule & 13 Projects are delayed.

Project Category	Completed Projects			Ongoing Projects							Grand Total		
				On Schedule			Delayed			Ongoing Total			
	OC	UG	Total	OC	UG	Total	OC	UG	Total	Total	OC	UG	Total
>Rs.100 Crs	8	0	8	4	0	4	9	0	9	13	21	0	21
Rs.50-100 Crs	8	0	8	0	0	0	1	3	4	4	9	3	12
Rs.20-50 Crs	10	0	10	0	0	0	0	0	0	0	10	0	10
<Rs.20 Crs	8	1	9	0	0	0	0	0	0	0	8	1	9
TOTAL	34	1	35	4	0	4	10	3	13	17	48	4	52

Delay analysis of the Projects in MCL
STATUS OF PROJECTS VIS-À-VIS CRITERIA FOR COMPLETION

As per OM No.-43011/5/2001-CPAM dated-24/11/2004 of Ministry of Coal & Mines Department of Coal, of Govt. of India, criteria has been fixed for completion of Projects.

Sl. No.	Criteria for completion
1	Achievement of Coal Production capacity of 80% of the rated capacity,
2	Completion of all major facilities and initial mine development works,
3	90% of the Capital Investment is made.

Sl. No.	Project	Date of Approval/ Sanction	Date of Completion		Slippage upto Nov-18	Remarks /Reason for delay
			Sch.	Ant.		
Delay more than 7 years						
1	Bharatpur OC Expn. Ph-II	25.06.03	03/07	03/19	140	Delayed due to delay in handover of complete 134.41 ha forest land & delay in completion of SILO.
2	Nataraj U/G	30.01.01	03/08	03/20	128	Work was stopped by forest deptt on non-forest land, resulted cancellation of the work order for incline drivage and time taken for RCE and fore closure of contract.
3	Jagannath U/G	06.03.02	03/08	03/20	128	Tender for Incline drivage was cancelled due to no response & selection for mass production technology. NIT floated but no response. RPR prepared for deployment of continuous miner.
4	Talcher (W) U/G	20.02.03	03/08	03/20	128	Delayed due to re-tendering process due to no response, stoppage of work and closure of contract.
5	Bharatpur OC Expn. Ph-III	12.02.07	03/10	03/19	104	Delayed due to delay in completion of SILO.
6	Balaram OC Extn.	22.12.07	03/10	03/19	104	Delayed due to R&R issue of Kalamchhuin.
Delay more than 6 years						
7	Ananta OC Expn. Ph-III	31.08.08	03/12	03/20	80	Delayed due to delay in forestry clearance & construction of SILO.
8	Kulda OCP	12.01.05	03/12	03/18	74	Delayed due delay in completion of Jharsuguda-Barpali-Sardega Rail line by S.E.Rly. Completion Report is being put up to MCL Board for approval.
Delay more than 4 years						
9	Kaniha OCP	22.12.07	03/13	03/19	58	Delayed due to NoC for FC & R&R site for village Jarada.
10	Hingula-II OC Expn. Ph-III	08.11.08	03/13	03/20	58	Delayed due to FC & R&R issue of Kochianali resettlement site.
Delay more than 2 years						
NIL						
Delay more than 1 years						
11	Bhubaneswari OCP	22.12.07	03/17	03/20	20	Delayed due to delay in construction of SILO.
12	Basundhara (W) Extn.	07.05.14	03/17	03/19	20	Delayed due to delay in EC & FC clearances.
Delay less than 1 years						
13	Kulda Expn.	25.06.14	03/18	03/20	08	Delayed due to delay in EC for 15 Mty.
On schedule						
14	Jagannath Re-organisation	26.05.14	03/19	03/19	-	On Schedule
15	Siarmal OCP	29.05.14	03/26	03/26	-	On Schedule
16	Garjanbahal	08.11.14	03/21	03/21	-	On Schedule
17	Int. LKP-BEL-LIL OCP	22.05.18	03/27	03/27	-	On Schedule

SYSTEM

Monthly report on computerization in MCL for November'2018

1. **Coalnet Application:** Following modules of Coalnet Application are in operation in HQ and Areas -
 - a. **Personnel Information Systems & Payroll** – For entry / updation of personnel information of employees including Unique man number generation and preparation of salaries on central server.
 - b. **Bill Status:** Bill Status module of Coalnet is used for entering details of bills of suppliers / contractors by HQ and Areas, which is integrated with payorder entry screen of the Finance module. The status of the bills can be tracked by suppliers / contractors through MCL's website on real-time basis.
 - c. **Sales & Marketing:-** For generation of RDO at HQ, preparation of Rail and Road Sale bills by Areas and maintenance of Debtors accounts in Kolkata Sales Office on central Coalnet server at HQ.
 - d. **Online Material Management Systems:-** For carrying out stores related activities of all the Regional/Central Stores and Central Workshops and also for issue / receipt of POL / Explosives by Unit Stores. 100% of items of all Regional & Central Stores have been codified with checkdigit as per CIL Standard.
 - e. **Financial Accounting System** is working at MCL-HQ, and in all areas of MCL including MCL Bhubaneswar and Kolkata office.
 - f. **Production Information System:** For entering Unit-wise Daily Production Data in HQ and at Areas.
 - g. **Equipment Monitoring System:** The module is in operation at HQ.
2. WAN and LAN is in operation at area and HQ. MCL Kolkotta and BBSR are also connected to MCL-HQ through BSNL's leased line.
3. Open/Limited tenders and award of Tender/Contracts are available on MCL website (www.mahanadicoal.in).
4. e-payment / e-receipt.
5. E-Procurement for Goods, Works & Contacts are being done through CIL's e-procurement portal.
6. **EMAIL Accounts:** All executives have been provided with NIC email-ids under "coalindia.in" domain.
7. **GPS Based Vehicle Tracking System:** GPS/GPRS based Vehicle Tracking System implemented on 1800 trucks/tippers used for coal production/internal transportation, (ii) RFID based Reader with Fixed IP Camera installed at 94 nos. of Road Weighbridges for capturing images of the vehicles and vehicle details along with weighment data, and (iii) CCTV based surveillance system at 22 nos. of Railway Sidings for continuous video recording. Till date additional 2221 GPS Units have been fitted on trucks / tippers / HEMMs and other vehicles against Rate Contract finalized.
8. **ERP:** CIL has placed Notification of Award on M/s Tech Mahindra Ltd, Noida for implementation of ERP and HMS in CIL and its Subsidiaries (Phase-I). Core team has been constituted at MCL for interactions with the CIL Core team. List of SMEs has also been communicated to CIL. Codifications as per CIL standard is going on. Actions have been taken to make the ERP Centre ready before arrival of ERP team of System Integrator.
9. **Coalnet Maintenance:** M/s TCS Limited, Kolkata has been engaged for providing maintenance support of Coalnet at MCL for 3 years w.e.f. 16.05.2018.
10. **Grievance Monitoring System:-** A link has been provided to MCL website for online grievance registration and redressal through Public Grievance Portal of Government of India.
11. **Leased Line Internet:-** Two 40 Mbps Leased line Internet connectivity has been obtained from BSNL and M/s Railtel Corp India Ltd for providing Internet access to Users of MCL-HQ and for continuous data communication between servers and GPS units installed in trucks/tippers used for coal production / internal transportation.
12. **Dynamic Website:-** Maintenance and hosting of MCL's website "www.mahanadicoal.in" is being done CMPDI, Ranchi. In addition to its existing features, a separate webpage Online Grievance Redressal System (Samadhan) has been added to the website. CMPDI, Ranchi has been informed about inclusion of the hosting and maintenance job in the Annual Work Programme 2018-19 approved by competent authority.
13. **Redundant Network:-** Work order was placed on BSNL for establishing redundant data communication network for connecting MCL-HQ with all Area Offices, Project Offices, Weighbridges and other offices of MCL for 5 years. MPLS connectivity has been completed at 50 locations of Phase-I & Phase-II. Amendment order has been placed on M/s BSNL due to implementation of GST w.e.f. 01.07.2017 for balance supply & work. M/s BSNL has delivered materials of Phase-III at the Central Stores.

14. Work order was placed on M/s ITI Ltd, Bhubaneswar for providing connectivity to extend wireless network to all unconnected weighbridges. Connectivity has been provided to most of the weighbridges except in some, where there are some technical difficulties for providing wireless connectivity. Inspection of installation has been done by committee and proposal has been initiated for start of AMC.
15. **Productivity Improvement Scheme:** Software has been developed and is running successfully at various opencast mines of MCL. The software is under regular modification to take care of incentive calculation for department surface miner operators, and to incorporate changes in the Scheme by MCL Board from time to time.
16. **PME:** Software for Periodical Medical Examination (PME) has been developed in-house in Oracle platform, for Talcher, IB Valley, and Basundhara Coalfields and the same has been implemented. Total PME done during the month is NIL. It is being used only by Basundhara Hospital.
17. **Online Holiday Home Booking:** Software was developed for online holiday home booking at Puri through Coalnet; but the same is yet to be implemented.
18. **SMS/Email Alert:** SMS alerts are being sent to Customers regarding details of Delivery Orders, Refund details of RDOs etc. SMS alerts regarding salary payment are also being sent to employees of HQ having their mobile number registered in Coalnet database. This service has further been extended for all employees of MCL. Consumer-wise and DO-wise dispatch figures are also being sent to Road Sale Consumers on daily basis thru SMS. SMS for BG expiry etc. have also been introduced. 5 lakh transactional SMS has been procured for the above purpose.
19. **File Tracking System:** File Tracking System has been implemented w.e.f. 15.08.2015 for tracking inter-departmental movement of files on the basis of file type and nature. Total no. of files processed during the month is 1453.
20. A submodule has been developed in Coalnet for monitoring of breakdown of weighbridges with the facilities of sending SMS alerts to service providers and higher officials of MCL. All of the Areas, except Orient Area, are using the module.
21. **e-Office Implementation:** e-Office has been started at MCL-HQ for diarization of Receipts and is running LIVE in most of the departments. Scanners have been procured. DSCs are also being procured. 2 days training was conducted at MCL-HQ by CMPDI for HoDs and Nodal Officers on File & KMS module of e-Office.
22. **Procurement of PC:** 774 nos. of PCs have been delivered at the Central Stores. Printers shall be procured on LCC basis through e-procurement portal of CIL. Another proposal has been initiated for procurement of additional 112 nos. of PCs and other peripherals through GeM portal against requirements received from various depts of HQT and Areas. A proposal for replacement of Line Matrix Printer and Dot Matrix Printer has also been initiated.
23. **Mobile App:** Mobile application developed inhouse on CSR and Bill Status Tracking has been launched on 03.04.2017. Another mobile app has been developed on MCL Quarter Information, which has been tested and is ready for implementation. Mobile app for Road Sale Dispatch has also been developed and has been launched by CIL. During Annual Mine Safety Fortnight 2018 a Mobile App for Mine Safety Information has been launched.
24. **Electronic Capital Fund Management:** The module developed in Coalnet for tracking Capital Fund Allocation including re-appropriation and is running successfully since its implementation in July'2017. Some procedural changes as needed are being incorporated in the module.

WASHERY

INTERMEDIATE TIMELINE OF UPCOMING WASHERIES OF MCL (As on 01/12/2018)

Sl. No.	Non-Coking Coal Washeries of MCL on Build-Operate-Maintain (BOM)				
	Milestones	1st PHASE			
		IB-Valley Washery at Lakhampur Area (10.0 Mty)	Basundhara Washery (10.0 Mty)	Jagannath Washery (10.0 Mty)	Hingula Washery (10.0 Mty)
1	Customisation of bid document by CMPDI/ MCL	Completed	Completed	Completed	Completed
2	Approval of Bid document	Completed	Completed	Completed	Completed
3	Floating of Tender	Completed	Completed	Completed	Completed
4	Opening of Tender	Completed	Completed	Completed	Completed
5	Evaluation of Tender by CMPDI	Completed	Completed	Dec-18	Dec-18
6	Finalisation of Lowest Bidder and its approval from MCL Board	Completed	Completed	Dec-18**	Dec-18**
7	Issuance of Letter of Intimation (LoI) to Lowest bidder	Completed	Completed	Dec-18	Jan-19
8	FC, if needed	Not Required	March-19*	Not required	Not required
9	Acquisition & possession/ diversion of land if needed	Completed	Dec-18	Not required	Not required
10	Environment Clearance	Completed	April-19*	April-19	April-19
11	Issuance of LoA	Completed	May-19	May-19	May-19
12	Signing of Agreement	Signed on 15-10-2018	June-19	June-19	June-19
13	Construction (18 months) & commissioning	***Oct'18-March'20	July'19-Dec'20	July'19-Dec'20	July'19-Dec'20

The above timelines are subject to the followings:

* Forestry Clearance, Environment Clearance & Possession of Land is obtained by the timeline as indicated above.

** Further activities have been planned and indicated based on the assumption that Bidder will be able to submit requisite documents which is techno-commercially acceptable.

*** Construction Started

CSR

PRESENT STATUS OF WORKS OF CIVIL ENGINEERING DEPARTMENT FOR THE YEAR 2018-19

Status as on 01/12/2018

Sl. No.	Activities		Remarks
	Approval of proposal / Scheme		
I	Residential		
	a	928 nos. Quarters at Basundhara area 672-A, 192-B, 64-C, Value- Rs.130.27 Cr.	Work in progress. DoS – 26.02.2018, DoC - 25.02.2020
	b	42 nos. B-type & 7 nos. A-type quarters at IB Valley Area : Value- Rs.6.10 Cr. (NS 407) [4700/2016/00162]	Work in progress. DoS – 13.09.17, DoC - 06.03.19
	c	Construction of Worker's Hostel (80 bedded under Basundhara Area. Value- Rs.4.28 Cr.	Letter issued to resume the work is totally stopped by the contractor since January 2018. As intimated by the contractor, he is hospitalized due to serious illness (Brain tumor).
	d	69 nos. B-Type quarters at Bharatpur Area. Value- Rs.12 Cr. (NS 982)	File is technically cleared by Civil dept and sent to Bharatpur Area on 25.05.2016 by GM (P&P) with a remark to process after RCE approval.
	e	282 nos. quarters at Bhubaneswari OCP, Jagannath Area. (A-192; B-48; C-36; D-6 nos.)	The estimate is under process of approval at MCL, HQ.
	f	288 nos. A- type. 144 nos. B-Type, 45 nos. C-Type and 18 nos. D-Type (Total-495 nos.) Quarters at Lingraj OCP	The estimate is under process of approval at MCL, HQ.
	g	Construction of 624 nos. A-Type Quarters (AMR Scheme) at Central Colony of Jagannath Area. Value=Rs.122 Cr. (CN 4730/2018/00861)	Tender opened on 14.11.2018. Cover-I confirmatory documents under evaluation.
	h	48 bedded MT Hostel at Talcher Area. Value- Rs.6.64 Cr.	Due to change of site work is not yet started.
	i	48 bedded MT Hostel at Orient Area Value- Rs. 6.34 Cr.(CN 4500/2015/01021)	Work in progress. DoS- 16.05.2017, DoC- 28.02.2019
	j	Construction of 21 units C-type quarters at NSCH, Talcher Area. Rs.-4.93 Cr.	Tender opened on 16.11.2018. Cover-I confirmatory documents under evaluation.
II	Non-Residential		
	a	DPR for Construction of Annex. Building at MCL HQ.	As per advice of IEST, Shibpur, estimate of DPR shall require certain revision. Accordingly same is being incorporated by Comtel Consultants & Infratech PVT LTD. The corrected hardcopy has been received by HQ and is under scrutiny.
	b	Shopping Centre at Basundhara Area Value- Rs.4.02 Cr. (CN 4500/2015/00380)	Work in progress. DOS – 11.07.17, DOC – 10.01.19
III	Road works		
	a	Construction of 4-lane dedicated Coal Corridor from Bankibahal to Bhedabahal (SH-10) Value- 398.96 Cr.	Letter has been issued to C.E (DPI & Road), Bhubaneswar for starting the work vide no. MCL/SAMB/CIVIL/17-18/532 dtd 12.07.2017. Accordingly acquisition of forest land by PWD, Sundergarh Division is in process. Tender for structure invited by PWD by state govt. authority.
	b	Construction of concrete pavement for Coal transportation road at Lajkura OCP under IB-valley Area& Orient Area.	TCR forwarded of work processed to be put up in next Board.
	c	Construction of concrete pavement for coal transportation road for Samleswari OCP of IB Valley Area.	Approved by MCL Board on 24.05.2018. Work order issued on 08.06.18. Awaiting for Agreement documents.
	d	Construction of Bituminous road at Orient Area, Value – Rs 1.00 Cr.	Work in progress.
	e	Concrete pavement of Coal Corridor under Jagannath, Hingula, Lingaraj & Bharatpur Area.	Works for Ananta OCP, Lingraj OC, Balram, Bhubaneswari OCP, Jagannath OCP and Bharatpur OCP are in progress.(Phase I) Phase II – All the 6 nos of estimates are tendered. Bharatpur – Award of contract on 12.10.18. Balram – TCR for award approved by Board for necessary action awaiting. Lingaraj – TCR for award under process., Jagannath, Ananta – Legal opinion regarding work experience of L1 bidder is obtained., Bhubaneswari - 2 nd recycle documents

			under evaluation.
	f	Construction of 2-lane concrete road from Basundhara (W) OCP extension check post to Sardega railway siding, Basundhara Area. Value -Rs. 21.56 Cr.	Work in progress. DOS-03.06.2018. DOC-19.12.2018
IV	Bridges		
	a	Preparation of DPR for Construction of 3 nos. bridges at B-G Area	Out of 3, 1nos submitted to CMPDI. 2 & 3 - MECON submitted DPR after compliance of observations of CMPDI Ranchi for bridge no.1 during last week. DPR for bridge 2 & 3 shall be submitted by MECON after compliance during 2st week of Oct' 18
V	Rail		
	a	Jharsuguda- Barpali - Sardega Rail Link	i) All works of Jharsuguda-Barpali-Sardega Rail line (single line) has been completed and the line has been made operative for coal dispatch from 05.04.18. ii) The subject Rail Line has been declared as a Railway Line and an addition to Indian Railway network vide Railway Board Letter No. 2018/Infra/12/29 dtd.20/21.08.2018. SE Railway will take all the responsibilities of the subject line after expiry of one year period. As such, the matter of maintenance of the subject line has been discussed in a meeting with SER on 24.08.18, where it has been decided to entrust the work of maintenance for one year to M/s. RITES on nomination basis by SE Railways at the cost of MCL. In this connection, a proposal for approval of maintenance of the subject line by RITES for an amount of Rs. 30.18 Cr has been approved by MCL Board of Directors in its 205 th Board meeting.
	b	3rd Rail Line at Talcher	3rd/final installment has been deposited with East Coast Railways on 13.12.17. Track has already been commissioned on 11.12.2016. After scrutiny of RE, some discrepancies were observed and same has time and again been communicated to East Coast Railways for compliance; which is still pending.
	c	Connectivity Lingaraj SILO	(i) Earthwork/ Formation Work: 96.35% completed. (ii) Side Drain Cutting: Work has been started but the progress as on date is only 15%. (iii) Major bridge (1 nos.): Awarded on 28.04.2018 & excavation for foundation work has only been completed & work is in progress. (iv) Procurement of P-way materials and Rails not yet done by M/s RITES Ltd. As such rail linking work is in stand still. RITES has time and again been requested to speed up the progress of work but still the physical progress of the work is approx 35% only.
VI	RR Development site		
	a	R&R site at Chhetanpali at B-G Area Value- 32.76 Cr.	Work is being done by CPWD on deposit basis. Work for Pocket A & Pocket B are likely to be completed by Dec'18 & Feb'19 respectively.
	b	R&R site at Badkhalia at B-G Area Value- 21.48 Cr. (4850/2016/00406)	The file has been Received by Civil deptt. on 30.08.2018.

1.12.18

General Manager(C)/HOD, MCL

PROGRESS REPORT OF RESIDENTIAL/NON-RESIDENTIAL BUILDINGS/R&R of MCL : updated as on 30.11.2018																	(Rs. in Lakh)
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	
Sl. No	Head	Area	Name of work	Name of Agency	W.O.No.& Dt.	Ag't.Value	Dt.of commencement	Dt.of Completion	Time Extension	Physical Progress of work	Expenditure upto 2017-18	Financial Progress of work (up to prev month in 2018-19)	Final progress during the month	Total Exp In 2018-19 (13+14)	Total Expenditure (12+15)	Remarks	
1	RES	BG	Const. of 48 units family hostel for management trainees.	Isar Engineering Pvt.Ltd.	MCL/Samb/ civil-tender/14-15/2056 dt.06.03.2014	717.69	07.09.2014	06.09.2016	30.12.17	100%	672.04	111.78	0.00	111.78	783.82	Work completed (Rs. 100.00lakh paid against liability of the FY 17-18).	
2	RES	BG	Construction of boundary wall of integrated township.	Rohit Patel, IEP(JV)	MCL/Samb/Civil-tender/AOW/15-16/1912	250.38	15.12.2015	14.12.2016	31.05.2017	80%	193.48	0.00	0.00	0.00	193.48	Work held up due to land dispute.	
3	RES	BG	Construction of 928 nos (G+8) quarters at Basundhara-Venture	Corrogonan & Shornuk Joint Venture	MCL/Samb/Civil-tender/AOC/17-18/1558 dt.04.01.18	13027.81	13.03.2018	12.03.2020	-	3%	0.00	0.00	0.00	0.00	0.00	Work in progress.	
4	RES	HIN	Const. of 67 nos 'A' 91 nos 'B' & 42 nos 'C' type qtrs. At HA. (Total 200 qtrs.)	Solex Gallab Pvt.Ltd.	MCL/Samb/Civil-tender/11-12/681 dt.01.07.2011	1664.70	08.08.2011	07.08.2013	15.12.17	100%	636.79	0.00	0.00	0.00	636.79	Work completed.	
5	RES	HIN	Construction of 108 nos. B-type quarters at Nandira (13233 KV) Substation site for Hingula OCP of Hingula Area.	K.K. INFRA PROM OTTERS Pvt Ltd.	GM(C)/SAMB/AGT/16-17/14 Dt. 01.11.2016	1073.76	02.11.2016	25.01.2018	15.03.2018	100%	944.57	120.09	0.00	120.09	1064.66	Work completed. RE processed.	
6	RES	HQ	Construction of barracks for security personnel at Anand Vihar , MCL HQ.	R K Enterprises	GM(C)/Samb/Civil-tender/AOW /15-16/1598 Dt. 15.09.2015	110.99	28.10.2015	27.04.2016	20.11.2016	100%	102.26	0.00	0.00	0.00	102.26	Work Completed RE processed.	
7	RES	HQ	Construction of 48 units 'B' type qtrs. at Anand Vihar,MCL HQ.	Corrogonan India Pvt. Ltd.	GM(C)/Samb/AGT/14-15/47 dt. 27.11.2014	578.96	25.03.2015	24.09.2016	31.03.19	80.25%	373.56	0.00	0.00	0.00	373.56	Work in progress.	
8	RES	HQ	Construction of 36 units 'C' type qtrs. at Anand Vihar,MCL HQ.	Sunflower Green Probiotics Ltd.	GM(C)/Samb/AGT/14-15/54 dt. 02.01.2015	868.60	25.03.2015	24.06.2016	30.12.18	97.75%	670.73	22.09	0.00	22.09	692.82	Work in progress.	
9	RES	HQ	Construction of 48 units MT Hostel at Jagriti Vihar,MCL HQ.	Sn Sushil Kumar	MCL/Samb/Civil-tender/14-15/1506 dt. 24.11.2014	750.07	02.05.2015	01.05.2017	-	100%	729.88	0.00	0.00	0.00	729.88	Work completed. RE processed.	
10	RES	HQ	Construction of 24 units D type (G+3) at Jagriti Vihar,MCL-HQ.	Shri N.K. Singh	GM(S)/Samb/AGT/15-16/45 dt. 28.03.2016	659.73	29.03.2016	28.03.21	28.06.2017	100%	682.21	0.00	0.00	0.00	682.21	Work Completed RE processed.	
11	RES	DA	Construction of 48 units family hostel for management trainee at Quant Area.	A.P. Construction n.	GM (C)/SAMB/AGT/17-18/02 dt. 15.05.17	634.57	16.05.17	16.11.18	28.02.19	69%	133.15	167.35	90.00	257.35	390.50	Work in progress	
12	RES	DA	Construction of 60 nos type qtrs(36 A, 18B & 6 C)	Mahasweta Construction Pvt.Ltd	17-18/226 dt. 15.05.17	739.06	16.05.17	06.11.18	-	40%	127.85	56.70	20.89	77.59	205.44	Work in progress	
13	RES	DA	Construction of 7 nos A & 42 nos B type qtrs at SOCP	SLR Constn.	MCL/SAMB/Civil-tender/17-18/250 Dated. 19.05.2017	610.55	13.09.17	06.03.19	-	35%	63.91	64.60	0.00	64.60	128.51	Work in progress.	
			Total of Residential Building			21686.87					5330.43	542.61	110.89	653.50	5983.93		
1	NRB	BG	Construction of extension block in GM office building at BG Area.	M/S Atash Construction	MCL/Samb/Civil-tender/AOW/15-16/1081 dt. 29.07.2015	142.28	28.10.2015	26.10.2016	30.11.16	100%	133.60	1.86	0.00	1.86	135.46	Work Completed. RE approved.	
2	NRB	BG	Extension of one block in DAV Public School at BG Area.	Swathi Construction	MCL/GMBA/Civil/WO/15-16/20286 dt. 09.07.2015	102.04	29.11.2015	26.04.2016	25.05.2016	100%	101.61	0.00	0.00	0.00	101.61	Work Completed & RE approved.	
3	NRB	BG	Construction of Stadium Building and Boundary Wall at BG Area(Second Call).	Bengal Mech Fab Pumps and Projects P.LTD.	MCL/Shop/Civil/Tender/AOW/16-17/326 dt.07.05.2016	206.73	09.06.2016	08.06.17	30.11.18	98%	136.75	28.31	0.00	28.31	165.06	Work in progress	
4	NRB	BG	Construction of Project office of KULDA OCP of BG area.	Rohit Patel, IEP(JV)	WO.No. 501 dt.31.05.16	181.6	05.07.2016	04.07.2017	31.01.18	100%	200.63	0.00	0.00	0.00	200.63	Work completed. RE processed	
5	NRB	BG	Construction of 50 Bedded Hospital at Basundhara Area.	CPWD, Bhubaneswar	MCL/Samb/Civil/13-14/131 dt. 15.03.2014	5342.15	16.12.2014	15.06.16	31.12.18	98.5%	3560.00	0.00	0.00	0.00	3560.00	Work in progress.	

92

18/11/18

6	NRB	BG	Construction of Workers Hostel (80 Bedded) under Ganganbahal Simal OCPs of Simal Area.	Swathi Construction	MCL/Samb/Civil/Ten der/AOW/16-17/448 dtd 21.05.2016	332.36	14.12.2016	08.03.2018		22%	45.01	0.00	0.00	0.00	45.01	Letter issued to resume the work is totally stopped by the contractor since January 2018. As intimated by the contractor, he is hospitalized due to serious illness (Brain tumor).
7	NRB	BG	Construction of shopping complex at Basundhara Area	Anjali Prasant JV	MCL/Samb/Civil/Tender/AOW/16-17/2453 dtd 31.03.17	325.89	11.07.17	14.1.17	31.12.18	70%	103.41	93.86	0.00	93.86	197.27	Work in progress (Rs 38.42 lakh paid against liability of F.Y 2017-18).
8	NRB	BG	Construction of RCC wall both side along the rail line at loading platform of Sardaga Railway siding of Basundhara Area (1st Re-Tender)	Ashok Bricks Industries Pvt. Ltd.	MCL/GM/BA/Civil/WO/17-18/F-89/204 dtd 30.05.2017	63.39	18.11.2017	16.04.2018		100%	31.22	0.00	0.00	0.00	31.22	Work completed
9	NRB	BG	Re-cycling mine effluent from Basundhara(east) quarry to WSS through 1.6 km long, 300 mm dia pipe line for domestic and other use at B.G. Area.	ISAR Engineers	GM/SAMB/AGT/14-15/31 dtd 06.09.2014	213.86	07.09.2014	06.03.2015	31.12.2016	100%	140.25	0.00	0.00	0.00	140.25	Work completed RE & FTE processed.
10	NRB	LXP	Planning, designing, detailed engineering and comprehensive renovation cum modernisation of BT/LKPA on turn-key basis as stipulated in the scope of work.	Ind-Fab Projects Pvt. Ltd.	MCL/Samb/Civil/Tender/14-15/2189 dtd 24.12.2014	1815.72	29.01.2015	01.08.2016	31.10.17	100%	1768.25	0.00	0.00	0.00	1768.25	Work completed
11	NRB	LXP	Construction of 50 Bedded hospital at Lakhanpur Area.	CPWD, Bhubaneswar	MCL/HQ/Samb/Civil/14-15/2164 dtd 22.12.2014	5283.87	1.08.2016	31.01.2018	31.12.2018	99%	2650.43	0.00	0.00	0.00	2650.43	Work in progress.
12	NRB	HQ	Construction of Kaiyan Mandap cum MT Hostel at Anand Vihar.	A.P. Construction	GM/SAMB/AGT/14-15/21 dtd 21.08.2015	614.14	22.08.2015	22.02.2017	31.05.2017	100%	571.14	0.00	0.00	0.00	571.14	Work completed RE processed.
13	NRB	HQ	Construction of Quality Control Laboratory for material testing at MCL HQ.	Shambhab Construction	MCL/Samb/AGT/14-15/50 dtd 20.12.2014	55.62	21.12.14	18.06.15	31.03.16	100%	41.57	0.00	0.00	0.00	41.57	Work completed RE under process.
14	NRB	HQ	Construction of canteen building over quality control room at MCL HQ.	Bhimasen Sahoo	MCL/Samb/Civil/Tender/AOW/16-17/20 dtd 11.01.2017	49.98	12.01.17	11.07.17	31.08.2018	100%	19.92	0.00	0.00	0.00	19.92	Work completed RE to be processed.
15	NRB	HQ	Renovation of Kala Kendra at Anand Vihar of MCL HQ.	A.P. Construction	MCL/Samb/Civil/Tender/AOW/16-17/2206 dtd 21.11.2015	132.35	13.01.2016	10.07.2016		100%	123.12	19.29	0.00	19.29	142.41	Work finalised.
			Total of NRB			14861.98					9526.91	143.32	0.00	143.32	9770.23	
1	DEV	HQ	Construction of concrete road, RCC retaining wall cum drain, toe wall, culverts and filling of low lying area at Solar Power Plant at Anand Vihar, MCL HQ.	Mohanty & Tripathy Constn (JV)	GM/SAMB/AGT/15-16/25 dtd 13.10.2015	167.08	14.10.2015	10.04.2016	31.05.2017	100%	116.13	0.00	0.00	0.00	116.13	Work completed RE processed.
2	DEV	JAG	Construction of new coal corridor passing through Ananta OCP (phase-I) in TCF of MCL	M/s Vibgyor Structural Construction	MCL/SAMB/CIVILE TENDER/AOC/17-18/310 dated 31.05.17	877.76	26.07.17	25.01.18 (cons in) & 25.08.18 (main)	31.12.18	89%	329.00	344.91	0.00	344.91	673.91	Work in progress
3	DEV	BA	Construction of new coal corridor passing through Bharatpur OCP (phase-I) in TCF of MCL	Sr Saral Kumar Misra	MCL/SAMB/CIVILE TENDER/AOC/17-18/112 dated 04.10.17	882.32	01.11.17	30.04.18 (cons in) & 31.10.18 (main)	30.11.18	99%	522.84	153.00	0.00	153.00	675.84	i) Work of road for last 30 meters towards Jagannath underpass held up due to incompletion of underpass under the jurisdiction of Jagannath area. ii) Payment held up due to excess quantity of earth work in providing the formation will be released after approval of DE.
4	DEV	HN	Construction of new coal corridor passing through Balam OCP (phase-I) in TCF	Sr Durga Condev Pvt Ltd	GM/SAMB/AGT/17-18/09 dtd 25.07.17	2726.57	26.07.17	31.08.18	25.01.19	27%	618.35	122.16	65.04	187.20	805.55	Work in progress work has been obstructed by the villagers of Ekali Sali, Kalamchum village.
5	DEV	BG	Construction and widening of 2 lane & 4 lane road from Bankbahal to Kadika Biv. siding	PWD, R&B Divn, Sundergarh.	Work on deposit basis	19960.00	17.12.15	16.12.18		68%	16211.71	4737.35	0.00	4737.35	20949.06	Work in progress

93

8

Signature

5	DEV	BG	Construction and widening of 2 lane & 4 lane road from Bankbahal to Kanika Rly siding	PWD, R&B Divn, Sundergarh	Work on deposit basis	19960.00	17.12.15	16.12.18	-	68%	16211.71	4737.35	0.00	4737.35	20949.06	Work in progress
6	DEV	BG	Construction of 2-lane concrete road from Basundhara (W) OCP extension check post to Sardaga railway siding, Basundhara Area.	Raj Kishor Singh	MCL/SAMB/Civil/E-Tender/AGW/18-19/04-2 dt.25.04.2018	2156.66	03.06.2018	19.12.2018	-	70%	0.00	913.58	396.87	1310.45	1310.45	Work in progress.
7	DEV	JAG	Blacktopping including provision of street lighting of the diversion road from village Naharipur to Jindia Road Junction of Bhubaneswar OCP (Road ID no BBSRI Limited OCP/IRD/54)	Sai Sambhu Infrastructure Private Limited	GM/Samb/AGT/16-17/9230 dated 23.12.16	56.50	20.01.17	20.01.17	-	100%	50.17	13.22	0.00	13.22	63.39	Work Completed. RE sanctioned and final bill to be paid
8	DEV	JAG	Construction of new coal corridor passing through Bhubaneswar OCP (phase-I) in TCF of MCL	Samal Builders Pvt Ltd	MCL/SAMB/Civil/E-TENDER/AGT/17-18/229 dated 16.05.17	793.18	12.08.17	11.08.18	31.12.18	60%	273.90	134.35	0.00	134.35	408.25	Work in progress.
9	DEV	JAG	Construction of new coal corridor passing through Jagannath OCP (phase-I) in TCF of MCL	Samal Builders Pvt Ltd	MCL/SAMB/Civil/E-TENDER/AGT/17-18/228 dated 16.05.17	634.48	12.08.17	31.08.18	31.12.18	90%	228.20	191.76	0.00	191.76	419.96	Work in progress.
10	DEV	LA	Construction of new coal corridor passing through Lingaraj OCP (phase-I) in TCF of MCL			2296.80	26.07.17	31.08.18	30.11.18	98%	990.21	976.25	162.55	1138.80	2129.01	Work in progress
11	DEV	JAG	Borehole Drilling, development, testing & installation of 23 no piezometers complete in all respects at Talcher Coalfields, MCL for hydrogeological study by CMPDI	PRB InfraProjects Pvt.Ltd.	515527.03.15 & Agg no 2015-16/22 dated 19.05.15	147.25	20.05.2015	19.05.2016	31.03.2017	100%	145.49	0.00	0.00	0.00	145.49	Work Completed. RE processed to MCL HQ.
12	DEV	EWST	Construction of RCC drain from exit point of main nallah of CWS premises and adjacent to boundary wall of workshop complex	Muna Pani	MCL/SAMB/Civil/E-Tender/AGT/16-17/509 Dated 16.11.2016	91.29	18.01.17	16.07.17	-	100%	78.57	5.26	0.00	5.26	83.83	Work completed & FB paid
1	R&R	BG	Total of Development works			30789.89				Pocket A- 99% Pocket B- 50%	19564.37	7591.84	624.46	8216.30	27760.67	Likely to be completed by Feb, 2019
2	R&R	JAG	R&R site (Pocket A & B) at Village Chetnapani at BG Area.	CPWD, Bhubaneswar	MCL/HQ/Samb/Civil/14-15/4540 dtd 16.02.2015	3276	18.08.2016	17.08.17	28.02.2019		2595.63	0.00	0.00	0.00	2595.63	Work completed in available site. RE processed
3	R&R	JAG	Construction of Concrete road with drain and culvert inside proposed Balanda R&R Colony Infront of Balanda College under Bhubaneswar OCP.	Shri Muna Pani	GM/SAMB/AGT/16-17/1981 dated 27.01.2017	220.9	01.04.17	31.12.17	-	86%	190.36	0.00	0.00	0.00	190.36	Work in progress.
4	R&R	IB	Construction of WBM road and culvert at Boulpur R&R site under Jagannath Area	Pradhan Constructions & Aditya Trading	2954 dated 08.05.17	94.30	07.08.17	01.12.17	31.12.18	43%	9.04	21.15	0.00	21.15	30.19	closer of contract processed with revised estimate final time extension etc.
			Construction of Infrastructure at Madhuban Nagar Rehabilitation site.	Construction & Sri Balaji Engicons Pvt. Ltd. (JV)	GM/C/Samb/Ag/14-15/67 Dtd. 04.02.2015	708.37	05.02.2015	04.02.2016	31.05.2017	93%	502.50	0.00	0.00	0.00	502.50	
			Total of R&R			4299.57					3297.53	21.15	0.00	21.15	3318.68	
			Grand Total								37819.24	8298.92	735.35	9034.27	46853.51	

CM(Civil), IB&F

GM(Civil)

94

8

1.12.18

L & R

STATUS OF LAND:		Land acquired/Possessed during the November-18 (Ha)				Land acquired/Possessed (progressive) during 2018-19 (Ha)			
Company	Acquired/Possessed (Ha)	Ten	Gov	For	Total	Ten	Gov	For	Total
MCL	Acq	0	0	0	0	0	0	0	0
	Pos	4.618	29.329	0.000	33.947	61.897	29.329	0.000	91.226

Notification under CBA (A&D) Act 1957 during November-18		Notification under CBA (A&D) Act 1957 during 2018 - 19(Progressive)			
Company	Area	u/s 4	u/s 7	u/s 9	u/s 11
MCL	Date & SO No	Notification under section 4(i) Issued vide S.O No.1470 Dated 11.10.2018 for an area of 6.17 Acs or 2.495 Ha of Kaniha Coal Block.			
	Area	Notification under section 4(i) issued vide S.O No.1470 Dated 11.10.2018 for an area of 6.17 Acs or 2.495 Ha of Kaniha Coal Block.			

STATUS OF R&R:									
Company	No. of PAPs identified for relocation	PAPs shifted	Household plots given	Nos of PAFs received Monetary compensation in lieu of plot	Employment provided	Nos of person received Monetary compensation in lieu of employment	Compensation paid (Rs.in Cr)		
							Tenancy Land	Govt Land	Forest Land
	For the month November 18	For the month November 18	For the month November 18	For the month November 18	For the month November 18	For the month November 18	For the month November 18	For the month November 18	For the month November 18
	0	0	0	9	26	4	19.634	0	0
MCL									

STATUS OF R&R: Progressive (Up to November, 18)									
Company	No. of PAPs identified for relocation	PAPs shifted	Household plots given	Nos of PAPs received Monetary compensation in lieu of plot	Employment provided	Nos of person received Monetary compensation in lieu of employment	Compensation paid (Rs.in Cr)		
							Tenancy Land	Govt Land	Forest Land
MCL	During 2018-19	During 2018-19	During 2018-19	During 2018-19	During 2018-19	During 2018-19	During 2018-19	During 2018-19	During 2018-19
	Nil	73	1	83	568	40	229.346	0	0.18

95

General Manager (L&R)

COAL HEAPS

TABLE : A

HEAP WISE OLD COAL STOCK REPORT FOR THE MONTH OF :							NOV'2018 (Excluding Siding)		AS ON 01.12.2018	
Sl.No.	Name of the Project	Old Coal Heaps No.	Location	GRADE	Opening Book Balance as on 1st date of previous month (Te), 01.11.2018	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/Despatched from the stock previous month(Te)		Closing Book Stock as on last date of previous month Te as on 30.11.2018	
	a		c		d	e	f		g	
1	Jagannath				0	0	0		0	
	TOTAL	0			0	0	0		0	
2	Bhubaneswari				0.00	0.00	0.00		0	
	TOTAL	0			0.00	0.00	0.00		0.00	
3	Ananta				0	0	0		0	
	TOTAL	0			0.00	0.00	0.00		0.00	
4	Bharatpur				0	0	0		0	
	TOTAL	0			0	0	0		0	
5	Lingaraj OCP/Area				0	0	0		0.00	
	TOTAL	0			0.00	0		0	0.00	
6	Kaniha OCP/Area				0	0.00	0.00		0.00	
	TOTAL	0			0.00	0.00	0.00		0.00	
7	Hingula OCP	4	Near Store	G-13	19992.46	0.00	0.00		19992.46	
	TOTAL	1			19992.46	0.00	0.00		19992.46	
8	Balram				0.00	0.00	0.00		0.00	
	TOTAL	0			0.00	0.00	0.00		0.00	
9	Talcher				0	0	0		0.00	
	TOTAL	0			0.00	0.00	0		0	
10	Nandira				0	0	0.00		0	
	TOTAL	0			0	0.00	0.00		0.00	
	TOTAL TCF	1			19992.46	0.00	0.00		19992.46	
11	Lajkura	0			0	0	0		0.00	
	TOTAL	0			0.00	0.00	0.00		0.00	
12	Samaleswari				0	0	0		0	
	TOTAL	0			0.00	0.00	0.00		0.00	
13	Belpahar				0	0	0		0	
	TOTAL	0			0.00	0.00	0.00		0.00	

TABLE : A

HEAP WISE OLD COAL STOCK REPORT FOR THE MONTH OF :							NOV'2018 (Excluding Siding)	AS ON 01.12.2018
Sl.No.	Name of the Project	Old Coal Heaps No.	Location	GRADE	Opening Book Balance as on 1st date of previous month (Te), 01.11.2018	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month Te as on 30.11.2018
	a		c		d	e	f	g
14	Lakhanpur							
	TOTAL	0			0.00	0.00	0.00	0.00
15	Lilari				0.000	0.00	0.00	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
16	B(W)OCP				0	0.00	0.00	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
17	Kulda	0			0.00	0.00	0.00	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
18	Mine No. 1&2	0			0	0.00	0.00	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
19	Mine No. 3	0			0	0.00	0	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
20	Mine No. 4				0.00	0.00	0.00	0.00
	TOTAL	0			0.00	0.00	0.00	0.00
21	H. B. M	0			0	0	0	0.00
	TOTAL	0			0.00	0.00	0.00	0
	TOTAL ORIENT AREA	0			0	0	0	0.00
	TOTAL IB CF	0			0.00	0.00	0.00	0.00
	TOTAL MCL	1			19992.46	0.00	0.00	19992.46

NB:- The above figures have been sent by respective areas and compiled at Production Department.

TABLE : B

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :									
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	Opening Book Balance as on 1st date of previous month (Te), 01.11.2018	Coal Dumped in the stock during the previous month(Te)	NOV'2018 (Excluding Siding)	AS ON 01.12.2018	Closing Book Stock as on last date of previous month (Te)
					k	l	m	n	
1	Jagannath	JNC-1	Near CHP	G-12	1222.30	487.78	1026.02	684.06	
		JNC-2	Near FC	G-12	40633.10	59760.75	80959.03	19434.82	
		JNC-3	Near FC	G-12	1584.72	314664.34	314428.39	1820.67	
		TOTAL			43440.12	374912.87	396413.44	21939.55	
2	Bhubaneswari	BBSRI-1	West Side of quarry	G-12	55557.69	532099.00	545613.70	42042.99	
		BBSRI-2	South Side of quarry	G-12	391332.40	1778626.00	1548466.51	621491.89	
		BBSRI-3	South Side of quarry	G-12	254779.26	0.00	217130.15	37649.11	
		TOTAL			701669.35	2310725.00	2311210.36	701183.99	
3	Ananta	AOC-01	Near Time Office	G-12	48498.25	184416.11	181815.98	51098.38	
		AOC-02	West side of Time Office stock	G-12	16499.32	49135.03	53184.03	12450.32	
		AOC-03	Near External OB Dump	G-12	1713.13	220.25	223.33	1710.05	
		AOC-04	North side of CHP Complex	G-12	3495.59	43270.88	44962.01	1804.46	
				G-11	181.51	0.00	180.00	1.51	
		AOC-05	Near Handidhua Depot	G-12	1121.48	455.14	562.67	1013.95	
4	Bharatpur	AOC-06	Near North of Dump No.03	G-12	0.00	0.00	0.00	0.00	
		TOTAL			71509.28	277497.41	280928.02	68078.67	
		BPR-1	Near N.Q. Time Office	G-13	18858.34	262414.73	199844.44	81428.63	
		BPR-2	Near W.B. Office	G-13	1550.00	58559.00	56659.79	3449.21	
		BPR-6	Surge Bunker	G-13	500.00	0.00	0.00	1200.00	
		BPR-7	Ground Bunker	G-13	400.00	0.00	0.00	500.00	
5	Lingaraj OCP/ Area	BPR-8	Silo	G-13	1100.00	0.00	0.00	0.00	
		BPR-9	New Silo	G-13	2732.94	55247.64	42589.87	15390.71	
		BPR-10	N.E. Of Haul Road	G-13	0.00	0.00	0.00	0.00	
		TOTAL			25141.28	376221.37	299094.10	101968.55	
		LNG-1	East of Heap No.18	G-13	342536.61	91245.31	15388.11	418393.81	
		LNG-2	North-East of LNG-1	G-12	5916.70	52091.39	42269.56	15738.53	
6	Kaniha	LNG-3	West of HEMM Workshop	G-12	9113.33	66931.80	65765.01	10280.12	
		LNG-4	North of HEMM Workshop	G-12	43067.99	34063.31	27576.08	49555.22	
		LNG-5	North of LNG-1	G-13	0.00	0.00	0.00	0.00	
		TOTAL			400634.631	244331.81	150998.76	493967.681	
TOTAL		KN-2	Pit Stock	G-14	55667.71	161785.55	131595.65	85857.61	
		TOTAL			55667.71	161785.55	131595.65	85857.61	
		HIN-1	North side of Heap No.3	G-13	476200.00	0.00	0.00	476200.00	
		HIN-2	South side of Heap No.3	G-13	192130.00	0.00	0.00	192130.00	

TABLE : B

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF : NOV'2018 (Excluding Siding) AS ON 01.12.2018									
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	Opening Book Balance as on 1st date of previous month (Te), 01.11.2018	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te)	
	h	i	j		k	l	m	n	
7	Hingula OCP	HIN-3	Near W/B No.4/5	G-13	17000.00	0.00	0.00	17000.00	
		HIN-4	In side of Jambudhara Village road	G-13	26006.79	0.00	0.00	26006.79	
		HIN-5	Near CHP	G-13	266580.00	350680.87	280460.23	336800.64	
		3	North of CT road	G-13	190482.52	154854.88	156613.90	188723.50	
		4(Part)	Near Store	G-13	24340.00		0.00	24340.00	
	TOTAL	7			1192739.31	505535.75	437074.13	1261200.93	
8	Balram	BAL-1	East of Heap No.BAL-02	G-13	26798.39	6237.91	17844.85	15191.45	
		BAL-2	West of Heap No.1	G-13	29552.15	47774.04	76454.67	871.52	
		BAL-3	West of Heap No.BAL-02	G-13	0.00	0.00	0.00	0.00	
		BAL-4	CHP Complex	G-13	46.15	0.00	0.00	46.15	
		BAL-5	Solada Area	G-13	16341.78	92856.25	86189.84	23008.19	
		BAL-6	Solada Area	G-13	70202.23	157249.83	70202.23	157249.83	
	TOTAL	6			142940.70	304118.03	250691.59	196367.14	
9	Talcher	Heap Tal-1(G-7)	Around CHP upto weigh bridge and	G-7	0.00	0.00	0.00	0.00	
	TOTAL	1			0.00	0.00	0.00	0.00	
10	Nandira	1	Near Gate	G-8	10450.75	9005.00	6084.11	13371.64	
		2	Near Weigh Bridge	G-8	1450.00	0.00	350.00	1100.00	
		3	Nandira Bunker	G-8	200.00	0.00	0.00	200.00	
		3			12100.75	9005.00	6434.11	14671.64	
	TOTAL TCF	42			2645843.13	4564132.79	4264440.16	2945235.76	
11	Lajkura	LAI-1	South side of Haul road	G-13	21182.22	0.00	276.00	20906.22	
		LAI-2	South side of Haul road	G-13	0.00	0.00	0.00	0.00	
		LAI-3	Around CHP/Bunker	G-13	0.00	0.00	0.00	0.00	
		3			21182.22	0.00	276.00	20906.22	
12	Samaleswari	SAM-2	Near Arterial Road In.	G-13	0.00	0.00	0.00	0.00	
				G-14	113.54	55428.13	55474.30	67.37	
		ROM stock SAM-03	Near W/B No.5&6	G-13	0.00	0.00	0.00	0.00	
				G-14	0.00	0.00	0.00	0.00	
		ROM stock SAM-04	North side of stock No-3	G-13	0.00	0.00	0.00	0.00	
	TOTAL	3			113.54	55428.13	55474.30	67.37	
13	Belpahar	BLP-I	South of Main CHP	G-14	0.00	0.00	0.00	0.00	
		BLP-II	North of Dozer shed	G-14	8081.33	166545.00	166141.34	8484.99	
		BLP-III	Near Dozer shed	G-14	11896.85	9284.00	19953.73	1227.12	
	TOTAL	3			19978.18	175829.00	186095.07	9712.11	
14	Lakhampur	LKP-1	In between Heap No.10(A) & Millan	G-14	44011.60	94418.98	98734.12	39696.46	
		LKP-2	Near Kali Mandir	G-14	39447.61	292200.00	302769.82	28877.79	
	TOTAL	2			83459.21	386618.98	401503.94	68574.25	
15	Lilari	LIL-1	Between stock No.LIL-2 & 3	G-14	0.00	0.00	0.00	0.00	
		LIL-2	Near old CHP	G-14	0.00	0.00	0.00	0.00	

TABLE : B

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :										NOV'2018 (Excluding Siding)		AS ON 01.12.2018	
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	Opening Book Balance as on 1st date of previous month (Te), 01.11.2018	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te)					
	h	i	j		k	l	m	n					
		LIL-3	Near F/D Breaker	G-14	0.00	0.00	0.00	0.00					
	TOTAL	3			0.00	0.00	0.00	0.00					
		B(W)1	North Side of Excv W/shop	G-13	122769.34	136003.33	180875.68	77896.99					
16	B(W)OCP	B(W)2	North Side of in-motion W.B.	G-13	59592.29	20665.23	23018.74	57238.78					
	TOTAL	2			182361.63	156668.56	203894.42	135135.77					
		KUL-1	N22 Deg. 01' 46.47",	E83	112.25	0.00	0.00	112.25					
				G-13	26800.00	154243.82	165193.82	15850.00					
		KUL-2	N22 Deg. 02' 1.97",	E83	12280.00	180905.70	182625.70	10560.00					
17	Kulda	KUL-3	N22 Deg. 01' 52.19",	E83	30126.08	397062.36	396777.87	30410.57					
		KUL-4	N22 Deg. 44' 52"N",	E83	622.89	9450.00	9839.56	233.33					
	TOTAL	4			69941.22	741661.88	754436.95	57166.15					
		GOC-1	North-East side of Access Trench	G-13	10200.00	0.00	0.00	10200.00					
18	Garjanbahal OCP	GOC-1	North-East side of Access Trench	G-13	89878.00	33507.00	0.00	123385.00					
	TOTAL	2			100078.00	33507.00	0.00	133585.00					
		OC-2-1(A)	Heap no.OC-2-1(A)	G-10	0.00	0.00	0.00	0.00					
19	Mine No. 1&2	OC-2-2(A)	Heap no.OC-2-2(A)	G-10	0.00	0.00	0.00	0.00					
		MN2-1	Around coal discharge point	G-10	1118.97	26652.00	21919.69	5851.28					
	TOTAL	3			1118.97	26652.00	21919.69	5851.28					
		MN3-01	Pit head stock south of 5th Incline Belt	G-10	4.95	1530.40	1519.80	15.55					
20	Mine No. 3	MN3-03	Pit head stock Around Bunker	G-10	2303.05	2705.60	2221.87	2786.78					
	TOTAL	2			2308.00	4236.00	3741.67	2802.33					
	Mine No.4	0	-		0.00	0.00	0.00	0.00					
	TOTAL		-		0.00	0.00	0.00	0.00					
		HBM-1	Near Inclines & Workshop	G-11	2939.05	24122.05	25255.85	1805.25					
21	H . B . M	HBM-2	Infront of Manager, Office	G-11	97.43	1317.95	1180.90	234.48					
	TOTAL	2			3036.48	25440.00	26436.75	2039.73					
	TOTAL ORIENT	7			6463.45	56328.00	52098.11	10693.34					
	TOTAL IB CF	29			483577.45	1606041.55	1653778.79	435840.21					
	TOTAL MCI	71			3129420.58	6170174.34	5918218.95	3381075.97					

NB:- The above figures have been sent by respective areas and compiled at Production Department

100