
महानदी कोलफील्ड्स लिमिटेड
ମହାନଦୀ କୋଲଫିଲଡ୍ସ ଲିମିଟେଡ୍
MAHANADI COALFIELDS LIMITED

(A Subsidiary of Coal India Limited)
Sambalpur - 768020 (Odisha)



MCL Bringing Smile In Every Hut.....



MONTHLY REPORT - MARCH 2022

Production Department

MAHANADI COALFIELDS LIMITED

(A Subsidiary of Coal India Limited)

About Mahanadi Coalfields Ltd.....		**for**	**March, 2022**
	Nature of Business	**:-**	**Coal Mining**
	Date of Incorporation	**:-**	**03.04.1992**
	Company Regn. Number/	**:-**	***U10102OR1992GOI003038***
	(Corporate Identity No.(CIN)		
	I.T. Permanent Account No.	**:-**	**AABCM5188P**
Nos. of Mines in operation (Producing)			
	Opencast	**:-**	**15**
	Underground	**:-**	**03**
Share capital:-			
	Authorized	**: -**	**Rs.980.00Crores**
	Paid-up (Equity)	**:-**	**Rs. 661.84Crores**
Shareholding pattern		**:-**	**(All the Shares are held by CIL & its Nominees)**

Board of Directors

(A) Functional Directors :-

Shri O.P.Singh	**:**	**CMD/ Director (Tech/OP)**
Shri K.R.Vasudevan	**:**	**Director (Finance)**
Shri Keshav Rao	**:**	**Director (Personnel)**
Shri S.K. Pal	**:**	**Director (Technical/P&P)**

(B) Part-time Official Directors :-

Shri M.Nagaraju	**:**	**Addl.Secy,MOC,Govt. of India.**
Shri S. N. Tiwary	**:**	**Director (Marketing),CIL**

(C)Part-time Non-Official/Independent Directors :-

Shri S.Mohan	**:**	**Independent Director**
Dr. Asha Lakra	**:**	**Independent Director**

DISTRIBUTION

A)	The Director, Ministry of Coal, Office of the Coal Controller, Kolkata
B)	**Coal India Limited**
1)	The D(T)/ D(F)/D(P)/D(M&S),CIL, Kolkata.
	The CGM(PAD)/CGM(P&IR)/CGM(P&R)/CGM(PROD),CIL Kolkata.
	The Chief Statistical Manager, Marketing Divn. Kolkata
C)	The RD,CMPDIL,Bhubaneswar
D)	**MCL Hq., Burla:-**
	The CMD,MCL
	The D(T/OP)/D(T-PP)/D(P)/D(F),MCL,Hq.
	The TS TOCMD/D(T-OP)/D(T-PP)/CVO,MCL Hq.
E)	The CGM,CIL,New Delhi.
	The GM,MCL,Bhubaneswar
F)	**MCL AREA CGM/GMs:-**
	JAGANNATH/BBSRI/BHARATPUR/LINGARAJ/KANIHA/HINGULA/SUBHADRA/ TALCHER/IB VALLEY/ LAKHANPUR/ MAHALAXMI/ BASUNDHARA/ ORIENT, AREA.
G)	**ALL HODs MCL Hq.:-**
	CMS/M&S/QC/SYSTEM/MM/EE&W/PERSONNEL/ADMN/CIVIL/E&M/S&R/EXCVN/GM(F-AUDIT)/GM(F-C&B)/GM(F-HQ)/ WASHERY/PRO/COS/ CP&P/ L&R/CSR/TC-CMC/IED/HRD/MTI/ENVT./INNOVATION CELL/RLY.SIDING Deptt.
H)	**UNIONS :-**
1	Sri Kishore Chandra Patel, President,OCMS(INTUC), Union Office address:- PO- South Balanda, Jagannath Area, Dist- Angul-759116.
2	Sri Soubhagya Ch. Pradhan, General Secretary , OCMS(INTUC) , Union Office address: AT- South Balanda, Jagannath Area Dist: Angul-795116
3	. Sri K.C.Patra,President,OCMLF(HMS),Unoin Office address:- A/P- Mines Rescue Station, South Balanda, Dist- Angul-759116.
4	Sri Sankar Prasad Behera, General Secretary , OCMLF(HMS) , At/Po-Mines Rescue Station, South Balanda, Dist:Angul-759116
5	Sri Arun Kumar Pradhan, Pravari , ABKMS(BMS),Hingula Area.
6	Sri Sanjaya Majhi, General Secretary,TKKMS (BMS), Camp- Jumda Bhavan,Office of TKKMS (BMS), Po- South balanda, Dist- Angul-759116
7	Sri Anit Chakrravorty, General Secretary, BCMWU (AITUC), branch Office- Orient Colliery, Via-Brajarajnagar, Dist- Jharsuguda-768216
8	. Sri A.P.Shukla, General Secretary , CMOAI , Lakhanpur, Through APM, Lakhanpur Area

INDEX

SL.NO.	SUBJECT	PAGE NO.
1	Production(Provisional)	01 - 06
	Confirmed Report	-
2	Production	07 - 20
3	Despatch & Off-take	21 - 23
4	Quality Control	24 - 39
5	Finance	40 - 40
6	Excavation	41 - 47
7	Electrical & Mechanical	48 - 51
8	Safety & Training	52 - 56
9	Personnel (Manpower)	57 - 64
10	Environment	65 - 88
11	Project & Planning	89 - 94
12	System	95 -96
13	Washery	97 - 97
14	CIVIL	98 - 112
15	L&R	113 - 117
16	CSR	118 - 120
17	MM	121 - 129
18	Recruitment	-
19	Coal Heaps	130 - 133

PRODUCTION(PROV.)

AAP Coal Tgt 163.00 M.Te.& OB 200.00 M.Cum. Based L.No-227 Dtd. 08/09.06.2021 Of GM(Prodn), MCL

PERFORMANCE DURING MARCH'2022 (PROVISIONAL)

During March'2022 MCL has produced 175.650 L.Te of Coal against theTarget of 177.116 L.Te.

FIG.IN LAKH TE

MONTH	2021-22		2020-21
	TARGET	ACTUAL	ACTUAL
MARCH'2022	185.300	175.650	177.116

MANSHIFT & OMS FOR

MARCH'2022 & PROG MARCH'2022

	MONTH		PROGRESSIVE	
UNDERGROUND	TARGET	ACTUAL	TARGET	ACTUAL
1.PRODUCTION(REV) (IN LAKH TES.)	0.613	0.514	5.200	5.004
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	0.728	0.810	9.703	8.894
3. OMS	0.84	0.63	0.54	0.56
OPENCAST				
1.PRODUCTION(REV) (IN LAKH TES.)	187.557	175.145	1594.800	1676.681
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	2.745	4.141	42.303	41.519
3. OMS	68.33	42.30	37.70	40.38
OVERALL				
1.PRODUCTION(REV) (IN LAKH TES.)	188.170	175.659	1600.000	1681.685
2. MANSHIFTS(ADJ.) (IN LAKH NOS.)	3.473	4.951	52.006	50.413
3. OMS	54.18	35.48	30.77	33.36

N.B:- The above information/data (OMS) is based on supply by GM(F- C&B), MCL.

MONTHWISE COAL PRODUCTION (2021-2022)
(PROVISIONAL)

FIGS IN LAKH TES

MONTH	2021-22		2020-21
	TARGET	ACTUAL	ACTUAL
APRIL	118.200	106.354	115.311
MAY	122.200	108.713	112.151
JUNE	118.200	120.017	105.603
JULY	104.360	123.992	101.742
AUGUST	104.360	126.163	98.041
SEPTEMBER	100.980	122.264	105.808
OCTOBER	142.800	146.538	110.818
NOVEMBER	138.200	148.721	127.942
DECEMBER	142.800	168.468	141.075
JANUARY	185.300	173.383	145.325
FEBRUARY	167.300	161.414	139.193
MARCH	185.300	175.65	177.116
TOTAL	1630.000	1681.678	1480.126

AAP Target is Based on Letter No. 227 Dtd. 08/09.06.2021 of GM(Prodn.), M

02

PROJECTWISE/AREAWISE CLOSING STOCK

Figs. in L. Tes.

NAME OF AREA PROJECT	CLOSING STOCK		
	Mar-22	Feb-22	Mar-21
JAGANATH	13.870	13.423	13.111
ANANTA	16.180	13.725	15.607
JAGANATH AREA	**30.050**	**27.147**	**28.718**
BHUBANESWARI ARE/	**11.704**	**8.374**	**12.418**
BHARATPUR	23.131	19.019	24.866
CHENDIPADA	0.000	0.000	0.000
BHARATPUR AREA	**23.131**	**19.019**	**24.866**
LINGARAJ OCP/AREA	**17.390**	**17.817**	**33.355**
KANIHA OCP/AREA	**2.397**	**2.485**	**5.680**
HINGULA	20.985	19.606	38.545
BALRAM	23.747	21.595	33.269
HINGULA AREA	**44.732**	**41.201**	**71.814**
TALCHER	0.253	0.253	0.253
NATRAJ	0.000	0.000	0.000
NANDIRA	0.705	0.651	0.723
TALCHER AREA	**0.958**	**0.904**	**0.976**
LAJKURA	2.522	2.792	1.594
SAMLESWARI	5.295	1.722	1.044
IB VALLEY AREA	**7.817**	**4.515**	**2.638**
BELPAHAR	6.161	5.789	7.788
LAKHANPUR	3.727	5.794	4.953
LILARI	0.000	0.000	0.000
LAKHANPUR AREA	**9.888**	**11.584**	**12.741**
BAS(W)/ML AREA	**0.906**	**1.491**	**2.385**
KULDA	3.631	2.465	12.310
GARJANBAHAL	10.980	8.206	27.549
BASUNDHARA AREA	**14.611**	**10.671**	**39.859**
MINE NO. 2	0.375	0.358	0.461
MINE NO. 3	0.116	0.116	0.174
MINE NO. 4	0.000	0.000	0.000
HRC	0.000	0.000	0.000
HBI	0.521	0.548	0.761
ORIENT AREA	**1.012**	**1.022**	**1.395**
TOTAL MCL	**164.596**	**146.229**	**236.844**

MARCH'2022

PRODUCTION PERFORMANCE 2021-22
(AREAWISE)

TABLE-3

(A)- COAL

FIG. IN LAKH TES.

NAME OF AREA	TARGET MAR 2022	PRODUCTION			PROGRESSIVE				
		MAR 2022	FEB 2022	MAR 2021	TARGET 2021-22	ACTUAL 2021-22	ACTUAL 2020-21	VAR. FROM TGT. ABS.	%
JAGANNATH AREA	22.74	23.51	21.44	26.05	200.00	206.08	145.41	0.0	0.0
BHUBANESWARI AREA	31.83	22.13	19.74	18.40	280.00	280.00	280.00	0.00	0.00
BHARATPUR AREA	11.37	12.96	12.42	16.15	100.00	92.50	73.39	-7.5	-7.5
LINGARAJ AREA	15.35	16.16	15.54	16.35	135.00	144.58	133.32	9.6	7.1
KANIHA	10.23	10.50	11.50	6.88	90.00	100.97	79.41	11.0	12.2
HINGULA AREA	14.78	20.28	16.83	22.52	130.00	142.61	126.22	12.6	9.7
TALCHER AREA	0.07	0.09	0.07	0.10	0.60	0.60	0.76	0.0	0.3
IB VALLEY AREA	11.94	13.24	9.74	10.84	105.00	96.93	68.66	-8.1	-7.7
LAKHANPUR AREA	32.40	22.33	23.55	25.61	285.00	282.48	285.20	-2.5	-0.9
BASU. AREA	32.97	33.01	29.24	31.33	290.00	320.53	275.05	25.0	8.6
ORIENT AREA	0.50	0.42	0.31	0.45	4.40	4.40	4.59	0.0	0.1
TOTAL MCL	**185.300**	**175.650**	**161.413**	**177.116**	**1630.000**	**1681.677**	**1480.127**	**51.68**	**3.2**

TABLE-4

(B)- OBR

FIG. IN LAKH CUM.

NAME OF AREA	TARGET MAR 2022	PRODUCTION			PROGRESSIVE				
		MAR 2022	FEB 2022	MAR 2021	TARGET 2021-22	ACTUAL 2021-22	ACTUAL 2020-21	VAR. FROM TGT. ABS.	%
JAGANNATH AREA	28.37	40.18	36.52	23.94	305.00	340.67	197.02	-66.2	-33.1
BHUBANESWARI AREA	18.60	9.93	8.44	12.84	200.00	133.82	182.59	-66.18	-33.09
BHARATPUR AREA	11.16	9.10	8.75	12.83	120.00	112.94	98.06	-7.1	-5.9
LINGARAJ AREA	12.09	17.59	17.79	10.08	130.00	144.94	128.00	14.9	11.5
KANIHA	6.51	5.81	6.28	3.62	70.00	73.07	38.54	3.1	4.4
HINGULA AREA	25.11	28.83	28.65	30.20	270.00	341.40	252.39	71.4	26.4
IB VALLEY AREA	15.81	23.06	20.60	12.14	170.00	235.25	137.28	65.2	38.4
LAKHANPUR AREA	42.78	43.05	37.12	23.50	460.00	447.93	450.50	-12.1	-2.6
BASU. AREA	25.11	23.01	19.07	21.82	270.00	237.85	241.06	-32.2	-90.0
TOTAL MCL	**186.000**	**200.618**	**183.238**	**152.366**	**2000.000**	**2068.829**	**1731.503**	**68.83**	**3.4**

MARCH'2022

PRODUCTION PERFORMANCE 2021-22 Table-1

COAL **(MINEWISE)**

FIG. IN LAKH TONNE

NAME OF AREA PROJECT	TARGET MAR 2022	PRODUCTION MAR 2022	PRODUCTION FEB 2022	PRODUCTION MAR 2021	PROGRESSIVE TARGET 2021-22	PROGRESSIVE ACTUAL 2021-22	PROGRESSIVE ACTUAL 2020-21	VAR. FROM TGT. ABS.	VAR. FROM TGT. %
JAGANATH	7.96	8.05	8.08	9.37	70.00	70.32	57.14	0.3	0.5
ANANTA	14.78	15.46	13.36	16.68	130.00	135.76	88.28	5.8	4.4
JAGANATH AREA	**22.74**	**23.51**	**21.44**	**26.05**	**200.00**	**206.08**	**145.41**	**6.1**	**3.0**
BHUBANESWARI AREA	**31.83**	**22.13**	**19.74**	**18.40**	**280.00**	**280.00**	**280.00**	**0.0**	**0.0**
BHARATPUR	11.37	12.96	12.42	16.15	100.00	92.50	73.39	-7.5	-7.5
CHENDIPADA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
BHARATPUR AREA	**11.37**	**12.96**	**12.42**	**16.15**	**100.00**	**92.50**	**73.39**	**-7.5**	**-7.5**
LINGARAJ	**15.35**	**16.16**	**15.54**	**16.35**	**135.00**	**144.58**	**133.32**	**9.6**	**7.1**
KANIHA	**10.23**	**10.50**	**11.50**	**6.88**	**90.00**	**100.97**	**79.41**	**11.0**	**12.2**
HINGULA	7.96	11.30	9.16	12.17	70.00	77.35	63.52	7.4	10.5
BALRAM	6.82	8.97	7.68	10.35	60.00	65.26	62.70	5.3	8.8
HINGULA AREA	**14.78**	**20.28**	**16.83**	**22.52**	**130.00**	**142.61**	**126.22**	**12.6**	**9.7**
TALCHER	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
NATRAJ	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
NANDIRA	0.07	0.09	0.07	0.10	0.60	0.60	0.76	0.0	0.3
TALCHER AREA	**0.07**	**0.09**	**0.07**	**0.10**	**0.60**	**0.60**	**0.76**	**0.0**	**0.3**
LAJKURA	5.12	3.77	5.15	6.27	45.00	45.00	45.00	0.0	0.0
SAMLESWARI	6.82	9.46	4.59	4.57	60.00	51.93	23.66	-8.1	-13.5
IB VALLEY AREA	**11.94**	**13.24**	**9.74**	**10.84**	**105.00**	**96.93**	**68.66**	**-8.1**	**-7.7**
BELPAHAR	8.53	10.40	9.12	16.45	75.00	72.48	75.20	-2.5	-3.4
LAKHANPUR	23.87	11.92	14.43	9.16	210.00	210.00	210.00	0.0	0.0
LILARI	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
LAKHANPUR AREA	**32.40**	**22.33**	**23.55**	**25.61**	**285.00**	**282.48**	**285.20**	**-2.5**	**-0.9**
BASUNDHRA (W)/ML AF	1.14	1.03	1.03	2.44	10.00	10.00	8.11	0.0	0.0
KULDA	18.19	16.89	15.03	17.38	160.00	185.00	157.34	25.0	15.6
GARJANBAHAL	14.78	16.11	14.21	13.95	130.00	135.53	117.71	0.0	0.0
BASUNDHRA AREA	**32.97**	**33.01**	**29.24**	**31.33**	**290.00**	**320.53**	**275.05**	**25.00**	**8.6**
MINE NO. 1 & 2	0.25	0.25	0.17	0.22	2.20	2.30	2.04	0.1	4.7
MINE NO. 3	0.00	0.00	0.00	0.02	0.00	0.00	0.27	0.0	#DIV/0!
MINE NO. 4	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
HRC	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
HBI	0.25	0.17	0.14	0.21	2.20	2.10	2.29	-0.1	-4.5
ORIENT AREA	**0.50**	**0.42**	**0.31**	**0.45**	**4.40**	**4.40**	**4.59**	**0.0**	**0.1**
MCL UG	**0.57**	**0.51**	**0.38**	**0.553**	**5.00**	**5.00**	**5.35**	**0.0**	**0.1**
MCL OC	**184.73**	**175.14**	**161.04**	**176.56**	**1625.00**	**1676.67**	**1474.78**	**46.14**	**2.8**
TOTAL MCL	**185.300**	**175.650**	**161.413**	**177.116**	**1630.000**	**1681.677**	**1480.127**	**51.677**	**3.170**

MARCH'2022

PRODUCTION PERFORMANCE 2021-22

(MINEWISE)

Table-2

OBR

FIG. IN LAKH CUM.

NAME OF AREA/ PROJECT	TARGET MAR 2022	PRODUCTION MAR 2022	PRODUCTION FEB 2022	PRODUCTION MAR 2021	PROGRESSIVE TARGET 2021-22	PROGRESSIVE ACTUAL 2021-22	PROGRESSIVE ACTUAL 2020-21	VAR. FROM TGT. ABS.	VAR. FROM TGT. %
JAGANATH	6.51	11.32	9.46	4.48	70.00	73.14	52.29	3.1	4.5
ANANTA	21.86	28.86	27.06	19.46	235.00	267.53	144.73	32.5	13.8
JAGANATH AREA	**28.37**	**40.18**	**36.52**	**23.94**	**305.00**	**340.67**	**197.02**	**35.7**	**18.3**
BHUBANESWARI AREA	**18.60**	**9.93**	**8.44**	**12.84**	**200.00**	**133.82**	**182.59**	**-66.2**	**-33.1**
BHARATPUR	11.16	9.10	8.75	12.83	120.00	112.94	98.06	-7.1	-5.9
CHENDIPADA	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
BHARATPUR AREA	**11.16**	**9.10**	**8.75**	**12.83**	**120.00**	**112.94**	**98.06**	**-7.1**	**-5.9**
LINGARAJ OCP/AREA	**12.09**	**17.59**	**17.79**	**10.08**	**130.00**	**144.94**	**128.00**	**14.9**	**11.5**
KANIHA OCP/AREA	**6.51**	**5.81**	**6.28**	**3.62**	**70.00**	**73.07**	**38.54**	**3.1**	**4.4**
HINGULA	10.70	13.63	13.06	18.26	115.00	186.99	95.91	72.0	62.6
BALRAM	14.42	15.21	15.59	11.94	155.00	154.41	156.48	-0.6	-0.4
HINGULA AREA	**25.11**	**28.83**	**28.65**	**30.20**	**270.00**	**341.40**	**252.39**	**71.4**	**26.4**
LAJKURA	8.37	11.96	10.48	6.28	90.00	121.44	86.01	31.4	34.9
SAMLESWARI	7.44	11.10	10.11	5.86	80.00	113.80	51.26	33.8	42.3
IB VALLEY AREA	**15.81**	**23.06**	**20.60**	**12.14**	**170.00**	**235.25**	**137.28**	**65.2**	**38.4**
BELPAHAR	7.44	8.66	8.30	10.21	80.00	59.95	53.83	-20.1	-25.1
LAKHANPUR	35.34	34.39	28.82	13.29	380.00	387.98	396.67	8.0	2.1
LILARI	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.0	#DIV/0!
LAKHANPUR AREA	**42.78**	**43.05**	**37.12**	**23.50**	**460.00**	**447.93**	**450.50**	**-12.1**	**-2.6**
BASUNDHARA(W)/ML AREA	0.47	0.05	0.02	1.39	5.00	0.98	6.07	-4.0	-80.4
KULDA	15.81	12.10	10.52	13.52	170.00	153.76	165.10	-16.2	-9.6
GARJANBAHAL	9.30	10.906	8.551	8.30	100.00	84.084	75.960	-15.9	-15.9
BASUNDHRA	**25.11**	**23.01**	**19.07**	**21.82**	**270.00**	**237.85**	**241.06**	**-32.2**	**-90.0**
TOTAL MCL	**186.000**	**200.618**	**183.238**	**152.366**	**2000.000**	**2068.829**	**1731.503**	**68.829**	**3.441**

06

CONFIRMED REPORT

PRODUCTION

Mahanadi Coalfields Limited

COAL PRODUCTION
(Monthwise)

(A) - UNDERGROUND

FIG IN 000 TONNES

MONTH	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
APRIL	36.257	44.969	124.028	8.712	40.320	11.530	70.766
MAY	37.484	41.465	110.621	3.981	38.130	8.746	72.303
JUNE	36.257	42.003	115.848	5.746	52.860	-20.539	68.244
JULY	32.011	45.270	141.420	13.259	43.410	4.285	69.731
AUGUST	32.011	38.255	119.506	6.244	41.525	-7.875	66.747
SEPT.	30.975	40.153	129.630	9.178	40.761	-1.492	66.618
OCT.	43.804	39.295	89.706	-4.509	41.010	-4.182	63.618
NOV.	42.393	37.635	88.776	-4.758	41.147	-8.535	67.030
DEC.	43.804	43.135	98.473	-0.669	47.913	-9.972	72.243
JAN.	56.841	39.265	69.079	-17.576	47.054	-16.553	74.154
FEB.	51.318	37.613	73.294	-13.705	45.455	-17.252	68.756
MARCH							
TOTAL	**443.155**	**449.058**	**101.332**	**5.903**	**479.585**	**-6.365**	**760.210**
	443.159	449.058	101.331	5.899	479.585	-6.365	760.210

(B) - OPENCAST

FIG IN 000 TONNES

MONTH	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
APRIL	11783.742	10590.400	89.873	-1193.34	11490.818	-7.8	11667.126
MAY	12182.515	10829.855	88.897	-1352.66	11176.950	-3.1	11567.843
JUNE	11783.742	11959.721	101.493	175.98	10507.490	13.8	11330.730
JULY	10403.988	12353.947	118.742	1949.96	10130.820	21.9	8655.020
AUGUST	10403.988	12578.046	120.896	2174.06	9762.553	28.8	6665.168
SEPT.	10067.025	12186.206	121.051	2119.18	10540.080	15.6	6212.163
OCT.	14236.196	14614.544	102.658	378.348	11040.812	32.4	7590.769
NOV.	13777.607	14834.468	107.671	1056.861	12753.060	16.3	10623.424
DEC.	14236.196	16803.640	118.035	2567.444	14059.612	19.5	14288.774
JAN.	18473.160	17299.038	93.644	-1174.122	14485.407	19.4	15615.005
FEB.	16678.681	16103.732	96.553	-574.949	13873.836	16.1	16132.521
MARCH							
TOTAL	**144026.840**	**150153.597**	**104.254**	**6126.757**	**129821.438**	**15.662**	**120348.543**

AAP Coal Target :- 163.00 MT

TOTAL PRODUCTION
(Monthwise)

(C) - COAL (OVERALL) **FIG IN 000 TONNES**

MONTH	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
APRIL	11820	10635.369	89.978	-1184.627	11531.138	-7.768	11737.892
MAY	12220	10871.320	88.963	-1348.680	11215.077	-3.065	11640.145
JUNE	11820	12001.724	101.537	181.724	10560.345	13.649	11398.976
JULY	10436	12399.217	118.812	1963.217	10174.229	21.869	8724.752
AUGUST	10436	12616.301	120.892	2180.301	9804.078	28.684	6731.915
SEPT.	10098	12226.359	121.077	2128.359	10580.841	15.552	6278.781
OCT.	14280	14653.839	102.618	373.839	11081.822	32.233	7654.387
NOV.	13820	14872.103	107.613	1052.103	12794.207	16.241	10690.454
DEC.	14280	16846.775	117.975	2566.775	14107.525	19.417	14361.017
JAN.	18530	17338.303	93.569	-1191.697	14532.461	19.307	15689.159
FEB.	16730	16141.345	96.481	-588.655	13919.291	15.964	16201.277
MARCH							
TOTAL	**144470**	**150602.655**	**104.245**	**6132.659**	**130301.01**	**15.581**	**121108.753**

OBR Target :- 200.00 M.Cum

(D) - OBR **FIG IN 000 CUM.**

MONTH	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
APRIL	17144	16228.253	94.661	-915.307	14557.992	11.473	10825.504
MAY	17712	13161.031	74.306	-4550.969	16100.233	-18.256	10378.653
JUNE	17144	13938.384	81.302	-3205.616	11175.098	24.727	9001.923
JULY	12804	14144.480	110.469	1340.480	12480.991	13.328	6141.537
AUGUST	12804	17475.618	136.486	4671.618	8528.929	104.898	3961.521
SEPT.	12392	15075.465	121.655	2683.465	13428.255	12.267	3843.703
OCT.	18870	19926.267	105.598	1056.267	12787.028	55.832	6139.687
NOV.	18260	19143.143	104.836	883.143	15730.162	21.697	11514.790
DEC.	18870	19071.308	101.067	201.308	19173.359	-0.532	15198.791
JAN.	18600	20333.318	109.319	1733.318	18475.124	10.058	16794.348
FEB.	16800	18323.799	109.070	1523.799	15476.554	18.397	14343.280
MARCH							
TOTAL	**181400**	**186821.07**	**102.989**	**5421.506**	**157913.72**	**18.306**	**108143.737**

COAL PRODUCTION PROJECTWISE

FEBRUARY'2022 *FIG IN "000" TES.*

PROJECT	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
JAGANNATH	718.466	807.984	112.5	89.518	587.915	37.4	607.142
ANANTA	1334.294	1336.302	100.2	2.008	1091.630	22.4	1043.367
JAGANNATH AREA	**2052.760**	**2144.286**	**212.6**	**91.526**	**1679.545**	**59.8**	**1650.509**
BHUBANESWARI	**2873.865**	**1974.074**	**68.7**	**-899.791**	**2191.734**	**-9.9**	**3056.354**
BHARATPUR	1026.380	1241.731	121.0	215.351	1154.103	7.6	391.049
CHENDIPADA	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR AREA	**1026.380**	**1241.731**	**121.0**	**215.351**	**1154.103**	**7.6**	**391.049**
LINGARAJ OCP/AREA	**1385.613**	**1553.733**	**112.1**	**168.120**	**1265.080**	**22.8**	**1695.550**
KANIHA OCP/AREA	**923.742**	**1149.668**	**124.5**	**225.925**	**665.472**	**72.8**	**980.343**
HINGULA	718.466	915.518	127.4	197.052	778.507	17.6	875.774
BALRAM	615.828	767.964	124.7	152.136	770.828	-0.4	804.570
HINGULA AREA	**1334.294**	**1683.482**	**126.2**	**349.188**	**1549.336**	**8.7**	**1680.344**
TALCHER	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NATRAJ	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NANDIRA	6.158	6.773	110.0	0.615	6.895	-1.8	7.631
TALCHER AREA	**6.158**	**6.773**	**110.0**	**0.615**	**6.895**	**-1.8**	**7.631**
LAJKURA	461.871	515.325	111.6	53.454	637.860	-19.2	51.771
SAMLESWARI	615.828	458.612	74.5	-157.216	267.225	71.6	212.924
IBV AREA	**1077.700**	**973.937**	**90.4**	**-103.763**	**905.085**	**7.6**	**264.695**
BELPAHAR	769.785	912.492	118.5	142.707	1132.518	-19.4	686.782
LAKHANPUR	2155.399	1442.927	66.9	-712.472	1243.604	16.0	2540.724
LILARI	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
LAKHAN. AREA	**2925.184**	**2355.419**	**80.5**	**-569.765**	**2376.122**	**-0.9**	**3227.506**
BASUNDHARA(W)	102.638	103.107	100.5	0.469	85.268	20.9	167.341
KULDA	1642.209	1503.499	91.6	-138.710	910.083	65.2	1775.582
GARJANBAHAL	1334.294	1420.796	106.5	86.502	1092.008	30.1	1243.248
BASUNDHARA AREA	**2976.503**	**2924.295**	**98.2**	**-52.208**	**2002.092**	**46.1**	**3018.830**
MINE NO. 1&2	22.580	16.960	75.1	-5.620	18.265	-7.1	27.090
MINE NO.3	0.000	0.000	#DIV/0!	0.000	1.680	-100.0	2.935
MINE NO.4	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.R.C.	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.B.I.	22.580	13.880	61.5	-8.700	18.615	-25.4	31.100
ORIENT AREA	**45.160**	**30.840**	**68.3**	**-14.320**	**38.560**	**-20.0**	**61.125**
MCL UG	*51.3180*	*37.6130*	*73.2940*	*-13.7050*	*45.4550*	*-17.2522*	*68.7560*
MCL OC	*16678.6819*	*16103.732*	*96.5528*	*-574.9501*	*13873.8356*	*16.0727*	*16132.5210*
TOTAL MCL	**16730.000**	**16141.345**	**96.4814**	**-588.6551**	**13919.291**	**15.9638**	**16201.277**

COAL PRODUCTION PROJECTWISE

PROGRESSIVE FEB'2022 *FIG IN "000" TES.*

PROJECT	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
JAGANNATH	6204.233	6226.656	100.4	22.423	4776.575	30.4	2759.367
ANANTA	11522.147	12030.159	104.4	508.012	7159.811	68.0	9728.002
JAGANNATH AREA	**17726.380**	**18256.816**	**204.8**	**530.436**	**11936.386**	**98.4**	**12487.369**
BHUBANESWARI	**24816.933**	**25787.094**	**103.9**	**970.161**	**26160.418**	**-1.4**	**24939.117**
BHARATPUR	8863.190	7954.610	89.7	-908.580	5724.394	39.0	4050.726
CHENDIPADA	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR	**8863.190**	**7954.610**	**89.7**	**-908.580**	**5724.394**	**39.0**	**4050.726**
LINGARAJ OCP/AREA	**11965.307**	**12841.408**	**107.3**	**876.101**	**11697.624**	**9.8**	**12111.664**
KANIHA OCP/AREA	**7976.871**	**9046.704**	**113.4**	**1069.833**	**7252.302**	**24.7**	**6357.600**
HINGULA	6204.233	6604.616	106.5	400.383	5134.660	28.6	5591.399
BALRAM	5317.914	5628.777	105.8	310.863	5234.555	7.5	4252.421
HINGULA AREA	**11522.147**	**12233.393**	**106.2**	**711.246**	**10369.215**	**18.0**	**9843.820**
TALCHER	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NATRAJ	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
NANDIRA	53.179	50.943	95.8	-2.236	65.349	-22.0	76.185
TALCHER AREA	**53.179**	**50.943**	**95.8**	**-2.236**	**65.349**	**-22.0**	**76.185**
LAJKURA	3988.436	4122.693	103.4	134.257	3872.785	6.5	2723.189
SAMLESWARI	5317.914	4246.163	79.8	-1071.751	1909.274	122.4	4245.952
IBV AREA	**9306.350**	**8368.856**	**89.9**	**-937.494**	**5782.059**	**44.7**	**6969.141**
BELPAHAR	6647.393	6207.752	93.4	-439.641	5875.089	5.7	5840.302
LAKHANPUR	18612.699	19807.516	106.4	1194.817	20084.408	-1.4	18972.317
LILARI	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
LAKHAN. AREA	**25260.092**	**26015.267**	**103.0**	**755.175**	**25959.497**	**0.2**	**24812.619**
BASUNDHARA(W)	886.319	897.320	101.2	11.001	567.090	58.2	1596.597
KULDA	14181.104	16810.471	118.5	2629.367	13996.186	20.1	11393.994
GARJANBAHAL	11522.147	11941.656	103.6	419.509	10376.253	15.1	5785.894
BASUNDHARA AREA	**25703.251**	**28752.127**	**111.9**	**3048.876**	**24372.439**	**18.0**	**17179.888**
MINE NO. 1&2	194.990	204.815	105.0	9.825	181.731	12.7	286.208
MINE NO.3	0.000	0.000	#DIV/0!	0.000	25.125	-100.0	37.642
MINE NO.4	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.R.C.	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
H.B.I.	194.990	193.300	99.1	-1.690	207.380	-6.8	360.175
ORIENT AREA	**389.980**	**398.115**	**102.1**	**8.135**	**414.236**	**-3.9**	**684.025**
MCL UG	***443.16***	***449.058***	***101.331***	***5.90***	***479.59***	***-6.365***	***760.210***
MCL OC	***144026.84***	***150153.596***	***104.254***	***6126.76***	***129821.42***	***15.662***	***120348.54***
TOTAL MCL	**144470.00**	**150602.654**	**104.245**	**6132.66**	**130301.01**	**15.581**	**121108.751**

OB REMOVAL PROJECTWISE

FIG IN "000" CUM

FEBRUARY'2022

PROJECT	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
JAGANNATH	588.000	946.185	160.9	358.185	491.633	92.5	296.287
ANANTA	1974.000	2706.022	137.1	732.022	1720.125	57.3	1126.707
JAGANNATH AREA	**2562.000**	**3652.207**	**298.0**	**1090.207**	**2211.758**	**149.8**	**1422.994**
BHUBANESWARI	**1680.000**	**843.820**	**50.2**	**-836.180**	**1586.100**	**-46.8**	**1903.890**
BHARATPUR	1008.000	875.007	86.8	-132.993	1340.384	-34.7	342.164
CHENDIPADA	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR AREA	**1008.000**	**875.007**	**86.8**	**-132.993**	**1340.384**	**-34.7**	**342.164**
LINGARAJ OCP/AREA	1092.000	1778.612	162.9	686.612	1183.634	50.3	1125.430
KANIHA OCP/AREA	588.000	627.800	106.8	39.800	26.322	2285.1	444.414
HINGULA	966.000	1305.849	135.2	339.849	1196.512	9.1	641.523
BALRAM	1302.000	1559.361	119.8	257.361	1492.631	4.5	1342.083
HINGULA AREA	**2268.000**	**2865.210**	**126.3**	**597.210**	**2689.143**	**6.5**	**1983.606**
LAJKURA	756.000	1048.411	138.7	292.411	937.484	11.8	129.855
SAMLESWARI	672.000	1011.350	150.5	339.350	34.522	2829.6	598.219
IBV AREA	**1428.000**	**2059.761**	**144.2**	**631.761**	**972.006**	**111.9**	**728.074**
BELPAHAR	672.000	829.955	123.5	157.955	573.559	44.7	726.850
LAKHANPUR	3192.000	2881.607	90.3	-310.393	2839.024	1.5	3916.147
LILARI	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
LAKHAN. AREA	**3864.000**	**3711.563**	**96.1**	**-152.437**	**3412.583**	**8.8**	**4642.997**
BASUNDHARA(W)	42.000	2.340	5.6	-39.660	117.312	-98.0	26.305
KULDA	1428.000	1052.419	73.7	-375.581	1169.759	-10.0	1197.377
GARJANBAHAL	840.000	855.060	101.8	15.060	767.555	11.4	526.029
BASUNDHARA AREA	**2268.000**	**1907.479**	**79.270**	**-360.521**	**1937.313**	**-1.5**	**1723.406**
TOTAL MCL	**16800.000**	**18323.799**	**109.0702**	**1523.799**	**15476.554**	**18.3972**	**14343.280**

OB REMOVAL PROJECTWISE

PROGRESSIVE FEB'2022 *FIG IN "000" CUM*

PROJECT	2021-22				2020-21	%GROWTH OVER	2019-20
	TARGET	ACTUAL	% ACHVT.	VARIANCE	ACTUAL	2020-21	ACTUAL
JAGANNATH	6349.000	6181.352	97.4	-167.648	4781.253	29.3	1707.417
ANANTA	21314.500	23866.911	112.0	2552.411	12526.563	90.5	11737.400
JAGANNATH AREA	**27663.500**	**30048.263**	**209.3**	**2384.763**	**17307.816**	**119.8**	**13444.817**
BHUBANESWARI	**18140.000**	**12389.169**	**68.3**	**-5750.831**	**16975.719**	**-27.0**	**12742.108**
BHARATPUR	10884.000	10384.045	95.4	-499.955	8523.273	21.8	6234.269
CHENDIPADA	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
BHARATPUR	**10884.000**	**10384.045**	**95.4**	**-499.955**	**8523.273**	**21.8**	**6234.269**
LINGARAJ OCP/AREA	11791.000	12734.270	**108.0**	**943.270**	11791.311	**8.0**	10711.908
KANIHA OCP/AREA	6349.000	6725.904	**105.9**	**376.904**	3491.503	**92.6**	2932.253
HINGULA	10430.500	17335.815	166.2	6905.315	7764.114	123.3	4230.257
BALRAM	14058.500	13920.603	99.0	-137.897	14454.269	-3.7	8389.265
HINGULA AREA	**24489.000**	**31256.418**	**127.6**	**6767.418**	**22218.383**	**40.7**	**12619.522**
LAJKURA	8163.000	10948.295	134.1	2785.295	7973.111	37.3	4003.074
SAMLESWARI	7256.000	10270.417	141.5	3014.417	4540.466	126.2	3564.153
IBV AREA	**15419.000**	**21218.713**	**137.6**	**5799.713**	**12513.577**	**69.6**	**7567.227**
BELPAHAR	7256.000	5128.621	70.7	-2127.380	4362.204	17.6	6617.872
LAKHANPUR	34466.000	35359.380	102.6	893.380	38338.005	-7.8	25474.932
LILARI	0.000	0.000	#DIV/0!	0.000	0.000	#DIV/0!	0.000
LAKHAN. AREA	**41722.000**	**40488.001**	**97.0**	**-1233.999**	**42700.209**	**-5.2**	**32092.804**
BASUNDHARA(W)	453.500	92.596	20.4	-360.904	467.981	-80.2	287.314
KULDA	15419.000	14165.926	91.9	-1253.074	15158.389	-6.5	6872.983
GARJANBAHAL	9070.000	7317.763	80.7	-1752.237	6765.566	8.2	2638.531
BASUNDHARA AREA	**24489.000**	**21483.689**	**112.29**	**-3005.311**	**21923.955**	**-86.8**	**9511.514**
TOTAL MCL	**181400.000**	**186821.068**	**102.988**	**5421.068**	**157913.726**	**18.306**	**108143.736**

GRADE-WISE PRODUCTION

FEBRUARY'2022

FIG IN 000 TONNES

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500	GRADE-G8 (4901-5200	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	GRADE-G15 (2800-3100)	TOTAL
JAGANNATH	0.000	0.000	0.000	0.000	0.000	0.000	807.984	0.000	0.000	0.000	**807.984**
ANANTA	0.000	0.000	0.000	0.000	0.000	0.000	1336.302	0.000	0.000	0.000	**1336.302**
JAGANNATH AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**2144.286**	**0.000**	**0.000**	**0.000**	**2144.286**
BHUBANESWARI	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**1974.074**	**0.000**	**0.000**	**0.000**	**1974.074**
BHARATPUR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	1241.731	0.000	0.000	**1241.731**
CHENDIPADA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
BHARATPUR AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**1241.731**	**0.000**	**0.000**	**1241.731**
LINGARAJ	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**242.847**	**1310.886**	**0.000**	**0.000**	**1553.733**
KANIHA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**447.245**	**702.423**	**0.000**	**1149.668**
HINGULA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	208.331	707.187	0.000	**915.518**
BALRAM	0.000	0.000	0.000	0.000	0.000	0.000	0.000	767.964	0.000	0.000	**767.964**
HINGULA AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**976.295**	**707.187**	**0.000**	**1683.482**
TALCHER	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
NATRAJ	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
NANDIRA	0.000	0.000	6.773	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**6.773**
TAL. AREA	**0.000**	**0.000**	**6.773**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	6.773
LAJKURA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	515.325	0.000	**515.325**
SAMLESWARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	458.612	0.000	**458.612**
IBV AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**973.937**	**0.000**	973.937
BELPAHAR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	912.492	0.000	**912.492**
LAKHANPUR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	1442.927	0.000	**1442.927**
LILARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
LAKHAN.AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**2355.419**	**0.000**	2355.419
BASUNDHARA(W)	0.000	0.000	0.000	0.000	0.000	0.000	0.000	*0.000*	103.107	*0.000*	**103.107**
KULDA	0.000	0.000	0.000	22.268	0.000	0.000	0.000	1481.231	0.000	0.000	**1503.499**
GARJANBAHAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	1420.796	0.000	**1420.796**
BASU. AREA	**0.000**	**0.000**	**0.000**	**22.268**	**0.000**	**0.000**	**0.000**	**1481.231**	**1420.796**	**0.000**	2924.295
MINE NO.1 & 2	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	16.960	0.000	**16.960**
MINE NO.3	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
MINE NO.4	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
H.R.C.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**
H.B.I.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	13.880	0.000	0.000	**13.880**
ORIENT AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**13.880**	**16.960**	**0.000**	30.840
TOTAL MCL	**0.000**	**0.000**	**6.773**	**22.268**	**0.000**	**0.000**	**4361.207**	**5471.268**	**6279.829**	**0.000**	16141.345

GRADE-WISE PRODUCTION

PROGRESSIVE FEB'2022 **FIG IN 000 TONNES**

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500	GRADE-G8 (4901-5200)	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	GRADE-G15 (2800-3100)	TOTAL
JAGANNATH	0.000	0.000	0.000	0.000	0.000	0.000	6226.656	0.000	0.000		**6226.656**
ANANTA	0.000	0.000	0.000	0.000	0.000	0.000	12030.159	0.000	0.000		**12030.159**
JAGANNATH AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**18256.816**	**0.000**	**0.000**		**18256.816**
BHUBANESWARI	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**25787.094**	**0.000**	**0.000**		**25787.094**
BHARATPUR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	7954.610	0.000		**7954.610**
CHENDPADA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		**0.000**
BHARATPUR AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**7954.610**	**0.000**		**7954.610**
LINGARAJ	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**2073.890**	**10767.518**	**0.000**		**12841.408**
KANIHA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**3167.285**	**5879.419**		**9046.704**
HINGULA	0.000	0.000	0.000	0.000	0.000	0.000	385.683	1497.495	4720.433	1.005	**6604.616**
BALRAM	0.000	0.000	0.000	0.000	0.000	0.000	0.000	5628.778	0.000		**5628.778**
HINGULA AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**385.683**	**7126.272**	**4720.433**	**1.005**	**12233.393**
TALCHER	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		0.000
NATRAJ	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		0.000
NANDIRA	0.000	0.000	50.943	0.000	0.000	0.000	0.000	0.000	0.000		**50.943**
TAL. AREA	**0.000**	**0.000**	**50.943**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**		**50.943**
LAJKURA	0.000	0.000	0.000	0.000	0.000	0.000	91.564	0.000	4031.129	0.000	**4122.693**
	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		
SAMLESWARI	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	0.000	0.000	4246.163		**4246.163**
IBV AREA	0.000	0.000	0.000	0.000	0.000	0.000	**91.564**	**0.000**	**8277.293**	**0.000**	**8368.856**
BELPAHAR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	6207.752		**6207.752**
LAKHANPUR	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	19807.516		**19807.516**
LILARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000		**0.000**
LAKHAN. AREA	0.000	0.000	0.000	0.000	0.000	0.000	**0.000**	**0.000**	**26015.268**		**26015.268**
BASUNDHARA(W)							*0.000*	*0.000*	*897.320*		**897.320**
KULDA	0.000	0.000	0.000	22.268	0.000	0.000	0.000	16788.203	0.000		**16810.471**
GARJANBAHAL	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	11941.658	0.000	**11941.658**
BASU. AREA	0.000	0.000	0.000	**22.268**	0.000	0.000	**0.000**	**16788.203**	**11941.658**	**0.000**	**28752.129**
MINE NO.1 & 2	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	204.815		**204.815**
MINE NO.3	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	0.000	0	**0.000**
MINE NO.4	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	0		**0.000**
H.R.C.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0	0		**0.000**
H.B.I.	0.000	0.000	0.000	0.000	0.000	0.000	0.000	193.300	0	0	**193.300**
ORIENT AREA	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**193.300**	**204.815**	**0.000**	**398.115**
TOTAL MCL	**0.000**	**0.000**	**50.943**	**22.268**	**0.000**	**0.000**	**46595.047**	**45997.188**	**57936.206**	**1.005**	**150602.656**

GRADE-WISE CLOSING STOCK

FEBRUARY'2022

FIG IN 000 TONNES

PROJECT	GRADE-G5 (5801-6100)	GRADE-G7 (5201-5500	GRADE-G8 (4901-5200	GRADE-G9 (4601-4900)	GRADE-G10 (4301-4600)	GRADE-G11 (4001-4300)	GRADE-G12 (3700-4000)	GRADE-G13 (3401-3700)	GRADE-G14 (3101-3400)	GRADE-G15 (2800-3100)	TOTAL
JAGANNATH	---	---	---	---	0.000	0.000	1342.296	0.000			1342.296
ANANTA	---	---	---	---	0.000	0.002	1372.451	0			1372.4530
JAGANNATH AREA	---	---	---	---	**0.000**	**0.002**	**2714.747**	**0.000**			**2714.749**
BHUBANESWARI	---	---	---	**0.000**	**0.000**	**0.000**	**873.803**	**0.000**			**873.803**
BHARATPUR	---	---	---	---	0.000	0.000	0.000	1901.8853	0	0	1901.885
CHENDIPADA	---	---	---	---	0.000	0.000	0.000	0.000	0		0.000
BHARATPUR AREA	---	---	---	**0.000**	**0.000**	**0.000**	**0.000**	**1901.885**	**0.000**	**0.000**	**1901.885**
LINGARAJ OCP/ARI	**0.000**	**0.000**	**0.000**	**0.000**	**0.012**	**0.000**	**182.199**	**1599.506**			1781.717
KANIHA OCP/AREA	---	---	---	---	**0.000**	**0.000**	**0.000**	**146.568**	**101.929**		248.497
HINGULA	---	---	---	---	---	0.000	0.000	9.1104	1951.5207	0	1960.6311
BALRAM	---	---	---	---	---	0.000	0.000	2159.4501	0		2159.4501
HINGULA AREA	---	---	---	---		**0.000**	**0.000**	**2168.561**	**1951.521**	**0.000**	**4120.081**
TALCHER	25.342	0.000	0.000	---	---	---					25.342
NATRAJ	0.000	---	---	---	---	---	---	---	---		---
NANDIRA	0.000	0.000	65.053	---	---	---					65.0534
TAL. AREA	**25.342**	**0.000**	**65.053**	---	---	---					**90.395**
LAJKURA	---	---	---	---	---	0.000	0.000	0.000	279.236	0.000	279.236
SAMLESWARI	---	---	---	---	---	0.000	0.000	0.000	172.227	0.000	172.227
IBV AREA	---	---	---	---	---	**0.000**	**0.000**	**0.000**	**451.463**	**0.000**	**451.463**
BELPAHAR	0.000	---	---	---	0.000	0.000	0.000	0	578.9493		578.949
LAKHANPUR	---	---	---	0.000	---	0.000	0.000	0	579.4432		579.443
LILARI	---	---	---	---	---	0.000	0.000	0	0		0.000
LAKHAN.AREA	**0.000**	---	---	**0.000**	**0.000**	**0.000**	**0.000**	**0.000**	**1158.393**		**1158.393**
BASUNDHARA(W)	---	---	---	0.000	0.000	0.000	0.000	40.337	108.728		149.065
KULDA	---	---	---	22.855	0.000	0.000	0.000	223.615	0.000		246.470
GARJANBAHAL	---	---	---	0.000	0.000	0.000	0.000	9.269	811.343	0.000	820.612
BASU. AREA	---	---	---	**22.855**	**0.000**	**0.000**	**0.000**	**232.884**	**811.343**	**0.000**	**1067.082**
MINE NO.1 & 2	---	---	---	0.000	0.001	---		0	35.7934		35.794
MINE NO.3	---	---	---	11.619	0.000	---	0.000	0	0.0000	0	11.619
MINE NO.4	---	---	---	0.000	0.000	---		0			0.000
H.R.C.	---	---	---	0.000	0.000	---		0			0.000
H.B.I.	---	---	---	29.953	0.000	0.000		24.8453			54.798
ORIENT AREA	**0.000**	**0.000**	**0.000**	**41.572**	**0.001**	**0.000**	**0.000**	**24.845**	**35.793**		**102.212**
TOTAL MCL	**25.342**	**0.000**	**65.053**	**64.427**	**0.013**	**0.002**	**3770.748**	**6114.586**	**4619.170**	**0.000**	**14659.341**

TECHNOLOGY WISE PRODUCTION

FEBRUARY'2022 **Figs. in '000' Tes.**

UNIT	DEVELOPMENT			DEPILLARING			TOTAL	SDL LOADING IN DEPILLARING		
	MANNUAL	MECHANISED	TOTAL	STOWING	CAVING	TOTAL		STOWING	CAVING	TOTAL
TALCHER	0.000	0.000	**0.000**	0.000	0.000	**0.000**	**0.000**	0.000	0.000	0.000
NATRAJ	0.000	0.000	**0.000**	0.000	0.000	**0.000**	**0.000**	0.000	0.000	0.000
NANDIRA	0.000	0.000	**0.000**	0.000	6.773	**6.773**	**6.773**	0.000	0.000	0.000
TAL. UG	***0.000***	***0.000***	***0.000***	***0.000***	***6.773***	***6.773***	***6.773***	***0.000***	***0.000***	***0.000***
MINE NO.1 & 2	0.000	16.960	**16.960**	0.000	0.000	0.000	16.960	0.000	0.000	0.000
MINE NO.3	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000	0.000	0.000	0.000
MINE NO.4	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.R.C.	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000	0.000	0.000	0.000
H.B.I.	0.000	13.880	**13.880**	0.000	0.000	0.000	13.880	0.000	0.000	0.000
ORIENT AREA	***0.000***	***30.840***	***30.840***	***0.000***	***0.000***	***0.000***	***30.840***	***0.000***	***0.000***	***0.000***
MCL UG	**0.000**	**30.840**	**30.840**	**0.000**	**6.773**	**6.773**	**37.613**	**0.000**	**0.000**	**0.000**
							37.613	0.000		

PROGRESSIVE FEB'2022

UNIT	DEVELOPMENT			DEPILLARING			TOTAL	SDL LOADING IN DEPILLARING		
	MANNUAL	MECHANISED	TOTAL	STOWING	CAVING	TOTAL		STOWING	CAVING	TOTAL
TALCHER	0.000	0.000	**0.000**	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000
NATRAJ	0.000	0.000	**0.000**	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000
NANDIRA	0.000	0.000	**0.000**	0.000	50.863	**50.863**	50.863	0.000	0.000	0.000
TAL. UG	***0.000***	***0.000***	***0.000***	***0.000***	***50.863***	***50.863***	***50.863***	***0.000***	***0.000***	***0.000***
MINE NO.1 & 2	0.000	204.815	204.815	0.000	0.000	**0.000**	204.815	0.000	0.000	0.000
MINE NO.3	0.000	0.000	0.000	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000
MINE NO.4	0.000	0.000	0.000	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000
H.R.C.	0.000	0.000	0.000	0.000	0.000	**0.000**	0.000	0.000	0.000	0.000
H.B.I.	0.000	193.300	193.300	0.000	0.000	**0.000**	193.300	0.000	0.000	0.000
ORIENT AREA	***0.000***	***398.115***	***398.115***	***0.000***	***0.000***	***0.000***	***398.115***	***0.000***	***0.000***	***0.000***
MCL UG	0.000	398.115	398.115	0.000	50.863	50.863	448.978	0.000	0.000	0.000

REASONS FOR LOSS OF COAL PRODUCTION

MONTHWISE

FIGS IN TES

MONTHS	YEAR	REASONS FOR SHORTFALL							
		POWER	MACHINE B/DOWN	SHORTFALL OF HEMM	RAIN	ACCIDENT	ABSENT-EEISM	OTHERS + L&O	TOTAL
APRIL	2021-22	2548	545033	0	375546	0	142289	2035489	**3100905**
	2020-21	2548	545033	0	375546	0	142289	1886788	2952204
MAY	2021-22	100	300956	0	149577	0	15334	1435935	**1901902**
	2020-21	4200	162201	0	303680	0	0	1805416	2275497
JUNE	2021-22	7	81848	0	179186	0	0	621628	**882669**
	2020-21	18772	106174	0	414604	0	31220	1333898	1904668
JULY	2021-22	0	30000	0	200492	0	0	137690	**368182**
	2020-21	10	69953	0	417126	0	11731	2884433	3383253
AUGUST	2021-22	0	42288	0	29023	0	0	575088	**646399**
	2020-21	18	190098	0	1656185	0	165571	1236774	3248646
SEPT	2021-22	6	100	0	36444	0	0	312687	**349237**
	2020-21	80	356419	0	851411	0	123894	2077287	3409091
OCT	2021-22	772	25254	0	95044	0	7466	827020	**955556**
	2020-21	0	359581	0	825107	0	39222	2295237	3519147
NOV	2021-22	164	20553	0	51015	0	7688	1243518	**1322938**
	2020-21	0	413923	0	84400	0	37886	3028839	3565048
DEC	2021-22	40	350	0	121	0	0	104096	**104607**
	2020-21	0	593645	0	72000	0	3526	2445461	3114632
JAN	2021-22	196	8720	0	5531	0	0	111020	**125467**
	2020-21	0	547014	0	84000	0	0	2681898	3312912
FEB	2021-22	94	31781	0	9627	0	0	128707	**170209**
	2020-21	0	385724	0	14000	0	33	2385951	2785708
TOTAL MCL	2021-22	3927	1086883	0	1131606	0	172777	7532878	9928071
PROG	2020-21	25628	3729765	0	5098059	0	555372	24061982	33470806

O.B. REHANDLING :- 2020 - 21

MONTHWISE

1.Rehandling(Departmental & Contractual) : FIG. IN CUM

PROJECTS	HEMM	APRIL	MAY	JUNE	JULY	AUG	SEPT.	OCT	NOV	DEC	JAN	FEB	TOTAL
JAGANNATH	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
ANANTA	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
BHUBANESWARI	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
JAGANNATH	**Shovel**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
AREA	**D/Line**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
BHARATPUR	Shovel	14.832	39.225	11.01	0.646	1.462	10.659	8.67	45.519	119.358	0		251.381
	D/Line	0	0	0	0	0	0	0	0	0			0
	Total	**14.832**	**39.225**	**11.01**	**0.646**	**1.462**	**10.659**	**8.67**	**45.519**	**119.358**	**0**	**0**	**251.381**
CHENDIPADA	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
BHARATPUR	**Shovel**	**14.832**	**39.225**	**11.01**	**0.646**	**1.462**	**10.659**	**8.67**	**45.519**	**119.358**	**0**	**0**	**251.381**
AREA	**D/Line**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
	Total												
LINGARAJ	Shovel	0	0	0	6.19	7.256	2.094	16.251	17.744	2.554	2.381	2.318	56.788
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**6.19**	**7.256**	**2.094**	**16.251**	**17.744**	**2.554**	**2.381**	**2.318**	**56.788**
HINGULA	Shovel	0	0	0	0	0	0	0	15.78	14.688	39.552	57.824	127.844
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0.000
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**15.78**	**14.688**	**39.552**	**57.824**	**127.844**
BALRAM	Shovel	0	0								0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
HINGULA AREA	**Shovel**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**15.78**	**14.688**	**39.552**	**57.824**	**127.844**
	D/Line	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0.000**
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**15.78**	**14.688**	**39.552**	**57.824**	**127.844**
LAJKURA	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
SAMLESWARI	Shovel	0			0	0	0	0	0	0	0		0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
IB VALLEY	**Shovel**	0	0	0	0	0	0	0	0	0	0	0	0
AREA	**D/Line**	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
BELPAHAR	Shovel	0	0	0	0	0	0		10.207	9.5274	0	0	19.7344
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**10.207**	**9.5274**	**0**	**0**	**19.7344**
LAKHANPUR	Shovel	0	0	0	0	0	0				0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	0	0	0	0	0	0	0	0	0	0	0	0
LILARI	Shovel	0	0	0	0	0		0	0	0	0		0
	D/Line	0	0	0	0	0		0	0	0	0		0
	Total	0	0	0	0	0	0	0	0	0	0	0	0
LAKHANPUR	**Shovel**	0	0	0	0	0	0	0	0	9.5274	0	0	19.7344
AREA	**D/Line**	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**10.207**	**9.5274**	**0**	**0**	**19.7344**
BAS. (W)	Shovel	26.946	31.626	14.058	17.01	13.338	3.69	5.778	7.038	6.03	3.105	8.928	137.547
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**26.946**	**31.626**	**14.058**	**17.01**	**13.338**	**3.69**	**5.778**	**7.038**	**6.03**	**3.105**	**8.928**	**137.547**
KULDA	Shovel	0	0	0	0	0	0	0	0	0	0	0	0
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
GARJANBAHAL	Shovel	10.74	14.595	0	0	0	0	0	0	0	0		25.335
	D/Line	0	0	0	0	0	0	0	0	0	0	0	0
	Total	**10.74**	**14.595**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**25.335**
BASUNDHARA AREA	**Shovel**	**37.686**	**46.221**	**14.058**	**17.01**	**13.338**	**3.69**	**5.778**	**7.038**	**6.03**	**3.105**	**8.928**	**162.882**
	D/Line	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
	Total	**37.686**	**46.221**	**14.058**	**17.01**	**13.338**	**3.69**	**5.778**	**7.038**	**6.03**	**3.105**	**8.928**	**162.882**
TOTAL MCL Deptt.	**Shovel**	**63.258**	**85.446**	**25.068**	**17.656**	**22.05597**	**16.443**	**14.448**	**96.288**	**152.157**	**45.038**	**69.07**	**618.629**
	D/Line	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
REHANDLING(Total)		**63.258**	**85.446**	**25.068**	**17.656**	**22.05597**	**16.443**	**14.448**	**96.288**	**152.157**	**45.038**	**69.07**	**618.629**
Kaniha (Cont). RH	**Shovel**	**26.446**	**54.911**	**0.466**	**3.67905**	**0**	**0**	**0**	**0**	**78.816**	**0**	**0**	**164.318**
Bharatpur (Cont.RH)	**Shovel**	**286.254**	**246.022**	**201.625**	**292.769**	**357.305**	**267.428**	**366.69**	**256.814**	**254.084**	**237.313**	**296.623**	**3062.927**
Belpahar (Cont.)RH	**Shovel**	**0**		**0**					**0**	**1.372**	**232.162**	**60.296**	**293.830**
Bas(W)/ML Area (Cont.)I	**Shovel**	**381.043**	**327.704**	**303.682**	**271.241**	**232.377**	**193.668**	**118.425**	**117.418**	**125.9**	**124.401**	**116.367**	**2312.226**
Kulda OCP (Cont.)RH	**Shovel**	**0**	**0**	**0**	**0**	**0**				**0**	**0**	**0**	**0.000**
TOTAL MCL Cont.RH	**Shovel**	**693.743**	**628.637**	**505.773**	**567.6891**	**589.682**	**461.096**	**485.115**	**374.232**	**460.172**	**593.876**	**473.286**	**5833.301**
Grand Total	**Shovel**	**757.001**	**714.083**	**530.8406**	**585.3451**	**611.738**	**477.539**	**499.563**	**96.288**	**230.974**	**45.038**	**69.07**	**6451.930**
(Deptt +Contractal)	**D/Line**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**	**0**
OB, Rehandling	**Total**	**757.001**	**714.083**	**530.8406**	**585.3451**	**611.738**	**477.539**	**499.563**	**96.288**	**230.974**	**45.038**	**69.07**	**6451.930**

O.B. REMOVAL MACHINEWISE:- 2020-21

Figs. in '000' Cum.

PROJECT/AREA	FEBRUARY'2022						PROGRESSIVE FEB'2022					
	DEPARTMENTAL			CONTRACTUAL.			DEPARTMENTAL			CONTRACTUAL.		
	SHOVEL	D/L	Dept. SM Rej	CONT(OS)	SM.Reject	TOTAL	SHOVEL	D/L	Dept. SM Rej	CONT(OS)	SM.Reject	TOTAL
JAGANATH	152.861	0.000	0.000	793.324	0.000	946.185	1989.544	0.000	0.000	4191.808	0.000	6181.352
ANANTA	109.784	0.000	4.721	2577.314	14.204	2706.023	1615.268	0.000	41.858	22111.083	98.702	23866.911
JAGANATH AREA	**262.645**	**0.000**	**4.721**	**3370.638**	**14.204**	**3652.208**	**3604.812**	**0.000**	**41.858**	**26302.891**	**98.702**	**30048.263**
BHUBANESWARI /AREA	**0.000**	**0.000**	**0.000**	**843.820**	**0.000**	**843.820**	**0.000**	**0.000**	**0.000**	**12389.169**	**0.000**	**12389.169**
BHARATPUR	100.820	0.000	0.000	774.187	0.000	875.007	1903.619	0.000	0.000	8480.426	0.000	10384.045
CHENDIPADA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
BHARATPUR AREA	**100.820**	**0.000**	**0.000**	**774.187**	**0.000**	**875.007**	**1903.619**	**0.000**	**0.000**	**8480.426**	**0.000**	**10384.045**
LINGARAJ OCP/AREA	**193.569**	**0.000**	**8.971**	**1571.259**	**4.814**	**1778.613**	**1571.470**	**0.000**	**129.937**	**10961.505**	**71.358**	**12734.270**
KANIHA OCP/AREA	**0.000**	**0.000**	**0.000**	**622.612**	**5.189**	**627.801**	**0.000**	**0.000**	**0.000**	**6683.691**	**42.213**	**6725.904**
HINGULA	14.792	0.000	6.755	1284.057	0.245	1305.849	140.951	0.000	6.755	17151.722	36.386	17335.814
BALRAM	237.675	0.000	0.000	1321.686	0.000	1559.361	1300.448	0.000	0.000	12620.154	0.000	13920.602
HINGULA AREA	**252.467**	**0.000**	**6.755**	**2605.743**	**0.245**	**2865.210**	**1441.400**	**0.000**	**6.755**	**29771.876**	**36.386**	**31256.417**
LAJKURA	77.102	0.000	1.700	967.989	1.620	1048.411	1136.434	0.000	29.380	9769.091	13.390	10948.295
SAMLESWARI	101.235	0.000	0.174	902.531	7.410	1011.350	1463.075	0.000	37.374	8646.932	123.036	10270.417
IBV. AREA	**178.337**	**0.000**	**1.874**	**1870.520**	**9.030**	**2059.761**	**2599.509**	**0.000**	**66.754**	**18416.024**	**136.426**	**21218.713**
BELPAHAR	69.548	0.000	0.000	747.434	12.973	829.955	1262.569	0.000	0.000	3560.286	305.765	5128.620
LAKHANPUR	381.452	0.000	8.224	2471.956	19.975	2881.607	3685.884	0.000	125.396	31110.623	437.477	35359.380
LILARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
LAKH. AREA	**451.000**	**0.000**	**8.224**	**3219.390**	**32.948**	**3711.562**	**4948.454**	**0.000**	**125.396**	**34670.909**	**743.242**	**40488.001**
BASUNDHARA(W)/ML AF	0.000	0.000	2.340	0.000	0.000	2.340	0.000	0.000	43.726	48.869	0.000	92.595
KULDA	0.000	0.000	0.000	868.631	183.789	1052.420	0.000	0.000	3.223	12592.445	1570.259	14165.927
GARJANBAHAL	131.817	0.000	68.778	614.072	40.3915	855.059	1278.944	0.000	558.391	5177.748	302.681	7317.764
BASUNDHARA	**131.817**	**0.000**	**68.778**	**1482.703**	**224.181**	**1907.479**	**1278.944**	**0.000**	**561.614**	**17770.193**	**1872.940**	**21483.691**
TOTAL MCL	**1570.655**	**0.000**	**101.663**	**16360.872**	**290.611**	**18323.801**	**17348.208**	**0.000**	**976.040**	**165495.553**	**3001.267**	**186821.068**
						18323.801	18323.799					186821.066

Figs. in '000

DEPT. & CONTRACTUAL COAL PRODUCTION :-2020 -21

PROJECT/AREA	FEBRUARY'2022						PROGRESSIVE FEB'2022					
	DEPARTMENTAL		CONTRACTUAL			TOTAL	DEPARTMENTAL		CONTRACTUAL			TOTAL
	HEMM	S / Miner	S / Miner	Conv.	Total		HEMM	S / Miner	S / Miner	Conv.	Total	
JAGANATH	0.000	0.000	739.347	68.637	807.984	807.984	2.800	0.000	5775.844	448.012	6223.856	6226.656
ANANTA	27.400	234.314	1058.022	16.566	1074.588	1336.302	102.771	2706.073	8964.901	256.415	9221.316	12030.160
JAGANATH AREA	**27.400**	**234.314**	**1797.369**	**85.203**	**1882.572**	**2144.286**	**105.571**	**2706.073**	**14740.745**	**704.427**	**15445.172**	**18256.816**
BHUBANESWARI	**0.000**	**0.000**	**1974.074**	**0.000**	**1974.074**	**1974.074**	**0.000**	**0.000**	**25787.094**	**0.000**	**25787.094**	**25787.094**
BHARATPUR	159.572	0.000	929.920	152.239	1082.159	1241.731	189.720	0.000	6546.226	1218.664	7764.890	7954.610
CHENDIPADA	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
BHARATPUR AREA	**159.572**	**0.000**	**929.920**	**152.239**	**1082.159**	**1241.731**	**189.720**	**0.000**	**6546.226**	**1218.664**	**7764.890**	**7954.610**
LINGARAJ OC/AREA	**0.000**	**388.770**	**1060.426**	**104.537**	**1164.963**	**1553.733**	**260.794**	**3942.198**	**7647.896**	**990.520**	**8638.416**	**12841.408**
KANIHA OC/AREA	**0.000**	**0.000**	**1149.668**	**0.000**	**1149.668**	**1149.66760**	**0.000**	**0.000**	**9046.704**	**0.000**	**9046.704**	**9046.704**
HINGULA	0.000	297.310	618.207	0.001	618.208	915.518	0.000	3216.962	3387.653	38.318	3387.654	6604.616
BALRAM	0.000	613.960	0.000	154.004	154.004	767.964	0.000	4643.785	266.277	718.716	984.993	5628.778
HINGULA AREA	**0.000**	**911.270**	**618.207**	**154.005**	**772.212**	**1683.482**	**0.000**	**7860.747**	**3653.930**	**718.717**	**4372.647**	**12233.394**
LAJKURA	0.000	139.751	375.574	0.000	375.574	515.325	106.242	2636.147	1253.057	127.247	1380.304	4122.693
SAMLESWARI	0.000	170.561	208.052	79.999	288.051	458.612	14.442	1865.851	1794.225	571.645	2365.870	4246.163
IBV. AREA	**0.000**	**310.312**	**583.626**	**79.999**	**663.625**	**973.937**	**120.684**	**4501.998**	**3047.283**	**698.891**	**3746.174**	**8368.856**
BELPAHAR	0.000	0.000	856.950	55.542	912.492	912.492	0.000	20.939	6111.157	75.656	6186.813	6207.752
LAKHANPUR	0.000	310.687	1132.240	0.000	1132.240	1442.9270	215.634	3839.725	15745.952	6.205	15752.157	19807.516
LILARI	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000	0.000
LAKH. AREA	**0.000**	**310.687**	**1989.190**	**55.542**	**2044.732**	**2355.419**	**215.634**	**3860.664**	**21857.109**	**81.861**	**21938.970**	**26015.268**
BASUNDHARA(W)	0.000	103.107	0.000	0.0000	0.000	103.107	0.000	897.320	0.000	0.000	0.000	897.320
KULDA	0.000	0.000	1503.499	0.0000	1503.499	1503.499	0.000	126.350	16684.121	0.000	16684.121	16810.471
GARJANBAHAL	0.000	1059.845	360.951	0.0000	360.951	1420.796	0.000	8201.315	3740.340	0.001	3740.341	11941.656
BASUN AREA	**0.000**	**1059.845**	**1864.450**	**0.000**	**1864.450**	**2924.295**	**0.000**	**8327.665**	**20424.461**	**0.001**	**20424.462**	**28752.127**
TOTAL MCL	**186.972**	**3318.305**	**11966.930**	**631.525**	**12598.455**	**16103.732**	**892.403**	**32096.665**	**112751.448**	**4413.081**	**117164.529**	**150153.597**
						16103.732						150153.597

Coal Exposure Status Fig in 000'Te		As on	As on	As on	As on	As on
		01.04.2020	01.04.2021	01.02.2022	01.03.2022	01.04.2022
PROJECT\AREA		**April**	**April**	**Feb**	**Mar**	**Apr**
JAGANNATH	*Extractable*	*100*	*130*	*300*	*300*	*100*
	Total	200	160	330	325	120
ANANTA	*Extractable*	*228*	*258*	*777*	*583*	*290*
	Total	253	287	864	647	323
JAGANNATH AREA	***Extractable***	***2517***	***388***	***1077***	***883***	***390***
	Total	**2881**	**447**	**1194**	**972**	**443**
BHUBANESWARI	***Extractable***	***2189***	***2108***	**2876**	**2606**	**2295**
	Total	**2428**	**2185**	**3294**	**2677**	**2471**
BHARATPUR AREA	***Extractable***	***40***	***114***	***1590***	***1100***	***380***
	Total	**50**	**285**	**1987**	**1200**	**480**
LINGARAJ	***Extractable***	***830***	***670***	***680***	***700***	***660***
	Total	**890**	**850**	**710**	**740**	**690**
KANIHA	***Extractable***	***558***	***475***	***1452***	***1244***	***710***
	Total	**630**	**530**	**1492**	**1304**	**775**
HINGULA	*Extractable*	*100*	*260*	*1050*	*675*	*650*
	Total	130	280	1150	750	750
BALRAM	*Extractable*	*480*	*380*	*580*	*550*	*600*
	Total	508	420	620	580	620
HINGULA AREA	***Extractable***	***580***	***640***	***1630***	***1225***	***1250***
	Total	**638**	**700**	**1770**	**1330**	**1370**
LAJKURA	*Extractable*	*10*	*311*	*130*	*350*	*410*
	Total	107	*366*	*130*	*350*	*410*
SAMLESWARI	*Extractable*	*100*	*250*	*60*	*235*	*230*
	Total	122	250	60	240	250
IB VALLEY AREA	***Extractable***	***110***	***561***	***190***	***585***	***640***
	Total	**229**	**616**	**190**	**590**	**660**
BELPAHAR	*Extractable*	*318*	*666*	*79*	*168*	*64*
	Total	363	833	82	187	71
LAKHANPUR	*Extractable*	*2044*	*2899*	*1351*	*1918*	*2111*
	Total	2555	3624	1689	2397	2639
LAKHANPUR AREA	***Extractable***	***2362***	***3565***	***1430***	***2086***	***2175***
	Total	**2918**	**4457**	**1771**	**2584**	**2710**
Mahalaxmi Area	***Extractable***	***27***	***165***	***160***	***152***	***200***
	Total	**30**	**275**	**400**	**400**	**450**
KULDA	*Extractable*	*1472*	*1243*	*1970*	*1404*	*580*
	Total	1840	1554	2463	1755	725
GARJANBAHAL OCP	*Extractable*	*408*	*187*	*1082*	*1169*	*480*
	Total	628	208	1273	1461	533
BAS.& GARJ. AREA	***Extractable***	***1907***	***1430***	***3052***	***2573***	***1060***
	Total	**2498**	**1762**	**3736**	**3216**	**1258**
TAL.Coalfield	***Extractable***	***4525***	***4395***	***9305***	***7758***	***5685***
	Total	***5089***	***4997***	***10447***	***8223***	***6229***
IB. Coalfields	***Extractable***	***4379***	***5721***	***4832***	***5396***	***4075***
	Total	***5645***	***7110***	***6097***	***6790***	***5078***
TOTAL MCL	***Extractable***	***8904***	***10116***	***14137***	***13154***	***9760***
	Total	**10734**	***12107***	***16544***	***15013***	***11307***

DESPATCH & OFF-TAKE

AREAWISE DESPATCH / OFF-TAKE FOR THE MONTH OF - FEB'22

FOR FLOPPY REPORT

FIGS. IN '000 Tes.

AREA	DESPATCH					OFF-TAKE				
	THIS MONTH	LAST MONTH	SAME MONTH LAST YEAR	PROGRESSIVE THIS YEAR	PROGRESSIVE LAST YEAR	THIS MONTH	LAST MONTH	SAME MONTH LAST YEAR	PROGRESSIVE THIS YEAR	PROGRESSIVE LAST YEAR
ORIENT	17	34	71	439	451	17	34	71	439	451
IB-VALLEY	883	988	799	8178	5678	883	988	799	8178	5678
LAKHANPUR	2103	2527	2574	26131	27391	2103	2527	2574	26131	27391
Mahalaxmi Area	100	127	86	1012	861	100	127	86	1012	861
BASUNDHARA	2713	3135	1962	32409	27012	2713	3135	1962	32409	27012
TALCHER	2	2	9	56	52	2	2	9	58	54
LINGARAJ	1450	1426	904	14428	10939	1450	1426	904	14428	10939
KANIHA	1083	1195	738	9366	7472	1083	1195	738	9366	7472
BHUBANESWARI AREA	1826	2338	2417	26124	25791	1826	2338	2417	26124	25791
JAGANNATH	1757	1803	1212	18415	11909	1757	1803	1212	18415	11909
BHARATPUR	940	1024	723	8539	4537	940	1024	723	8539	4537
HINGULA	1654	1900	942	15295	9954	1654	1900	942	15295	9954
TOTAL MCL	**14528**	**16499**	**12436**	**160392**	**132047**	**14528**	**16499**	**12436**	**160394**	**132049**

Total Progressive despatch of MCL includes 7,64,000 tes of OCPL coal .

STATE WISE DESPATCH FOR THE MONTH OF FEB'22					
STATE	THIS MONTH	LAST MONTH	SAME MONTH LAST YEAR	PROGRESSIVE THIS YEAR	PROGRESSIVE LAST YEAR
ANDHRA PRADESH	2587	2556	2002	23223	14031
BIHAR	4	41	0	282	0
C.G.	2235	2363	767	21362	14435
GUJ	0	0	0	53	2511
HARYANA	24	62	28	537	47
JHARKHAND	141	116	26	1055	310
KARNATAKA	104	64	0	438	428
MAHARASTRA	432	590	0	5409	4925
MADHYA PRADESH	59	104	346	645	638
ODISHA	5822	7264	6608	72425	72502
PUNJAB	440	481	628	4057	3545
RAJASTHAN	0	0	44	59	**353**
TAMILNADU	1684	1926	1497	19496	12803
UP	36	30	0	952	8
W. BENGAL	959	902	491	10401	5510
TOTAL	**14528**	**16499**	**12436**	**160392**	**132047**

GRADEWISE DESPATCH & OFF TAKE FOR THE MONTH OF FEB'22 & SAME PERIOD LAST YEAR

FOR THE YEAR 2021-22 VIS-A-VIS LAST YEAR							PROGRESSIVE				
GRADE	DESPATCH			OFFTAKE			GRADE	DESPATCH		OFF TAKE	
GCV(RANGE)	THIS MONTH	LAST MONTH	SAME MONTH LAST YEAR	THIS MONTH	LAST MONTH	SAME MONTH LAST YEAR		THIS YEAR	LAST YEAR	THIS YEAR	LAST YEAR
G-7(5201-5500)							G-7(5201-5500)				
G-8(4901-5200)	2	2	9	2	2	9	G-8(4901-5200)	55	52	57	54
G-9(4601-4900)							G-9(4601-4900)		0		0
G-10(4301-4600)							G-10(4301-4600)		0		0
G-11(4001-4300)			7			7	G-11(4001-4300)	21	31	21	31
G-12(3701-4000)	3832	4400	3761	3832	4400	3761	G-12(3701-4000)	46870	39583	46870	39583
G-13(3401-3700)	4968	5422	2639	4968	5422	2639	G-13(3401-3700)	50113	24275	50113	24275
G-14(3101-3400)	5726	6675	5271	5726	6675	5271	G-14(3101-3400)	62375	58651	62376	58651
G-15(2801-3100)			749			749	G-15(2801-3100)	957	9456	957	9456
TOTAL	14528	16499	12436	14528	16499	12436	TOTAL	160392	132047	160394	132049

QUALITY CONTROL

FEB' 2022

Qty. in 000 Tes.

MAHANADI COALFIELDS LIMITED

SUPPLY OF SIZED COAL TO CONSUMERS

S1 - STATUS REPORT OF CHPs

AREA	LOCATION OF C.H.P	MODE OF DESPATCH	CAPACITY OF CHP PER MONTH	MONTHLY DESPATCH	COAL HANDLED THROUGH CHP	CAP. UTILISATION %
1	2	3	4	5	6	7
JAGANNATH	JAGANNATH	BELT	167.000	0.000	0.000	0.00
BHARATPUR	BHARATPUR OCP	MGR	292.000	189.785	192.967	66.08
TOTAL			459.000	189.785	192.967	42.04

S2 - STATUS REPORT OF F/Bs

AREA	LOCATION OF FB	DESPATCH POINT	CAPACITY OF FB PER MONTH	MONTHLY DESPATCH	COAL HANDLED THROUGH FB	CAP. UTILISATION %
1	2	3	4	5	6	7
IB VALLEY	LAJKURA	LOCM III	167.000	407.673	0.000	0.00
	SAMLESWARI	LOCM I, II	83.000	475.622	0.000	0.00
LAKHANPUR	BELPAHAR	BOCM III, VI, VII, ROAD	167.000	772.193	0.00	0.00
BASUNDHARA	BASUNDHARA(W)	KANIKA & SARDEGA SDG, ROAD	83.000	100.482	0.000	0.00
	KULDA	KANIKA & SARDEGA SDG, ROAD	167.000	1526.276	0.000	0.00
JAGANNATH	JAGANNATH	JAG- I, II, ROAD	655.000	656.335	64.797	9.89
	ANANTA	JAG- V, VI, ROAD	583.000	1100.203	69.672	11.95
HINGULA	HINGULA	SPUR-VII, IX, ROAD	167.00	1058.855	0.000	0.00
	BALRAM	SPUR-VII, IX, ROAD	333.00	594.723	0.000	0.00
LINGRAJ	LINGARAJ	MNKT I, II, DEULBERA, ROAD	500.00	1449.907	247.587	49.52
TOTAL			2905.00	8142.27	382.056	13.15
TOTAL MCL			3364.00	8332.054	575.022	17.09

Note:- CHPs and FBs report received from E&M Dept. MCL.

SUPPLY OF SIZED COAL

S3-REPORT

Qty. in 000 Tes.

SUPPLY OF SIZED COAL THROUGH		FEB. 2022					PROG. FEB. 2022				
		RAIL LINK CONSUMERS		OTHERS (ROAD, BELT, MGR)	WASHERIES	TOTAL	RAIL LINK CONSUMERS		OTHERS (ROAD, BELT, MGR)	WASHERIES	TOTAL
		POWER [IPP & CPP)	OTHERS				POWER [IPP & CPP)	OTHERS			
		1	2	3	4	5=(1+2+3+4)	6	7	8	9	10=(6+7+8+9)
CHP + BUNKER (UG)	A	0.000	0.000	201.789	0.000	201.789	0.000	30.246	2267.799	0.000	2298.044
FEEDER BREAKERS	B	247.587	0.000	0.000	0.000	247.587	3206.730	0.000	0.000	0.000	3206.730
SURFACE MINER	C	8208.705	663.176	5206.921	0.000	14078.801	89371.061	13088.284	52428.066	0.000	154887.411
TOTAL SUPPLY OF SIZED COAL	D= (A+B+C)	8456.292	663.176	5408.710	0.000	14528.177	92577.791	13118.529	54695.865	0.000	160392.185
TOTAL DESPATCH	E	8456.292	663.176	5408.710	0.000	14528.177	92577.791	13118.529	54695.865	0.000	160392.185
% AGE OF SUPPLY OF SIZED COAL	F=(D/E)X 100	100.00	100.00	100.00	0.00	100.00	100.00	100.00	100.00	0.00	100.00

Note:- Dispatch report received from M&S Dept. MCL.

DESPATCH OF COAL AFTER SIZING

MONTH FEB. 2022

Qty. in 000'Tes. S4 REPORT

DESP. QUANTITY (MODE WISE)		SUPPLY OF COAL TO POWER SECTOR [IPP & CPP]				SUPPLY OF COAL TO THE OTHER CONSUMERS					GRAND TOTAL
		THROUGH CHP/ FB	THROUGH SURFACE MINER	TOTAL SIZED COAL	WITHOUT SIZING	CHP/ FB THROUGH CHP/FB	THROUGH SURFACE MINER	TOTAL SIZED COAL	WITHOUT SIZING	BUNKER (UG)	
		1	2	3=(1+2)	4	5	6	7=(5+6)	8	9	10=(3+4+7+8+9)
RAIL	A	247.587	8208.705	8456.292	0.000	0.000	656.114	656.114	0.000	7.061	9119.468
OTHER MODES (ROAD+BELT+MGR)	B	189.785	3475.531	3665.316	0.000	0.000	1731.390	1731.390	0.000	12.004	5408.710
TOTAL	C=(A+B)	437.372	11684.236	12121.608	0.000	0.000	2387.504	2387.504	0.000	19.066	14528.177
TOTAL DESPATCH	D	437.372	11684.236	12121.608	0.000	0.000	2387.504	2387.504	0.000	19.066	14528.177
% AGE OF SIZING	E=(C/D) X100	100.00	100.00	100.00	0.00	0.00	100.00	100.00	0.00	100.00	100.00

Note:- Dispatch report received from M&S Dept. MCL.

MONTHLY DIGEST FOR THE MONTH OF FEBRAURY 2022

HIGHLIGHTS OF QUALITY PERFORMANCE:
COMPLAINTS :- ONE (1)
NUMBER OF COMPLAINTS IN AREAS :- ONE (1)

SUMMARY OF COMPLAINTS RECEIVED DURING THE MONTH VIS-À-VIS LAST MONTH

MONTH	POWER		POWER (CPP)		OTHERS		TOTAL	
	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END
JANUARY '2022	0	0	0	0	0	0	0	0
FEBRAURY '2022	0	0	0	0	0	1	0	0

DISPOSAL OF COMPLAINTS/ ACTION TAKEN

MONTH	POWER		POWER (CPP)		OTHERS		TOTAL	
	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END
JANUARY '2022	0	0	0	0	0	0	0	0
FEBRAURY '2022	0	0	0	0	0	1	0	0

MONTHLY DIGEST FOR THE MONTH OF FEBRAURY 2022

HIGHLIGHTS OF QUALITY PERFORMANCE:
COMPLAINTS :- ONE (1)
NUMBER OF COMPLAINTS IN AREAS :- ONE (1)

SUMMARY OF COMPLAINTS RECEIVED DURING THE MONTH VIS-À-VIS LAST MONTH

MONTH	POWER		POWER (CPP)		OTHERS		TOTAL	
	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END
JANUARY '2022	0	0	0	0	0	0	0	0
FEBRAURY '2022	0	0	0	0	0	1	0	0

DISPOSAL OF COMPLAINTS/ ACTION TAKEN

MONTH	POWER		POWER (CPP)		OTHERS		TOTAL	
	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END	LOADING END	UNLOADING END
JANUARY '2022	0	0	0	0	0	0	0	0
FEBRAURY '2022	0	0	0	0	0	1	0	0

INSPECTION DURING THE MONTH :- FEBRAURY 2022
Samples were collected at the following projects/ Sidings of MCL during FEBRAURY 2022:
LOCM-1 Siding, SOCP, IB-Valley Area
Siding No 5&6 Ananta OCP, Jagannath Area
Lingaraj Silo 1 & 2 , Lingaraj OCP, Lingaraj Area
Siding No 7&8 SILO , Bharatpur OCP, Bharatpur Area
MGR, Siding, Kaniha OCP, Kaniha Area
Siding IX , Balram OCP, Hingula Area

ANALYSIS OF CIMFR, QCI & SGS RESULTS (Based on Sampled Quantity)

MONTH			Feb-22							APRIL'21- FEB'22							
AREA	LOADING POINT	DECLARED GRADE	Quantity in 000 te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		Quantity in Milion te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
				Qt	%	Qt	%	Qt.	%		Qt	%	Qt	%	Qt.	%
JAGANNATH	SPUR V & VI, JAGANNATH BELT & (JAGANNATH & ANANTA) OCPS ROAD	G-12	1184.8	532.5	45%	237.4	20%	414.8	35%	14.51	4.45	31%	4.69	32%	5.37	37%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	1812.9	748.9	41%	813.5	45%	250.5	14%	19.38	6.64	34%	9.03	47%	3.71	19%
LINGARAJ	MNKT / LRST-III/ DEULBERA SDG. & LINGARAJ OCP ROAD	G-12 G-13	959.1	156.3	16%	390.1	41%	412.8	43%	15.28	5.46	36%	6.30	41%	3.51	23%
BHARATPUR	MGR, SILO & BHARATPUR ROAD & SPUR-VIII	G-12 G-13	618.6	292.7	47%	233.5	38%	92.4	15%	6.28	3.37	54%	1.78	28%	1.15	18%
HINGULA	SPUR VII, VIII & SPUR IX & (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15	961.9	461.3	48%	358.7	37%	141.9	15%	8.52	3.07	36%	3.49	41%	1.97	23%
KANIHA	KANIHA MGR	G-14	675.2	95.9	14%	579.3	86%	0.0	0%	6.15	1.23	20%	4.62	75%	0.30	5%
TALCHER	NANDIRA UG	G-8								0.01	0.00	0%	0.00	0%	0.01	100%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG, MGR & (LAKHANPUR & BELPAHAR) OCPs ROAD	G-14	1525.0	417.3	27%	950.7	62%	157.0	10%	21.76	6.87	32%	11.05	51%	3.85	18%
IB VALLEY	LOCM I & III SDG., (SAMLESWARI & LAJKURA) OCPs ROAD	G-14	755.7	146.9	19%	483.3	64%	125.4	17%	6.75	1.26	19%	4.14	61%	1.34	20%
BASUNDHARA	KANIKA SDG. (KULDA & GARJANBHAL) OCPs ROAD	G-13 G-14 G-15	818.2	435.9	53%	261.5	32%	120.9	15%	8.63	3.30	38%	2.81	33%	2.52	29%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	586.2	150.2	26%	295.8	50%	140.2	24%	7.61	2.48	33%	2.64	35%	2.49	33%
ORIENT	LOCM-II SDG	G-13	7.1	3.8		1.8		1.5		0.20	0.09	45%	0.03	15%	0.09	45%
MCL		**G-8 G-12 G-13 G-14 G-15**	**9904.5**	**3441.6**	**35%**	**4605.6**	**47%**	**1857.3**	**19%**	**115.13**	**38.21**	**33%**	**50.60**	**44%**	**26.30**	**23%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF CIMFR RESULTS (Based on Sampled Quantity)

MONTH			Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	Quantity in 000 te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		Quantity in Milion te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
				Qt	%	Qt	%	Qt.	%		Qt	%	Qt	%	Qt.	%
JAGANNATH	SPUR V & VI, ANANTA OCP & JAGANNATH OCP & BELT	G-12	830.45	321.31	39%	207.84	25%	301.29	36%	11.19	3.28	29%	4.23	38%	3.68	33%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	1205.60	412.77	34%	582.13	48%	210.69	17%	14.37	4.30	30%	7.42	52%	2.65	18%
LINGARAJ	MNKT, DEULBERA & LRST-III SDG.	G-13	887.49	124.69	14%	350.46	39%	412.34	46%	14.03	5.14	37%	5.67	40%	3.22	23%
BHARATPUR	BHARATPUR SILO 1 & 2 & SPUR-VIII	G-13	275.71	135.98	49%	114.84	42%	24.89	9%	3.35	1.72	51%	1.07	32%	0.57	17%
HINGULA	SPUR VII, VIII & IX	G-13 G-14	612.89	197.18	32%	315.46	51%	100.25	16%	5.66	1.52	27%	2.84	50%	1.30	23%
KANIHA	KANIHA MGR	G-14	675.17	95.87	14%	579.31	86%	0.00	0%	6.15	1.23	20%	4.62	75%	0.30	5%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG & MGR	G-14	1222.62	351.32	29%	729.61	60%	141.69	12%	17.57	5.67	32%	9.07	52%	2.83	16%
IB VALLEY	LOCM I & III SDG. AND SAMALESWARI OCP ROAD	G-14	659.74	129.49	20%	406.72	62%	123.52	19%	4.48	0.78	17%	2.93	65%	0.76	17%
BASUNDHARA	KULDA OCP & GARJANBAHAL OCP ROAD	G-13 G-14 G-15	384.16	159.91	42%	169.59	44%	54.66	14%	3.79	1.17	31%	1.61	43%	1.00	26%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	294.29	75.17	26%	195.77	67%	23.35	8%	4.78	1.66	35%	1.90	40%	1.22	26%
ORIENT	LOCM-II SDG	G-13 G-14	7.06	3.79	54%	1.81	26%	1.46	21%	0.20	0.09	42%	0.03	16%	0.09	42%
MCL		**G-12 G-13 G-14 G-15**	**7055.18**	**2007.48**	**28%**	**3653.55**	**52%**	**1394.15**	**20%**	**85.59**	**26.56**	**31%**	**41.41**	**48%**	**17.61**	**21%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF QCI RESULTS (Based on Sampled Quantity)

MONTH			Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	Quantity in 000 te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		Quantity in Million te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
				Qt	%	Qt	%	Qt.	%		Qt	%	Qt	%	Qt.	%
JAGANNATH	SPUR V & VI, (JAGANNATH & ANANTA) OCPS ROAD	G-12	351.04	211.17	60%	29.6	8%	110.28	31%	3.31	1.16	35%	0.46	14%	1.69	51%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	592.44	329.14	56%	227.31	38%	35.99	6%	4.98	2.33	47%	1.59	32%	1.06	21%
LINGARAJ	LINGARAJ OCP ROAD, LRST-III & DEULBERA SDG	G-12 G-13	71.61	31.57	44%	39.62	55%	0.42	1%	1.25	0.32	26%	0.63	51%	0.29	23%
BHARATPUR	SPUR-VIII, BHARATPUR OCP ROAD, SILO & MGR	G-13	342.84	156.71	46%	118.61	35%	67.53	20%	2.93	1.65	56%	0.71	24%	0.58	20%
HINGULA	SPUR VII, VIII & IX, (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15	348.98	264.11	76%	43.26	12%	41.61	12%	2.86	1.55	54%	0.65	23%	0.67	23%
TALCHER	NANDIRA UG	G-8								0.01	0		0		0.01	62%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG., (LAKHANPUR OCP & BELPAHAR OCP) ROAD	G-14	302.38	66.02	22%	221.07	73%	15.28	5%	4.19	1.2	28%	1.98	47%	1.02	24%
IB VALLEY	LOCM I & III SDG., SAMLESWARI & LAJKURA OCPs ROAD	G-14	95.93	17.4	18%	76.61	80%	1.91	2%	2.27	0.48	21%	1.21	53%	0.58	26%
BASUNDHARA	KANIKA SDG, (KULDA OCP & GARJANBAHAL OCP) ROAD	G-13 G-14 G-15	434.08	275.99	64%	91.9	21%	66.2	15%	4.84	2.13	44%	1.2	25%	1.52	31%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	280.28	71.9	26%	98.05	35%	110.33	39%	2.69	0.78	29%	0.71	26%	1.2	45%
MCL		**G-8 G-12 G-13 G-14 G-15**	**2819.58**	**1424**	**51%**	**946.03**	**34%**	**449.55**	**16%**	**29.35**	**11.59**	**40%**	**9.14**	**31%**	**8.61**	**29%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF SGS RESULTS (Based on no of samples)

MONTH				Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	NO.OF SAMPLES COLLECTED	NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
					NO.	%	NO.	%	NO.	%		NO.	%	NO.	%	NO.	%
JAGANNATH	SPUR V & VI, (JAGANNATH & ANANTA) OCPS ROAD	G-12	1	1	0	0%	0	0%	1	100%	3	2	67%	0	0%	1	33%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	4	4	2	50%	1	25%	1	25%	9	3	33%	5	56%	1	11%
LINGARAJ	LINGARAJ OCP ROAD, LRST-III & DEULBERA SDG	G-12 G-13															
BHARATPUR	SPUR-VIII, BHARATPUR OCP ROAD, SILO & MGR	G-13									1	0	0%	1	100%	0	0%
HINGULA	SPUR VII, VIII & IX, (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15															
TALCHER	NANDIRA UG	G-8															
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG., (LAKHANPUR OCP & BELPAHAR OCP) ROAD	G-14															
IB VALLEY	LOCM I & III SDG., SAMLESWARI & LAJKURA OCPs ROAD	G-14															
BASUNDHARA	KANIKA SDG, (KULDA OCP & GARJANBAHAL OCP) ROAD	G-13 G-14 G-15															
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	6	6	1	17%	2	33%	3	50%	74	19	26%	17	23%	38	51%
MCL		**G-8 G-12 G-13 G-14 G-15**	**11**	**11**	**3**	**27%**	**3**	**27%**	**5**	**45%**	**87**	**24**	**28%**	**23**	**26%**	**40**	**46%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF CIMFR RESULTS (Based on no of samples)

MONTH				Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	NO.OF SAMPLES COLLECTED	NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
					NO.	%	NO.	%	NO.	%		NO.	%	NO.	%	NO.	%
JAGANNATH	SPUR V & VI, ANANTA OCP & JAGANNATH OCP & BELT	G-12	280	245	82	33%	76	31%	87	36%	3182	939	30%	1208	38%	1035	33%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	325	331	104	31%	166	50%	61	18%	3980	1166	29%	2072	52%	742	19%
LINGARAJ	MNKT, DEULBERA & LRST-III SDG.	G-13	260	255	36	14%	101	40%	118	46%	4049	1489	37%	1643	41%	917	23%
BHARATPUR	BHARATPUR SILO 1 & 2 & SPUR-VIII	G-13	90	83	41	49%	35	42%	7	8%	1039	541	52%	337	32%	161	15%
HINGULA	SPUR VII, VIII & IX	G-13 G-14	223	200	70	35%	101	51%	29	15%	1668	467	28%	809	49%	392	24%
KANIHA	KANIHA MGR	G-14	28	28	4	14%	24	86%		0%	324	67	21%	242	75%	15	5%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG & MGR	G-14	360	314	91	29%	187	60%	36	11%	4149	1321	32%	2149	52%	679	16%
IB VALLEY	LOCM I & III SDG. AND SAMALESWARI OCP ROAD	G-14	186	180	36	20%	110	61%	34	19%	1192	208	17%	778	65%	206	17%
BASUNDHARA	KULDA OCP & GARJANBAHAL OCP ROAD	G-13 G-14 G-15	170	158	58	37%	75	47%	25	16%	1261	378	30%	522	41%	361	29%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	192	165	38	23%	114	69%	13	8%	2687	913	34%	1095	41%	679	25%
ORIENT	LOCM-II SDG	G-13 G-14	4	4	2	50%	1	25%	1	25%	96	45	47%	17	18%	34	35%
MCL		**G-12 G-13 G-14 G-15**	**2118**	**1963**	**562**	**29%**	**990**	**50%**	**411**	**21%**	**23627**	**7534**	**32%**	**10872**	**46%**	**5221**	**22%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF QCI RESULTS (Based on no of samples)

MONTH				Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	NO.OF SAMPLES COLLECTED	NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
					NO.	%	NO.	%	NO.	%		NO.	%	NO.	%	NO.	%
JAGANNATH	SPUR V & VI, (JAGANNATH & ANANTA) OCPS ROAD	G-12	124	124	75	60%	12	10%	37	30%	1366	515	38%	228	17%	623	46%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	194	194	97	50%	87	45%	10	5%	1818	794	44%	621	34%	403	22%
LINGARAJ	LINGARAJ OCP ROAD, LRST-III & DEULBERA SDG	G-12 G-13	47	47	33	70%	12	26%	2	4%	725	252	35%	274	38%	199	27%
BHARATPUR	SPUR-VIII, BHARATPUR OCP ROAD, SILO & MGR	G-13	78	78	41	53%	24	31%	13	17%	709	377	53%	188	27%	144	20%
HINGULA	SPUR VII, VIII & IX, (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15	106	106	73	69%	18	17%	15	14%	1131	604	53%	253	22%	274	24%
TALCHER	NANDIRA UG	G-8									37	8		11		18	49%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG., (LAKHANPUR OCP & BELPAHAR OCP) ROAD	G-14	140	140	28	20%	102	73%	10	7%	1814	485	27%	1033	57%	296	16%
IB VALLEY	LOCM I & III SDG., SAMLESWARI & LAJKURA OCPs ROAD	G-14	45	45	12	27%	30	67%	3	7%	1122	265	24%	624	56%	233	21%
BASUNDHARA	KANIKA SDG, (KULDA OCP & GARJANBAHAL OCP) ROAD	G-13 G-14 G-15	241	241	153	63%	41	17%	47	20%	2752	1165	42%	723	26%	864	31%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	149	149	38	26%	57	38%	54	36%	1441	420	29%	407	28%	614	43%
MCL		**G-8 G-12 G-13 G-14 G-15**	**1124**	**1124**	**550**	**49%**	**383**	**34%**	**191**	**17%**	**12915**	**4885**	**38%**	**4362**	**34%**	**3668**	**28%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF SGS RESULTS (Based on Sampled Quantity)

MONTH			Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	Quantity in 000 te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		Quantity in Million te	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
				Qt	%	Qt	%	Qt.	%		Qt	%	Qt	%	Qt.	%
JAGANNATH	SPUR V & VI, (JAGANNATH & ANANTA) OCPS ROAD	G-12	3.269	0	0%	0	0%	3.26903	100%	0.010	0.006	66%	0.000	0%	0	34%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	14.860	6.99593	47%	4.0231	27%	3.841	26%	0.033	0.011	33%	0.018	56%	0	12%
LINGARAJ	LINGARAJ OCP ROAD, LRST-III & DEULBERA SDG	G-12 G-13														
BHARATPUR	SPUR-VIII, BHARATPUR OCP ROAD, SILO & MGR	G-13								0.004	0.000	0%	0.004	100%	0.000	0%
HINGULA	SPUR VII, VIII & IX, (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15														
TALCHER	NANDIRA UG	G-8														
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG., (LAKHANPUR OCP & BELPAHAR OCP) ROAD	G-14														
IB VALLEY	LOCM I & III SDG., SAMLESWARI & LAJKURA OCPs ROAD	G-14														
BASUNDHARA	KANIKA SDG, (KULDA OCP & GARJANBAHAL OCP) ROAD	G-13 G-14 G-15														
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	11.617	3.1004	27%	2.02448	17%	6.49209	56%	0.139	0.038	27%	0.030	22%	0.071	51%
MCL		**G-8 G-12 G-13 G-14 G-15**	**29.746**	**10.09633**	**34%**	**6.04758**	**20%**	**13.60212**	**46%**	**0.186**	**0.055**	**30%**	**0.052**	**28%**	**0.078**	**42%**

NOTE: - Based on analysis results received upto 31.03.2022

ANALYSIS OF CIMFR, QCI & SGS RESULTS (Based on no of samples)

MONTH				Feb-22							APRIL'21- FEB'22						
AREA	LOADING POINT	DECLARED GRADE	NO.OF SAMPLES COLLECTED	NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE		NO.OF SAMPLES RESULT RECEIVED	CONFORMING TO DECL. GRADE		ABOVE DECLARED GRADE		BELOW DECLARED GRADE	
					NO.	%	NO.	%	NO.	%		NO.	%	NO.	%	NO.	%
JAGANNATH	SPUR V & VI, JAGANNATH BELT & (JAGANNATH & ANANTA) OCPS ROAD	G-12	405	370	157	42%	88	24%	125	34%	4551	1456	32%	1436	32%	1659	36%
BHUBANESWARI	SPUR I, II, III, IV & BBSRI OCP ROAD	G-12	523	485	202	42%	253	52%	71	15%	5807	1963	34%	2698	46%	1146	20%
LINGARAJ	MNKT / LRST-III/ DEULBERA SDG. & LINGARAJ OCP ROAD	G-12 G-13	307	302	69	23%	113	37%	120	40%	4774	1741	36%	1917	40%	1116	23%
BHARATPUR	MGR, SILO & BHARATPUR ROAD & SPUR-VIII	G-12 G-13	168	161	82	51%	59	37%	20	12%	1749	918	52%	526	30%	305	17%
HINGULA	SPUR VII, VIII & SPUR IX & (BALARAM OCP & HINGULA OCP) ROAD	G-13 G-14 G-15	329	306	143	47%	119	39%	44	14%	2799	1071	38%	1062	38%	666	24%
KANIHA	KANIHA MGR	G-14	28	28	4	14%	24	86%		0%	324	67	21%	242	75%	15	5%
TALCHER	NANDIRA UG	G-8									37	8	22%	11	30%	18	49%
LAKHANPUR	BOCM 1, 2, 3, 6 & 7 SDG, MGR & (LAKHANPUR & BELPAHAR) OCPs ROAD	G-14	500	454	119	26%	289	64%	46	10%	5963	1806	30%	3182	53%	975	16%
IB VALLEY	LOCM I & III SDG., (SAMLESWARI & LAJKURA) OCPs ROAD	G-14	231	225	48	21%	140	62%	37	16%	2314	473	20%	1402	61%	439	19%
BASUNDHARA	KANIKA SDG. (KULDA & GARJANBHAL) OCPs ROAD	G-13 G-14 G-15	411	399	211	53%	116	29%	72	18%	4013	1543	38%	1245	31%	1225	31%
MAHALAXMI	SARDEGA SDG & BASUNDHARA (W) OCP ROAD	G-13 G-14	347	320	77	24%	173	54%	70	22%	4202	1352	32%	1519	36%	1331	32%
ORIENT	LOCM-II SDG	G-13	4	4	2		1		1		96	45	47%	17	18%	34	35%
MCL		**G-8 G-12 G-13 G-14 G-15**	**3253**	**3098**	**1115**	**36%**	**1376**	**44%**	**607**	**20%**	**36629**	**12443**	**34%**	**15257**	**42%**	**8929**	**24%**

NOTE: - Based on analysis results received upto 31.03.2022

+STATUS REPORT OF REFEREE SAMPLE (CIMFR) (2020-21)

MONTH	PROTESTED BY MCL		PROTESTED BY CONSUMER		TOTAL		REFEREE RESULTS RECEIVED	REFEREE RESULTS PENDING	PENDENCY OF REFEREE RESULTS
	REFEREE PROTESTED	REFEREE SENT	REFEREE PROTESTED	REFEREE SENT	REFEREE PROTESTED	REFREE SENT			REFERRAL LAB
April'20	24	24	49	49	73	73	73	0	IMMT, BHUBNESWAR
May'20	68	68	44	44	112	112	112	0	IMMT, BHUBNESWAR
June'20	31	31	77	77	105	105	105	0	NML JAMESHEDPUR
July'20	104	104	90	90	197	197	197	0	NML JAMESHEDPUR
Aug'20	241	241	141	141	382	382	382	0	IIEST, SHIBPUR
Sep' 20	276	276	192	192	468	468	468	0	CPRI, BANGALORE
Oct' 20	305	305	162	162	467	467	467	0	IMMT, BHUBNESWAR
Nov' 20	336	336	145	145	481	481	481	0	IIEST SHIBPUR
Dec' 20	390	390	124	124	514	514	514	0	IICT, HYDERABAD
Jan'21	458	458	192	192	650	650	650	0	NEIST, Jorhat/ NML JAMESHEDPUR
Feb'21	490	490	268	268	758	758	758	0	NML JAMESHEDPUR
Mar'21	478	478	203	203	681	681	681	0	NML JAMESHEDPUR
Total	3201	3201	1687	1687	4888	4888	4888	0	
%	65	65	35	35		100	100	0	ON RECEIVED BASIS

STATUS REPORT OF REFEREE SAMPLE (CIMFR) (2021-22)

MONTH	PROTESTED BY MCL		PROTESTED BY CONSUMER		TOTAL		REFEREE RESULTS RECEIVED	REFEREE RESULTS PENDING	PENDENCY OF REFEREE RESULTS
	REFEREE PROTESTED	REFEREE SENT	REFEREE PROTESTED	REFEREE SENT	REFEREE PROTESTED	REFREE SENT			REFERRAL LAB
April'21	549	549	177	177	726	726	0	726	IIEST SHIBPUR
May'21	545	545	220	220	765	765	0	765	MECL, NAGPUR
June'21	509	509	108	108	617	617	0	617	MECL, NAGPUR
July'21	491	491	152	152	643	643	0	643	IIT, KHARAGPUR
August'21	488	488	155	155	643	643	0	643	JNNRDC, NAGPUR
September'21	521	521	134	134	655	655	0	655	IICT, HYDERABAD
October'21	661	379	168	87	829	466	0	829	CPRI, BANGALORE
November'21	527	0	158	0	685	0	0	685	JNNRDC, NAGPUR
December'21	746	0	164	0	910	0	0	910	NOT SUBMITTED IN REFERRAL LAB BY CIMFR
January'22									REFEREE PROTEST YET TO BE PROVIDED BY CIMFR
Total	5103	3861	1491	1120	6594	4981	0	6594	
%	77	78	23	22		76	0	100	ON RECEIVED BASIS

AGE WISE REFEREE PENDENCY for 2021-22

TOTAL NO OF REFEREE SAMPLES PENDING	> 6 MONTHS	> 3 to 6 MONTHS	> 1 to 3 MONTHS
6594	3515	2169	910

STATUS REPORT OF REFEREE SAMPLE (QCI) (2020-21)

MONTH	PROTESTED BY MCL		PROTESTED BY CONSUMER		TOTAL		REFEREE RESULTS RECEIVED	REFEREE RESULTS PENDING	PENDENCY OF REFEREE RESULTS
	REFEREE PROTESTED	REFERE E SENT	REFEREE PROTESTED	REFERE E SENT	REFEREE PROTESTED	REFERE E SENT			REFERRAL LAB
April'20	0	0	0	0	0	0	0	0	NO SAMPLING BY QCI
May'20	69	69	100	100	169	169	169	0	IICT, HYDERABAD
June'20	73	73	68	68	141	141	141	0	IIEST, SHIBPUR
July'20	78	78	44	44	122	122	122	0	IMMT, BHUBANESWAR
Aug'20	120	120	100	100	220	220	220	0	IIEST, SHIBPUR
Sep' 20	177	177	172	172	349	349	349	0	IICT, HYDERABAD
Oct' 20	200	200	232	232	432	432	432	0	IICT, HYDERABAD
Nov' 20	279	279	261	261	540	540	540	0	IMMT, BHUBANESWAR
Dec' 20	258	258	240	240	498	498	498	0	IICT, HYDERABAD
Jan'21	248	248	242	242	490	490	490	0	IMMT, BHUBANESWAR
Feb'21	243	243	172	172	415	415	415	0	IICT, HYDERABAD
Mar'21	299	299	245	245	544	544	544	0	IICT, HYDERABAD
TOTAL	2044	2044	1876	1876	3920	3920	3920	0	
%	52	52	48	48		100	100	0	ON RECEIVED BASIS

39(A)

(ख)६३

STATUS REPORT OF REFEREE SAMPLE (QCI) (2021-22)

MONTH	PROTESTED BY MCL		PROTESTED BY CONSUMER		TOTAL		REFEREE RESULTS RECEIVED	REFEREE RESULTS PENDING	PENDENCY OF REFEREE RESULTS
	REFEREE PROTESTED	REFERE E SENT	REFEREE PROTESTED	REFERE E SENT	REFEREE PROTESTED	REFERE E SENT			REFERRAL LAB
April'21	273	273	216	216	489	489	0	489	MECL, NAGPUR
May'21	294	294	202	202	496	496	0	496	IIT, KHARAGPUR
June'21	314	314	179	179	493	493	0	493	IIT, KHARAGPUR
July'21	356	356	204	204	560	560	0	560	MECL, NAGPUR
August'21	363	363	195	195	558	558	558	0	JNARDDC, NAGPUR
September'21	261	261	136	136	397	397	397	0	IICT, HYDERABAD
October'21	257	257	130	130	387	387	0	387	JNARDDC, NAGPUR
November'21	192	192	118	118	310	310	0	310	IMMT, BHUBANESWAR
December'21	280	280	133	133	413	413	0	413	IICT, HYDERABAD
January'22	220		193		413			413	YET TO BE SUBMITTED IN REFERRAL LAB BY QCI
TOTAL	2810	2590	1706	1513	4516	4103	955	3561	
%	62	63	38	37		91	21	79	ON RECEIVED BASIS

AGE WISE REFEREE 2021-22

TOTAL NO OF REFEREE SAMPLES PENDING	> 6 MONTHS	> 3 to 6 MONTHS	> 1 to 3 MONTHS
3561	1641	1094	826

FINANCE

Mahanadi Coalfields Limited
Sambalpur

Provisional Results - 2021-22

Particulars	Unit	Underground			Opencast			Overall		
		MARCH			MARCH			MARCH		
		LY	Target	Actual	LY	Target	Actual	LY	Target	Actual
Coal Production (Rev)	(L Te)	0.553	0.613	0.514	176.572	187.557	175.145	177.125	188.170	175.659
OB Removal (Rev)	(L Cum)	0.000	0.000	0.000	141.970	219.989	197.522	141.970	219.989	197.522
Actual Manshifts	(L No)	0.739	0.728	0.810	3.595	3.267	3.567	4.334	3.995	4.377
Adjusted Manshifts	(L No)	0.739	0.728	0.810	2.466	2.745	4.141	3.205	3.473	4.951
OMS	(Te)	0.75	0.84	0.63	71.60	68.33	42.30	55.27	54.18	35.48

II.

Particulars	Unit	Underground			Opencast			Overall		
		Prog MARCH			Prog MARCH			Prog MARCH		
		LY	Target	Actual	LY	Target	Actual	LY	Target	Actual
Coal Production (Rev)	(L Te)	5.348	5.200	5.004	1474.777	1594.800	1676.681	1480.125	1600.000	1681.685
OB Removal (Rev)	(L Cum)	0.000	0.000	0.000	1731.502	2000.000	2068.830	1731.502	2000.000	2068.830
Actual Manshifts	(L No)	8.864	9.703	8.894	39.388	38.769	40.316	48.252	48.472	49.210
Adjusted Manshifts	(L No)	8.864	9.703	8.894	43.479	42.303	41.519	52.343	52.006	50.413
OMS	(Te)	0.60	0.54	0.56	33.92	37.70	40.38	28.28	30.77	33.36

40

EXCAVATION

"Departmental Capacity Utilisation for OCPs of MCL"

based on Capacity as on 1.4.2021

{PROVISIONAL}

Month:April 2021-March-2022

Project	Mine Capcity as on 1.4.2021	Mine Capacity April'2021 to March'2022	Composite Production April'2021 to March'2022	% Capacity Utilisation			GROWTH OVER LAST YEAR
				April'2021 to Mar-22	April'2020 to Mar-21	Apr-21 to Feb-22	
	(MM3)	(MM3)	(MM3)	(%)	(%)	(%)	(%)
Lajkura	5.23	5.230	2.923	55.88	45.02	58.83	24.14
Samleswari	3.81	3.810	2.961	77.71	26.90	75.15	188.91
IB VALLEY AREA	9.04	9.040	5.883	65.08	32.57	65.71	99.79
Belpahar	3.72	3.720	1.335	35.88	41.78	38.11	-14.13
Lakhanpur	7.71	7.710	6.852	88.87	77.93	88.58	14.04
LAKHANPUR AREA	11.43	11.430	8.187	71.62	64.93	72.16	10.31
Basundhara (W)	2.19	2.190	0.797	36.39	44.89	35.92	-18.95
Garjanbahal	10.46	10.460	7.714	73.74	89.09	70.92	-17.23
Kulda	1.86	1.860	0.079	4.25	56.02	4.65	-92.41
BASUNDHARA AREA	14.51	14.510	8.589	59.20	75.76	57.14	-21.86
Jagannath	3.5	3.500	2.209	63.10	50.73	66.72	24.39
Ananta Bhubaneswari	9.8	9.800	3.684	37.59	52.28	37.29	-28.09
JAGANNATH AREA	13.3	13.300	5.893	44.31	51.61	45.04	-14.15
Bharatpur D/L	2.46	2.460	0.000	0.00	0.00	0.00	--
Bharatpur S/D	6.69	6.690	2.495	37.30	58.89	37.18	-36.67
BHARATPUR AREA	9.15	9.150	2.495	27.27	43.30	27.19	-37.02
Lingaraj	9.98	9.980	4.706	47.15	50.77	46.92	-7.12
Lingaraj Area	9.98	9.980	4.706	47.15	50.77	46.92	-7.12
Balaram	13.56	13.560	4.664	34.40	38.09	32.57	-9.69
Hingula	9.01	9.010	2.491	27.64	38.11	26.77	-27.45
HINGULA AREA	22.57	22.570	7.155	31.70	38.10	30.25	-16.78
M C L	89.98	89.980	42.908	47.69	49.70	47.20	-4.06

Departmental Mine Capacity as on 1.4.21 as per CMPDIL (MM3): 89.98

Departmental Mine Capacity as on 1.4.20 as per CMPDIL(MM3): 89.38

"Departmental Capacity Utilisation for OCPs of MCL"

based on Capacity as on 1.4.2021

{PROVISIONAL}

Month:March-2022

Project	Mine Capcity as on 1.4.2021	Mine Capcity for the month Mar-22	Composite Production Mar-22	% Capacity Utilisation			
				Mar-22	Mar-21	Feb-22	GROWTH OVER LAST YEAR
	(MM3)	(MM3)	(MM3)	(%)	(%)	(%)	(%)
Lajkura	5.23	0.444	0.111	24.96	82.54	41.42	-69.76
Samleswari	3.81	0.324	0.331	102.44	43.86	66.68	133.55
IB VALLEY AREA	9.04	0.768	0.442	57.61	55.98	52.07	2.91
Belpahar	3.72	0.316	0.040	12.61	92.77	25.23	-86.40
Lakhanpur	7.71	0.655	0.606	92.61	91.07	98.12	1.69
LAKHANPUR AREA	11.43	0.971	0.646	66.57	91.68	74.40	-27.38
Basundhara (W)	2.19	0.186	0.077	41.48	98.53	43.55	-57.90
Garjanbahal	10.46	0.888	0.928	104.47	108.62	104.59	-3.82
Kulda	1.86	0.158	0.000	0.00	248.07	0.00	-100.00
BASUNDHARA AREA	14.51	1.232	1.005	81.57	126.29	81.97	-35.41
Jagannath	3.5	0.297	0.217	73.13	45.30	97.62	61.43
Ananta	9.8	0.832	0.341	40.97	118.50	36.27	-65.43
Bhubaneswari							
JAGANNATH AREA	13.3	1.130	0.558	49.43	86.82	52.42	-43.07
Bharatpur D/L	2.46	0.209	0.000	0.00	0.00	0.00	--
Bharatpur S/D	6.69	0.568	0.226	39.83	71.40	39.75	-44.22
BHARATPUR AREA	9.15	0.777	0.226	29.12	52.49	29.06	-44.52
Lingaraj	9.98	0.848	0.425	50.12	56.41	57.72	-11.16
Lingaraj Area	9.98	0.848	0.425	50.12	56.41	57.72	-11.16
Balaram	13.56	1.152	0.576	50.05	33.37	53.80	49.99
Hingula	9.01	0.765	0.284	37.15	63.06	37.38	-41.09
HINGULA AREA	22.57	1.917	0.861	44.90	45.16	47.25	-0.58
M C L	89.98	7.642	4.164	54.49	70.96	56.86	-23.21

Departmental Mine Capacity as on 1.4.21 as per CMPDIL (MM3): 89.98

Departmental Mine Capacity as on 1.4.20 as per CMPDIL(MM3): 89.38

"% UTILIZATION of HEMM (Absolute)

Company: MCL

APRIL 2021 to MARCH 2022

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MINE		DUMPER		DOZER		DRILL	
PROJECT / **AREA**	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21
Lajkura			*31*	*32*	51	51	*17*	*17*	11	17	10	13
Samleswari			*38*	*34*	44	37	*27*	*20*	23	18	21	6
IB VALLEY AREA			***35***	***33***	**47**	**38**	***21***	***18***	**17**	**17**	**15**	**9**
Belpahar			*28*	*28*		42	*22*	*22*	28	26	12	10
Lakhanpur			36	36	53	59	*24*	*20*	22	22	24	20
Lilari												
LAKHANPUR AREA			***33***	***33***	**53**	**57**	***23***	***21***	**24**	**23**	**19**	**16**
Basundhara We			*9*	*25*	32	45	*6*	*27*	10	24	17	34
Garjanbahal			16	22	50	50	23	24	26	28	22	26
Kulda			*12*	*14*		43			19	23		**44**
BASUNDHARA AREA			***15***	***22***	**47**	**48**	***18***	***25***	**19**	**26**	**22**	**28**
IB VALLEY FIELD			***27***	***29***	**48**	**48**	***21***	***21***	**21**	**23**	**18**	**16**
Jagannath			*38*	*42*			*28*	*28*	18	26	19	30
Ananta			*32*	*45*	56	61	*29*	*36*	19	26	21	26
Bhubaneswari			*27*	*28*					17	24		
JAGANNATH AREA			***33***	***43***	**56**	**61**	***28***	***32***	**18**	**25**	**20**	**28**
Bharatpur	0	1	*23*	*34*			*21*	*35*	26	32	17	15
BHARATPUR AREA	**0**	**1**	***23***	***34***			***21***	***35***	**26**	**32**	**17**	**15**
Lingaraj			*23*	*35*	41	55	*36*	*35*	15	16	15	14
Lingaraj Area			***23***	***35***	**41**	**55**	***36***	***35***	**15**	**16**	**15**	**14**
Balaram			*24*	*24*	36	41	*14*	*15*	18	24	9	10
Hingula			*23*	*37*	34	38	*13*	*24*	21	24	2	11
HINGULA AREA			***24***	***28***	**35**	**39**	***14***	***17***	***19***	***24***	***6***	***11***
TALCHER FIELD			***27***	***35***	**40**	**46**	***23***	***28***	**19**	**23**	**15**	**18**
M C L	**0**	**1**	***27***	***32***	**44**	**47**	***22***	***24***	**20**	**23**	**16**	**17**
CMPDI NORM ->	**73%**		**58%**		— —		**50%**		**45%**		**40%**	

"% AVAILABILITY of HEMM (Absolute)

Company: MCL

APRIL 2021 to MARCH 2022

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MINE		DUMPER		DOZER		DRILL	
PROJECT / **AREA**	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21	APR'21 to MAR'22	APR'20 to MAR'21
Lajkura			78	80	87	94	77	84	81	70	90	82
Samleswari			85	78	82	82	76	88	85	82	96	91
IB VALLEY AREA			**82**	**79**	**84**	**83**	**77**	**86**	**83**	**76**	**93**	**87**
Belpahar			69	78		87	69	72	82	78	69	80
Lakhanpur			85	76	81	86	66	69	76	83	90	84
Lilari												
LAKHANPUR AREA			**79**	**77**	**81**	**86**	**67**	**70**	**78**	**81**	**81**	**83**
Basundhara We			74	88	86	89	89	85	83	75	93	87
Garjanbahal			87	75	87	84	86	86	85	79	72	71
Kulda			69	83		88			72	64		79
BASUNDHARA AREA			83	79	**87**	**85**	**87**	**86**	**81**	**74**	**74**	**74**
IB VALLEY FIELD			**81**	**78**	**85**	**85**	**75**	**79**	**80**	**78**	**84**	**83**
Jagannath			79	78			90	89	74	75	78	92
Ananta			80	82	83	89	82	86	84	76	87	87
Bhubaneswari			92	96					71	80		
JAGANNATH AREA			**81**	**81**	**83**	**89**	**85**	**88**	**77**	**76**	**82**	**89**
Bharatpur	81	15	83	72			76	80	68	77	74	79
BHARATPUR AREA	**81**	**15**	**83**	**72**			**76**	**80**	**68**	**77**	**74**	**79**
Lingaraj			86	81	72	83	70	62	70	73	88	82
Lingaraj Area			**86**	**81**	**72**	**83**	**70**	**62**	**70**	**73**	**88**	**82**
Balaram			73	77	75	84	77	72	76	75	91	92
Hingula			84	76	81	87	83	84	78	79	97	80
HINGULA AREA			**76**	**77**	**78**	**86**	**79**	**76**	**77**	**76**	**93**	**87**
TALCHER FIELD	**81**	**15**	**81**	**77**	**77**	**85**	**79**	**78**	**74**	**76**	**85**	**85**
M C L	**81**	**15**	**81**	**78**	**81**	**85**	**77**	**79**	**77**	**76**	**84**	**84**
CMPDI NORM ->	**85%**		**80%**		— —		**67%**		**70%**		**78%**	

"% AVAILABILITY of HEMM (Absolute)

Company: MCL

MARCH 2022

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MINE		DUMPER		DOZER		DRILL	
PROJECT / AREA	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21
Lajkura			90	66		*95*	74	77	68	79	91	90
Samleswari			87	93	*90*	*78*	89	86	93	94	100	95
IB VALLEY AREA			**88**	**76**	***90***	***87***	**82**	**80**	**81**	**86**	**94**	**93**
Belpahar			59	76	*70*	*91*	92	60	70	69	89	75
Lakhanpur			88	74			73	51	57	87	93	91
Lilari										0		0
LAKHANPUR AREA			**79**	**75**	***70***	***91***	**80**	**54**	**61**	**82**	**91**	**83**
Basundhara We			64	94	*83*	*84*	88	86	78	62	100	100
Garjanbahal			91	77	86	84	82	91	81	87	82	83
Kulda			60	95					74	75		
BASUNDHARA AREA			**84**	**83**	*85*	*84*	**83**	**90**	**79**	**78**	**82**	**84**
IB VALLEY FIELD			**83**	**78**	***83***	***86***	**81**	**71**	**73**	**81**	**91**	**87**
Jagannath			86	77			91	93	53	79	76	93
Ananta			81	76	*83*	*88*	81	88	88	87	91	97
Bhubaneswari			71	96					57	76		
JAGANNATH AREA			**82**	**78**	***83***	***88***	**86**	**90**	**67**	**81**	**83**	**95**
Bharatpur	-	96	89	81			83	75	73	81	87	73
BHARATPUR AREA	-	**96**	**89**	**81**			**83**	**75**	**73**	**81**	**87**	**73**
Lingaraj			94	74	*48*	*87*	83	70	62	77	93	74
Lingaraj Area			**94**	**74**	***48***	***87***	**83**	**70**	**62**	**77**	**93**	**74**
Balaram			67	77	*73*	*64*	70	80	89	68	93	92
Hingula			55	95	*79*	*87*	88	76	80	83	100	93
HINGULA AREA			**63**	**83**	***75***	***77***	**79**	**79**	**86**	**74**	**95**	**93**
TALCHER FIELD	-	**96**	**81**	**79**	***67***	***82***	**83**	**80**	**72**	**78**	**89**	**85**
M C L	-	**96**	**82**	**79**	***74***	***83***	**82**	**75**	**72**	**79**	**90**	**86**
CMPDI NORM ->	**85%**		**80%**				**67%**		**70%**		**78%**	

%UTILIZATION OF HEMM(Absolute)

Company: MCL

MARCH 2022

EQUIPMENT ->	DRAGLINE		SHOVEL		SURFACE MINE		DUMPER		DOZER		DRILL	
PROJECT / AREA	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21	MAR'22	MAR'21
Lajkura			31	27		42	15	16	11	15	6	19
Samleswari			33	49	48	58	16	24	28	22	25	12
IB VALLEY AREA			**33**	**35**	**48**	**50**	**16**	**19**	**20**	**18**	**13**	**15**
Belpahar			21	31		39	11	30	29	33	2	15
Lakhanpur			36	42	49		25	24	24	25	32	21
Lilari										0		0
LAKHANPUR AREA			**32**	**38**	**49**	**39**	**20**	**26**	**25**	**28**	**19**	**18**
Basundhara We			10	32	40	61	3	18	9	20	100	100
Garjanbahal			14	21	58	63	16	27	27	34	24	38
Kulda			24	8					23	30		
BASUNDHARA AREA			**14**	**22**	**55**	**63**	**13**	**25**	**20**	**30**	**25**	**41**
IB VALLEY FIELD			**24**	**32**	**52**	**57**	**17**	**24**	**22**	**26**	**18**	**20**
Jagannath			31	47			21	33	19	29	14	31
Ananta			27	38	72	59	25	45	21	28	11	34
Bhubaneswari			22	24					14	16		
JAGANNATH AREA			**28**	**39**	**72**	**59**	**23**	**39**	**18**	**25**	**13**	**32**
Bharatpur	-	1	18	32			15	35	20	36	19	19
BHARATPUR AREA	-	**1**	**18**	**32**			**15**	**35**	**20**	**36**	**19**	**19**
Lingaraj			24	29	27	56	35	41	14	18	17	19
Lingaraj Area			**24**	**29**	**27**	**56**	**35**	**41**	**14**	**18**	**17**	**19**
Balaram			23	29	39	32	19	22	23	29	15	17
Hingula			28	37	39	37	9	17	22	36	0	14
HINGULA AREA			**25**	**31**	**39**	**34**	**14**	**20**	**23**	**32**	**10**	**16**
TALCHER FIELD	-	**1**	**24**	**34**	**39**	**45**	**19**	**33**	**19**	**26**	**14**	**23**
M C L	-	1	24	33	45	50	18	28	20	26	16	21
CMPDI NORM ->	73%		58%				50%		45%		40%	

SPECIFIC DIESEL CONSUMPTION FOR THE YEAR 2021-22

COMPANY: MCL

Annexure-A

PROJECT	APRIL'21	MAY'21	JUN'21	JULY'21	AUG'21	SEP'21	OCT'21	NOV'21	DEC'21	JAN'22	FEB'22	PROG FEB22	CMPDI BENCHMARK (TENTATIVE)	DEVIATION OF PROG FEB22 SDC TO THE NORM
	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC	SDC (21-22)	
	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	(Ltr/ CuM)	%
LINGARAJ	0.97	1.15	1.10	0.95	1.11	1.15	0.86	1.04	1.07	0.922	0.96	1.01	1.64	-38.3%
BHARATPUR	1.50	1.32	1.77	1.70	1.60	1.73	1.46	1.20	1.55	2.724	1.91	1.60	1.34	19.6%
ANANTA	0.63	0.98	0.97	1.13	0.98	1.16	1.05	1.02	1.07	1.023	1.03	0.97	1.39	-30.5%
JAGANNATH	2.42	1.71	1.64	1.99	1.58	1.34	1.28	1.30	1.05	0.873	1.38	1.37	1.42	-3.6%
HINGULA	1.04	1.13	0.91	0.94	1.53	1.42	1.12	1.06	1.23	1.222	1.14	1.13	1.8	-37.3%
BALRAM	1.22	0.92	0.83	0.98	0.93	0.75	0.75	0.74	0.96	0.943	0.74	0.86	1.28	-32.9%
LAKHANPUR	0.94	0.93	0.77	0.68	0.90	1.12	0.88	0.75	0.78	0.747	0.93	0.84	1.09	-23.1%
BELPAHAR	1.34	1.81	1.98	2.02	1.87	1.96	1.73	1.50	1.50	2.180	2.74	1.81	1.6	13.1%
SAMLESWARI	0.86	1.26	1.68	1.51	1.36	1.26	1.31	1.13	1.25	1.254	1.32	1.25	1.56	-19.6%
LAJKURA	1.00	0.98	0.71	0.75	0.53	0.62	0.71	0.43	0.57	0.734	0.79	0.66	1.31	-49.9%
GARJANBAHAL	0.90	0.83	0.73	0.75	0.72	0.68	0.53	0.52	0.51	0.519	0.51	0.61	0.95	-35.6%
BASUNDHARA	0.93	0.97	1.27	1.36	1.15	0.81	0.81	1.14	0.91	0.897	0.87	0.99	1.35	-26.4%
MCL TOTAL	1.02	1.09	1.03	1.03	1.04	1.05	0.92	0.85	0.90	0.93	0.96	0.97		

ELECTRICAL & MECHANICAL

Mahanadi Coalfields Limited

STATEMENT OF SDL PRODUCTION FOR THE MONTH OF MARCH 2022 & PROGRESSIVE UP TO MARCH 2022-VIS-MARCH 2021 (PROVISIONAL)

Sl.No.	MINE	COAL PRODUCTION IN TONNE				%Growth		M/C on Roll		M/C working	TPD /Mc on roll basis				% Availability		% Utilization		% Availability		% Utilization	
		MAR'22	Prog.	MAR'21	Prog.	Monthly	Yearly	MAR'22	MAR'21		MAR'22	Prog.	MAR'21	Prog.	MAR'22	Prog.	MAR'22	Prog.	MAR'21	Prog.	MAR'21	Prog.
1	Nandira	9220	60163	10483	75832	-12.05	-20.66	8	8	6	44.33	24.58	50.40	30.98	88.05	84.40	23.46	18.84	90.10	87.00	26.99	21.65
Talcher area		**9220**	**60163**	**10483**	**75832**	**-12.05**	**-20.66**	**8**	**8**	**6**	**44.33**	**24.58**	**50.40**	**30.98**	**88.05**	**84.40**	**23.46**	**18.84**	**90.10**	**87.00**	**26.99**	**21.65**

STATEMENT OF LHD PRODUCTION FOR THE MONTH OF MARCH 2022 & PROGRESSIVE UP TO MARCH 2022-VIS-MARCH 2021 (PROVISIONAL)

Sl.No.	MINE	COAL PRODUCTION IN TONNE				%Growth		M/C on Roll		M/C working	TPD /Mc on roll basis				% Availability		% Utilization		% Availability		% Utilization	
		MAR'22	Prog.	MAR'21	Prog.	Monthly	Yearly	MAR'22	MAR'21		MAR'22	Prog.	MAR'21	Prog.	MAR'22	Prog.	MAR'22	Prog.	MAR'21	Prog.	MAR'21	Prog.
1	OR-2	25440	230255	21860	203591	16.38	13.10	9	9	5	108.72	83.61	93.42	73.93	52.33	65.22	37.96	32.44	97.08	87.06	33.31	42.39
2	OR-3	0	0	1615	26740	-100.00	-100.00	0	2	0	0.00	0.00	31.06	43.69	0.00	0.00	0.00	0.00	80.53	72.20	35.50	32.17
3	HBI	16700	210000	21320	228700	-21.67	-8.18	9	9	5	71.37	76.25	91.11	83.04	62.55	77.72	19.62	20.72	84.56	81.96	23.57	26.91
Orient area		**42140**	**440255**	**44795**	**459031**	**-5.93**	**-4.09**	**18**	**20**	**10**	**90.04**	**79.93**	**86.14**	**75.01**	**57.44**	**71.47**	**28.79**	**26.58**	**89.79**	**82.18**	**29.15**	**33.82**

POWER CONSUMPTION REPORT FOR MARCH 2022

Billing point with Consumer No.	Consumer	Contract Demand	Maximum Demand	Over Drawal Charges	Power Factor	Power Factor Penalty	Power Factor Incentive	Energy Consumed	Billed Amount	Coal Production	Over Burden Removal	Specific Consumption		Power cost		Unit price
												Coal	Comp	Coal	Comp	
	Colliery / Project	KVA	KVA	Rs		Rs	Rs	K.W.H.	Rs	Te	CuM	KWH / Te	KWH / CuM	Rs / Te	Rs / CuM	Rs / KWH
Jorabaga S/s, BRL/7-0035		22250.00	17490.00	0.00	1.00	0.00	0.00	8699000	57463053	3597140	6611000	2.42	0.99	15.97	6.54	6.61
	Lakhanpur OCP							1088462	7190062	1192000	3439000	0.91	0.26	6.03	1.73	6.61
	Belpahar OCP							1156824	7641641	1040000	866000	1.11	0.78	7.35	5.12	6.61
	Samaleswari OCP							1360657	8988100	946000	1110000	1.44	0.81	9.50	5.35	6.61
	Lajkura OCP							643450	4250445	377000	1196000	1.71	0.45	11.27	2.99	6.61
	CWS, IB C.F.							61018	403067							6.61
	Central Hospital, Ib Valley Coalfields							258310	1706322							6.61
	OC 2							1386730	9160331	25440		54.51		360.08		6.61
	OC 3							577804	3816805	0		#DIV/0!		#DIV/0!		6.61
	OC 4							346682	2290083	0						6.61
	HRC							265529	1754006	0		-		-		6.61
	HBI							1553534	10262190	16700		93.03		614.50		6.61
Nandira S/s, LRI-21		36000.00	30160.00	0.00	1.00	0.00	0.00	15992678	104142541	9512220	10564000	1.68	0.98	10.95	6.39	6.51
	Jagannath OCP							1275812	8307944	805000	1132000	1.58	0.79	10.32	5.14	6.51
	Balanda OCP							1365160	8889769	0	0	-	-	-	-	6.51
	Ananta OCP							883344	5752236	1546000	2886000	0.57	0.23	3.72	1.51	6.51
	Bhubaneswari OCP							447487	2913982	2213000	993000	0.20	0.19	1.32	1.25	6.51
	C.W.S., Talcher							200722	1307082							6.51
	Hingula OCP							748407	4873540	1130000	1363000	0.66	0.37	4.31	2.38	6.51
	Balram OCP							913302	5947318	897000	1521000	1.02	0.44	6.63	2.89	6.51
	Talcher Mine							676928	4408082				#DIV/0!			6.51
	Deulbera Mine							751894	4896249							6.51
	Nandira Mine							478949	3118864	9220		51.95		338.27		6.51
	Central Hospital (NSCH), Central Colony, CGM (JA) Office Colony							687775	4478713							6.51
	IWSS, Talcher							312678	2036125							6.51
	Handidhua Mine							543363	3538321							6.51
	Lingaraj OCP							3415502	22241368	1616000	1759000	2.11	1.25	13.76	8.14	6.51
	Bharatpur OCP							3291356	21432946	1296000	910000	2.54	1.95	16.54	12.68	6.51
Basundhara, RRKL/2-0016		6000.00	3415.00	0.00	1.00	0.00	0.00	1577999	10911809	3404000	2306000	0.46	0.36	3.21	2.50	6.91
Kaniha, LRI-0067		665.50	560.00	0.00	0.93	0.00	0.00	103510	829800	1050000	581000	0.10	0.09	0.79	0.68	8.02
A.V.Colony, BRL/1-0076		1400.00	598.40	0.00	1.00	0.00	0.00	236645	1248143							5.27
J.V.Office, BRL/1-0025		900.00	528.00	0.00	0.99	0.00	0.00	128700	985423							7.66
J.V.Colony, BRL/1-0077		560.00	411.00	0.00	1.00	0.00	0.00	154590	806978							5.22
TOTAL MCL		67775.50	53162.40	0.00	1.00	0.00	0.00	26893122	176387747	17563360	20062000	1.53	0.88	10.04	5.76	6.56

POWER CONSUMPTION REPORT FOR MARCH 2022 (PROGRESSIVE)

Billing point with Consumer No.	Consumer	Contract Demand	Over Drawal Charges	Power Factor Penalty	Power Factor Incentive	Energy Consumed	Billed Amount	Coal Production	Over Burden Removal	Specific Consumption		Power cost		Unit price	Power Factor
										Coal	Comp	Coal	Comp		
	Colliery / Project	KVA	Rs	Rs	Rs	K.W.H.	Rs	Te	CuM	KWH / Te	KWH / CuM	Rs / Te	Rs / CuM	Rs / KWH	
Jorabaga S/s, BRL/7-0035		22250.00	143750.00	0.00	16930.69	116046000	774460749	38379378	68317000	3.02	1.27	20.18	8.47	6.67	
	Lakhanpur OCP					17837167	119185101	20999513	38798000	0.85	0.35	5.68	2.32	6.68	
	Belpahar OCP					15837606	105677045	7247752	5995000	2.19	1.53	14.58	10.20	6.67	
	Samaleswari OCP					16439393	109728650	5192165	11380000	3.17	1.13	21.13	7.56	6.67	
	Lajkura OCP					7460894	49814600	4499693	12144000	1.66	0.50	11.07	3.35	6.68	
	CWS, IB C.F.					729559	4871839	0	0					6.68	0.99
	Central Hospital, Ib Valley Coalfields					3250260	21688679	0	0					6.67	
	OC 2					20398104	135976596	230255	0	88.59		590.55		6.67	
	OC 3					6569306	43868224	0	0	#DIV/0!		#DIV/0!		6.68	
	OC 4					4329005	28888216	0	0					6.67	
	HRC					3379834	22551241	0	0	-		-		6.67	
	HBI					19814871	132210555	210000	0	94.36		629.57		6.67	
Nandira S/s, LRI-21		36000.00	4110000.00	0.00	119819.76	194865677	1273126210	86636481	107377000	2.25	1.22	14.70	7.98	6.53	
	Jagannath OCP					16871431	110063389	7031655	7314000	2.40	1.46	15.65	9.53	6.52	
	Balanda OCP					17197901	112272910	0	0	-	-	-	-	6.53	
	Ananta OCP					11805713	76917209	13576159	26753000	0.87	0.34	5.67	2.20	6.52	
	Bhubaneswari OCP					6626594	43136231	28000093	13382000	0.24	0.22	1.54	1.43	6.51	
	C.W.S., Talcher					2783630	18208126	0	0					6.54	
	Hingula OCP					7920108	51724828	7734614	18699000	1.02	0.34	6.69	2.21	6.53	
	Balram OCP					13566157	88643579	6525779	15441000	2.08	0.70	13.58	4.58	6.53	1.00
	Talcher Mine					8809452	57525926	0	0					6.53	
	Deulbera Mine					5802654	37783308	0	0					6.51	
	Nandira Mine					6721813	43791513	60163	0	111.73		727.88		6.51	
	Central Hospital (NSCH), Central Colony, CGM (JA) Office Colony					9657388	63090642							6.53	
	IWSS, Talcher					3819389	25004115							6.55	
	Handidhua Mine					9266368	60727400							6.55	
	Lingaraj OCP					31285029	204878390	14457408	14494000	2.16	1.35	14.17	8.83	6.55	
	Bharatpur OCP					42732052	279358667	9250610	11294000	4.62	2.53	30.20	16.56	6.54	
Basundhara, RRKL/2-0016		6000.00	147500.00	367968.24	0.00	21722565	148244618	33053470	23883000	0.66	0.50	4.48	3.38	6.82	0.99
Kaniha, LRI-0067		665.50	0.00	0.00	0.00	1065680	8437331	10096703	7307000	0.11	0.08	0.84	0.63	7.92	0.94
A.V.Colony, BRL/1-0076		1400.00	0.00	0.00	0.00	2795685	14650896							5.24	0.99
J.V.Office, BRL/1-0025		900.00	0.00	0.00	1147.81	1494345	11572247							7.74	0.99
J.V.Colony, BRL/1-0077		560.00	0.00	0.00	0.00	2063985	10693274							5.18	1.00
TOTAL MCL		67775.50	4401250.00	367968.24	137898.26	340053937	2241185325	168166032	206884000	2.02	1.10	13.33	7.27	6.59	0.99

Crushing Capacity and Utilization of Existing Feeder Breaker/ Crusher of MCL for the month of March'22

Name of the Project	CHP Capacity (MTY)	Coal Crushed (MT)				% Capacity Utilization			
		March'22	Prog'21-22	March'21	Prog'20-21	March'22	Prog'21-22	March'21	Prog'20-21
Jagannath OCP	CHP (1.0)	0.0000	0.0073	0.035	0.7142	0.00%	0.73%	42.19%	71.42%
	FB (2.0)	0.0925	1.0587	0.118	2.1120	55.52%	52.94%	70.66%	105.60%
Ananta OCP	FB (1.0)	0.0827	0.7918	0.095	0.7435	99.27%	79.18%	114.17%	74.35%
Lajkura OCP	FB (1.0)	0.0030	0.3202	0.058	0.5123	3.66%	32.02%	70.03%	51.23%
Lingaraj OCP	FB (2.0)	0.3624	1.7322	0.051	0.9057	217.43%	86.61%	30.50%	45.28%
Bharatpur OCP	CHP (3.5)	0.1891	2.3275	0.225	2.3815	64.85%	66.50%	77.05%	68.04%
	10.5	**0.7298**	**6.2377**	**0.5820**	**7.3692**	**83.41%**	**59.41%**	**66.51%**	**70.18%**

Note: 1. Crushing at Jagannath OCP is reduced due to stoppage of TTPC

SAFETY & TRAINING

महानदी कोलफील्डस् लिमिटेड
महानदी कोलफील्डस लिमिटेड
Mahanadi Coalfields Limited
(A subsidiary of Coal India Limited)

महाप्रबंधक (सु.एवं ब.) का कार्यालय
At/PO: Jagriti Vihar, Burla,MCL
Dist: Sambalpur – 768020 (Odisha)
CIN:U10102OR1992GOI003038
Tel- 0663-2542756, Fax-2542852
Email id: gmsafetymcl@gmail.com
Website: www.mahanadicoal.in

पत्रांक संख्या: एम.सी.एल/संबलपुर/म.प्र.(सु.एवं ब.)/ 171 - H

दिनांक : 07.04.2022

सेवा मे,

महाप्रबन्धक (सु.एवं ब.),
सी.आई.एल

विषय:सुरक्षा सांख्यिकी माह मार्च - 2022 के लिए

प्रिय महोदय,

माह मार्च - 2022 तक संबंधित सांख्यिकी आपके समक्ष प्रस्तुत है ।

भवदीय,

07/04/22
महाप्रबन्धक (सु.एवं ब.)
एम.सी.एल

संलग्न: ४ पृष्ठ

प्रतिलिपि:

1. निदेशक(तकनीकी/संकाय) - सादर सूचनार्थ
2. महाप्रबन्धक(उत्पादन)- माह मार्च - 2022 के लिए बुकलेट सामग्री
3. श्री राजीव कुमार, मुख्य प्रबंधक (खनन), सु.एवं ब.,मुख्यालय
4. फाइल

52

	PROFORMA FOR REPORTING ACCIDENT STATISTICS
COMPANY	MAHANADI COALFIELDS LIMITED
Period	March' 2022 (Compared to the same period of last year)

TABLE-I

Particulars	2022	2021
Fatal Accidents	0	0
Fatalities	0	0
Serious Accidents	2	0
Serious Injuries	2	0

TABLE-II

Sl. No.	Paticulars	Details	This Month	This Month	Progr. from January to March		Progr. From April to March	
			This Year	LastYear	This Year	Last Year	This Year	Last Year
			2022	2021	2022	2021	2021-22	2020-21
1	Coal Production (in MT)	From UG Mines	0.051	0.055	0.127	0.147	0.500	0.535
		From OC Mines	17.514	17.656	50.917	46.015	167.668	147.478
		Overall	17.565	17.711	51.044	46.162	168.168	148.013
2	Coal Production (in M.Cum.)	From UG Mines	0.031	0.033	0.077	0.089	0.301	0.322
		From OC Mines	10.551	10.636	30.673	27.720	101.005	88.842
		Overall	10.581	10.669	30.749	27.808	101.306	89.164
3	O.B Prodn.(in M.Cum.)	From OC Mines	20.062	15.536	40.761	49.897	206.883	174.498
4	Production of excavated material in MM3	From UG Mines	0.031	0.033	0.077	0.089	0.301	0.322
		From OC Mines	30.613	26.172	71.434	77.617	307.888	263.340
		Overall	30.643	26.205	71.510	77.705	308.189	263.662
5	Man shift deployed (in Lakhs)	In UG mines (Including surface of UG mines)	0.557	0.687	1.609	2.023	7.582	8.381
	(in Lakhs)	In OC mines (Including surface of OC mines)	6.943	3.184	20.751	9.201	49.749	36.358
		Overall	7.500	3.871	22.360	11.224	57.331	44.739
	Man power in 1000	In UG mines (Including surface of UG mines)						
		In OC mines (Including surface of OC mines)						
		Overall	0.000	0.000	0.000	0.000	0.000	0.000
7	No. of Fatalities	In UG mines(Including those at surface of UG mines)	0	0	0	0	0	1
		In OC mines (Including those at surface of OC mines)	0	0	0	0	1	2
		Overall	0	0	0	0	1	3
8	Absolute incr./Decr. in fatality	In UG mines(Including those at surface of UG mines)	0	0	0	0	-1	0
		In OC mines (Including those at surface of OC mines)	0	0	0	0	-1	-1
		Overall	0	0	0	0	-2	-1
9	%age incr./Decr. in fatality	In UG mines(Including those at surface of UG mines)	#DIV/0!	0	#DIV/0!	0	-100	0
		In OC mines (Including those at surface of OC mines)	#DIV/0!	-100	#DIV/0!	-50	-50	-100
		Overall	#DIV/0!	-100	#DIV/0!	-25	-66.666667	-100
10	Fatality rate per Mte.	In UG mines(Including fatalities at surface of UG mines)	0.000	0.000	0.000	0.000	0	1.869
		In OC mines (Including fatalities at surface of OC mines)	0.000	0.000	0.000	0.000	0.006	0.014
		Overall	0.000	0.000	0.000	0.000	0.006	0.020
11	Fatality rate per MM3 excavated material	In UG mines(Including fatalities at surface of UG mines)	0.000	0.000	0.000	0.000	0.000	3.103
		In OC mines (Including fatalities at surface of OC mines)	0.000	0.000	0.000	0.000	0.003	0.008
		Overall	0.000	0.000	0.000	0.000	0.003	0.011
12	Fatality rate per 3 lakh MS.	In UG mines(Including fatalities at surface of UG mines)	0.000	0.000	0.000	0.000	0.000	0.358
		In OC mines (Including fatalities at surface of OC mines)	0.000	0.000	0.000	0.000	0.060	0.165
		Overall	0.000	0.000	0.000	0.000	0.052	0.201
13	Fatality rate/1000 persons employed	In UG mines(Including fatalities at surface of UG mines)	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!
		In OC mines (Including fatalities at surface of OC mines)	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!
		Overall	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!
14	No. of Serious Injuries	In UG mines(Including those at surface of UG mines)	0	0	0	0	0	0
		In OC mines (Including those at surface of OC mines)	2	0	2	0	4	1
		Overall	2	0	2	0	4	1
15	Absolute incr./Decr. in Ser. Inj.	In UG mines(Including serious injuries at surface of UG	0	0	0	-2	0	-2
		In OC mines (Including serious injuries at surface of OC	2	-1	2	3	3	2
		Overall	2	-1	2	1	3	0
16	%age increase/Decrease in Sr. Inj.	In UG mines(Including serious injuries at surface of UG	#DIV/0!	0	#DIV/0!	-66.666667	#DIV/0!	-66.666667
		In OC mines (Including serious injuries at surface of OC	#DIV/0!	0	#DIV/0!	42.8571429	300	40
		Overall	#DIV/0!	0	#DIV/0!	10.00	300	0
17	Serious injury rate per Mte.	In UG mines(Including serious injuries at surface of UG	0.000	0.000	0.000	0.000	0.000	0.000
		In OC mines (Including serious injuries at surface of OC	0.114	0.000	0.039	0.000	0.024	0.007
		Overall	0.114	0.000	0.039	0.000	0.024	0.007
18	Sr. Injury rate per MM3 excavated material	In UG mines(Including fatalities at surface of UG mines)	0.000	0.000	0.000	0.000	0.000	0.000
		In OC mines (Including fatalities at surface of OC mines)	0.065	0.000	0.028	0.000	0.013	0.004
		Overall	0.065	0.000	0.028	0.000	0.013	0.004
19	Serious injury rate per 3 lakh MS.	In UG mines(Including serious injuries at surface of UG	0.000	0.000	0.000	0.000	0.000	0.000
		In OC mines (Including serious injuries at surface of OC	0.864	0.000	0.289	0.000	0.241	0.083
		Overall	0.800	0.000	0.268	0.000	0.209	0.067
20	Sr. Inju. Rate/1000 persons empl.	In UG mines(Including serious injuries at surface of UG	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!
		In OC mines (Including serious injuries at surface of OC	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!
		Overall	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!	#DIV/0!

TABLE –III (Figures in the bracket shows the number of persons involved)

PLACEWISE ANALYSIS OF FATALITIES & SERIOUS INJURIES COMPARED TO THE SAME PERIOD LAST YEAR (PROGRESSIVE FROM JANUARY 2022 TO MARCH 2022)

PLACE	FATAL		SERIOUS	
	2022	2021	2022	2021
UG	0(0)	0(0)	0(0)	0(0)
OC	0(0)	0(0)	1(1)	0(0)
Surface	0(0)	0(0)	1(1)	0(0)
TOTAL	0(0)	0(0)	2(2)	0(0)

CAUSE	FATAL (JANUARY TO MARCH)		SERIOUS (JANUARY TO MARCH)	
	2022	2021	2022	2021
Dumpers/Dozer	0(0)	0(0)	0(0)	0(0)
Trucks	0(0)	0(0)	0(0)	0(0)
Surface Miner	0(0)	0(0)	0(0)	0(0)
Roof/Side fall (Dep.)	0(0)	0(0)	0(0)	0(0)
Roof/Side fall (Dev.)	0(0)	0(0)	0(0)	0(0)
Fire, Gas, Dust, etc.	0(0)	0(0)	0(0)	0(0)
Fall from Pole (Non-electrocution)	0(0)	0(0)	0(0)	0(0)
Fall from Pole	0(0)	0(0)	0(0)	0(0)
Electricity	0(0)	0(0)	0(0)	0(0)
Non-transport m/c	0(0)	0(0)	1(1)	0(0)
Miscellaneous	0(0)	0(0)	0(0)	0(0)
Fall of object/persons	0(0)	0(0)	1(1)	0(0)
Explosives	0(0)	0(0)	0(0)	0(0)
OB Dump Slide/Pit Failure	0(0)	0(0)	0(0)	0(0)
Winding	0(0)	0(0)	0(0)	0(0)
Haulage/Rope	0(0)	0(0)	0(0)	0(0)
Conveyors	0(0)	0(0)	0(0)	0(0)
Water in-rush/Inundation	0(0)	0(0)	0(0)	0(0)
GRAND TOTAL	**0(0)**	**0(0)**	**2(2)**	**0(0)**

54

CALENDAR YEAR 2022 MINE WISE (FATALITY)

Name of the Mine	FATALITY – 2022 (JANUARY to MARCH)				FATALITY – 2021 (JANUARY to MARCH)			
	UG	OC	AG	TOTAL	UG	OC	AG	TOTAL
Lajkura	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Samaleswari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lilari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Belpahar	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lakhanpur	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Basundhara (W)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Garjanbahal	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Kulda	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Jagannath	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ananta	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Bhubaneswari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Bharatpur	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Kaniha	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Balram	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Hingula	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lingraj	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Talcher	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Nandira	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 1&2	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 3	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 4	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
HRC	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
HBI	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
TOTAL	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)

CALENDAR YEAR 2022 MINE WISE (SERIOUS INJURY)

Name of the Mine	SERIOUS – 2022 (JANUARY to MARCH)				SERIOUS – 2021 (JANUARY to MARCH)			
	UG	OC	AG	TOTAL	UG	OC	AG	TOTAL
Garjanbahal	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Samaleswari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lilari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Belpahar	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lakhanpur	0(0)	0(0)	1(1)	1(1)	0(0)	0(0)	0(0)	0(0)
Basundhara (W)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Kulda	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Jagannath	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ananta	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Bhubaneswari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Bharatpur	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Chhendipada	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Balram	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Hingula	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lingraj	0(0)	1(1)	0(0)	1(1)	0(0)	0(0)	0(0)	0(0)
Talcher	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Nandira	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 1&2	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 3	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 4	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
HBM	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
CWS(IBV)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
TOTAL	0(0)	1(1)	1(1)	2(2)	0(0)	0(0)	0(0)	0(0)

54(A)

REPORT UPTO THE MONTH OF MARCH'2022 (FINANCIAL YEAR 2021-22)

ACCIDENT- MONTHWISE FATALITIES / SERIOUS INJURIES

MONTH	2021-22		2020-21	
	FATAL	SERIOUS	FATAL	SERIOUS
April	1(1)	1(1)	0(0)	0(0)
May	0(0)	0(0)	2(2)	0(0)
June	0(0)	0(0)	0(0)	0(0)
July	0(0)	0(0)	0(0)	0(0)
August	0(0)	0(0)	1(1)	0(0)
September	0(0)	1(1)	0(0)	0(0)
October	0(0)	0(0)	0(0)	0(0)
November	0(0)	0(0)	0(0)	0(0)
December	0(0)	0(0)	0(0)	1(1)
January	0(0)	0(0)	0(0)	0(0)
February	0(0)	0(0)	0(0)	0(0)
March	0(0)	2(2)	0(0)	0(0)
TOTAL	**1(1)**	**4(4)**	**3(3)**	**1(1)**

FINANCIAL YEAR 2021-22
FATALITIES / SERIOUS INJURIES MINEWISE

NAME OF THE MINE	MARCH'22		MARCH'21		PROG- 2021-22 UPTO		PROG- 2020-21 UPTO	
	FAT.	SERI.	FAT.	SERI.	FAT.	SERI.	FAT.	SERI.
Lajkura	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lilari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Samaleswari	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Belpahar	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Lakhanpur	0(0)	1(1)	0(0)	0(0)	0(0)	1(1)	0(0)	1(1)
Basundhara (W)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Garjanbahal	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Kulda	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Bhubaneswari	0(0)	0(0)	0(0)	0(0)	0(0)	1(1)	0(0)	0(0)
Jagannath	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Ananta	0(0)	0(0)	0(0)	0(0)	1(1)	1(1)	1(1)	0(0)
Bharatpur	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Kaniha	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Balram	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Hingula	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	1(1)	0(0)
Lingraj	0(0)	1(1)	0(0)	0(0)	0(0)	1(1)	0(0)	0(0)
Talcher	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Nandira	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	1(1)	0(0)
Orient No. 1&2	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 3	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
Orient No. 4	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
HBM	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
CWS(IBV)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)	0(0)
TOTAL	**0(0)**	**2(2)**	**0(0)**	**0(0)**	**1(1)**	**4(4)**	**3(3)**	**1(1)**

Monthly Training Report of MCL for the month of Mar-2022

Report Summary	Last Year 2020-21	Total Current Month	Progressive up to current Month
Total No of Person Trained in MCL	**9442**	1284	13975
Total No of Person Trained in House Trainig Cenres	**8817**	1164	12448
Total No of Person Trained in outside Training Centres	**625**	120	1527
Total no. of Training Maandays (TMD) achieved	**93126**	8963	131755

Monthly Report:	Last Year 2020-21	Total Nos. Trained this Month (Mar'2022)	Total Training Mandays (TMD) (Current Mth)	Progressive Nos. Trained (up to current Month)	Prog. TMD
Total Executives	2009	308	892	3162	9923
Total Supervisors	440	122	489	876	3932
Total Workers	3210	364	2833	4485	40834
Total Contractual Workers	3783	490	4749	5452	77066
Total	**9442**	**1284**	**8963**	**13975**	**131755**
External Programme within India (HRD Dept., HQ)					
No. of Prog	78	11		124	
Executives	486	120	512	1484	7066
Supervisor	112	0	0	42	138
worker	27	0	0	1	4
Total	**625**	**120**	**512**	**1527**	**7208**
External Programme outside India					
No. of Prog	0	0		0	
Executives	0	0	0	0	0
Supervisor	0	0	0	0	0
worker	0	0	0	0	0
Total	**0**	**0**	**0**	0	0
Training Conducted by MTI, MCL HQ					
No. of Prog	71	3		34	
Executives	1431	173	270	1307	2066
Supervisor	80	51	66	60	82
worker	380	41	63	41	63
Total	**1891**	**265**	**399**	**1408**	**2211**
Training Conducted by BTI, Lakhanpur					
No. of Prog	30	3		41	
Executives	61	15	110	104	356
Supervisor	149	11	83	636	3110
worker	222	0	0	550	2066
Total	**432**	**26**	**193**	1290	5532
Training Conducted by MEETI, Talcher					
No. of Prog	20	9		39	
Executives	31	0	0	267	435
Supervisor	99	60	340	138	602
worker	269	134	768	371	1216
Total	**399**	**194**	**1108**	**776**	**2253**
GVTCs Training					
No. of Prog	205	19		265	
Executives	0	0	0	0	0
Supervisor	0	0	0	0	0
worker	2312	189	2002	3522	37485
Total	**2312**	**189**	**2002**	3522	37485
Training report for Contractual Employees					
Basis Training	2658	209	3762	3581	67140
Refresher Training	902	113	804	1283	9242
Special Training	223	168	183	573	588
Change of Job	0	0	0	15	96
Total	**3783**	**490**	**4749**	**5452**	**77066**

PERSONNEL (MANPOWER)

MCL

FORMAT - P.14

MONTHLY MANPOWER REPORT

Area :- MCL Total

Month :- March-22

Sl. No.	CATEGORY	UG	SURFACE	
			Male	Fe-male
A (i)	CMD/FD/CVO/ Deputationist		4	
B.	1.Monthly Rated			
(i)	T&S Gr.A1	31	555	56
(ii)	T&S Gr.A	49	463	32
(iii)	T&S Gr.B	56	574	33
(iv)	T&S Gr.C	115	1053	37
(v)	T&S Gr.D	9	168	16
(vi)	T&S Gr.E	9	65	7
(vii)	T&S Gr.F	14	123	5
(viii)	T&S Gr.G	1	140	16
(ix)	T&S Gr.H	1	49	76
	Sub Total [B(1)]	285	3190	278
	2.Clerical Grade			
(i)	T&S Gr.A1		295	32
(ii)	T&S Gr.A		211	23
(iii)	Clerical Spl.Gr.		294	59
(iv)	Clerical Gr.I	1	264	135
(v)	Clerical Gr.II	1	136	82
(vi)	Clerical Gr.III	3	164	104
	Sub Total -	5	1364	435
	Sub Total (MR)	290	4554	713
	Total MR	5557		

Sl. No.	CATEGORY	UG	SURFACE	
			Male	Fe-male
A (ii)	Executive	70	1612	95
	Total Exe.	1777		
C.	Daily Rated			
1	Non-Exe. Cat.			
(i)	Cat-VI	255	303	14
(ii)	Cat-V	295	427	13
(iii)	Cat-IV	544	553	21
(iv)	Cat-III			
	a- Tramrs.	15	21	
	b- Others .	133	362	29
(v)	Cat-II	173	1519	85
(vi)	Cat-I	537	3831	1388
	Sub Total [C(1)]	1952	7016	1550
2	Excavation Cat.			
(i)	Excv.Cat-Spl.		421	
(ii)	Excv.Cat-A		961	1
(iii)	Excv.Cat-B	27	859	4
(iv)	Excv.Cat-C	31	614	28
(v)	Excv.Cat-D		590	14
(vi)	Excv.Cat-E		441	16
	Sub total [C(2)]	58	3886	63
	Sub Total (DR)	2010	10902	1613
	Total DR	14525		

Sl. No.	CATEGORY	UG	SURFACE	
			Male	Fe-male
D.	PIECE RATED			
(i)	Tub Loader			
(ii)	Wagon Loader			
(iii)	Others			
	Sub Total -			
E.	BADLIS			
(i)	Time Rated			
(ii)	Piece Rated			
	Sub Total -			
F.	CASUALS			
(i)	Time Rated			
(ii)	Piece Rated			
	Sub Total -			
	Grand Total (A to F)	2370	17072	2421
	Total	21863		
G.	Apprentices (Under Act)			
H.	Stipend Trainees			
I.	Persons under M. Act			
J.	Contractors' Labour			
	Sub-GRAND TOTAL	2370	17072	2421
	GRAND Sum-TOTAL	21863		

MAHANADI COALFIELDS LIMITED

Area :- MCL Summary

(Analysis of Increase in Manpower for the Month of : March-22

P/14.1(A)

Sl	Category	Previous Month			Actual Increase									Training under Apprntc. Act / PDPT	Total Increase
					Appointment of Dependant		Appoint-ment of Land Losers	Fresh Recruitment	Re-Instatement / Re-Appointment	Regulari-zation	Inter & Intra Company Transfer-In	Promotion/ Demotion			
		Male	Female	Total	9.3.0 Died in Harness	9.4.0 Medical Unfit									
	1	2	3	4	5	6	7	8		9	10	11		13	14
A	CMD/FD/CVO/ Deputationsist	4		4											
1	Executive	1630	95	1725				10			54	7			71
2	Monthly Rated	4916	716	5632						16	15	46			77
3	Daily Rated	12951	1605	14556	13		14				12	24			63
4	Piece Rated														
5	Badlis														
6	Co. Trainees														
	Sub-Total	19501	2416	21917	13		14	10		16	81	77			211
7	Apprentice/PDPT														
	Grand Total	19501	2416	21917	13		14	10		16	81	77			211

MAHANADI COALFIELDS LIMITED

Area :- MCL Summary

(Analysis of Decrease in Manpower for the Month o March-22

P/14.1 (B)

Sl	Category	Retire-ment	Resig-nation	Medical Unfit	Death	Actual Decrease				Inter & Intra Company Transfer-Out	Regulari-zation	Total Decrease	Total Increase	Net Increase / Decrease	Remarks
						Termination / Removal	Dismissal	VRS / BPE	Promotion / Demotion						
13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	
A	CMD/FD/CVO/ Deputationsist														
1	Executive	-4	-2							-13		-19	71	**52**	
2	Monthly Rated	-18							-40	-83	-11	-152	77	**-75**	
3	Daily Rated	-39			-2				-37	-11	-5	-94	63	**-31**	
4	Piece Rated														
5	Badlis														
6	Co. Trainees														
	Sub-Total	-61	**-2**		**-2**				**-77**	**-107**	**-16**	**-265**	**211**	**-54**	
7	Apprentice/PDPT														
	Grand Total	-61	**-2**		**-2**				**-77**	**-107**	**-16**	**-265**	**211**	**-54**	

MAHANADI COALFIELDS LIMITED

Area :- MCL Total

(Monthly Manpower Report for the Month of : March-22

P/14.2

Category	Manpower on		
	Rev. A/C	Cap. A/C	Total
CMD/FD/CVO/ Deputationist	4		4
Executive	1,681	96	1,777
Monthly Rated	5,252	305	5,557
Daily Rated	13,957	568	14,525
Piece Rated			
Badliis			
Stipendry. Trainees			
Apprentices/PDPT			
Total	20894	969	21,863

Details in respect of certain Supervisory/Technical

Post	Working Strength	Post	Working Strength
Surveyor+Surv.Officer	91	Pharmacist	55
Overman	582	Staff Nurse	96
Min. Sirdar/ PCSA	317	Excvtr. Operator	
S. Firer		Dozer Operator	177
Elec. Supv.(E&M+Xvn)	389	Dumper Operator	860
Foreman(E&M)	21	Drill Operator	249
Foreman(xVn)	242	Shovel Operator	230
		Crane Operator	57
		Grader Operator	25
		Pay Loader Operator	43

Sl.	Description	CMD / FD/ CVO/ Deputationist	Executive	Monthly Rated	Daily Rated	Piece Rated	Badliis	Stipendry. Trainees
	Addition during the Month							
1	Appointment		10		27			
2	Re-Instatement / Re-Appointment							
3	Transfer from other Company		44	4	1			
4	Promotion/Demotion		7	46	24			
5	Regularization			16				
	Total Addition		61	66	52			
	Separation during the Month							
1	Superannuation		-4	-18	-39			
2	VRS							
3	Resignation		-2					
4	Death				-2			
5	Termination/Removal							
6	Dismissal							
7	Med. Unfit							
8	Promotion/Demotion			-40	-37			
9	Regularization			-11	-5			
10	Transfer to Other Co.		-3	-72				
	Total Separation		-9	-141	-83			

60

Sl No.	Category	TOTAL NUMBER EMPLOYED Existing Units including project completed by 31.03.1986				NEW Project/unit Under Construction				Other Establishments			GRAND TOTAL
		Mining Units			Non Min.	Mining Units			Non Min.	Existing	New	Total	
		OC	UG	Total	Total	OC	UG	Total	Total				
A.	CMD/FD/CVO/Deputionist									4		4	4
1	EXECUTIVES	1087	141	1228	50	87		87		412		412	1777
2	SUPERVISORS	2701	422	3123	82	161		161		249		249	3615
3	HIGHLY SKILLED	2334	318	2652	123	41		41		29		29	2845
4	Skilled/Semi-Skld/UN-Skld	8668	2562	11230	263	571		571		315		315	12379
5	Piece Rated												
6	MINISTERIAL	922	110	1032	31	76		76		104		104	1243
7	CASUAL												
8	BADLIS												
9	STIPEND TRAINEES												
10	APPRENTICE (PDPT)												
11	Ex-C.M.W.O.												
12	GRAND TOTAL	15,712	3,553	19,265	549	936		936		1,113		1,113	21,863

61

MCL **Monthly Manpower Report for the Month of:-** Mar-22

Factor of Increase	**Male**	**Female**	**Cash Compensation**
Empl.in lieu of death(9.3.0)	8	5	
Empl.in lieu of Permanent disablement(9.4.0)			
Fresh Recruitment (Non- Exe)			
Appt of Land losers	9	5	
Appt against Female VRS			
Appt against Mine Accident.			
Appt of dependent Executive. (9.3.0)			

62

MAHANADI COALFIELDS LIMITED

(Monthly Manpower Report for the Month of : March-22

Grade-Wise / Category-Wise Manpower of MCL (Exe./Non-Exe/FD/Deputationist)

Executive	MT	E1 (Dip)	E1	E2	E3	E4	E5	E6	E7	E8	E9	CMD/FD	CVO/Deputationist	Total
	109	108	32	29	253	369	404	100	288	85		3	1	1781

Monthly Rated

Grade T & S	Pit Supv.	A1	A	B	C	D	E	F	G	H	Othrs.	Total
		642	544	663	1205	193	81	142	157	126		3753

Grade Clerical	A1	A	Spl	I	II	III	Total
	327	234	353	400	219	271	1804

Daily Rated

Non-Excn.	VI	V	IV	III	II	I	Trmrs	Othrs.	Total
	572	735	1118	524	1777	5756	36		10518

Excavation	Spl	A	B	C	D	E	Othrs.	Total
	421	962	890	673	604	457		4007

Piece Rated

UG Loader / Tub Loader

I	II	III	IV	V	VA	VI	Othrs.	Total

Wagon Loader / Tub Loader

I	II	III	IV	V	VA	VI	Othrs.	Total

Other Piece Rated Worker / Trammer

I	II	III	IV	V	VA	VI	Othrs.	Total

Summary

Exe	MR	DR	PR	Casual	Badli	Co.Trainee	G.Total
1781	5557	14525					21863

MCL

Areawise Manpower for the Month of March-22

SL NO	Name of the Areas	EXE-CUTIVES	MONTHLY RATED			TIME RATED			PIECE RATED	BADLIS	OTHERS	TOTAL NON-EXECUTIVES	GRAND TOTAL
			T & S	Clerical	Total	EP	DR	Total					
1	Basundhara	133	219	42	261	140	743	883				1144	1277
2	Bharatpur	97	367	102	469	475	1360	1835				2304	2401
3	Corporate + MCL-BBSR	383	201	77	278	7	157	164				442	825
4	CWS-Ibv	19	35	13	48	83	23	106				154	173
5	CWS-Tal	31	62	18	80	169	96	265				345	376
6	Hingula	138	418	186	604	731	1482	2213				2817	2955
7	Ib Valley	170	494	83	577	384	347	731				1308	1478
8	Jagannath	164	574	168	742	739	1029	1768				2510	2674
9	Kaniha	50	128	49	177	4	282	286				463	513
10	Lakhanpur	203	485	96	581	522	738	1260				1841	2044
11	Lingaraj	108	408	151	559	551	889	1440				1999	2107
12	NSCH	33	128	27	155		100	100				255	288
13	Orient (UG)	90	293	69	362	26	1451	1477				1839	1929
14	Mahalaxmi	37	80	27	107	69	210	279				386	423
15	Talcher (UG)	51	215	41	256	38	1279	1317				1573	1624
16	Subhadra	9	19	2	21		3	3				24	33
17	Bhubaneswari	65	188	92	280	69	329	398				678	743
	GRAND TOTAL	1781	4,314	1,243	5557	4,007	10,518	14525				20082	21863

ENVIRONMENT

Status of EC&FC along with Coal Production Programme (01.04.2022)

Sl. #	Unit / Area	Target Coal (Mt) [2021-22]	Normative / Peak	Date of EC Letter	Remarks EC	Remarks FC
(1)	Samleswari OCP	6.00	15.00	06-02-2015		
(1a)	Samleswari OCP Expn. Ph-IV (15.0 Mty)	---	15.00	26-12-2019	**Mine Lease Area-1334.912 Ha** **MP approved on 20-11-2017** **EC granted vide letter dated 26.12.2019.**	**Forest Area:580.292 Ha** **FC(230.20Ha):** ✓ **Stage-IFC granted vide letter dt: 15-11-2019. Copy received from DFO on 22-11-2019.** ✓ Stage-II/Final FC approval has been communicated to Addl. Secretary (Forests), Govt of Odisha vide file no.8-147/1989-FC(Pt.) dated 01.03.2021 by AIG Forests, MoEF&CC. Speaking order issued on 12.04.2021. ✓ On 10.06.2021, the application of notification of protected forest of Govt. non-forest land for CA land approved by Minister of Environment & Forest, GoO and notification issued by Addl. Chief Secy F&E DeptGovt of Odisha on 17.06.2021. ✓ **PCCF (WL) & CWLW, Odisha sent a letter dtd. 24.06.2021 to RCCF, Sambalpur circle to allow user Agency to deposit the entire project area cost of the approved SSWCP (balance Rs.69.60 lakh) in state CAMPA. The said amount deposited on 02.07.2021.** ✓ **DFO Jharsuguda requested to Collector Jharsuguda vide letter dated 14.07.2021 for handing over of 230.20 ha of diverted forest land in favor of Samleswari OCP. File submitted to collector for final approval on 10.08.2021.** ✓ **Land handed over from the Collector on 24.08.2021.**
(2)	Lajkura OCP	4.50	3.00 / 4.50	30-01-2015	**MP approved on 13.10.2014.** **Mine Lease Area-721.290 Ha.**	**Forest Area-159.180 Ha**
(A)	**Ib Valley Area**	**12.50**	**19.50**	---		
(3)	Belpahar OCP	7.00	9.00	15-01-2021	**MP approved on 11.12.2012.** **Addendum to Mining Plan approved on 22.01.2019** **Mine Lease Area-1444.053 Ha**	**Forest Area-123.220 Ha**
(4)	Lakhanpur OC Expn. 21.0 Mty	21.00	21.0	10-01-2020	**MP approved on 20-11-2017** **Mine Lease Area-2240.000 Ha**	**Forest Area-233.342 Ha**
4(a)	Lkp-Blp-Lilari Integrated (40 MTPA)	-	-	-	**MP approved on 23.10.2018.** **Mine Lease Area-4399.246 Ha** **EC (40 MTPA): -** ✓ Standard ToR granted on 28.04.2019. ✓ Baseline data regenerated from Mar-May 2021. The report has been submitted to CMPDI On 14.07.2021 for draft EIA EMP preparation. **Draft EIA EMP from CMPDI received on 02.08.2021 for review and comments. Necessary corrections sent to CMPDI RI-**	**Forest Area:958.695 Ha (Stage I & Stage II for 541.522 Ha obtained)** **FC 417.073 Ha (diversion) + 171.774 Ha (change of land-use)** ✓ **Form-A Part-I** submitted through MoEF&CC portal on 16.03.2019 vide proposal no. FP/OR/MIN/39355/2019. ✓ EDS on dt: 19.03.2019 for submission of authenticated DGPS plan, topo-sheet, R&R plan, etc. and on 11.6.20 successfully submitted. ✓ **State Serial no. OR-044/2020** obtained dt.17/06/2020. ✓ Hard copy of **Form A Part-I** submitted to DFO Jharsuguda vide letter dtd. 20.02.2021.

S1-Apr'2022

EC-May'2022

S2-Oct'2022

65

					VII on 12.08.2021 for further incorporations. Draft EMP has been prepared and is being printed in hard copies at CMPDI RI-VII, BBSR. Executive summary has been prepared and translation into local language completed in Sept 2021. ✓ Application submitted to SPCB Odisha for conducting PH on 26.09.2021 by the project. Public Hearing held on 06.12.2021 successfully. Proceedings approved by RO (Regional Office), SPCB in Jharsuguda and ADM (Addl. District Magistrate) on 17.12.2021 and further approved of Member secretary on 27.12.2021, SPCB. Report received on 04.01.2022. Draft EIA/EMP report has been prepared and received on 11.01.2021. Sent to area for vetting. Final EIA/EMP has been received from CMPDI on 04.02.22. ✓ IRO inspected the mines on 10.03.2022 for compliance of the earlier EC conditions. ✓ Form-2 submitted in Parivesh Portal on 25.03.2022. EAC meeting awaited.	✓ Hard copy of the complete proposal (Form A Part-I) with all enclosures/information submitted to DFO on 27.03.2021. ✓ The site inspection for the proposal was conducted by DFO, Jharsuguda on 15.04.2021. ✓ GM, Lakhanpur Area submitted information on 06.05.2021 to DFO for the review on the status of the proposal with reference to the letter No. 8653/9F(Nodal)-04/2021, dtd.29.04.2021. ✓ DFO asked the Range Officer, Belpahar, Brajarajnagar Range vide letter dtd. 18.06.2021 to submit a detailed report on any violation notice in this case, birds, reptiles, wild animal, amphibian, and it was submitted by the Range officer on 30.06.2021. ✓ **CA land**: 336.858 Ha Revenue non-forest lands allotted for CA by Collector, Keonjhar vide letter dt: 14.05. 2019.Collector, Keonjhar allotted 80.215 Ha of addl. non-forest govt. land for CA vide letter dt: 10.07. 2019. **COMPLETED.** ✓ **DGPS survey of CA land**: Survey completed on 17.05.2020 & authenticated on 09.09.2020. Authenticated DGPS plan by ORSAC submitted to DFO Keonjhar vide letter dt: 26.12.2020 of GM Lakhanpur on 30.12.2020. ✓ DGPS map has been authenticated by Revenue Dept. (R.I. &Tahsildar) on 18.01.2021 and by Forest Dept. (Range Officer) on 09.02.2021 & authenticated by DFO on 12.02.2021. ✓ **CA Scheme:** CA scheme prepared and authenticated by DFO on 12.02.2021. Suitability certificate of the allotted CA land furnished by DFO, Keonjhar on 18.02.2021. ✓ **R&R plan**: Approved copy received on 09.06.2020. **COMPLETED** ✓ **Tree Enumeration**: Tree enumeration of forest land completed on 27.01. 2021. Enumeration of trees of Soldia village completed on 23.03.2021. **Form-A Part-II:** Forwarded from DFO, Jharsuguda to RCCF Sambalpur on 02.07.21. **RCCF inspection held on 14.07.2021.** **Form-A Part-III: Forwarded from RCCF Sambalpur to PCCF(N), Odisha on 16.07.2021.** **Form A Part-IV forwarded from PCC(N) office to the Addl. Chief Secy. to Govt., Forest, Environment & Climate Change Dept., Odisha on 12.11.2021.** **Form A Part-V: Forwarded from State Govt. to MoEF& CC, New Delhi on 24.11.2021.** **Letter issued to IRO, MoEF&CC Bhubaneswar by MoEF&CC New Delhi for conducting site inspection on 29.12.2021. IRO site inspection of done on 03.02.2022. IRO inspection of CA site completed on 26.02.2022..** **7 points EDS raised by MoEF &CC on 29.12.2021 and the same has been forwarded by DFO to UA on 20.01.2022. Reply submitted to PCCF (Nodal) by RCCF on 31.01.2022.** Again 4 point EDS raised by PCCF (N) on 21.03.2022 for which reply submitted to DFO JSG on 23.03.2022. The reply is under scrutiny.

66

						NOC under FRA: GM, Lakhanpur Area requested the Collector, Jharsuguda for conducting Gram Sabha for 10 Villages vide letter dated 26.09.2019. • District Collector vide letter dt: 12.02.2020 has written to BDO, Lakhanpur& Executive Officer, Belpahar Municipality to conduct Gram Sabha. • BDO has vide letter dt: 13.02.2020 written to Executive Officer, of 4 Gram Panchayats for conduct of Gram Sabha. • Meeting held in 03.03.2020 & 06.03.2020 - Lakhanpur, Khaliapali, Karlajhori, but quorum not fulfilled, to be done again. • DWO wrote a letter vide No.962, dtd.17.11.2020 to BDO, Lakhanpur and Executive Officer, Belpahar Municipality to conduct Gram sabha. • BDO, Lakhanpur wrote a letter vide No.4851, dtd.20.11.2020 to Panchayat Executive Officer, Lakhanpur GP, Kudaloi GP, Kushraloi GP, Saranadamal GP under Lakhanpur Block. • ACF (Aff.) Jharsuguda Forest Division wrote a letter to President, VSS, Soldia vide No. 4929, dtd. 27.11.2020 to hold a meeting on 03.12.2020 against their letter dtd. 07.10.2020. • Gram Sabha is to be done afresh as hindered due to the restrictions imposed during Pandemic Covid 19. • **BDO wrote to Panchayat Executive Officers of Lakhanpur GP, Kudaloi GP, Kushraloi GP, Saranadamal GP for holding of Gram Sabha vide letter no. 3113 on 19.08.2021.**
(5)	Lilari OCP	**0.00**	**0.80**	30-07-1990	**Mine Lease Area-201.00 Ha**	**Forest Area: 162.00 Ha**
(B)	**Lakhanpur Area**	**28.00**	**30.80**	---		
(6a)	Basundhara (W) OCP (8.00 Mty)	1.00	8.00	25-02-2013	**Mine Lease Area-437.100 Ha**	**Forest Area-149.500 Ha**
(6b)	Basundhara (W) Extn. OCP (8.75 Mty)	---	---	---	**MP approved on 24.03.2017.** **Mine Lease Area:323.92 Ha** **EC (8.75 Mty): -** ✓ Form-I & PFR submitted to MoEF&CC through online portal on 28-03-2017. ✓ ToR granted vide letter dt:02-02-2018. ✓ PH held on 14-02-19 successfully. ✓ Application in Form-2 along with EIA-EMP submitted in Parivesh Portal of MoEF&CC on 24-10-2019 for consideration for grant of EC. ✓ EAC Meeting held on 24-01-2020. ✓ Additional information sought including **Stage-1 FC, List of species of flora and fauna shall be vetted by DFO, CGWA clearance, Carrying capacity & River conservation study.** ✓ **CGWA clearance obtained on 15.12. 2020.**	**FC (227.61 Ha):** **DGPS of forest patch:** Completed. **Diversion Proposal (Form A Part-I) submitted** to Nodal Officer (FC) in Parivesh portal on 22-07-2016. **Proposal No. FP/OR/MIN/20559/2016, dtd. 20.09.2016.State Serial no. OR-024/2018** dated 26.04.2018 has been obtained. **Tree enumeration** of non-forest land started on 18.10.2020, completed on 15.11.2020, the forest land enumeration started on 21.11.2020 & completed on 10.03.2021, signature of Tahsildar obtained on 20.05.2021 **and submitted to DFO on 07.06.2021.** **DGPS of CA Land:** ✓ Letter of allotment of CA land in Forest Ranges of Koraput Forest Division namely Narayanpatna, Similiguda and Balda (644.00 Ha) issued by DFO, Koraput vide letter dt: 09-11-2020. ✓ Expression of Interest (EOI) for DGPS survey of CA land issued on 08.12.2020. Response received from two vendors and NS dt: 26-12-2020

S-1: July 2022

EC: Aug 2022

S-2: Jan 2023

67

					✓ **Clarification and confirmation from District Forest Officer** that no presence of Tiger/or any wildlife corridor were found in the said area of coal mine/forest area considering Sanjay National Park **obtained vide letter no.690/4F (Misc.)/2020 dated 11/02/2021 from DFO, Sundargarh division.** ✓ DFO inspected the mine regarding flora and fauna vetting on **14.07.2021** and vide letter **dated 19.07.2021 instructed to PP** for a **revised study of flora and fauna including the additional species as listed in his reply.** Letter written by GM (E&F) to CMPDI HQ communicating the DFO letter on **20.07.2021** ✓ **CMPDI HQ team visited the mine on 29.07.2021 regarding flora and fauna study and vetting of the study by DFO.** ✓ Reply to 18-point EAC observations including **vetting of flora fauna study by DFO and Stage-I FC are under compliance. 17 points complied.** ✓ **Revised study on Flora fauna has been received from CMPDI on 20.09.2021. Letter from DFO received on 25.10.2021 regarding vetting of flora fauna study by PP.** ✓ EAC meeting held on 18.02.2022.EAC advised for obtaining Stage I and prepare a river conservation plan.	initiated for approval of estimate and it is approved by competent authority and sent to area on10.02.2021 for further action. Tender floated on16.02.2021.Tender opened on 03.03. 2021.Tender cancelled due to participation of some non-empanelled agencies of ORSAC. NIT to be modified incorporating participation of bidders registered "only with ORSAC, Bhubaneswar," is required to be specified". Retendered on 17.03.2021 and opening of bid was scheduled on 31.03.2021 but it is extended to 02.04.2021 and found the L1 bidder is not a 1st Class contractor and TCR processed for rejection of L1 for further course of action. ✓ **Work Order on dt:30.04.2021 issued to Subuddhi Techno Engineers Pvt. Ltd. for conducting DGPS survey of CA land** and performance security deposit money to be deposited within 21 days of receipt of the letter of award & performance security money deposited and agreement to be made soon. However, site of CA land handed over to the party on 03.06.2021. As per work order completion of the work is within 120 days from the agreement date. **Agreement made on 06.07.2021. DGPS work of CA land has started in July 2021. DGPS Survey work completed in Oct 2021 and vetting by ORSAC is awaited. Pillar posting is under progress. DGPS plan and final KML submitted by the party to DFO Koraput. DSS verification by DFO Koraput completed and out of 644 Ha CA land identified; 300 Ha is unsuitable due to MDF. Hence, additional 300 Ha under identification.** Official of Mahalaxmi Area met DFO Koraput during 16-19, March 2022 and 27-29,March 2022 and 200 ha (approx.) of CA land has been identified. ✓ **NOC under FRA 2006: NoC under FRA issued on 21.06.2021.**
(7)	Siarmal OCP (50.0 Mty)	---	---	---	**MP approved on 05.02.2018** **Mine Lease Area:2290.45 Ha** **EC: (50 Mty)** ✓ ToR issued vide letter dtd-09.07.18. ✓ PH held on 03-01-2019. ✓ Final EIA-EMP submitted to MoEF&CC through its portal on 15-02-2019. ✓ Considered in EAC held on 22.08.19&EAC meeting held on 17-08-2020. ✓ Minutes of the meeting uploaded on 14.09.2020. Additional Information sought. ✓ **NoC from CGWA issued on 09-12-2020. Valid till 08-12-2022.** ✓ Letter from DFO regarding **Clarification from District Forest Officer (DFO) regarding no presence of schedule I species in the project area and buffer zone** and **Distance from Wildlife/National Sanctuary substantiated by DFO obtained on 23.02.2021.** Distance of **Nearest National Park is about 178 km from the project area i.e Guru Ghasidas National**	**FC (349.709 Ha):** **Form-A Part-I** of Forest Diversion Proposal submitted through MoEF&CC Portal vide proposal no. **FP/OR/MIN/32796/2018 on 28.03.2018.** ✓ Eight-point EDS sought dt: 31-03-2018. ✓ Reply to EDS submitted in the Parivesh portal on dt: 24-06-2019. ✓ Again, two points EDS on dt: 28.08.19 sought by Nodal Office. Reply submitted on 29.08.19. ✓ **Online proposal (Form-A, Part-I) accepted by Nodal Office on 31.08.2019.** ✓ **State Serial No. OR-061/2019 dt: 07.09.2019 issued by Nodal Officer, O/o -PCCF, Odisha.** ✓ Hard copy of the proposal submitted to DFO, Sundargarh vide letter dtd-30.09.2019. **Tree Enumeration: Forest land - completed on 20.08.2020; non-Forest - 6 villages completed.** **Form A Part-II** • **Form A Part-II of forest diversion proposal forwarded by DFO to RCCF on 29-10-2020.** 6 sets of Hard copy submitted at RCCF, Rourkela Office on 29-10-2020. • Returned to DFO vide letter dt: 12-11-2020 of RCCF, with EDS 27-point

S-1: Apr' 2022

EC: Apr'2022

S-2:(Oct 2022)

68

					Park in Chhattisgarh. Letters vide no. 490 and 756 dated 16.03.2021 and 23.03.2021 respectively received from **TahsildarHemgir and Lephripada identifying 57.356 Ac of land in sarangi Jharia, 54.97 Ac in Badkhalia and 39.81 Ac in Chatenpali for gochar land.** ✓ Reply to 11-point EAC observations including Stage-I FC is under compliance. **10 points complied.** ✓ EAC meeting held on 04.03.2022. EC recommended subject to submission of Stage I approval. Letter written for amendment of Cond no. (iii), (vi), (xi) and (xvii) of MoM of EAC meeting sent to Member Secretary (IA-Coal Mining) on 29.03.2022. Amended Minutes awaited. MS during meeting held on 01.04.2022 acknowledged the receipt of the above letter and advised to deliberate later on the amendment conditions as it requires detailed discussion on above conditions.	observation for compliance. Reply of MCL part submitted on 21.12.2020. It was pointed out the signature of Tahsildar is required on non-forest tree enumeration report. It was completed and uploaded in Parivesh portal on 17.01.2021. ✓ DFO uploaded EDS 1-point on 14.02.2021 and it was replied and uploaded on 24.02.2021 in Parivesh portal. ✓ Again 8 points EDS raised by DFO on 11.03.2021 based on EDS 27-points of RCCF. ✓ Officials of DFO Office visited Mahalaxmi area on 27.03.2021 and examined the reply of the EDS and advised the concerned area officials to modify and add in the compliance. ✓ Reply to EDS uploaded on 31.03.2021. ✓ DFO again sought EDS no. 4 dt:10.05.2021, ✓ Reply submitted dt: 12.05.2021 on Parivesh Portal. CA Land: 757 Ha degraded forest land757Ha(712.477Ha as per MoEF&CC letter dtd.05.10.2021) for CA has been identified in June 2019 at Satparlia RF in Sundargarh Range. Inspection by DFO completed dt.12.06.2020. COMPLETED **DGPS of CA land:** NIT floated on 12.08.2019. Opened on 03-09-19. W.O. issued on 16.12.19. DGPS completed on dt. 5.1.2020. DFO, Sundargarh communicated to CEO, ORSAC on dt. 5.1.2020 for verification and authentication. Authentication was held up due to demand of authentication fee by ORSAC as per Area against the work order which was on point basis. Payment made to ORSAC on 26.03.2020. Authenticated and sent back to DFO & PP dt. 21.05.2020. **COMPLETED** ✓ CA scheme prepared by Conservator of Forest dt. 24.06.2020. ✓ **Form-A Part-II forwarded by DFO to RCCF on 08.06.2021.** ✓ **Site inspection by RCCF on 29.06.2021.** ✓ **Form-A Part-III forwarded by RCCF to PCCF on 30.06.2021.** ✓ **EDS raised by PCCF (N) on 29.07. 2021 regarding CA scheme, rectification in land schedule and cost benefit analysis.** ✓ **Reply to EDS submitted to DFO vide no. 1057 on 09.08.2021. Forwarded to PCCF (N) by RCCF, Rourkela circle on 12.08.2021.** ✓ **Form A Part IV forwarded from PCCF (N) to State Govt on 30.08.2021.** ✓ **Form A Part V forwarded from State Govt (F&E) Dept to MoEF&CC on 13.09.2021.** ✓ **MoEF&CC New Delhi issued letter dtd.05.10.2021 to IRO, Bhubaneswar to carry out site inspection of the proposed area and to submit the site Inspection Report (SIR) to the Ministry for further consideration of the subject proposal.** ✓ **MoEF&CC New Delhi also issued a letter dtd.05.10.2021 to State Govt. to submit compliance of 8 points regarding including coal evacuation plan, mitigative measures for onsite fauna species, protective measures for local streams line Chaturdhara, Iccha river**

69

						etc. ✓ Area officials met DFO on 16.10.2021 & discussed on the 8 points indicated in the letter dtd.05.10.2021 of MoEF&CC, New Delhi. 15 nos. of plots have been demarcated for sample study (joint tree enumeration) in 128 ha Medium Dense Forest (MDF) for suitability for the compliance of Point No.1 and compliance of 8 points submitted by DFO to RCCF and RCCF to Addl. PCCF(N) on 27.10.2021. ✓ Submission of reply to the 8-points compliance sought by AIG, MoEF&CC to State Govt (F&E) Dept submitted on 03,11.2021. ✓ Presentation on review of the forest diversion proposal by PP at IRO, MoEF&CC Bhubaneswar made on 24.11.2021. ✓ IRO inspected the site on 28.11.2021. Inspection report is awaited. ✓ IRO submitted Inspection Report to MoEF&CC New Delhi vide letter dtd.06.12.2021. ✓ EDS was raised by MoEF&CC in lieu of requirement of addl. CA land for balance 111 ha (Total CA land is 712 ha, out of which 130 ha is MDF and 1 ha is waterbody is not acceptable for CA land, non-forest -26 Ha, Open forest-555 ha) along with KML file and DSS analysis report. [EDS was raised by MoEF&CC for requirement of additional 128.60Ha (Effective area 111 Ha) of CA land. ✓ 129 Ha degraded forest land suitable for CA land was identified in Jamkani Reserve Forest in Sundergarh District. The Compliance i.e. the details of 111 Ha CA land and KML file has been submitted by DFO Sundergarh to RCCF, Rourkela and forwarded to additional PCCF on 06.01.2022. DGPS survey for 111 Ha CA land completed on 25.01.2022 and plan submitted to ORSAC for authentication on 25.01.2022.ORSAC authenticated the plan/mapof 128.60 Ha (effective area 111ha) on 02.02.2022 and it was submitted to RCCF through DFO on 03.02.2022. RCCF forwarded the ORSAC authenticated DGPS map to Addl. PCCF(N) vide letter dtd. 03.02.2022. It was submitted to MoEF&CC, New Delhi on 09.02.2022 byPCCF. ✓ FAC meeting held on 21.02.2022. ✓ CCF(FD&NO,FC Act), State Forest HQ communicated issues raised in the FAC meeting held on 21.02.2022 to PO, Siarmal OCP and advised to submit the compliance within a fortnight for consideration in the next FAC meeting. PO,Siarmal OCP submitted the compliance on 28.02.2022 for consideration in the next FAC meeting. ✓ As per MoM of FAC issued on 07.03.2022; 7 point EDS raised for which reply submitted to MoEF & CC on 23.03.2022. Reconsidered in FAC meeting on 31.03.2022. Minutes awaited. ✓ NOC under FRA: • Out of six villages (Siarmal, Jhupurunga, Gopalpur, Ratansara, Kulda&Tumulia) Gram Sabha held for all 6 village.

70

						• SDLC proceedings completed. The resolution of SDLC submitted to DLC on 19.04. 2021. File put up to District Collector to issue NOC under FRA 2006 on 10.06. 2021. NoC under FRA issued on 21.06.2021.
(C)	**Mahalaxmi Area**	**1.00**	**8.0**	---		
(8)	Garjanbahal OCP EC:Feb'2022	12.00	13.00	09.11.2017	**MP approved on 18.07.2014.** **Mine Lease Area:653.830 Ha** Proposal for 18.2 Mty (under 40 % expansion O.M by MoEF&CC) Mining plan Prepared and approved on 24.09.2021 in 238th Board meet. Letter submitted to RO, MoEF&CC for mine inspection by the Project on 22.09.2021. **Mine inspection by RO, MoEF&CC done on 30.10.2021. Certified compliance report received by RO, MoEF&CC Bhubaneswar on 29.11.2021.ATR by projectsubmitted in Dec 2021.** **Application in Form 2 through Parivesh Portal on 17.12.2021. Essential Details Sought by MoEF&CC on 21.12.2021. Reply against EDS by MoEF&CC submitted on 24.12.2021.EAC considered the proposal on 19.01.2022.Minutes uploaded on 05.02.2022. EC letter issued on 14.02.2022**	**Forest Area:88.899 Ha**
(9a)	KuldaExpn. OCP (16.8 Mty) EC:Feb'2022	16.00	-	02-03-2021	**MP approved on 30.11.2020 (19.6 Mty)** **Mine lease Area:634.205 Ha** Project applied under 7 (ii) clause and MoEF&CC's 40 % enhancement O.Mdtd 15.09.2017 but MoEF&CC granted enhancement upto 20 % only. Letter submitted to RO, MoEF&CC for mine inspection by the Project on 23.09.2021. **Mine inspection by RO, MoEF&CC done on 29.10.2021. Certified compliance report received on 11.11.2021.ATR submitted to Regional Office, MoEF&CC Bhubaneswar on 22.11.2021.** **Application in Form 2 through Parivesh Portal on 22.12.2021. Essential Details Sought by MoEF&CC on 22.12.2021. Reply against EDS by MoEF&CC submitted on 25.12.2021.EAC considered the proposal on 19.01.2022. Minutes uploaded on 05.02.2022. EC letter issued on 14.02.2022**	**Forest Area:227.890 Ha**
(9b)	Kulda OCP with additional Area	S-1: Aug 2022 EC: Aug 2023 S-2: Feb 2023			**Mine lease Area:921.305 Ha** **EC: (18.75 Mty)** ✓ Existing Mining Plan is for Expn, from 14 to 18.75 Mty with addl. Land involving Lalma RF. For which FC is in process.	**Forest Area-354.06 Ha (Stage I & Stage II already obtained for 227.89 Ha)** ***8.52 Ha Forest landrediverted back to Basundharawashery area.** **FC: - (134.69Ha)** ✓ Revised land schedule of Kulda OCP submitted to Tahsildar, Himgir for

	including Lalma Forest. (18.75 MTPA)				✓ Meanwhile a MP for Expn. From 14 to 19.6 Mty was approved and EC for 16.8 Mty was granted dt: 02-03-2021. ✓ Note initiated on 27.05.2021 to GM (P&P) for amendment in MP & MCP (18.75 MTY) to a production capacity more than 19.6 Mty.	authentication on 22-07-2019. ✓ Revised land schedule authenticated by Tahsildar, Himgir on 13-08-2019. Forest land required for diversion is 134.69 Ha, now. ✓ DFO Sundargarh requested the Collector to instruct Tahsildar for Joint verification of Revenue Forest Land identified in TangarpalliLephripadaTahsil of Sundargarh District for CA purpose vide letter dated 30.08.2019. **DGPS Survey of forest patch:** completed on 18-02-2020. DGPS map submitted on 23-07-2020 & forwarded to DFO for verification & further submission to ORSAC for Authentication. Authenticated on 24.09.2020. Authenticated map received on 29.09. 2020. **Completed.** **Tree enumeration**: Tree enumeration of Revenue Forest land completed and of Lalma Forest is in process. **Form A Part I:** Submitted on Parivesh Portal on 30-09-2020 vide proposal no./OR/MIN/50293/2020.EDS received on 18.10.20, to upload the correct/ revised KML file received on 01.11.2020 from the Spark Pvt. Ltd. Separate borehole and coal reserve data is also required for forest and non-forest land. **Revised KML file and separate borehole and coal reserve data submitted in Parivesh portal on 30.03.2021.** **State serial no. OR-050/2021 dtd 08.07.2021 has been obtained.** **Hard copy submitted to DFO by 29.11.2021.** **Identification of CA land**: 280 Ha of CA land has been identified at Kumbahal, R.F of Sundergarh Range of Sundergarh Division. Allocated on 14-01-2020. Joint verification done on 16.01.2020. CA land finalized and waited for final vetting by DFO. ✓ **CA land identified as above has been rejected by DFO as it is coming under Reserve Forest vide his letter no.700, dtd. 12.02.2021 and the area is advised to approach Revenue authority to get suitable CA land. The CA land has been identified in Oct 2021. Final allotment of CA land is yet to be done by DFO after DSS and physical verification.It is in the final stage after which letter to be issued for DGPS survey of the additional CA land.** 305 Ha of CA land allotted on 28.03.2022. DGPS and pillar posting yet to be done. **DGPS Survey of CA Land**: Expected to be completed by Mar'2022. **Tree enumeration** of Lalma Forest: **Physical tree enumeration completed on 27.12.2021 and tree enumeration report prepared and signed by R.I. and Range Officer on 21.01.2022. and tree enumeration report prepared and signed by R.I. and Range Officer on 21.01.2022 and it was submitted to DFO by 18.02.2022.** **NOC under FRA**: • BDO, Hemgir vide letter dt: 10-09-2019, communicated holding of Gram Sabha for five villages (Tumulia, Kulda, Siarmal, Balinga&Bankibahal) falling in Kulda OCP for FRA. • On dt: 06-02-2020. Gram sabha for village Kulda and Tumuliawas

72

						scheduled on 03.10.2019 & for village Siarmal on 09.10.2019. • Gram Sabha for village Balinga and Bankibahal conducted on 30.09.2019 Resolution forwarded to Tahsildar, Himgir& ADM, Sundergarh. • Gram Sabha for Kulda conducted on 18.09.2020. Resolution forwarded to Tahsildar, Himgir& ADM, Sundargarh. • Gram Sabha for Tumulia village held on 27.11.2020. NOC under FRA is awaited from Collector. BDO Hemgir submitted Gram sabha resolution of the (5) villages (Balinga, Bankibahal, Kulda, Siarmal&Tumulia) to the Addl. District Magistrate, Sundargarh vide letter no. 22, dtd. 06.01.2021. ADM wrote letter dtd. 13.01.2021 to submit copy of DLC & SDLC proceedings. • **SDLC proceedings completed. The resolution of SDLC submitted to DLC on 19.04.2021. File put up to District Collector to issue NOC under FRA 2006 on 10.06.2021. NoC issued on 21.06.2021**
(C)	**Basundhara Area**	**26.00**	**27.00**	---		
(10)	OC-1 & OC-2 (UG)	0.220	0.87	26-02-2013	**Mining Lease Area: 1857.240 Ha**	**FC:(1300.935Ha)** ✓ Stage – I FC obtained vide F.No.8-83/2012-FC dtd. 29.01.2013. ✓ Stage-I compliances submitted to MoEF, New Delhi on 01.09.2014. ✓ MoEF, New Delhi wrote to Principal Secy., F&E Dept., Govt. of Odisha on 10.02.2015 for Six-point compliance: ✓ Six-point compliances forwarded to MoEF&CC, New Delhi on 28.03.2018. ✓ 9% interest against belated payment of NPV has deposited in CAMPA fund on 10.08.2018 (in 1st phase) &15.03.2019 (in 2nd Phase), as per instruction of Hon'ble Supreme Court on 14.01.2019. ✓ Forest Clearance issue is subjudice in Hon'ble Supreme Court of India & delayed due to non-constitution of Forest Bench. Stage-II FC awaited. ✓ GM, Orient Area requested to The Asst.Inspector General of Forests, MoEF&CC, New Delhi vide letter No.659, dtd.04.02.2021 to do the needful for the grant of Stage-II FC as it is urgently required to apply for renewal of mining leases acquired under M.C. Rules.1960 before 02.04.2021 (One year before the expiry of validity the said leases, i.e. on 02.04.2022.) ✓ **GM, Orient Area requested once again to The Asst.Inspector General of Forests, MoEF&CC, New Delhi vide letter No.743, dtd. 12.11.2021 to do the needful for the grant of Stage-II FC as it is urgently required to apply for renewal of mining leases acquired under M.C. Rules.**
(11)	OC-3 (UG)	0.000	0.69	12-03-2013	**Mining Lease Area-1504.559 Ha**	
(12)	H.B.I (UG)	0.220	0.95	26-02-2013	**Mining Lease Area-1095.71 Ha**	
(13)	OC-4 (UG)	0.000	0.50	25-02-2013	**Mining Lease Area: 511.215 Ha**	**FC:(389.18Ha)** ✓ Stage – I FC obtained vide F.No.8-83/2012-FC dtd. 31.01.2013. ✓ Stage-I compliances submitted to MoEF, New Delhi on 01.09.2014. ✓ MoEF, New Delhi wrote to Principal Secy., F&E Dept., Govt. of Odisha on 10.02.2015 for Six-point compliance: ✓ Six-point compliances forwarded to MoEF&CC, New Delhi on 28.03.2018. ✓ 9% interest against belated payment of NPV has deposited in CAMPA fund on 10.08.2018 (in 1st phase) &15.03.2019 (in 2nd Phase), as per instruction of Hon'ble Supreme Court on 14.01.2019.

73

						✓ Forest Clearance issue is subjudice in Hon'ble Supreme Court of India & delayed due to non-constitution of Forest Bench. Stage-II FC awaited. ✓ GM, Orient Area requested to The Asst.Inspector General of Forests, MoEF&CC, New Delhi vide letter No.659, dtd.04.02.2021 to do the needful for the grant of Stage-II FC as it is urgently required to apply for renewal of mining leases acquired under M.C. Rules.1960 before 02.04.2021 (One year before the expiry of validity the said leases, i.e. on 02.04.2022). ✓ **GM, Orient Area requested once again to The Asst.Inspector General of Forests, MoEF&CC, New Delhi vide letter No.743, dtd. 12.11.2021 to do the needful for the grant of Stage-II FC as it is urgently required to apply for renewal of mining leases acquired under M.C. Rules.**
(D)	Orient Area	0.440	3.01			
Ib Valley Cf		67.94	89.81			
MCL (Total)		163.00	222.64			

74

Status of EC & FC along with Coal Production Programme for FY: 2021-22

Sl.#	Unit / Area	Target Coal (Mt) [2021-22]	Normative / Peak	Date of EC Letter	Remarks EC	Remarks FC
(1)	JagannathExtn. OCP (7.50 Mty)	7.00	7.50	09.09.2020	**MP approved on 18.04.2017.** **Mining Lease Area:553.946 Ha** BG amounting to Rs. 39.87 Cr. Deposited with SPCB. Remediation Plan & NCRAP under implementation. **To be completed in 3 years' time.**	**Forest Area:82.736 Ha**
(2)a	Bhubaneswari OCP EC: Apr'2022	28.00	28.00	16-02-2018	**MP approved on 20.11.2017.** **Mining Lease Area:638.341 Ha** **Ec granted:16-02-2018.** **Amendment in EC:** Mining plan approved. Minutes issued on 01.02.2022 Uploading of form-4, Addendum EIA/EMP done on 09.02.2022 EAC held on 03.03.2022 and minutes published on 13.03.2022. EDS sought has been submitted to MoEF on 18.03.2022. Reconsidered for EAC to be held on 01.04.2022. Minutes awaited.	**Forest Area:112.521 Ha**
(b)	Bhubaneswari OCP S-1: Oct'2022 EC: Mar' 2023 S-2: Apr' 2023	--	50.00	--	**Mining Lease Area: 1773.321 Ha (as per draft MP&MCP)** **EC (50 Mty)** ✓ Mining Plan under preparation. Comments on draft MP& MCP sent to P&P Dept through e-office on 02.04.2021. **MP approval by MCL Board is awaited.** ✓ Baseline data work (Dec-Mar'21) has been completed. Report submitted to CMPDI RI-VII in June 2021. ✓ Form I and PFR preparation for ToR under process. KML issue to be resolved due to overlapping of land with Lingaraj OCP. ✓ **Meeting to discuss the issues related with finalization of Mining Plan for Bhubaneswari OCP 50 Mtywas held on 20-07-2021, in the conference hall no.2 of Jagannath Area.** The two mines are having common boundary & overlapping of mining lease area at some places. It was concluded that, to finalize the mining lease area of the Bhubaneswari OCP 50 Mty a combined plan of the two projects is to be prepared by the survey team of both the Project/ Area, showing the following: ❖ Demarcation of ML area of both Lingaraj OCP &Bhubaneswari OCP as per the Environment Clearance letter.	**FC (199.69 Ha)** • PR approved by MCL & CIL Board. **DGPS of Forest land & ML area:** **Reconciliation of land schedule in process at project. Forest Area may increase by 30 Ha. Proposal for DGPS survey and pillar posting in the forest land and block boundary approved on 20.11.2021. Work Order for pillar posting and DGPS survey issued on 11.03.2022** **Reconciled Land schedule in composite revenue plan submitted to CMPDIL exploration dept. and P&P, MCL HQ for outlining of block boundary on 15.12.2021.** **Identification of CA Land:** • DFO, Nayagarh was requested vide letter dt: 02.11.2020 for providing CA land. Project team met DFO, Nayagarh on 20.11.2020, he assured for providing CA land. • DFO, Nayagarh vide letter dt: 22-12-2020 communicated potential degraded forest land of 409.92 Ha for CA in Daspalla&Gania Forest range. • DFO, Nayagarh has requested vide memo no. 8342/4F/2020, dtd: 22.12.2020 for field measurement of available CA land. The field measurement at Daspalla and Gania Forest range will be conducted on 05.01.2021&06.01.2021 in presence of Range officers of Daspalla and Gania Forest range. Officials of

75

					❖ Demarcation of excavation area of both Lingaraj OCP &Bhubaneswari OCP as per the Environment Clearance letter. ❖ Line showing the actual area excavated of both Lingaraj OCP &Bhubaneswari OCP as on date. ❖ Demarcation of all the forest patches as per the forest clearance granted to both Lingaraj OCP &Bhubaneswari OCP The above plan was to be submitted to CMPDIL within one week time for preparation of KML file. After preparation of the KML file further meeting for finalization of Mining Plan will be held. **Survey team of both Bhubaneswari and Lingaraj OCPs visited CMPDI, RI-VII b/w 16-08-2021 to 19-082021 for resolving the finalization of KML. Issue not resolved. Additional plans needed. Projects to again visit RI, VII with the plans.** **A parallel proposal for re-handling the external dump for mining purpose under the EC boundary of 28 Mty is under progress. For re-handling the external dump for mining purpose under the EC boundary of 28 Mty, The detailed status submitted in Sl no. 2(a)**	Bhubaneswari OCP visited to Nayagarh Forest Division on 05.01.2021, but it could not be conclusive, and DFO, Nayagarh Forest Division fixed next meetings on 15th and 16th of January 2021. DFO conducted a meeting with Range Officers on 18.01.2021 and instructed to identify CA land for Bhubaneswari OCP. Range Officer, Gania Forest range assured to provide 150 ha of CA land. E&F officials visited Daspalla and Mahipur forest range and DFO, Nayagarh on 20.01.2021 and met forest officials. Range Officer, Mahipur verbally assured to provide 100 Ha of degraded forest land for CA purpose in Mahipur forest range. On 08.2.21 E&F officials met DFO Nayagarh and DFO Nayagarh instructed to arrange 250 ha of CA land in Mahipur forest range. On 18.02.2021, area officials of E&F Dept., met Range Officer, Mahipur to provide 250 ha of CA land. • DFO, Nayagarh allotted 400 ha of degraded forest land for CA purpose on 30.03.2021. • Tracing of coordinates for DGPS survey of CA land of both the Forest Ranges is in process. **Letter written to ORSAC on 15.03.2022 for undertaking DGPS survey of CA land.** • **GM Bhubaneswari Area requested DFO, Nayagarh, Odisha vide letter dtd. 19.01.2022 to provide additional 80 Ha Compensatory Afforestation Land as well as GPS coordinates with Block Plan.** A parallel proposal for diversion of 20.383 Ha forest land within the present lease area is under process. The Mining Plan is yet to be approved by MCL Board. 41 Ha CA land allotted in Talcher Range on 21.03.2022 and letter written to ORSAC for DGPS survey of 41 Ha on 22.03.2022. Quotation from ORSAC awaited. Quotation submitted by ORSAC on 31.03.2022. Land Schedule authenticated by Tehildar on 28.02.2022. CA scheme under preparation Application of forest in Parivesh Portal to be submitted after obtaining Mining Plan.
(3)	Ananta Expn.OCP (Ph-III)	13.00	15.00/20.00	16-02-2018	**MP approved on 30.03.2009.** **Mining Lease:1419.821 Ha**	**Forest Area:334.362 (Total)inclusive of Ph-III:240.67 Ha Out of 240.67 Ha for Ananta Phase III boundary of diverted forest land, 231.512 Ha possessed. Balance 9.16 Ha of land will be possessed by Mar 2023.**
(A)	**Jagannath Area**	**48.00**	**55.50**	---		
(4)	Lingaraj OCP	14.00	16.00/20.00	27-11-2015	**MP approved on 01.07.2011.** **Mining Lease: 1410.01 Ha**	**Forest Area:186.311 Ha**
(B)	**Lingaraj Area**	**14.00**	**20.00**	---		
(5)	Kaniha OCP	9.00	14.00	17-07-2017	**MP approved on 08.02.2017.**	**Forest Area:2.307 Ha**

					Mining Lease:718.00 Ha	
(5a)	Gopalji-Kaniha OCP	0.00	30.00	-----	**Mining Lease: 2264 Ha** **EC 30.00 Mty** ✓ PR approved by CIL Board in Sept 2020.Land use map of Part Area was submitted to CMPDIL in Nov'2020 partly. Opined by CMPDI to prepare the Mining Plan in Phases 2165 Ha out of 2664 Ha in 1st Phase and 499 Ha in 2nd Phase. ✓ Project Authority Provided land schedule of only 1943.82 Ha. ✓ P&P dept is in the favor of single Mining plan based on mining schedule of entire area. The decision is to be finalized soon for finalization and approval of Mining plan. ✓ Mining Plan under preparation at CMPDIL.	**FC: 363.64 as per PR Ha (may change): 373.80Ha (approx.)** **[299.41 Ha Revenue Forest & 74.39 Ha Reserve Forest]** ✓ Land use map submitted to CMPDIL in Nov' 2020 partly. ✓ Mining plan under preparation at CMPDI, RI-VII. ✓ **Land schedule preparation expected to be completed by March' 2022.Hal &Sabik records verification is going on for forest land and 30% record verification completed.** ✓ **Estimate of DGPS survey of ML area to be collected from ORSAC by March'2022.** ✓ For allotment of identified Compensatory Afforestation land in the degraded forest land, DFO, Angul, DFO, Dhenkanal,DFO Athagarh, DFO, Kendujhar, DFO Bolangir, DFO Koraput were requested. ✓ DFO Dhenkanal on dtd. 13.07.2021 has agreed to provide only 160.00 Ha of degraded forest land for Compensatory Afforestation in Dhenkanal Division. ✓ GM, Kaniha, requested to DFO, Bolangir Forest Division to identify 680 Ha degraded forest land for CA land for diversion of 340.03 Ha (approx.) vide letter dtd. 14/15.08.2021. ✓ **DFO Bolangir communicated to GM, Kaniha area vide letter dtd. 25.11.2021 and offered 750 ha (approx.) degraded forest land for taking up DGPS survey and pillar posting of identified area.Forest Department of Bolangir Division submitted coordinates for DGPS survey of CA land on 21.01.2022.** ✓ **NOC under FRA: (15villages)** (Kansamunda, Aditya prasad, Jaipur, Jarada, Gundurinali, Chhelia, Patharmunda, Telisingha, Jamania, Kaniha, Malapasi, Badagunduri, Goiland, Balarampur, Sardhapur), Request letter dtd. 17.09.2021 sent to District Collector, Angul to conduct Gram Sabha for 15 villages and 2 Reserve Forests.
		S-1: Jan'2023 EC: July'2023 S-2: July'23				
(C)	**Kaniha Area**	**10.00**	**14.00**	---		
(6)a	Bharatpur OCP	10.00	20.00	31-10-2008 27-05-2021 (Amended)	✓ **MP approved on 16.03.2021.** ✓ **Mining Lease: 927.42 Ha** ✓ Amendment in EC recommended. **Amended EC letter granted on 27.05.2021 by MoEF&CC.**	**Forest Area:177.77 Ha**
(b)	Bharatpur OC Expn. (26 MTY)	S-1: Nov'2022 EC: June' 2022 S-2: May'2023		—	**MP approved on 10.06.2020.** **Mining Lease Area: 1556.94 Ha** **EC: 26 Mty** ✓ Form I and PFR for ToRhas been submitted through Parivesh portal on 31.03.2021. ✓ Considered in the EAC meeting held on 09.04.2021. Minutes published on 27.04.2021. Additional details	**FC (44.64 Ha)** ✓ Mining Plan approved by MCL Board dt. 10.06.2020. **DGPS survey of forest land:** Collection of Toposheet from Survey of India completed on 12.08.2020. • Work awarded to L1 bidder M/s Suvadra Consultants dt. 29.08.2020 & Work started on 15.11.2020 and survey work

77

sought. Certification from Dy Director of Mines is required in respect of past production details of the project for finalization of the reply. **Reply has been finalized and submitted through Parivesh portal on 14.10.2021.**

- ✓ **Considered in the EAC meeting held on 27.10.2021. The proposal has been deferred by the EAC.EAC recommended PP to achieve the production of more than 80 % of the sanctioned capacity as per existing EC dated 2008 for at least 3 continuous months for base line data collection since it is the case of expansion. Fresh baseline data is needed.**
- ✓ **Revised mining plan for 20 MTPA capacity and area expansion from 927 Ha to 1556 Ha as of earlier 26 MTPA MP&MCP land area is to be prepared.**

completed on 13.05.2021. **Verification by DFO completed in June 2021 and forwarded plans to ORSAC for authentication. ORSAC returned the plans seeking DGPS plans of ML area of existing mine i.e 927.42 Ha vide letter dated 27.11.2021.ORSAC asked for DGPS survey of entire M.L area of Bharatpur OCP. However DGPS survey of entire ML area has not been conducted earlier. Conducting survey now will take more time. So upon discuaaion with ORSAC, the authentication of DGPS plans of 26Mty is expected to be completed by 15.04.2022.**

- ✓ **Identification of CA Land:**
  - CA land identification under process by Pallahada DFO. DFO has written letter vide no. 5755 dt. 27.06.2020 to forest range officer and Tahsildar. Inspected a site of about 89.29 Ha (PangatiraKhesra forest) along with forester and team dt. 10.07.2020.
  - Ranger, Mahabirod forwarded the plans and details to DFO, Dhenkanaldt. 24.7.2020. Upon investigation of land schedule and physical verification with Revenue inspector, it was found that there are some encroachments in the identified area. And pursued with Ranger, Mahabirod for identifying degraded reserve forest.

  Inspected 160.00 ha at Sunajhara R.F and Balibo R.F under Bhuban Range of Dhenkanal Division on 24.11.2020. Since the identified land is having density of 200 to 400 plants per hectare, more 30-40 ha land will be required for carrying out CA. Range Officer, Bhuban range communicated the availability of land to DFO, Dhenkanal. DFO Dhenkanal has asked to carry out DGPS survey after assessment of crown density. Range officer Bhuban yet to confirm the crown density of the region.

  GM, Bharatpur sent a request letter, dtd. 24.07.2021 to the PCCF to investigate the matter of assessing the crown density as required with a copy to DFO, Dhenkanal.

  Proposal for conducting DGPS survey of CA land already initiated for competent approval and the proposal is at area level.

  Project authority met DFO Dhenkanal for carrying out DGPS survey of CA land and preliminary demarcation completed. Letter written to ORSAC for undertaking DGPS survey of CA land expected by April 2022. Pillar posting expected to be completed by first week of April 2022.

78

						Tree enumeration of Forest land: DFO Angul communicated to Range Officer, Talcher Range with a copy to GM, Hingula and Tahsildar, Tahsildar vide letter dtd.28.12.2020 to enumerate the tree growth existing on the revenue forest land over 44.64 Ha. Tree enumeration started on 28.04.2021 but could not be completed due to obstruction by villagers' multiple times and expected to be completed by 30.04.2022. **NOC under FRA:** • Request letter to Collector, Angul dt.18.08.2020 for conducting Gram Sabha in the villages namely Tileipasi, Niladripur, Sarang, Khajuria, Satyabadipur, Nakaipasi, Danara, Solada and Prasannanagar falling under panchayats namely Danara and Kalamchuin. • Gram Sabha of Tileipasi&Khajuria held on 04.11.2020 but it was not successful because the claimant demanded completion of employment to all the eligible and non-eligible beneficiaries and complete release of compensation prior to conducting Gram Sabha. • Gram Sabha of Nakaipasi&Danara held on 05.11.2020 but it was not successful as (i)claimants of Nakeipasi raised the issue of Rehabilitation& Resettlement, Compensation for Kothagarh and claimants of Danara demanded acquisition of non-notified land of Danara.
(D)	**Bharatpur Area**	**13.00**	**20.00**	---		
(7)	Hingula OCP	7.50	15.00	28-10-2015	**MP approved on 13.04.2009.** **Mining Lease Area:1870.00 Ha** **Amendment in EC:** Amendment in EC condition no.vii submitted to MoEF&CC on 28-03-2019. ✓ EAC meeting held on 27-05-19. ✓ As per the MoMdt: 18-11-20 of the JS level meeting held on 10-11-20, it was advised to re-submit the proposal. ✓ Accordingly, the matter was taken up with MoEFCC& NIC for providing link, on 23-11-2020 it was clarified to submit fresh proposal. ✓ **Show-cause notice dt: 24-11-20, issued by MoEF&CC under Sec 5 of E(P) Act, 1986 as an action as per the minutes of the meeting held on 15.11.2019. Reply submitted vide letter dt: 27-12-2020.** ✓ Draft from 4 (amendment in EC) submitted by CMPDI, RI-VII on Feb 8, 2021. Information sought on the time of commissioning of washery silo and pipe	**Forest Area: 440.350 Ha**

					conveyor. ✓ GM washery on 04.03.2021 informed through e-office -that construction and commissioning of washery will be from July 2021 to Dec 2022. ✓ Informed by E& M Dept Alternative arrangement for transportation of coal from TH-2 to SILO bypassing HingulaWashery may take around 02(Two) years of time including preparation of scheme & its approval and preparation and finalization of tender and execution of work (i.e., expected to be completed by March'2023, if preparation of scheme is taken up by April'2021) ✓ **Proposal for dropping washery has been approved by MCL board on 29.05.2021 and letter of cancellation dtd 14.06.2021 issued to party by GM washery.** ✓ **Letter received from MoEF&CC on 03.06.2021 against the reply to the show cause notice dtd 24.11.2020 that the project proponent has been exonerated and the project proponent must apply for amendment proposal afresh.** ✓ Proposal uploaded in Parivesh Portal in Feb 2022. EDS raised by MoEF&CC for submitting IRO inspection report. Project written letter to IRO, MoEF&CC Bhubaneswar office . Inspection is awaited and likely to be held within 2nd week of April 2022.	
(8)	Balram OCP	6.50	8.00	24-10-1990	**Mining Lease Area:1309 Ha**	**Forest Area: 85.010 Ha**
(8a)	Balram OC Expn. (15.0 Mty)	---	---	---	**MP approved on 12.08.2020 & 30.10.2020 (corrigendum)** **Mining Lease:2295.145 Ha** **EC (15Mty): -** ✓ Mining Plan approved in 226th Board meet held on 12-08-2020. ✓ GM Hingula Area has been requested vide letter dt:29-08-2020 to start baseline data generation work. ✓ Corrigendum in Mining Plan approved in 227th Board meet held on 30-10-2020. ✓ Form I & PFR received from CMPDI. Submitted to MoEF&CC through Parivesh portal on 17.03.2021.EDS received on 05.04.2021. **Reply submitted on 22.06.2021. Again, EDS raised on 24.06.2021. Reply submitted to the EDS on 22.07.2021. Standard ToR has been issued to PP by MoEF&CC**	**Total Forest Area: 278.855 Ha (S-1 & S-2 for 85.010 Ha already exists)** **FC (193.845 Ha): -** ✓ Land schedule finalized. Authenticated by Tahsildar. **DGPS of Forest Patch**: Survey completed. Map and co-ordinates received from ORSAC on 26.03. 2018.Tobe checked as per the mine boundary in approved Mining Plan. Vide letter no. 3906(2) dtd. 22.12.2020, from ORSAC BBSR, a letter has been sent to DFO Angul for authentication of DGPS maps.**DFO authenticated DGPS map in March 2021.** **Form A Part**-1 submitted online on 02.12.2020 & Proposal No is FP/OR/MIN/59166/2020. ✓ 6-point EDS dt: 03.12.2020 raised by PCCF (Nodal). ✓ On dtd 03.12.2020, Nodal Officer, PCCF raised queries in respect to the submitted application. Accordingly, Hingula Area Team met PCCF and ORSAC representatives and discussed the queries. As per the discussion with ORSAC, a

S-1: Aug 2022

EC: Oct' 2022

S-2: Feb'2023

80

					on 30.07. 2021. Considered in the EAC meeting on 10.08.2021 for additional points. ToR recommended as per minutes of the meeting uploaded on 29.08.2021. Final ToR issued by MoEF&CC on 20.09.2021. ✓ IRO,MoEF&CC inspected on 21.01.2022. Inspection report obtained 28.01.2022. ATR submitted. ✓ Draft EIA EMP report received from RI-VII on 31.03.2022. Under Scrutiny at project.	letter from GM, Hingula Area vide no. 604, dtd. 12.12.2020 has been sent to CEO, ORSAC and discussed to submit the estimate for the completion of the works (Index map, authentication of DGPS survey of forest land by DFO and DGPS survey mine expansion boundary to collect estimate). ✓ Reply to the EDS uploaded on dtd.27.02.2021. ✓ Again raised 5 points EDS by Nodal Officer on 01.03.2021 & it was uploaded on 19.03.2021. ✓ DFO Angul requested GM HA to submit the hard copy of the application in 5nos of sets on 13.04.2021. ✓ Submitted the 5 no sets of application along with supporting enclosures to DFO Angul vide letter no. 40 on 10.05.2021. The files were returned on vide letter no. 3896, dtd. 12.05.2021 to resubmit the proposal with checklist. From checklist all the activities are completed except tree counting report. Accordingly, vide letter no. 44, dtd. 13.05.2021, GM HA requested DFO Angul for joint tree enumeration. Vide letter no. 3876, dtd. 17.05.2021 DFO Angul instructed Range Officer Talcher to take up tree enumeration immediately. ✓ **State Sl.No.OR-025/2021, dtd.05.04.2021** ✓ **Tree enumeration started on 04.06.2021**and completed on 23.07.2021. **Tree enumeration report duly signed by Forest and Revenue Officials. Submitted to DFO on 09.11.2021 and it has been accepted by DFO.** ✓ **CA Land**: Addl. PCCF, RCCF office, Angul requested DFO, Athmallik/ Dhenkanal/ Deogarh Division for CA site vide letter dtd-11.12.18. CA land of 387.332 Ha identified at Dolia&Anantapur RF under Mahabirod forest range, in Dhenkanal. Joint survey done in June'19 with Ranger Mahabirod. Scheme prepared and submitted to DFO, Angul. Revised scheme on revised rate under preparation by DFO, Dhenkanal. Dt.21.10.2020. 0.385 Ha of additional CA land being identified, letter dt: 21.10.2020 sent to DFO, Dhenkanal. Range officer has informed DFO vide letter dt:24.12.2020 that the identified CA land needs to be changed as the same has been allotted to MGNREGA plantation and allotted alternative 387.332 Ha CA land under Dolia&Anantapur RF of Mahabirod Range. Forest Range Officer, Mahabirod Range communicated to DFO Dhenkanal regarding availability of CA land vide letter dtd. 12.01.2021. DFO Dhenkanal communicated to Forest Range Officer, Mahabirod Range vide letter dtd.19.01.2021 allowing the User Agency for pillar posting & DGPS survey. On dtd. 20.01.2021, Range Officer Mahabirod sent a letter to GM Hingula Area

for allowing demarcation, pillar posting and DGPS survey for over an area of 387.332 Ha for CA purpose.

DGPS of CA Land: Note sheet initiated for DGPS of CA land dt. 19.3.2020. Forwarded to DT(P&P) dt. 03.07.2020. Approved and received at Area on dt. 18/19.07.2020.Since the CA land has been changed revised estimate will have to be processed. However, Survey Officer visited ORSAC office Bhubaneswar and discussed with the concerned official and sorted out the issue of revised estimate. Pillar posting completed on 09.02. 2021.Work order issued to ORSAC BBSR on dtd. 09.02. 2021.ORSAC issued office order for DGPS survey of CA land on 19.02. 2021.**The DGPS survey started on 22.02.2021 and completed on 04.03.2021and authenticated by ORSAC on 27.03.2021.**

CA scheme prepared but it needs to be revised due to wage rate escalation and policy change which requires sapling of 18 months older instead of 6months older.

DFO, Dhenkanal submitted revised CA scheme to DFO Angul on 15.11.2021.

✓ **Inspection of the forest patch madeby DFOon 27.12.2021.DFO communicated to user agency 6 nos. of objections vide letter dated 05.01.2022. GM, Hingula Area sent a letter dated 22.01.2022 to ORSAC for clarification of the permissible limit in percentage between the forest area applied for and the DGPS map area.**

✓ GM Hingula sent a request letter dtd. 24.02.2022 to ORSAC to carry out resurvey of the site for clarification of mismatch of the application area and DGPS plan area. ORSAC submitted estimate for undertaking resurvey of Forest Patch. Site visit expected within 10th April.

NoC under FRA: Total Villages-7

GM Hingula sent request letter to Collector on 28.09.2020 to conduct Gramsabha and issue of NOC under FRA. Letter forwarded from The Collector to Spl Land Acquisition officer, then to DWO Angul on 19.10.2020. DWO Angul verbally asked for Tahsildar land authentication copy, DGPS survey and land use plan. On 12.11.2020, submitted the Tahsildar land authentication copy and shown DGPS survey and land use plan. Letter from DWO Angul to BDO Talcher for holding gram sabha and submission of resolution through SDLC Vide letter no. 1940, dtd. 02.12.2020. Letter sent to GopalprasadKalamchuin Gram Panchayats, i.e. to conduct Gramshabha. by state official on 09.12.2020. Gram sabha

						conducted on 04.01.2021 for two villages Majhika and Kalamchuin. The villagers raised demand to give employment to even non-eligible persons, to eliminate blasting operation, etc. 1. **Gram Sabha of Birbarpur held on 07.01.2021 and the resolution signed by the claimants.** 2. Gram Sabha conducted on 04.01.2021 for two villages Majhika and Kalamchuin. The claimants raised demand. a. to give employment to all displaced persons, b. to do controlled blasting with low vibration, c. to resettle all the displaced persons in one place, etc. 3. Gram Sabha of Solda, Satyabadipur held on 07.01.2021, but was not successful as the claimants did not sign in the resolution raising demands like giving employment to all displaced persons. 4. Gram Sabha of Telipur&Khuringa held on 12.01.2021 but was not successful as the claimants did not sign in the resolution raising demands like giving employment to all displaced persons. **GM Hingula submitted request letter to BDO to speed up conducting Gram Sabha in the second week of October 2021. Further GM, Hingula Area submitted a request letter to DWO for conducting Gram sabha vide letter dtd.06.12.2021.DWO forwarded it to BDO on 15.12.2021 to conduct Gram sabha.BDO wrote letter dtd. 20.12.2021 to Panchayats to conduct Gramsabha.**
(E)	**Hingula Area**	**16.00**	**23.00**	---		
(9)	Talcher Colliery (UG)	0.00	0.27	22-06-1992	**Mining Lease:1140.00 Ha**	**Forest Area: 294.407 Ha**
(10)	Nandira Colliery (UG)	0.060	0.33	18-06-2007 15.11.2020 (Revalidated)	**Mining Lease: 370 Ha** Amendment application submitted in Parivesh Portal on 22.07.2021 for extension in timeline for STP construction till April 2022 and correction in Mine lease from 474 ha to 370 ha. Considered in the EAC meeting held on 10.08.2021. Recommended by EAC as per the minutes uploaded on 29.08.2021. **Amended EC granted by MoEF&CC on 16.09.2021.** EAC held on 01.04.2022 for extension of STP condition till December 2022. Minutes awaited.	**Forest Area: 325.380 Ha**
(F)	**Talcher Area**	**0.080**	**0.60**	---		
(G)	**Subhadra OCP (25 Mty)**	**0.00**	-	-	**MP approved on 29.05.2021.** **Mining Lease: 1111.85 Ha** **EC (25 Mty)** ✓ All work to be done by MDO operator.	**FC (125.24 ha)** ✓ MP approved by MCL Board on 29.05.2021 ✓ **DGPS Survey of Forest patches & ML area**: Tender floated on 09-11-2020. TCR in process. Work Order awarded to M/s

S-1: Dec 2022

EC: June 2023

S-2: May 2023

83

					✓ GM, Subhadra Area proposed to get the work of Form-1 & PFR to be done through CMPDIL & remaining work to be done by MDO. Proposal approved by Competent Authority. CMPDIL has been requested in 16.11. 2020 to provide ED & take up the work. ✓ CMPDI has communicated the EDs requirement on 19.11.2020. ✓ Competent approval (Financial) has been accorded on 29.01.2021. ✓ Sanction order issued on 10.02.2021 and CMPDI has been communicated to take up the work on 12.02.2021. ✓ Draft Form I and PFR received from CMPDI, RI-VII on 17.07.2021 on vetting portal. Comments from MCL HQ submitted on 03.08.2021 for necessary corrections. **The application for ToR submitted through Parivesh portal on 13.10.2021.** ✓ **Considered in the EAC meeting held on 27.10. 2021.ToR has been granted by MoEF&CC on 22.11.2021.** ✓ **Application for amendment in ToR conditions - straightening of SinghadaJhor after 20 years, reduction in mining lease excluding green patch trapped by the jhor, Inpit belt conveyor provisioning and use of CNG/LNG in HEMMs vide form 3 submitted to MoEF&CC on 11.12.2021. Considered in the EAC meeting on 30.12.2021.** ✓ **Minutes of the meeting issued on 10.01.2022.** ✓ **Application for amendment in ToR conditions- straightening of SinghadaJhor after 20 years, reduction in mining lease excluding green patch trapped by the jhor, Inpit belt conveyor provisioning and use of CNG/LNG in HEMMs vide form 3 submitted to MoEF&CC on 11.12.2021. Considered in the EAC meeting on 30.12.2021. Minutes of the meeting issued on 10.01.2022.A letter has been sent to MS(EAC), requesting for amendment in recommended TOR conditions (reduction in ML area due to the green patch near singadajhor) on 11.01.2022.** ✓ **Re-Considered in EAC meeting held on 19.01.22. Minutes uploaded on 05.02.2022. Amended ToR issued on 28.02.2022**	AREAL CONSTRUCTIONS & GEO-India Services on 28.12.2020. ✓ **DGPS survey activities started on 05.01.2021 and completed on 24.07.2021 and plan submitted to ORSAC on 26.07.2021 for authentication and authenticated on 24.09.2021. ORSAC authenticated plan submitted to DFO on 28.09.2021 for vetting. Vetting of Tahsildarhas been completed. Vetting of one Range Officer completed. Vetting of another three Range Officer completed in the month of Oct 2021.** ✓ **Form A Part I submitted online on 25.01.2022 vide proposal number FP/OR/MIN/150133/2021.** ✓ **EDS raised by Nodal Officer on 25.01.2022.** ✓ **Compliance of EDS submitted on 29.01.2022.** ✓ **State Sl.No.OR-011/2022, dtd.03.02.2022.** ✓ **Hard copy of Forest Diversion application (Form-A Part-I) submitted to DFO on 24.02.2022.** ✓ Application under section 4 (1) of CBA (A&D) Act 1957 notification submitted to GM (L&R) on 25.05.2021 for 126. 58 Ha (4nos. of proposal) and leftover plots and submitted to MoC on 23.06.21. ✓ **4 (1) Gazette Notification of Utkal 'A' extension published on 30.11.2021.** ✓ **4 (1) Gazette Notification of Gopalprasad left over plots published on 07.01.2022.** ✓ **4(1)Gazette Notification of Utkal 'A' left over plots published on 20.01.2022.** ✓ **4 (1) Gazette Notification of Gopalprasad (W) Extension published on 29.01.2022.** ✓ **7(1) notificationsunder CBA (A&D) Act 1957 for Utkal 'A' extension submitted to L&R dept. MCL HQ on 09.12.2021 and submitted to MoC on 02.02.2022.** ✓ Identification of CA Land: • 86.00 Ha & 24 Ha Govt. Non-Forest land identified in Khinda RI circle &Tainsi RI circle in Angul District. • 15 Ha unde identification. • **Concerned officials pursuing the matter with the revenue officials consistently.** • **Letter written to DFO ANgul and PCCF Nodal for allotment of 78 Ha of degraded CA land in alternate to 39 ha govt. non-forest land.**

84

(H)	Balabhadra OCP 15 Mty.	0.00	-	-	✓ Mining Lease: 523.58 Ha ✓ Mining Plan yet to be prepared.	Forest Area:35.76 Ha
		S-1: Dec'2023 EC: Jan' 2024 S-2: May' 2024				
	Talcher CF	95.06	132.83			
	MCL (Total)	163.00	222.64			

85

Status of EC & FC Other Projects

Sl .#	Unit / Area	Target Coal (Mt) [2021-22]	Normative / Peak	Date of EC Letter	Remarks EC	Remarks FC
1	Kakudi Sand Mine		0.25 MM^3		EC: - ✓ PH held on 20/12/2016. ✓ Final EIA-EMP submitted through MoEF&CC Portal on 19/07/17. ✓ SEAC meeting held on 11.09.2020. ✓ Minutes of the meeting uploaded on 30.09.2020. 13 Point compliance including revised Baseline data generation sought by SEAC. ✓ 13-point compliance submitted online on 13-10-2020. Hard copy submitted at SPCB on 16-10-2020. ✓ Site visit by sub-committee of SEAC on 19-11-20. ✓ 09-point Clarification sought by Secretary SEAC vide letter dt:17-12-2020. ✓ All necessary actions are being taken to comply the recommendations / clarifications sought by SEAC. Some of them are given below: - a. Approval obtained for Baseline data generation (Group-I). Work order will be issued to a party through Call Quotation Notice basis b. A Letter submitted at Sub-Collector, Talcher for grant of permission for use of public road about 2.5 Km for transportation of sand from riverbed to NH-149 on Dt:18.12.2020 c. A Letter Submitted at Engineer-in-Chief, Water resources dept., Bhubaneswar for getting advice of domain expert for embankment of Brahmani River all along mine leasehold area on Dt:18.12.2020 and 28.12.2020. ✓ Reply submitted to the observations of SEAC dated 28.12.2020 submitted on 07.01.2021. ✓ Proceedings of SEAC published on 25.01. 2021.The SEAC decided to take decision on the proposal after the proponent submit one season fresh baseline data for consideration of EC. ✓ Work order issued to Ecomen laboratories pvt ltd for baseline study Group I on 15.02.2021. ✓ Baseline data generation will be done from March to May 2021 completed on 20.05.21. ✓ Reply to ADS dated 27.01.2021 has been submitted to SEIAA Odisha on 06.07. 2021.**Considered in SEAC meeting held on 23.08. 2021.As per observations/decision in the meeting- " *EC be given after the draft is approved by the Member. All usual conditions for sand mining be given.*"** ✓ **EC issued on 24.09.2021.**	--

86

REVALIDATION CASES AS PER MINISTRY NOTIFICATION 06.04.2018

Sl.#	Name of the mine	Capacity (Mty)	Date of submission of Form-I through MoEF&CC Portal	Present Status
1	Chhendipada OCP	0.35	12/09/2018	✓ EAC meeting held on 27-05-19. ✓ As per MOM (uploaded on 08-06-19), Standard conditions, 9 to10 nos. of conditions including giving public notice, Approval of Mining Plan Mine closure plan etc., as for all Re-Validation cases recommended. ✓ ERO, BBSR was requested to provide Certified Compliance Report and the corresponding inspection held on 28.08.2019 and CCR received on 03.10.19. ✓ Public Notice Published by SPCB in the New Indian Express Newspaper dt: 25-12-2019. ✓ Report on comments from stakeholders vide public notice received by SPCB, it was mentioned no comments received from the stakeholders. ✓ Letter has been written to the project proponent for expediting the compliance to EAC observations on 15.01.2021 and reminded through mail on 16.02.2021 communicating the MoEF&CC notice on revalidation. ✓ Note initiated by the project to withdraw the proposal on 18.02.2021 on the ground of following points: 1. Chhendipada OCP started in 2003-04 and has produced 2.218 MT Coal Production from the mine was discontinued Dec-2014 due to exhaustion of reserves and Notice of Discontinuance was issued on dated 1st Feb-2017. 2. The M.L Area was acquired under Mining Lease (Mineral Concession Rules- 1960) for mining operation. The lease deed was signed on 30th March 2002 and is valid for 20 years which means the lease expires on 30th March 2022. 3. Renewal of present Mining Lease may need justification with coal reserves and Mining Plan. 4. Also, the Mine has exceeded its EC capacity in 2007-08 and 2009-10. 5. Post closure monitoring has been done and the reports are regularly submitted to statutory bodies. ✓ Comment to the Note has been sent by GM (E&F) on 26.02.2021 to P&P through e-office. 1. The mine lease area for which EC was granted was 76.30 Ha, while in actual mining & allied activities was done online in 24.30 ha, so the final closure plan is required to be prepared for this ML area with reasons for the same. 2. There is excess production beyond EC capacity, so when application will be submitted for expansion of the project it will be considered under violation category, accordingly, bank guarantee amount must be deposited for the Remediation & Natural & Community Resource Augmentation Plan as approved by EAC, as in the case of Jagannath OCP. 3. Since the EC for the project was granted under the EIA Notification 1994, an application for revalidation of EC under the EIA notification 2006 is in process. ✓ CMPDI RI-VII vide mail 23.03.2021 raised queries to the draft reply to EAC observations submitted by the project. 1. Copy of approved Mine closure Plan is not attached as Annexure. Please provide the same. 2. Pointwise compliance to the observations of ERO needs to be attached. Major Non complied/ partially complied points which need attention are as follows: 3. Current Compliance status to the show cause notice given by Deputy Director of Mines for excess production during 2007-08 and 2009-10. 4. Status of Final Mine Closure Plan. 5. Current compliance status of ERO observation regarding Mine void management. 6. Status of Wildlife management Plan and avifauna plan as mentioned in ERO "Other observation" section under point no. 6 & 7, respectively.

87

2	Basundhara(E)	0.60	01/10/2018	✓ EAC meeting held on 27-05-19. ✓ As per MOM (uploaded on 08-06-19), Standard conditions, 9 to10 nos. of conditions including giving public notice, Approval of Mining Plan Mine closure plan etc., as for all Re-Validation cases recommended. ✓ Report on comments from stakeholders vide public notice by SPCB awaited. ✓ Letter has been written to the project proponent for expediting the compliance to EAC observations on 15.01.2021 and reminded through mail on 16.02.2021 communicating the MoEF&CC notice on revalidation.
3	Nandira UG	0.33	24/09/2018	✓ **Revalidated EC granted vide letter dt: 15-11-2020 from MoEF&CC.**
4	Natraj UG	0.64	24/09/2018	✓ **Revalidated EC letter granted on 27.05.2021 by MoEF&CC**

88

PROJECT & PLANNING

NOTE ON PROJECTS OF MCL

FOR THE MONTH OF

March-2022

PROJECT & PLANNING DEPARTMENT
MAHANADI COALFIELDS LIMITED
SAMBALPUR

16/4/2022

89

COAL PROJECTS: -

Total Coal Mining Projects sanctioned till date in MCL are 52 (including 3 exhausted Projects). The rated Production Capacity of these sanctioned Projects was 318.78 MTY, with a sanctioned Capital outlay of Rs.35483.06 Crs (including RCE). Out of total 52 Projects, 39 Projects are completed Projects and 13 Projects are On-going Projects. The present Capacity along with Capital Outlay of 52 Projects is given as under:

Project Category (Rs. Cr.)	No. of Projects Sanctioned	Sanctioned Capacity (MTY)	Sanctioned Capital (Rs. Cr.)	Status		
				Exhausted	Completed	On-going
100 & above	23	267.40	34765.03	01	09	13
50 to 100	09	16.00	427.58	00	09	00
20 to 50	13	28.10	225.93	01	12	00
Below 20	07	7.28	64.52	01	06	00
Total	**52**	**318.78**	**35483.06**	**03**	**36**	**13**

Completed Projects: - 39 Nos.

Sl. No.	Name of the Project	PR Capacity (MTY)	Sanctioned Capital (Rs. Cr.)	Date of Completion
TALCHER COALFIELDS				
1.	Ananta O/C	4.00	338.44*	Mar 2008
2.	Ananta O/C Expn. Ph-I	5.50		
3.	Ananta O/C Expn. Ph-II	12.00		
4.	Balanda O/C & RPR *(Exhausted)*	1.00	33.20	Mar 1984
5.	Balaram O/C	8.00	344.63*	Mar 2000
6	Bharatpur O/C	3.50	158.97 (RCE)#	Mar 1991
7.	Bharatpur O/C Expn. Ph-I	5.00	48.02#	Mar 1998
8.	Bharatpur O/C Expn. Ph-II	11.00	95.87#	Mar 2007
9.	Bharatpur O/C Expn. Ph-III	20.00	131.39#	Mar 2010
10.	Chhendipada O/C (Exhausted)	0.35	19.75	Mar 2007
11.	Hingula-II O/C	2.00	47.93*	*Mar 2002*
12.	Hingula-II O/C Expn. Ph-I	4.00	89.78	Mar 2009
13.	Hingula-II O/C Expn. Ph-II	8.00	35.67	Mar 2009
14.	Jagannath O/C / Jagannath Extn.	4.00	66.71 / 4.71	Mar 1991
15.	Jagannath O/C Expn. Ph-II	6.00	4.95	Mar 2008
16.	Jagannath Re-organisation OC	6.00	437.011*	Oct 2020
17.	Lingaraj O/C	5.00	229.84	Mar 1998
18.	Lingaraj O/C Expn. Ph-I	10.00	98.89	Mar 2007
19.	Lingaraj O/C Expn. Ph-II	13.00	2.18	Mar 2008
20.	Lingaraj O/C Expn. Ph-III	16.00	306.18**	Mar 2014
21.	Nandira U/G (Augmentation)	0.33	17.96	Mar 1995
Sub Total (Incl capacity exhausted mines)		**51.68**	**2077.831**	
IB VALLEY COALFIELDS				
22.	Basundhara (E) O/C *(Exhausted)*	0.60	19.70	Mar 1998
23.	Basundhara (West) O/C	2.40	68.74 (RCE)	Mar 2007
24.	Basundhara (West) Expn. Ph-I	7.00	46.52	Mar 2011
25.	Belpahar O/C	2.00	246.93*	Mar 2015
26.	Belpahar O/C Expn. Ph-I	1.50		
27.	Belpahar O/C Expn. Ph-II	4.50		
28.	Kulda OCP	10.00	487.06**	Feb-2020
29.	Lajkura O/C/ LajkuraExtn.	1.00	38.98 (RCE) /3.22	Mar 1991
30.	Lajkura O/C Expn. Ph-I	2.50	194.99**	Mar 2013
31.	Lakhanpur O/C	5.00	215.02*	Mar 2000
32.	Lakhanpur O/C Expn. Ph-I	10.00	98.74	Mar 2010
33.	Lakhanpur O/C Expn. Ph-II	15.00	116.54	Mar 2011
34.	Lilari O/C / Lilari Extn.	0.80	19.78 / 0.63	Mar 1992
35.	Samaleswari O/C	3.00	636.24**	Mar 2013
36.	Samaleswari O/C Expn. Ph-I	4.00		
37.	Samaleswari O/C Expn. Ph-II	5.00		
38.	Samaleswari O/C Expn. Ph-III	7.00		
39.	Samaleswari O/C Expn. Ph-IV.	12.00		
Sub Total (Incl. capacity exhausted mines)		**32.10**	**2193.09**	
TOTAL (Completed Projects)		**83.78**	**4270.92**	

(*) *Completion cost as per approved RCE-cum-Completion Report.*

(**) *As per approved RCE-cum-Completion Report with additional capital sanctioned beyond target year.*

(#) *Capacity &/or Capital of these mines excluded after approval of Re-organisation/ Dovetailed Project Reports.*

90

On-Going Projects: -13 Nos.

Sl.No	Name of the Project	PR Cap (MTY)	Sanctioned Capital (Rs. Crores)	Date of PR Approval
TALCHER COALFIELD				
1	Ananta OC Expansion Ph-III	15.00*	228.01#	31.08.2008
2	Balaram Expansion OCP	15.00	3504.21	04.08.2020
3	Bhubaneswari Expansion OCP	40.00	3145.45	25.08.2020
4	Gopalji-Kaniha OCP	30.00	8416.19	25.08.2020
5	Hingula-II OC Expansion Ph-III	15.00*	479.53	08.11.2008
6	Bharatpur Re-organisation OC	20.00	2838.87	12.11.2018
7	Subhadra OCP	25.00	1693.81	25.03.2021
8	Balabhadra OCP	10.00	932.41	24.01.2022
	Sub total	**150.00**	**21238.48**	
IB VALLEY COALFIELD				
9	Basundhara (West) Extn.	7.00*	**620.42	07.05.2014
10	Kulda Expn. OCP	15.00*	**348.16	25.06.2014
11	Siarmal OCP	40.00	**5195.95	02.02.2021
12	Garjanbahal OCP	10.00	**1375.38	03.05.2016
13.	Integrated Lakhanpur-Belpahar-Lilari OCP	30.00	2434.75	22.05.2018
	Sub total	**85.00**	**9973.66**	
TOTAL *(Ongoing projects)*		**235.00**	**31212.14**	
GRAND TOTAL*(Including capacity of exhausted mines)*		**318.78**	**35483.06**	

(*) *No addition in capacity for extension project.*
(**) *As per approved RCE-cum-Completion Report and/or addl. capital sanctioned upto beyond target year.*
(#) *Sanctioned capital is Including 10% of sanctioned capital within the DoP of CMD, MCL.*

Existing Old Underground Mines: - 05 Nos.

Sl. No.	Name of the Project	Capacity in MTY as assessed by CMPDIL (MT/YR)					
		2016-17	2017-18	2018-19	2019-20	2020-21	2021-22
1.	HirakhandBundia Mine	0.612	0.505	0.551	0.366	0.428	0.468
2.	Orient Mine1& 2	0.367	0.352	0.398	0.397	0.328	0.321
3.	Orient Mine 3	0.000	0.122	0.122	0.122	0.040	0.000
4.	Orient Mine 4	0.122	0.061	0.000	0.000	-	-
5.	Talcher U/G	0.272	0.173	0.107	0.000	0.00	0.00
	Total	**1.373**	**1.213**	**1.178**	**0.885**	**0.796**	**0.788**
	Total Capacity (including Existing UG Mines)= 318.78 +0.788 = 319.568						

Future projects: - 02 Nos.

Sl. No.	Name of Projects	PR Cap (Mty.)	Remarks
1.	Kulda-Garjanbahal Expansion OCP	40.0 **(Addl-15Mty)**	PR of Kulda-Garjanbahal OCP (40 Mty) was placed in TSC meeting on 06.03.2022. Final PR, incorporating suggestions of TSC submitted by CMPDI on 07.04.2022, is sent to area for acceptance.
Total		**Total Additional Capacity – 15.00 MTY**	

91

Bio-Profile of Sanctioned Coal Mining Projects in MCL as per approved PR

Sl No	PROJECTS	Capital Outlay (Rs.Cr.)	PR Capacity (Mty.)	Scheduled Completion Date	Status of Implementation
A1.	**COMPLETED PROJECTS (COSTING ABOVE Rs.100 CRORES):-**				
1.	Ananta OC	156.49	4.00	03/95	Completed on 03/2008
2.	Basundhara (W) OC	176.55	2.40	03/07	Completed on Schedule
3.	Bharatpur OC Expn. Ph-III	131.39^	20.00^	03/10	Dovetailed in 11/2018
4.	Jagannath Re-organisation	337.66	6.00#	03/19	Completed on 10/2020
5.	Kalinga OC	345.96	8.00**	03/00	Completed on 03/2000
6.	Lakhanpur OC	221.51	5.00*	03/96	Completed on 03/2001
7.	Lakhanpur OC Expn. Ph-II	116.54	15.00*	03/10	Completed on Schedule
8.	Lingaraj OC	229.84	5.00	03/98	Completed on Schedule
9.	Samaleswari OC	126.85	3.00	03/96	Completed on 03/2013
10.	Kulda OCP	302.96	10.00	03/12	Completed in 02/2020
	Sub Total A1	***2014.37***	***32.40***	-	-
B1.	**COMPLETED PROJECTS (COSTING BETWEEN Rs.50 TO 100 CRORES):-**				
1.	Belpahar OC	57.38	2.00*	03/94	Completed on 03/2015
2.	Bharatpur OC	61.84^	3.50^	03/90	Dovetailed on 11/2018
3.	Bharatpur OC Expn. Ph-II	95.87^	11.00^	03/07	Dovetailed on 11/2018
4.	Hingula-II OC Expn. Ph-I	89.78	4.00^	03/06	Completed on Schedule
5.	Jagannath OC	66.71	4.00	03/91	Completed on Schedule
	Jagannath OC Extn.	4.71	4.00#	03/04	Completed on Schedule
6.	Lakhanpur OC Expn. Ph-I	98.74	10.00*	03/07	Completed on Schedule
7.	Lingaraj OC Expn. Ph-I	98.89	10.00^	03/07	Completed on Schedule
8.	Lingaraj OC Expn. Ph-III	52.25	16.00^	03/13	Completed on 03/2014
9.	Samaleswari OC Expn. Ph-III	87.95	7.00^	03/09	Completed on 03/2013
	Sub Total B1	***556.41***	***16.00***	-	-
C1.	**COMPLETED PROJECTS (COSTING BETWEEN Rs.20 TO 50 CRORES):-**				
1.	Ananta OC ExpnPh-I	46.99	5.50^	03/97	Completed on 03/2008
2.	Ananta OC ExpnPh-II	35.88	12.00^	03/07	Completed on 03/2008
3.	Belpahar OC Expn. Ph-I	35.47	3.50*	03/07	Completed on 03/2015
4.	South Balanda*(Exhausted)*	3.65	1.00**	03/85	Exhausted on 07/2005
	South Balanda RPR *(Exhausted)*	29.55	1.00#	03/85	Exhausted on 07/2005
5.	Basundhara (W) OC Expn. Ph-I	46.52	4.60	03/11	Completed on Schedule
6.	Bharatpur OC Expn. Ph-I	48.02^	5.00^	03/97	Completed on 03/1998
7.	Hingula-II OC	48.57	2.00	03/02	Completed on 03/2002
8.	Hingula-II OC Expn. Ph-II	35.67	8.00^	03/08	Completed on Schedule
9.	Lajkura OC	25.79	1.00	03/88	Completed on Schedule
	Lajkura OC Extn.	3.22	1.00#	03/92	Completed on Schedule
10.	Lajkura OC Expn. Ph-I	43.27	2.50^	03/12	Completed on Schedule
11.	Lilari O/C	19.78	0.80*	03/92	Completed on Schedule
	LilariExtn.	0.63	0.80#	03/04	Completed on Schedule
12.	Samaleswari OC Expn. Ph-I	28.69	4.00^	03/06	Completed on 03/2013
13.	Samaleswari OC Expn. Ph-IV	27.82	12.00^	03/12	Completed on 03/2013
	Sub Total C1	***431.50***	***28.10***	-	-
D1.	**COMPLETED PROJECTS (COSTING LESS THAN Rs.20 CRORES):-**				
1.	Basundhara (E) O/C *(Exhausted)*	19.70	0.60**	03/93	Exhausted on 06/2005.
2.	Belpahar OC Expn. Ph-II	14.40	8.00*	03/14	Completed on 03/2015
3.	Chhendipada O/C*(Exhausted)*	19.75	0.35	03/02	Completed on 03/2007
4.	Jagannath OC Expn. Ph-II	4.95	6.00^	03/07	Completed on Schedule
5.	Lingaraj OC Expn. Ph-II	2.18	13.00^	03/09	Completed on Schedule
6.	Nandira UG (Aug.)	17.95	0.33	03/95	Completed on Schedule
7.	Samaleswari OC Expn. Ph-II	13.38	5.00^	03/06	
	Sub Total D1	***92.30***	***7.28***	-	
	(A1+B1+C1+D1) = X	***3094.58***	***83.78***		
	Capital including RCE-cum-Completion Cost and Additional Sanctions= X'	***4270.92***			

^ *Excluding the capacities and capital of these projects after approval of Re-organisation PR of Bharatpur OCP and Balaram Expansion OCP, Hingula-II ph-III expansion OCP, Jagannath Re-organisation respectively.*

* *Excluding the capacities of these projects after approval of Integrated PR of Lakhanpur-Belpahar-Lilari OCP.*

**. *Including the capacities of Exhausted Projects.*

\# *These are the extensions of original projects annexing additional areas. Hence, there is no addition in the capacity.*

92

A2. ON GOING PROJECTS (COSTING ABOVE Rs.100 CRORES):-					
1.	Ananta OC Expn.Ph-III	207.28	3.00 (Incr.)	03/12	Delayed
2.	Balaram Expansion OCP	3504.21	15.00	03/29	On Schedule
3.	Bhubaneswari Expansion OCP	3145.45	40.00	03/31	On Schedule
4.	Basundhara (W) Extn.	620.42	7.00#	03/17	Delayed
5.	Bharatpur Re-organisation	2838.87	20.00	03/27	On Schedule
6.	Garjanbahal OCP	1375.38	10.00	03/21	On Schedule
7.	Gopalji-Kaniha OCP	8416.19	30.00	03/28	On Schedule
8.	Hingula-II OC Expn. Ph-III	479.53	7.00 (Incr.)	03/13	Delayed
9.	Int. LKP-BEL-LIL OCP	2434.75	30.00	03/27	On Schedule
10.	Kulda Expn OCP	319.26	5.00 (Incr.)	03/18	Delayed
11.	Siarmal OCP	5194.95	40.00	03/26	On Schedule
12.	Subhadra OCP	1693.81	25.00	03/27	On Schedule
13.	Balabhadra OCP	932.41	10.00	-	On Schedule
	Sub Total A2	***31162.51***	***235.00***	-	-
B2. ONGOING PROJECTS (COSTING BETWEEN Rs.50 TO 100 CRORES):-					
	Sub Total B2	***0.00***	***0.00***	-	-
C2. ONGOING PROJECTS (COSTING BETWEEN Rs.20 TO 50 CRORES):-					
	Sub Total C2	***0.00***	***0.00***	-	-
D2. ONGOING PROJECTS (COSTING LESS THAN Rs.20 CRORES):-					
	Sub Total D2	***0.00***	***0.00***		
	(A2+B2+C2+D2) = Y	***31162.51***	***235.00***		
	Capital including RCE-cum-Completion Cost and Additional Sanctions= Y'	**31212.14**			
	Capacity of existing UG mines (Assessed in 2021-22)		**0.788**		
	Capacity-Grand Total (X+Y Mines)	-	**320.610**		
	Grand Total (X+Y+UG Mines)	**34257.09**	**319.568**		
	Grand Total (X'+Y'+UG Mines) *Including RCE-cum-Completion Cost and Additional Sanctions*	**35483.06**			

\# *These are the extensions of original projects annexing additional areas. Hence, there is no addition in the capacity.*

Salient features of Sanctioned Projects in MCL

Total 52 Coal Mining Projects sanctioned. 03 Projects are exhausted, 39 Projects are completed and 13 Projects are under implementation. Out of 13 On-going Projects, 08 Projects are on schedule & 05 Projects are delayed.

Project Category	Completed Projects			Ongoing Projects							Grand Total		
				On Schedule			Delayed			*Ongoing Total*			
	OC	UG	*Total*	OC	UG	*Total*	OC	UG	*Total*		OC	UG	*Total*
>Rs.100 Crs	10	0	***10***	8	0	***8***	5	0	***5***	***13***	23	0	***23***
Rs.50-100 Crs	9	0	***9***	0	0	***0***	0	0	***0***	***0***	9	0	***9***
Rs.20-50 Crs	13	0	***13***	0	0	***0***	0	0	***0***	***0***	13	0	***13***
<Rs.20 Crs	6	1	***7***	0	0	***0***	0	0	***0***	***0***	6	1	***7***
TOTAL	**38**	**1**	***39***	**8**	**0**	***8***	**5**	**0**	***5***	***13***	**51**	**1**	***52***

93

Delay analysis of the Projects in MCL

STATUS OF PROJECTS VIS-À-VIS CRITERIA FOR COMPLETION

As per OM No.- 43012/50/2012-CPAM-IV dated -24/03/2021 of Ministry of Coal, Govt. of India, criteria has been fixed for completion of Projects.

Sl.No.	Criteria for completion
1	Achievement of Coal Production capacity of 80% of the rated capacity,
2	Completion of all major facilities and initial mine development works,
3	80% of the Capital Investment is made.

Sl. No.	Project	Date of Approval/ Sanction	Date of Completion		Slippage up to Mar'-22 (in Months)	Remarks /Reason for delay
			Sch.	Ant.		
Slippage more than 7 years						
1	Hingula-II OC Expn. Ph-III	08.11.08	03/13	03/24	108	Project has not achieved 80% production of its rated capacity required for completion due to land constraint, due to delay in FC & possession of forest land and Shifting of village Bhalugadia. Bhalugadia issue resolved now and construction of SILO is in progress.
2	Ananta OC Expn. Ph-III	31.08.08	03/12	-	120	Project has achieved the completion criteria. However, Preparation of PR of Subhadra west block by combining it with Ananta expansion OCP Ph-III has been taken up by CMPDIL.
Slippage more than 4 years						
3	Basundhara (W) Extn.	07.05.14	03/17	03/24	60	Production from the project is yet to be started as FC & EC is in progress.
Slippage more than 3 years						
4	KuldaExpn.	25.06.14	03/18	03/26	48	Project will be completed after construction of Barpali Bulb as Major infrastructre.
Slippage less than 1 year						
5	Garjanbahal	03.05.16	03/21	03/26	12	Project will be completed after construction of Barpali Bulb as Major infrastructre.
On schedule						
6	Siarmal OCP	02.02.21	03/26	03/26	-	On Schedule
7	Int. LKP-BEL-LIL OCP	22.05.18	03/27	03/27	-	On Schedule
8	Gopalji-Kaniha OCP	25.08.20	03/28	03/28		On Schedule
9	Bharatpur Re-organisation	12.11.18	03/29	03/29	-	On Schedule
10	Balaram OC Expansion	12.06.20	03/29	03/29	-	On Schedule
11	Bhubaneswari Expansion OCP	25.08.20	03/31	03/31	-	On Schedule
12	Subhadra OCP	25.03.21	03/29	03/29	-	On Schedule
13	Balabhadra OCP	24.01.22	-	-	-	On Schedule

94

SYSTEM

Monthly report on computerization in MCL for March'2022

1. **ERP Implementation** – All the seven modules of SAP ERP namely MM, PM, PP, PS, FICO, SD and HCM are operational and live transactions are going on. Module wise status of implementation are as follows:
   a. **Material Management (MM) for Goods & Services** : MM module is being used in HQ and all Areas & Stores for creating:
      - Purchase Requisition (PR)
      - Purchase Orders (PO)
      - Receipt of Materials against PO
      - Issue of materials from Stores
      - Store to Store transfer of materials
      - Scrap Sale Process

   b. **Plant Maintenance (PM)** : PM module is being used by Excavation and E&M Departments in all the Projects / Mines of MCL for creating:
      - Breakdown Notifications
      - Breakdown Maintenance Orders
      - Preventive Maintenance Orders
      - Various MIS Reports required by Excavation Department [Breakdown / Utilization / Survey-off / Diesel Consumption etc.].

   c. **Production Planning (PP) :** PP module is being used for :
      - Creating Process Orders
      - Capturing shift wise production data for all 18 Mines
      - Entry of Explosive Issue and Receipt
      - Generation of Form-1 & 2 as per Yellow Book
      - Generation of Form-3 & 4 as per Yellow Book
      - Maintaining Hindrance Register
      - Re-handling / Transportation of Coal / OBR / Rejects

   d. **Human Capital Management (HCM) :** HCM module is being used for :
      - Capturing daily attendance at HQ and all Areas
      - Carrying out various processes such as retirement, hiring, joining etc. across all Areas of MCL
      - Processing Payroll for all type of employees for all locations of MCL

   e. **Project System (PS) :** PS module is being used for :
      - Monitoring of all the mining Projects of MCL
      - Monitoring of Non-mining Projects
      - Monitoring and controlling capital expenditure against the Projects
      - Management of Land records (Person-wise, plot-wise land record details)
      - Assessment, generation and payment of compensation roll

   f. **Finance & Controlling (FICO) :** FICO module is being used for :
      - All payment and receipt transactions
      - Management of BG
      - Treasury Management (FD / ICD/MF)
      - Closing of Accounts, Generation of Trial Balance and other Reports
      - Fund Management

      Following functionalities will be made operational soon:
      - Cost Sheet

   g. **Sales & Distribution (SD):** SD module is being used for:
      - FSA and Auction Contracts, Sale Orders for Road / Rail / MGR mode dispatches
      - Generation of Bills for Road / Rail & MGR Dispatches
      - EMD Forfeiture of FSA Consumers for non-booking & non-lifting (Road)
      - Debit / Credit Note for Non-Sampling cases (Incorrect Billing)
      - Debit / Credit Note for Quality Sampling
      - EMD Forfeiture and Refund Process with closure of Sale Orders (Road)
      - Integration with i3MS for real-time billing against Road dispatches

      Following functionalities are under development:-
      - EMD Forfeiture and Refund Process with closure of Sale Orders (Rail)
      - Contract wise Customer Ledger

2. **Implementation of Hospital Information Management System (HIMS):-** Hospital Information Management Systems is operational at Central Hospital of IB Coalfields, with following functionalities:- Patient Registration, Managing Out Patient Department (OPD), managing Inpatient Department (IPD), Sick-Fit Certificate, managing

Pharmacy, Pathology, Radiology, Medical Store, Scheduling doctors / nurses, Periodical medical Examination (PME) / Initial Medical Examination (IME), Operation Theatre (OT) Management, Patient Billing, Telemedicine, Electronic Medical Record (EMR), Insurance Management, Picture Archival and Communication system (PACS) etc.

3. **Dynamic Website** - MCL's website "www.mahanadicoal.in" has been designed and the new website has been made operational from 09.10.2021. The website is hosted on the webserver installed at Corporate HQ. SSL Certificate has been applied to make the website secured. The portal has received Web Application Security Compliance certification from STQC, MeitY, Govt. of India.
4. **MCL Intranet** - MCL Intranet has been developed and launched, which is an internal portal for sharing Circulars/Manuals, directives and letters and can be accessed by internal employees through User ID and Password. MCL Intranet is a platform for providing information of present, past from anywhere and anytime.
5. **Portal for Tender below 2 lakhs** – A portal based application has been developed and implemented for entering details of tenders below Rs.2 lakhs with facility for uploading tender related documents by the tender inviting authorities and downloading of the same by interested bidders within allowable time period.
6. **Productivity Improvement Scheme** - Software developed for Productivity Improvement Scheme is running successfully at various opencast mines of MCL. The software is under regular modification to take care of incentive calculation for departmental surface miner operators, and to incorporate changes in the Scheme by MCL Board from time to time.
7. **File Tracking System** - File Tracking System was implemented on 15.08.2015 for tracking inter-departmental movement of files on the basis of file type and nature. Total no. of files processed through File Tracking System till date is 95899.
8. **e-Office Implementation** - e-Office is fully functional at MCL-HQ and Areas and Projects since 01.07.2017 for diariazation of Receipts and creation of e-Files. The department provides necessary support for e-office such as adding new users, providing training to new users, regular monitoring of its usage, transfer of files from one user to another user etc.
9. **Procurement of PCs, peripherals & Software** –Procurement action has been initiated for replacement of 349 PCs, which are being surveyed-off. Procurement of additional PCs and Ink Tank Based MFDs are under process. Recently 203 nos. of desktop PCs have been supplied and installed at various locations of MCL during FY 2021-22. Tender has been floated in GeM portal for procurement of 526 nos. of Desktop PCs and 333 nos. of UPS.
10. **Mobile Apps** - Various Mobile Apps on CSR, Bill Status Tracking, MCL Quarter Information, Road Sale Dispatch, Mine Safety Information, CPRMSE etc. have been developed inhouse by MCL. Android based mobile application has been developed for monitoring the tipper, pay loader and surface miner deployment in the unit as per their capacity under civilian, ESM & PAP contract. Area wise/ unitwise and shift wise data can be closely monitored by this application as data provides from coal face.
11. **Electronic Capital Fund Management** - The module developed in Coalnet for tracking Capital Fund Allocation including re-appropriation and is running successfully since its implementation in July'2017. Procedural changes as needed are being incorporated in the module from time to time.
12. **Online Contract management System** - Contract Management Monitoring System module developed under Coalnet application is used for capturing contract details, commencement of work, daily performance at HQT / Area / Project for the purpose of effective monitoring of all Coal and OB related Contracts. Various MIS reports are available in the module. It has ensured transparency and accountability in the management of contracts.

WASHERY

INTERMEDIATE TIMELINE OF UPCOMING WASHERY OF MCL (As on 31/03/2022)

Sl. No.	Non-Coking Coal Washery of MCL on Build-Operate-Maintain (BOM)	
	1st PHASE	
	Milestones	**IB-Valley Washery at Lakhanpur Area (10.0 Mtpa)**
1	Customisation of bid document by CMPDI/ MCL.	Completed (21/05/2015)
2	Approval of Bid document	Completed (29/05/2015)
3	Floating of Tender	Completed (29.05.2015)
4	Opening of Tender	Completed (02.09.2015)
5	Evaluation of Tender by CMPDI	Completed (04/07/2016)
6	Finalisation of Lowest Bidder and its approval from MCL Board.	Completed (27.08.2016)
7	Issuance of Letter of Intimation (LoI) to Lowest bidder.	Completed (12.09.2016)
8	FC, if needed	Not Required
9	Acquisition & possession/ diversion of land if needed	Not Required
10	Environment Clearance	Completed (30.03.2017)
11	Issuance of LoA	Completed (14.03.2018)
12	Signing of Agreement	Signed on 15-10-2018
13	Construction & commissioning	***Nov'18-July'22**

*** 89% construction completed as on 28.02.2022. However, vide letter dtd. 28.02.2022 M/s GCMPL has once again requested to EIC, Ib-valley coal washery for extension of date of completion of setting up of Ib-valley washery at lakhanpur upto 31.07.2022 due to various reasons. Request is under consideration at area level.**

[i. 1st Provisional extension of time for a period of 365 days/12 months from 27/05/2020 to 26/05/2021 was granted for completing the work for setting up of Ib-Valley washery.
ii. The 2nd provisional extension of time from 27.05.2021 to 24.11.2021 was granted for completing the work vide letter no. MCL/LKPA/PO/BOCM/2021/1083 dated 10.07.2021.
iii. The 3rd provisional extension of time from 25.11.2021 to 31.03.2022 has been granted for completing the work vide letter no. MCL/LKPA/PO/BOCM/2021/6432 dated 25.12.2021].

CIVIL

PROGRESS REPORT OF RESIDENTIAL/NON-RESIDENTIAL BUILDINGS/R&R of MCL : Updated as on 31.03.3022

(Rs. In Lakh)

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
Sl. No	Head	Area	Name of work	Name of Agency	W.O.No.& Dt.	Agt.Value	Dt.of commencement	Dt. of Completion	Time Extension	Physical Progress of work	Expenditure upto 2020-21	Financial Progress of work (up to prev month in 2021-22)	Finicial progress during the month	Total Exp in 2021-22 (13+14)	Total Expenditure (12+15)	Remarks
1	RES	BG	Const.of 48 units family hostel for management trainees.	Isar Engineering Pvt.Ltd.	Mcl/samb/ civil/e-tender/14-15/2056 dt.06.03.2014	717.69	07.09.2014	06.09.2016	28.03.2018	100%	783.82	0.00	0.00	0.00	783.82	Work completed.RE and FTE is to be processed.
2	RES	BG	Construction of boundary wall of integrated township.	Rohit Patel, IEPI(JV)	MCL/Samb/Civil/e-Tender/AOW/15-16/1912	250.38	15.12.2015	14.12.2016	30.04.2018	80%	193.48	0.00	0.00	0.00	193.48	Notesheet processed for closure of contract
3	RES	BG	Construction of 928 nos (G+8) quarters at Basundhara-Garjanbahal Area	Corroganon & Shomuk Joint Venture	MCL/Samb/Civil/e-Tender/AOC/17-18/1558 dtd 04.01.18	13027.81	13.03.2018	12.03.2020	31.10.2022	41%	2896.52	2117.73	271.78	2389.51	5286.03	Work in progress.
4	RES	JAG	Construction of 72 unit B type quarters at Ananta Vihar Colony,Jagannath Area	APK construction Joint Venture	110 Dated 13.04.2012 & Agreement No. 12 Dated 28/07/2012	655.11	29.07.12	19.01.2014		100%	675.70	0.00	0.00	0.00	675.70	Work completd. RE approved but the matter is subjudice.
5	RES	JAG	construction of 36 number C type and 6 number B types quartes at CGM complex Jaganath Area	Titu Saha	MCL/samb/Civil/e-tender/11-12/1855 dated 16.12.2011	476.59	24.01.2012	22.01.2014	15.04.2017	100%	441.57	0.00	0.00	0.00	441.57	RE processed for approval.
6	RES	LKPA	Construction of balance work of 114 nos. B type, 2 nos. C type and 1 no. D type quarters at Belpahar Integrated Township of Lakhanpur Area	Varsha Construction	MCL/Samb/Civil/e-Tender/AOC/20-21/1522 dt:09.10.2020	1350.92	11.11.20	05.03.22	-	90%	112.04	436.33	116.10	552.43	664.47	Work in progress.
7	RES	LKPA	Construction of 6 nos. D type quarters & 18 nos. C type quarters including development works at Belpahar Integrated Township of Lakhanpur Area	BBP AND LBP JOINT VENTURE	MCL/Samb/Civil/e-Tender/AOC/20-21/1110 dt:22.09.2020	722.93	10.12.20	09.12.21	-	99%	50.00	412.16	75.00	487.16	537.16	Work in progress. 3rd PTE under process.
8	RES	LKPA	Construction of synthetic tennis court near Triveni at Lakhanpur Area	Yashraj Parashar	MCL/GM/LKPA/SOC/WO/21-22/85/2635/1059 dt:28.01.2022	24.52				0%	0.00	0.00	0.00	0.00	0.00	Work yet to be started. Agreement executed on 31.03.2022.
9	RES	LKPA	Construction of 48 bedded MT Hostel along with development work at BIT of LKPA.	Imperial Construction and Earth mover private Limited	MCL/Samb/Civil/e-Tender/AOC/21-22/1882 d:30.03.2020	869.35				0%	0.00	0.00	0.00	0.00	0.00	Work yet to be started. Agreement yet to be executed.
10	RES	HIN	Const. of 67 nos.'A' ,91 nos.'B' & 42 nos.'C' type qtrs. At HA. (Total-200 qtrs.).	Solex Galfab pvt.ltd.	MCL/Samb/Civil/e-Tender/11-12/681 Dt.01.07.2011	1664.70	08.08.2011	07.08.2013	15.12.17	100%	636.79	0.00	0.00	0.00	636.79	Work completed. RE Processed.
11	RES	MCL HQ	Construction of 48 units 'B' type qtrs. at Anand Vihar,MCL HQ.	Corroganon India Pvt. Ltd.	GM(C)/Samb/AGT/14-15/47 dtd. 27.11.2014	578.96	25.03.2015	24.09.2016	31.08.2021	100.00%	461.68	92.02	0.00	92.02	553.70	Work Completed. RE processed.
12	RES	MCL HQ	Construction of 36 units 'C' type qtrs. at Anand Vihar,MCL HQ.	Sunflower Green Projects Ltd.	GM(C)/Samb/AGT/14-15/54 dtd. 02.01.2015	868.60	25.03.2015	24.06.2016	31.03.19	97.75%	695.75	0.00	0.00	0.00	695.75	Work stopped by the agency. Termination processed.
13	RES	MCL HQ	Construction of 48 units MT Hostel at Jagruti Vihar,MCL HQ.	Sri Sushil Kumar	MCL/Samb/Civil/e-Tender/14-15/1906 dtd. 24.11.2014	750.07	02.05.2015	01.05.2017	_	100%	750.79	0.00	0.00	0.00	750.79	Work completed. RE approved, final bill pending as contractor demished and deptt asked for legal heir and succession certificate.

14	RES	OA	Construction of 48 units family hostel for management trainee at Orient Area	A.P.Construction.	GM (C)/SAM/B/AGT/17-18/02 dtd 15.05.17	634.57	16.05.17	16.11.18	10.05.2019	100%	622.43	0.00	0.00	0.00	622.43	RE approved. Final Bill to be paid.
15	RES	CWS,TA	Construction of 60 nos type qtrs(36 A, 18B &6 C)	Mahasweta Construction Pvt Ltd	17-18/226 td 15.05.17	739.06	16.05.17	06.11.18	31.03.2022	79%	396.00	0.00	0.00	0.00	396.00	Work in progress
16	RES	CWS,TA	Development works for 60 nos of quarters (36 units A types ,18 units B types and 06 units and cosntruction works of concrete drain at different places at CSW(X), Colony Talcher (2nd retender)	M/S pradhan construction	21-22/871 dtd 21.07.2021	86.02	28.09.21	24.02.22		32%	0.00	0.00	0.00	0.00	0.00	Work in progress
17	RES	IBVA	Construction of 7 nos A & 42 nos B type qtrs at SOCP	SLR Constn.	MCL/SAMB/Civil/e-tender/17-18/250 Dated. 19.05.2017	610.55	13.09.17	06.03.19	30.08.2022	67%	260.22	0.00	0.00	0.00	260.22	Work in progress. PTE processed upto 31.03.2022.
18	RES	TALCHER AREA	Construction of domestic effluent treatment plant (STP) at Nandira Colliery, Talcher Area	Red Circle Industries	16 Dt. 23.08.2021	280.38	01.11.2021	29.04.2022		1%	0.00	3.00	0.00	3.00	3.00	Work in Progress
19	RES	TALCHER AREA	Construction of road inside colony premises of Dera Colony under Talcher Area	Sri Trinath Pradhan	MCL/GM(TA)/SO©/e-tender/AOW/21-22/33/Dtd 10.01.2022	138.60	29.01.2022	27.07.2022		79%	0.00	110.00	0.00	110.00	110.00	Work in Progress
20	RES	NSCH,CHA	Laying of new sewerline for NSCH Colony	MGS Chemicals India Pvt.Ltd.		79.85	08.09.20	06.05.21	31.03.2022	57%	9.00	14.18	0.00	14.18	23.18	Work in Progress.
21	RES	NSCH,CHA	Construction of 21 C type qtrs at NSCH, TA	M/s ANU enterprise		406.00	01.01.2020	31.12.2020	31.03.2022	83%	122.82	79.90	35.06	114.96	237.78	Work in Progress.
			Total of Residential Building			**24932.66**					**9108.61**	**3265.32**	**497.94**	**3763.26**	**12871.87**	
1	NRB	BG	Construction of Stadium Building and Boundary Wall at BG Area(Second Call).	Bengal Mech Fab Pumps and Projects P LTD.	MCL/Sbp/Civil/eTender/AOW/16-17/326 dtd.07.05.2016	206.73	09.06.2016	08.06.17	30.09.19	100%	190.45	0.00	0.00	0.00	190.45	Work Completed. RE & FTE has been processed.
2	NRB	BG	Construction of 50 Bedded Hospital at Basundhara Area.	CPWD	MCL/Samb/Civil/13-14/2131 dtd 15.03.2014	5342.15	16.12.2014	15.06.16	-	100.0%	3560.00	0.00	0.00	0.00	3560.00	Civil work completed. Procurement of furniture & equipment under progress by CPWD.
3	NRB	BG	Construction of Workers Hostel (80 Bedded) under Garjanbahal-Siarmal OCPs of Siarmal Area.	Swathi Construction	MCL/Samb/Civil/eTender/AOW/16-17/448 dtd.21.05.2016	332.36	14.12.2016	08.03.2018	–	22%	45.01	0.00	0.00	0.00	45.01	Notesheet processed for termination of work because representative of contractor failed to execute the work satisfactorily.
4	NRB	BG	Construction of shopping complex at Basundhara Area	Anjali Prasant,JV	MCL/Samb/Civil/e-Tender/AOW/16-17/2453 dtd 31.03.17	325.89	11.07.17	14.10.18	31.07.19	100%	294.05	0.00	0.00	0.00	294.05	Work completed.RE has been processed.
5	NRB	BG	Re-cycling mine effluent from Basundhara(east) quarry to IWSS through 1.6 km. long, 300 mm dia pipe line for domestic and other uses at B-G Area.	ISAR Engineers.	GM©/SAMB/AGT/14-15/31 dtd. 06.09.2014	213.86	07.09.2014	06.03.2015	31.12.2016	100%	140.25	0.00	0.00	0.00	140.25	Work completed. RE & FTE processed.
6	NRB	BG	Construction of E&M workshop for Garjanbahal OCP under Basundhara Area.	Isar Engineering Pvt.Ltd.	MCL/Samb/Civil/e-Tender/AOW/18-19/503 dtd.23.07.2018	238.19	09.10.2018	08.10.2019	30.09.2021	72%	27.53	133.92	0.00	133.92	161.45	Work in progress.
7	NRB	BG	Construction of HEMM workshop for Garjanbahal OCP under Basundhara Area.	Isar Engineering Pvt.Ltd.	MCL/Samb/Civil/e-Tender/AOW/18-19/504 dtd.23.07.2018	620.76	09.10.2018	01.04.2020	30.04.2022	96%	67.42	429.06	32.76	461.82	529.24	Work in progress.

8	NRB	BG	Providing Temporary field Office, Canteen, Rest Shelter, Cycle shed and MTK Office at Mine Site of Garjanbahal OCP of Basundhara Area	Rohit Patel	MCL/SAMB/CIVIL/e-Tender/AOC/19-20/5075 Dated 05.02.2020	180.65	21.03.2020	21.07.2020	31.12.2020	100%	150.91	0.00	7.87	7.87	158.78	RE approved. Final Bill processed.
9	NRB	BG	Renovation of Guest House & Officers' club at Basundhara Area (Second).	M/s Rohit Patel	MCL/SAMB/CIVIL/e-Tender/AOC/19-20/513 Dated 20.06.2019	107.61	31.07.2019	30.07.2020	31.01.2021	100%	107.15	0.00	0.00	0.00	107.15	Work Completed
10	NRB	BG	Development of community place at Basundhara Area	M/S.AKM-AC (JV)	MCL/SAMB/CIVIL/E-Tender/AOC/20-21/2011DTd.07.01.2021	308.93	03.03.2021	31.01.2022		82%	0.00	87.71	0.00	87.71	87.71	Work Completed
11	NRB	BG	Construction of RCC drain,children park, lane, tennis court and boundary wall etc. at Basundhara Area	Aditya construction	GM©/Samb/AGT/21-22/01 Dated 05.04.2021	283.33	06.04.2021	05.10.2021	06.01.2022	100%	0.00	109.72	150.33	260.05	260.05	Work Completed
12	NRB	BG	Construction of blacktopping road along chatajhor nallah at Kulda OCP at Basundhara Area (2nd call)	Rajkishor Singh	MCL/Samb/Civil/e-tender/AOC/20-21/2220 Dated08.02.2021	583.60	05.03.2021	29.12.2026		92%	116.59	130.36	0.00	130.36	246.95	Work in Progress
13	NRB	BG	Construction of Hall road at Kulda OCP at Basundhara Area	Rajkishor Singh	MCL/Samb/Civil/e-tender/AOC/20-21/2224 Dated08.02.2021	559.05	21.04.2021	04.07.2021		100%	279.24	0.00	0.00	0.00	279.24	Construction Work completed
14	NRB	BG	Renovation and widening of light vehicle road from check gate to bridge over Basundhara river of Basundhara Area	Srinibash Padhan	MCL/GM/BA/Civil/LOA/20-21/f-127/1410 DT 12.03.2021	90.84	17.04.2021	16.07.2021		100%	0.00	69.97	0.00	69.97	69.97	work completed
15	NRB	BG	Construction of WBM Access Trench haul road of Garjanbahal Mine at Garjanbahal OCP under Basundhara Area	Rajkishor Singh	MCL/Samb/Civil-Tender/AOW/18-19*/486 dtd:25.07.2018	132.37	14.09.2018	13.02.2019	31.10.2020	64%	0.00	83.49	0.00	83.49	83.49	Notesheet processed for closure of contract
16	NRB	BG	Construction of concrete road from excavation workshop to Laima Chowk and mine access trtech at KOCP, Basundhara Area	Rajkishor Singh	MCL/Samb/Civil-Tender/AOW/21-22/1532 dtd13.01.2022	965.8	24.01.2022	23.01.2023		9%			80.95	80.95	80.95	Work in Progress
17	NRB	BG	Providing concreate pavement and RCC drain for road weigh bridge near Kanika Railway Siding of GOCP of Basundhara Area	Pawan Kumar Agrawal	MCL/GM/BA/CIVIL/LOA/20-21/F-122/1335 DATED 23.02.2021	51.29	14.04.21	11.08.21		100%		50.18	0.00	50.18	50.18	Work completed. RE & FTE processed.
18	NRB	LKP	Construction of 50 Bdded hospital at lakhanpur Area.	CPWD	MCL/HQ/Samb/Civil/14-15/2164 dtd 22.12.2014	5283.87	1.08.2016	31.01.2018	-	100%	2650.43	0.00	0.00	0.00	2650.43	Civil work completed. Procurement of furniture & equipment under progress by CPWD.
19	NRB	LKP	Development of ECO-Park at Lilari OCP(Phase-I) of Lakhanpur Area	Srinibas Pradhan	MCL/GM/LKPA/SOC/WO/18-19/237/2549/3317 Dt 27.03.21	168.44	08.05.21	05.02.22		100%	0.00	0.00	70.82	70.82	70.82	Work completed. Final bill to be processed.
20	NRB	LKP	Construction of boundary wall o stadium at BIT of Lakhanpur Area(1st re-tender)	Srinibas Pradhan	MCL/GM/LKPA/SOC/WO/18-19/237/2549/3317 Dt 27.03.22	131.34	-	-	-	0%	0.00	0.00	0.00	0.00	0.00	Work just started.
21	NRB	OA	Development of Eco Park at Orient Colliery-4 of Orient Area	M/s PMD INFRA CON	MCL/GM/OA/SO(C)/WO/21-22/05/53 Dt-05.05.21	189.19	08.06.2021	04.12.2021		80%	0.00	69.26	0.00	69.26	69.26	Work in progress.
22	NRB	OA	Construction of boundary wall with main entrance gate and security post room for Orient Township at Orient Area, MCL	M/S Harindra Rai	MCL/GM/OA/SO(C)/WO/20-21/22/427 Dt-07.11.20	42.28	04.11.2021	03.05.2022		55%	0.00	0.00	12.38	12.38	12.38	Work in progress.

100

23	NRB	JAG	Extension of DAV Public School (English Medium) Junior Block building under J.A.	S.B. And Infraprojects (Joint Venture)	MCL/Samb/Civil/e-tender/AOC/2018-19/836 dtd. 11.09.18	299.81	06.11.2018	05.11.2019	28.02.2020	100%	279.73	0.00	0.00	0.00	279.73	Work completed. RE processed.
24	NRB	JAG	Construction of ATAL TINKERING LAB at DAV Public School(English Medium), Jagannath Area	M/s Nirupama Construction	MCL/GM(JA)/SO©/e-tender/AOW/21-22/5749,Dt. 05.10.2021	29.87	10.11.2021	07.02.2022/30.03.2022		25%	0.00	0.00	0.00	0.00	0.00	Work in progress.
25	NRB	BBSRI	Construction of 100 Seater Canteen Building at BBSRI OCP	SANJAY KUMAR	NO. 7627-36.dated 31.05.2011	29.07	12.07.2011	08.01.2012	31.12.2012	30%	8.53	0.00	0.00	0.00	8.53	Work stopped by Villagers RE with foreclosure processed
26	NRB	HIN	Providing & laying 200 mm dia ductile iron water supply line from Balanda Mines sump to Booster pump house for Balram Township of Balram OCP under Hingula Area.	NILAMANAI SATPATHY	AGT/2020-21/11 dated 21-05-2020	82.88	22-05-2020	18-09-2020		100%	56.00	0.00	27.00	27.00	83.00	Work completed.RE approved.
27	NRB	HIN	Extension of 08 rooms and 1 hall at DAV school, MCL under Hingula Area	SANJAY KUMAR	GM©/SAMB/AGT/20-21/14 dated 17-07-2020	111.03	18-07-2020	17-07-2021		100%	36.25	0.00	0.00	0.00	36.25	Work completed.
28	NRB	HIN	Construction of 10 numbers of class room for KG wing of DAV public school Hn.MCL	NILAMANAI SATPATHY	AGT/2021-22/08 DATED 04-08-21	93.84	05-08-2021	07-04-2022		24%	0.00	0.00	15.00	15.00	15.00	Work in progress.
29	NRB	HIN	Development of front area and entry of GM Office campus of Hingula Area.	Kishor Chandra Satpathy	AGT/2021-22/16,Dt. 19.02.2022	160.09	20.02.2022	19.06.2022		20%	0.00	0.00	0.00	0.00	0.00	Work in progress.
30	NRB	MCL HQ	Construction of Qulaity Control Laboratory for material testing at MCL HQ.	Shambhab Construction	MCL/Samb/AGT/14-15/50 dtd 20.12.2014	55.62	21.12.14	18.06.15	31.03.16	100%	41.57	0.00	0.00	0.00	41.57	Work completed & RE processed.
31	NRB	MCL HQ	Construction of canteen building over quality control room at MCL HQ.	Bhimasen Sahoo	MCL/Samb/Civil/e-ender/AOC/16-17/20 dtd 11.01.2017	49.98	12.01.17	11.07.17	31.08.2018	100%	19.90	0.00	0.00	0.00	19.90	Work completed, RE under process, contractor demished, department asked for legal heir.
32	NRB	MCL HQ	Construction of annex office building (multistories at MCL HQ Jagruti vihar Sambalpur)	Ashok Mittal	GM civil/SBP/AGT/20-21/31 dt.30.09.2020	2592.24	01.10.20	30.09.22		17%	0.00	153.74	0.00	153.74	153.74	Work in Progress.
33	NRB	MCL HQ	Construction of Lab and 3 addl room in DAV School at AV MCL HQ	Satyanarayan Sahoo	GM Civil/SBP/AGT/20-21/58 dt.23.02.2021	67.99	24.02.21	23.02.22		26%	0.00	8.00	3.45	11.45	11.45	Work in Progress.
34	NRB	MCL HQ	Construction of additional room for telecommunciation (EnT) equipment etc. at MCL HQ	Mukesh Kumar	GM Civil/SAMB/AGT/14-15/52 dt 19.01.21	58.67	20.01.21	16.09.21		100%	0.00	37.67	0.00	37.67	37.67	Work completed.
35	NRB	MCL HQ	Addition, alteration works near kitchen of Sr Guest House, extension of 1st floor in contractual works rest shelters with staircase provision at JV	Dharmendra Dash	2207 Dt. 21.11.15	48.06	09.01.16	08.07.16	31.03.18	100%	33.86	0.00	0.00	0.00	33.86	Work completed. RE processed for approval..
36	NRB	MCL HQ	Acoustic treatment for main hall & TV hall of Kalyan Mandap ,Anand Vihar,MCL,HQ.	Himanshu Constns.	CM©/TA/samb/Agt/19-20/05 dt:04.09.2019	30.28	05.09.19	15.11.19	30.06.20/ 31.07.21/ 30.11.21	60%	13.45	0.00	0.00	0.00	13.45	Work stopped for want of execution of layout for AC duct/conduit by E & M Deptt.
37	NRB	MCL HQ	Construction of Music room beside the stage (inside the Campus) for music classess at DAV School,Anand Vihar,MCL HQ.	Birendra Kishore Sharma	GM©/samb/Agt/21-22/14 Dt:07.06.2021	13.63	08.06.21	05.10.21	02.01.22	95%	0.00	0.00	8.26	8.26	8.26	Work in progress.
38	NRB	MCL HQ	Providing temporaray shed for CSR Dept at MCL HQ	Satyanarayan Sahoo	GM©/HQ/DWO/20-21/42 DATED 24/11/2020	5.14	25.11.2020	22.02.2021		100%	0.00	4.85	0.00	4.85	4.85	Work completed.RE under preparation.
			Total of NRB			**19989.62**					**8118.32**	**1367.93**	**408.82**	**1776.75**	**9895.07**	

1	DEV	MCL HQ	Construction of concrete road , RCC retaining wall cum drain, toe wall, culverts and filling of low lying area at Solar Power Plant at Anand Vihar, MCL HQ.	Mohanty & Tripathy Constn.(JV)	GM©/Samb/AGT/15-16/25 dtd. 13.10.2015	167.08	14.10.2015	10.04.2016	31.05.2017	100%	109.22	0.00	0.00	0.00	109.22	Work completed. RE processed for approval
2	Dev	MCL HQ	Development work for 48 units B-type, 36 units C-type and security barrack at Anand Vihar MCL HQ	A P Construction	18-19/21 dt 26.09.18	192.60	27.09.18	26.07.19	30.06.2020	100%	126.33	29.00	0.00	29.00	155.33	Work completed. RE approved. Final Bill processed.
3	DEV	MCL HQ	Comprehensive project management consultancy services.i.e. planning and designing for all element and aspect of consultancy srvices for transforming the existing jv colony of MCL at sambalpur in to mini smart colony covering concept to commissioning stage i/c preparation of all required document for tendering / execution author's supervision opening statutory approvals completion certificate and post construction activites etc all complete as per requirements.	Darashaw & co pvt.Ltd	GM Civil/Samb/AGT/20-21/46 dt 19.12.2020	122.84	20.12.2020	18.04.21	31.07.21	75%	0.00	5.00	0.00	5.00	5.00	Work in progress
4	DEV	MCL HQ	Construction of community hall,store,Kitchen & other Misc works at Anand Vihar,MCL,HQ.	Dharmendra Dash	CM©/TA/samb/Agt/16-17/01 dt:28.04.16	27.91/35..28	29.04.16		31.10.17	100%	27.84	0.00	0.00	0.00	27.84	Work Completed, RE under process.
5	DEV	MCL HQ	Preparation of detail Project Report(DPR) for the Construction of Annex Office Building(Multi Storey) at Jagruti Vihar,MCL,Hq.	Com TEL Consultant &Infra Projects PVT Ltd.	GM©/samb/Agt./16-17/22 dt:-16.01.2017	16.15	17.01.17	16.05.17	15.10.17	100%	12.74	0.00	1.50	1.50	14.24	Work Completed, work could be finalised after completion of annex office building.
6	DEV	MCL HQ	Development of 24Nos D' type quarters at JV.	Pravanajan Mohanty	18-19/05 dt13.11.2018	34.81/37.00	14.11.18	13.03.19		100%	29.73	0.00	0.00	0.00	29.73	Work Completed, RE processed for aopproval
7	DEV	MCL HQ	Consruction of RCC reservior with pump room at Solar power plant at AV.	Nirmal Agrawal	19-20/11 DT.22.10.2019	8.32	23.10.19	20.01.20	15.11.20	100%	0.00	7.31	0.00	7.31	7.31	Work Completed. RE approved. Final bill under preparation.
8	DEV	MCL HQ	Construction of Room for Installation of energy meter DAV School at AV.	Dharmendra Dash	DWO.19-20/14 DT.12.02.20	4.68	13.02.20	28.04.20		100%	2.83	0.00	0.00	0.00	2.83	Work Completed. RE processed.
9	DEV	MCL HQ	Sinking of 200x150mm deep bore wells and installation of sumersible pumps at Anand Vihar and Jagruti Vihar,MCL,HQ(2nd hall)	Pravanajan Mohanty	GM©/samb/Agt./21-22/18 dt:-17.06.20212	41.27	18.06.21	15.09.21		100%	0.00	0.00	40.02	40.02	40.02	Work completed. RE processed for approval..
10	DEV	MCL HQ	Development of side berm by providing ornamental plants and grass in open area of both side of road from riddhi siddhi garden to back side of MT hostel.	Nityanand Pati	20-21/40 Dated 11.11.2020	52.25	12.11.2020	10.04.2021	30.11.21	100%	0.00	0.00	0.00	0.00	0.00	Work Completed
11	DEV	MCL HQ	Development of park for newly constructed C type quarters at Anand Vihar MCL Hq	Laxmi Technicals	20-21/38 Dated 03.11.2020	14.91	04.11.20	01.02.21	15.04.21	100%	0.00	11.88	0.00	11.88	11.88	Work completed. RE processed for approval
12	DEV	DEV	Supply and installation of lift on turn key basis in multistoried building of Jagruti Vihar and Anand Vihar of MCL HQ, Burla	Arohi Elevators Private Limited	21-22/56 Dt 27.12.2021	481.63	24.11.2021	23.11.2022 and 23.11.2027 for maintenance		10%	0.00	0.00	19.71	19.71	19.71	Work in progress.

EOI

13	DEV	DEV	Construction of compound wall at encroached area of Anand Vihar Colony, MCL HQ, Sambalpur	M/s Krishna Construction	21-22/113 Dt. 06.11.21	86.96	18.11.21	14.08.22		15%	0.00	0.00	0.00	0.00	0.00	Work in progress.
14	DEV	BA	Construction of coal corridor road (concrete surfacing) passing through Bharatpur OCP - Phase II	SCS Constructions India (P) Ltd	MCL/SAMB/Civil/e-Tender/AOC/18-19/929 Dt 12.10.18	1447.71	13.12.18	30.06.19	15.09.19	100%	1326.17	0.00	32.58	32.58	1358.75	Work completed. RE approved,FB processed.
15	Dev	BA	Upgradtion and rennovation of old coal transportation road to bituminous road from Balanda CHP to Balram Project office Junction under Bharatpur Area.	M/s APS Infra JV	MCL/SAMB/Civil/Agreement/18 dt. 12.08.19	516.57	13.08.19	08.02.20	31.12.2020	100%	494.26	0.00	22.44	22.44	516.70	Work completed. RE approved,FB processed.
16	DEV	BA	Construction of drainage system for spur 7 and 8 of Bharatpur OCP under Bharatpu r area.	M/s K S Construction	MCl/Samb/Civil/e-Tender/AOC/19-20/516 dt. 21.06.19	237.05	31.08.19	27.02.20	30.06.2020	20%	78.42	0.00	0.00	0.00	78.42	Work foreclosed. RE processed for approval.
17	DEV	BA	Construction of Internal mine coal transportation road in Talcher coalfields at Bharatpur OCP of MCL	SCS Constructions India (P) Ltd	MCL/GM(BA)/SO©/AOC/19-20/422 Dated : 06/06/2019 GM©/Samb/agt/2019-20/21 dt 02/09/19	3445.92	03.09.19	29.06.20	31.01.2021	100%	3200.00	53.62	0.00	53.62	3253.62	Work completed. RE processed for approval.
18	DEV	BA	Approach road and cabin for 100T in motion road W/B	Sri Bijay Kuamar Pradhan	GM(BA)/SO©/WO/2017-18/1591 Dt. 06.03.2018	43.62	31.03.2018	29.07.2018		20%	0.00	5.45	0.00	5.45	5.45	Work foreclosed. RE processed.
19	DEV	BA	Construction of vertical greenery system near Coal Stock 1 at Bharatpur OCP.Bharatpur Area.	Kabiraj Pradhan	255 Dt 17.07.2021	8.25	24-07-2021	21-10-2021		100%	0.00	0.00	8.28	8.28	8.28	Final bill paid.
20	DEV	HIN	Construction of Coal Corridor road (concrete surfacing) passing through Balram OCP (Phase-II) at Talcher Coalfields of MCL.	Sri Durga Condev Private Limited	GM©/SAMB/AGT/18-19/35 dated 12-01-2019	4979.71	14-01-2019	13-01-2020	31.12.2021	100%	4123.56	315.54	0.00	315.54	4439.10	Work completed.
21	DEV	HIN	Construction of new coal corridor passing through Balram OCP(phase-I) in TCF	Sri Durga Condev Pvt Ltd	GM©/SAMB/AGT/17-18/09 dtd 25.07.17	2726.57	26.07.17	31.08.18	31.12.2021	100%	2229.02	139.00	96.00	235.00	2464.02	Work completed.
22	DEV	HIN	Construction of Internal Mines Coal Transportation roads in Talcher Coalfields at Hingula OCP of Hingula Area, MCL	Sri Durga Condev Private Limited	GM©/SAMB/AGT/2019-20/06 dated 20-06-2019	3396.36	21-06-2019	15-04-2020	15.09..2021	70%	1943.41	868.34	0.00	868.34	2811.75	Work in progress
23	DEV	HIN	Construction of Internal Mines Coal Transportation roads in Talcher Coalfields at Balram OCP of Hingula Area, MCL	Sri Durga Condev Private Limited	GM©/SAMB/AGT/2019-20/05 dated 20-06-2019	3826.17	21-06-2019	15-04-2020	31.07.2021	76%	2543.01	208.78	0.00	208.78	2751.79	Work completed. RE processed.
24	DEV	HIN	Development of 67 nos A-type and 91 nos. B-type quarters at South Balanda and 42 nos. C-type quarters at Balram Township under construction for Hingula OCP at Hingula Area (Phase-I)	SANJAY KUMAR	GM©/SAMB/AOC/18-19/122 dated 22-05-2018	157.29	14.07.2018	11.10.2018	20.01.19	100%	151.48	0.00	0.00	0.00	151.48	Work completed. Final Bill paid
25	DEV	HIN	Development works including colony roads, drains, dustbins, septic tank etc. for 108 no. B type quarters constructed for Hingula OCP under Hingula Area	Pratap Kumar Pani	GM©/SAMB/AGT/18-19/39 dated 08-03-2019	117.19	09-03-2019	04.09.19	31.01.20	100%	95.14	0.00	0.00	0.00	95.14	Work completed. Final Bill paid

26	DEV	HIN	Foundation for installation of steel dome bridge with approach road and retaining wall over public road near Bangaru Nallah culvert for out-sourcing patch, Solada of Balram OCP under Hingula Area.	DHIREN KUMAR DAS	MCL/GM(HA)/SO©/AGT/17-18/20 dated 08-03-2018	33.49	06.08.18	03.09.18	30.06.2019	100%	33.92	0.00	0.00	0.00	33.92	Work completed.RE processed.
27	DEV	HIN	Construction of cement concrete coal transportation road from zero point to weigh bridge no. 10 and 11 of outsourcing patch of Balram OCP under Hingula Area	SCS CONSTRUCTION	GM©/SAMB/AGT/20-21/51 dated 15-01-2021	1252.50	16.01.2021	11.11.2021		100%	77.16	453.82	0.00	453.82	530.98	Work completed. RE to be processed.
28	DEV	HIN	Construction of all weather haul road for movement of packs and other HEMMs for departmental outsourceing patches of Balaram OCP Hingula area	Varity India	GM©/SAMB/agt/20-21/107 dated 27-04-2021	770.74	06.05.2021	18.08.2021		72%	0.00	522.97	0.00	522.97	522.97	Work in progress
29	DEV	HIN	Construction of all weather haul roads for movement of packs and other HEMMs at Hingula OCP Hingula area	Sri Durga Condev Private Limited	GM©/SAMB/agt/21-22/31 dated 08-09-2021	621.57	09.09.2021	22.11.2021	31.01.2022	90%	0.00	134.00	178.00	312.00	312.00	Work in progress
30	DEV	BG	Construction and widening of 2 lane & 4 lane road from Bankibahal to Kanika Rly siding	PWD, R&B Divn, Sundergarh	Work on deposit basis	26650.00	-	-	-	100%	26219.00	0.00	0.00	0.00	26219.00	Work completed. Maintenance work in progress.
31	DEV	BG	Construction of four lane dedicated Coal Corridor from Bankibahal to Bhedabahal	PWD, R&B Divn, Sundergarh	Work on deposit basis	39896.00	08.07.2019 for Bridge Package. 05.06.2020 for Road proper package	07.07.2022 for Bridge Package. 31.12.2022 for Road proper package		30%	19984.00	5000.00	6000.00	11000.00	30984.00	Work in progress
32	DEV	BG	Construction of diversion road for Kulda OCP from Bankibahal chowk to Chattarjhor Nallah along Basundhara river over embankment at Basundhara area (phase-I).	Shree Balaji Engicons Pvt Ltd	MCL/Samb/Civil/e-Tender/AOW/18-19/520 dtd.25.07.2018	1636.18	15.08.2018	29.08.2019	-	100%	1543.66	50.52	0.00	50.52	1594.18	Work completed. RE processed.
33	DEV	BG	Construction of diversion road for Kulda OCP from Bankibahal chowk to Chattarjhor Nallah along Basundhara river over embankment at Basundhara area (phase-II).	Ashok Kumar Mittal	MCL/SAMB/CIVIL/e-Tender/AOC/19-20/1479 Dated 12.19.2019	1197.87	23.11.2019	21.05.2020	31.12.2021	100%	0.00	1171.16	0.00	1171.16	1171.16	Work completed. RE & FTE processed.
34	DEV	BG	Construction of concrete approach road from main sub-station junction to access trench of Garjanbahal mine including coal transportation road, both side RCC drains, RCC medain, two nos. RCC box culvert at Garjanbahal OCP under Basundhara Area.	ABI-BIKASH(JV)	MCL/Samb/Civil/e-tender/AOC/18-19/826 dated 10.09.2018	840.31	13.01.2019	12.01.2020	31.10.2020	100%	505.22	284.45	0.00	284.45	789.67	Work completed. RE processed.

35	DEV	BG	Construction of 02 numbers High Level Bridge over Basundhara River for Basundhara Siarmal Project (Capacity 40/50 Million Tonne) (Second Call).	Ashok Kumar Mittal	MCL/SAMB/CIVIL/e-Tender/AOC/19-20/1892 Dated 07.12.2019	2532.64	17.01.2020	17.01.2021	30.06.2022	48%	0.00	227.71	282.95	510.66	510.66	Work in Progress
36	DEV	BG	Construction of 01 (one) number High Level Bridge over Basundhara River for Basundhara West Extension Project (Capacity 7.00 Million Tonne)	Ashok Kumar Mittal	MCL/SAMB/CIVIL/e-Tender/AOC/19-20/1892 Dated 07.12.2019	617.58	17.12.2019	17.12.2020	31.05.2022	75%	56.42	145.84	58.95	204.79	261.21	Work in Progress
37	SILO	BG	Pre engineered trunky execution for design , supply, erection, commissioning and trie run with O&M during DLP etc.for coal evacution system by belt conveyer and despatch trough RLS with surge bin at SARDEGA siding .	McNally-troles-Kildurm(JV)	MCL/SAMB/SARDEGArls/2021/LOA/2092 Dated 20.01.2021	31168.52	08.06.21	31.08.22		27%		4923.57	3354.12	8277.69	8277.69	Work in Progress
38	DEV	LA	Construction of new coal corridor passing through Lingaraj OCP (phase-I) in TCF of MCL			2427.85	26.07.17	31.08.18	31.03.2019	100%	2124.44	0.00	156.74	156.74	2281.18	Work completed. RE approved. Final Bill paid.
39	DEV	LA	Construction of internal mine coal transportation road in TCF at Lingaraj OCP			2433.03	30.07.19	25.03.2020	31.12.21	100%	1864.03	310.00	0.00	310.00	2174.03	RE Processed.
40	DEV	LA	Providing and Laying of pipeline at different locations of IWSS Lingaraj			548.67	16.10.2020	12.06.2021	31.12.2021	95%	312.04	162.14	0.00	162.14	474.18	Work in progress. 3rd PTE granted upto 31.12.2021.
41	Dev	LA	Construction of coal corridor road (3.21KM) with concrete surfacing passing through Lingaraj OCP (Phase-II) at Talcher Coalfields of MCL			2027.72	12.03.2020	07.09.2020	15.02.2022	100%	1263.08	726.02	0.00	726.02	1989.10	RE Processed.
42	Dev	LA	Construction of swerage treatment plant of 500 KLD at Lingaraj township of Lingaraj OCP of LA			232.43	25.06.2021	21.12.2021	–	31%	0.00	19.49	0.00	19.49	19.49	Work in progress. 2nd PTE granted upto 31.05.2022
43	Dev	LA	Constrution of an underpass at Balunga Chowk, Lingraj Area			218.55	03.03.2021	29.08.2021	31.12.2021	90%	0.00	125.00	0.00	125.00	125.00	work in progress. 1st PTE granted upto 31.01.22
44	Dev	JAG	Construction of new coal corridor road (concrete surfacing) passing through Ananta OCP (Phase II) in Talcher coalfields of MCL	M/s SCS construction	2250 dated 30.03.2019 & agreement no. 03 dated 22.05.2019	1385.82	23.05.2019	6.12.2019	25.11.2020	100%	1346.23	0.00	0.00	0.00	1346.23	Work completed. RE processed
45	DEV	JAG	Construction of new coal corridor passing through Jagannath OCP (phase-I) in TCF of MCL	Samal Builders Pvt Ltd	MCL/SAMB/CIVIL/ETENDER/AOC/17-18/228 dated 16.05.17	638.49	12.08.17	31.08.18	30.11.19	100.0%	622.19	0.00	0.00	0.00	622.19	Work completed and RE processed.
46	DEV	JAG	Construction of coal corridor road (concrete surfacing) passing through Jagannath OCP phase II at Talcher Coalfields MCL	Sri Durga Condev Pvt Ltd	CGM©/SAMB/gt/19-20/52 dt 04.03.2020	723.30	05.03.2020	02.07.2020	05.10.20	100.0%	677.59	0.00	0.00	0.00	677.59	Work completed and RE processed.

47	DEV	JAG	Concreting of approach road from level crossing of blub line near RUB to new location at rpoposed MTK office near fielder JA	Daitari Pradhan	MCL/Samb/Civil/E-Tender/AOC/17-18/228 dtd. 16.05.17	186.45	29.12.18	20.06.19	15.11.19	100%	195.94	0.00	0.00	0.00	195.94	Work completed and RE processed.
48	DEV	JAG	Construction of internal mine coal transportation road in TCF at Jagannath OCP	NICPL-SSIPL-JV	MCL/samb/Civil/e-Tender/AOC/WO/19-20/428 dt. 07.06.19	2830.7	27.07.19	01.05.2020	31.12.2021	93.00%	2605.52	0.00	0.00	0.00	2605.52	Work in progrss. PTE applied upto 31.12.2021
49	DEV	JAG	Construction of internal mine coal transportation road in TCF at Ananta OCP	NICPL- OSA - JV	253 dtd. 11.05.19 & Agmt no. dtd. 17.07.19	1195.34	18.07.19	02.02.2020	24.10.2020	100.00%	1122.16	0.00	0.00	0.00	1122.16	Work completed. RE processed
50	Dev	JAG	Construction of ETP at Jagannath colliery under Jagannath Area	Wantenva Solutions PVT ltd.	2972 dtd. 21.05.19	75.67	04.06.19	01.10.19	31.10.2021	100.00%	69.64	0.00	0.00	0.00	69.64	Work completed. RE & FTE to be processed.
51	DEV	JAG	Upgradtion and rennovation of old coal transportation road to bituminous road from dera chowk to Balanda time office junction area.	M/s APS Infra JV	767 dtd. 19.07.2019	549.87	10.09.2019	07.03.2020	30.06.2021	63.00%	210.39	45.89	0.00	45.89	256.28	Work in progress.
52	DEV	JAG	Soil investigation in the proposed stacker reclaimer yard of CHP/RLS located on the OB dump Area of Ananta OCP	M/s S.M. consultants	MCL/SAMB/CIVIL/E-TENDER/AOC/20-21/263 DTD 12.05.2020	14.27	13.05.20	12.06.20	21.07.20	100.00%	13.77	0.00	0.00	0.00	13.77	Work completed and final extention of time processed.
53	DEV	JAG	Construction of all weather haul roads momvemnt of hall pack and other HEMMS at Jagannath collery of Jagannath Area	Verity India	CGM© /samb/AGT/21-22/5 dtd 19.06.2021	813.68	20.04.21	04.05.21	31.12.2021	30.00%	0.00	218.30	20.00	238.30	238.30	work in progress
54	DEV	JAG	Extention of Colliery High School DERA under Jagannath Area	F R construction	2086 dated 19.01.2021	807.94	13.04.21	12.04.23		30.27%	0.00	201.72	0.00	201.72	201.72	work in progress.
55	SILO	JAG	Pre-engineered Trunkey execution for design, supply, Erection, commissioning and trial run with O&M during DLP etc. for construction of CHP to transport coal from Truck receiving hoppers by Belt Conveyors up to Surge Bin with RLS at Ananta OCP (20 MTY) at Jagannath area of Talcher Coaldfield.	McNally-AML(JV)	GM©/SAMB/AGT/21-22/20,DT 19-06-2021	27848.00	03.07.21	26.09.22		14.00%	0.00	2499.55	229.54	2729.09	2729.09	work in progress.
56	DEV	BBSRI	Construction of internal mine coal transportation road in TCF at Bhubaneshwari OCP	Nanda infra construction	15 dtd 29.07.19	3734.98	30.07.19	25.04.2020	31.03.2022	98.00%	3000.00	678.71	0.00	678.71	3678.71	Work in progress.
57	DEV	BBSRI	Construction of new coal corridor passing through Bhubaneswari OCP (phase-I) in TCF of MCL	Samal Builders Pvt Ltd	MCL/SAMB/CIVIL/E TENDER/AOC/17-18/229 dated 16.05.17	793.18	12.08.17	11.08.18	30.08.2020	100%	679.31	45.21	0.00	45.21	724.52	Work completed. RE processed.
58	DEV	BBSRI	Construction of portable fencing wall around mines working area of BBSRI OCP JA	Daitari Pradhan	No. 5994 dated 17.07.2013	108.78	10.10.2013	07.04.2014	30.09.2014		27.48	0.00	0.00	0.00	27.48	Work incomplete. Termination processed. Case under subjudice.

LoI

59	SILO	BBSRI	Pre-engineered Trunkey execution for design, supply, Erection, commissioning and trial run with maintenance during DLP etc. for transportation of coal (15 MTY) by conveyors from truck receiving hoppers to transfer house etc. at Bhubaneswari Area of talcher ,MCL	Larsen and Toubro limited	GM© /SAMB/AGT/21-22/15 DATED 07-06-21	24768.71	29.04.21	25.01.28		45%	0.00	8379.60	2797.38	11176.98	11176.98	work in progress.
60	DEV	BBSRI	Providing drinking water network arrangement (IWSS) water pipe line to newly constructed time office and existing time office of Bhubaneswari OCP,JA	Manoj Kumar Sathpathy	No. 1236 dtd 14-02.2013	39.31	02.04.13	30.06.13	15.04.14	48%	18.76	0.00	0.00	0.00	18.76	Land dispute work suspended foreclosure and RE processed.
61	DEV	KAN	Construction of Diversion Road (Bituminous Surfacing) from Jarda Village to Telisingha Village at KOCP	Daitari Pradhan	GM(KA)/SO (C)/AGT/2020-21/1343 Dtd.16.01.2021	205.18	17.01.2021	16.07.2021	10.01.2022	100.00%	0.00	135.00	0.00	135.00	135.00	Work completed. RE under preparation.
62	DEV	KAN	Construction of haul road from Z-patch south side mines to proposed new coal stock yard and from jarda main gate (ODR) to junction beside.	M/s Verity India	GM©/SAMB/AGT/21-22/06 DT 19.04.2021	460.82	20.04.2021	03.07.2024		0.00%	0.00	0.00	0.00	0.00	0.00	Cancellation of work processed.
63	SILO	KAN	PRE-ENGINEERED TURNKEY EXECUTION FOR DESIGN, SUPPLY, ERECTION, COMMISSIONING AND TRIAL RUN WITH O&M DURING DLP ETC. FOR COAL HANDLING PLANT AND RAPID LOADING SYSTEM WITH SURGE-BIN NEAR KANIHA WHARFWALL SIDING (10 MTY) AT KANIHA AREA MAHANADI COALFIELDS LIMITED. (1st Re tender)	MECON LIMITED	GM(C)/SAMB/AGT/21-22/027 DT 07.08.2021	26804.82	08.06.2021	30.08.2027		1.35%	0.00	0.00	0.00	0.00	0.00	Civil Works in Progress.
64	Dev	OA	Strenghthening of bituminuous road for coal transportation from HBM to bundia Chowk (SOCP) junction at OA,MCL	Raj kishor singh	MCL/SBP/Civil/e-tender/AOC/17-18/2093 Dt. 31.03.2018	101.10	26-05-2018	22-11-2018	15.03.2019	100%	94.85	0.00	0.00	0.00	94.85	Work completed. RE processed.
65	Dev	OA	Development of Eco Park at Orient Colliery-4 of Orient Area	M/s PMD INFRA CON	MCL/GM/OA/SO(C)/WO/21-22/05/53 Date: 05.05.2021	189.19	08-06-2021	04-12-2021		80%	0.00	69.26	0.00	69.26	69.26	Work in progress.
66	Dev	OA	Construction of Boundary Wall with main entrance gate and Security post room for Orient Township at Orient Area,MCL	M/s Harindra Rai	MCL/GM/OA/SO©/WO/20-21/22/427 dtd.07.11.2020	42.29	04.11.2021	03.05.2022		55%	0.00	0.00	12.38	12.38	12.38	Work in progress.
67	Dev	OA	Development work within premises of newly constructed 48 units of Family Hostel at Orient Area.	M/s Harindra Rai	MCL/GM/OA/SO©/WO/21-22/22/28/643 dtd.27.01.2022	49.90	10.03.2022	09.09.2022		5%	0.00	0.00	0.00	0.00	0.00	Work in progress.
68	Dev	IBVA	Construction of Coal Transportation Road (Concrete Pavement) at SOCP under IB-Valley Area of IB Coalfields, MCL(2nd call)	M/s VKJ-AKM (JV)	MCL/Samb/Civil/e-Tender/AOC/19-20/3090, dtd-13.01.2020	6505.14	06.03.2020	05.03.2021	30.04.2022	75%	1365.00	2951.00	417.50	3368.50	4733.50	Work in progress.

69	Dev	IBVA	Construction of all weather haul road SOCP at IB valley Area	Raj Kishor Singh	MCL/Samb/Civil/e-Tender/AOC/21-22/283 dtd- 04.06.2021	306.06	20.06.2021	03.08.2021 (+ 5 year maintenance period		100%	0.00	305.70	0.00	305.70	305.70	Work completed. Final Bill paid for construction part. Maintenance work is in progress.
70	Dev	IBVA	Construction of Coal Transportation Road (Concrete surfacing) at Lajkura OCP under IB valley Coalfields MCL. (Re- Tender)	N.C Nahar	MCL/Samb/civil/e –tender/AOC/19-20/3085 DATED 13/01/2020	6769.65	18.02.2020	17.02.2021	30.04.2022	75.0%	1160.00	3183.00	0.00	3183.00	4343.00	Work in progress
71	Dev	IBVA	Borehole drilling, development, testing and installation of 17 nos. of Piezometers complete	M/s tirupati enterprises	MCL/SBP/CGM(ENVT/ NIT-4895/2015/5153 Dated	94.63	18.08.2015	13.02.16	31.03.2017	100.0%	85.22	0.00	0.00	0.00	85.22	Work completed Re processed for approval.
72	Dev	IBVA	Drilling of two no dipp borewell 300 mm die including installation of submesible pump at GM complex (1st re tender)	M/s tirupati enterprises	MCL/GM/IBV/SOC/WO /17-18/55/900 dt 19.01.18	31.52	16.02.18	01.04.2018		100.0%	15.34	0.00	0.00	0.00	15.34	Work completed RE processed.
73	Dev	IBVA	Construction of extension block at back site of GM office under ib vally area for a period of completion of 180 days	RRD construction	MCL/GM/IBV/SOC/WO /20-21/15/179 dt 05.06.2020	63.69	16.11.2020	14.05.2021	15.09.21	100.0%	0.00	46.91	0.00	46.91	46.91	Work completed RE processed.
74	Dev	IBVA	providing fitness shelter , music room, table tennis room and e library at office club (relex-in) inside GM complex under IB valley area for a period of completion of 180 days	RRD construction	MCL/GM/IBV/SOC/WO /20-21/49/618 dt 28.10.2020	70.62	28.01.2021	28.07.2021	31.03.22	100.0%	0.00	32.71	0.00	32.71	32.71	work in progress.
75	Dev	IBVA	Construction of swerage treatmnet plant for Adarsh nagar colony of LOCP IB valley AREA	M/s Mecho techonologies Pvt. Ltd	91 dt 13.05.2014 agmt no IBV/06 dtd 14.06.14	90.38	15.06.2014	10.11.2017		100.0%	77.15	0.00	0.00	0.00	77.15	Work completed. RE & FTE approved. Agency is not turning up for billing.
76	SILO	IBVA	Pre engineered trunky execution for design , supply, erection, commissioning and trie run with O&M during DLP etc.for coal evacution system by belt conveyer and despatch trough RLS with surge bin at Lajkura siding .(15MT) IB Valley Area,MCL	M/s Larsen and Turbo LTD	MCL/SAMB/Civil/LajkuraRLS/2020-21/LOA/2094 DT 20/01/2021	28505.44	07.05.2021	30.07.2027		40.0%		7761.00	3835.95	11596.95	11596.95	Work in progress
77	Dev	LKPA	Construction of cabin, concrete ramp and WBM approach road for one number static road weigh bridge at Lakhanpur OCP of Lakhanpur Area	Pawan Kumar Agrawal	MCL/GM/LKPA/SOC/WO/ 18-19/148/2272/1294 dt:10.12.2018	42.68	19.01.19	19.05.2019	31.12.2019	100%	42.63	0.00	4.78	4.78	47.41	Work completed.RE & FTE approved.Final bill paid.
78	Dev	LKPA	Construction of 01 no. of under pass of size 10.5m×5.5m and 15 m width at Lakhanpur OCP of Lakhanpur Area	M/s. Arun Kumar Mundra	MCL/Samb/Civil/e-Tender/AOC/19-20/343 dt:22.05.2019	110.45	12.07.19	08.12.19	31.07.2021	100%	52.50	46.70	0.00	46.70	99.20	DE approved for Rs. 1,21,45,490.54. Work completed. RE under process.
79	Dev	LKPA	DGPS survey and preparation of compensatory Afforestation scheme for compensatory Afforestation land allotted at Keojhar for Integrated Lakhanpur-Belpahar-Lilari OCP(40MTY)	M/s Grow Green Consortium Private Limited	MCL/GM/LKPA/SOC/WO/ 19-20/65/2367/958 dt:25.10.2019	10.22	09.12.19	27.03.20	30.09.2020	100%	0.00	4.92	0.00	4.92	4.92	Work completed RE processed.

80	Dev	LKPA	Construction of approach road to under construction IB Valley Coal Washery of 10 MTO at MCL, Lakhanpur Area	Raj Kishore Singh	MCL/Samb/Civil/e-Tender/AOC/20-21/302 dt:20.05.2020	103.52	13.06.20	10.10.20	FTE upto 06.02.2021 granted.	100%	100.83	2.09	0.00	2.09	102.92	Work completed. RE & FTE approved. Final Bill paid.
81	Dev	LKPA	4 lane carriage way with service road of Belpahar Bypass at LKPA	PWD, R&B Divn, Sundergarh	Work on deposit basis	6526.00	–	–	–		1957.00	2610.00	0.00	2610.00	4567.00	Work in progress by PWD.
82	Dev	LKPA	Rennovation of sewerage system at BIT of Lakhanpur Area	MGS Chemicals India Pvt.Ltd.	MCL/Samb/Civil/e-Tender/AOC/20-21/449 dt:18.06.2020	291.31	05.12.20	04.12.21	PTE upto 31.05.2022 processed.	60%	0.00	61.77	57.04	118.81	118.81	Work in progress.
83	Dev	LKPA	Construction of concrete pavement from ROB near Coal Washery to Bajarangabali chowk at Lakhanpur OCP of Lakhanpur Area	M/S N.C.Nahar		3056.89	23.06.21	22.06.22		30%	0.00	121.17	314.88	436.05	436.05	Work in progress.
84	Dev	LKPA	Providing and fixing DI pipeline from Eco tank to under construction Ib Valley Coal washery(10MTYPa)atLakhanpur Area on BOM concept under BOCM of Lakhanpur Area(re tender)	Kabindra Guru	MCL/GM/LKPA/SO/C/WO/21-22/39/2588/352dt; 25.06.2021	111.39	18.09.21	15.01.22	PTE upto 28.02.2022 processed.	75%	0.00	52.80	19.26	72.06	72.06	Work in progress 2nd.PTE upto 30.04.2022 processed.
85	Dev	LKPA	Fabrication and erection of wind barier and development of vertical greenery system at Railwaysiding no. 3 of BOCM at Lakhanpur	Raj kishor singh	MCL/GM/LKPA/SOC/WO/21-22/53/2602/649 DT: 11.09.2021	255.21	11.10.21	09.07.22		36%	0.00	38.51	48.04	86.55	86.55	Work in progress.
86	Dev	LKPA	Drilling bore well with installation of submersible pumps and pipeline at Magazine and Golf Course under BOCM of Lakhanpur Area	V R Global	MCL/GM/LKPA/SOC/WO/21-22/83/2633/1085 DT: 05.02.2022	5.37	–	–	–	60%	0.00	0.00	0.00	0.00	0.00	Work yet to be started.
						284514.71					**86015.63**	**45392.13**	**18008.04**	**63400.17**	**149415.80**	
1	R&R	BG	Development of R&R site Badkhalia for Basundhara siarmal Area	Corroganon and Kanhyia steel (JV)	MCL/GM/BA/Civil/LOA/20-21/1648 DT 03.11.2020	2157.10	24.12.2020	27.06.2022		14%	0.00	125.77	168.62	294.39	294.39	Work in Progress
2	R&R	JAG	Construction of Dolamandaop of digging 6 nos. of open well at R&R site Boulpur for village Rakas under J.A.	Shri Pratap kumar Pani	CGM(JA)SOC/e-Tender(W.O)20 18-19/4727 dtd. 25-07-18	47.75	06.11.2018	04.04.2019	31.07.2021	100%	19.00	13.41	0.00	13.41	32.41	Work Completed. RE to be processed.
3	R&R	JAG	Construction of cement concreate drain at R&R site Boulpur under Jagannath Area	M/s Krishna Construction	1815 Dated 26-11-2019	149.09	09.01.20	30.09.20		100%	119.52	0.00	0.00	0.00	119.52	RE approved and sent to Area Finance for FC.
4	R&R	JAG	providing, Installing iron removal and ClorinationPlant for supply of drinking water at R&R site Boulpur of village Rakash under Jagannath Area	Watreat Engineers	6325 dated 12.10.2019	35.03	09.11.19	03.08.2022		98%	0.00	31.38	0.00	31.38	31.38	Work in progess.

5	R&R	JAG	Construction of cement concrete road at R&R site, Boulpur under Jagannath Area	M/s Vibgyor Structural Construction	4998 Dt. 24.08.2021	278.05	29.09.2021	26.01.2022		100%	0.00	185.00	68.83	253.83	253.83	Work in progess.
6	R&R	JAG	Earth filling up low laying area at R&R site Boulpur under Jagannath Area	Sandhyarai Sahoo	4232 dated 16.07.2021	13.33	10.08.2021	07.11.2021		50%	0.00	5.16	0.00	5.16	5.16	Termination of work processed.
7	R&R	HIN	Second Phase levelling at Jamunali R&R site	Jai Hanuman Constructions	GM©/SAMB/AGT/19-20/07 dated 22-06-2019	172.02	23-06-2019	18-03-2020	30.06.2020	100%	169.00	0.00	0.00	0.00	169.00	Work completed. RE under process.
8	R&R	HIN	Construction of peripheral compound Wall at Jamunali R&R site under Hingula Area	Rajendra Prasad Batabyal	MCL/SAMB/Civil/e-tender/AOC/19-20/1343 dated 23.09.2019	140.92	22.10.2019	18.04.2020	28.02.2021	40%	0.00	40.64	0.00	40.64	40.64	Work was stopped by the Jamunali villagers as on date work has been resumed
9	R&R	LKPA	Construction of drain at rehabilitation village of Khadam Phase-II at BOCM of LKPA	Raj Kishore Singh	MCL/Samb/Civil/e-tender/AOC/18-19/831 dt:11.09.2018	153.87	03.11.18	02.03.19	(3rd PTE granted upto 29.02.2020)	100%	132.12	0.00	0.00	0.00	132.12	Work completed. RE approveed. Final Bill processed.
10	R&R	LKPA	Repair and maintenance of road, drain, boundary wall and NRB's of Ganeshnagar (R&R) of LKP OCP at LKPA	M/s. K.S. Construction	MCL/GM/LKPA/SOC/WO/19-20/60/2362/852 dt:09.10.2019	55.58	17.12.19	14.04.20	1st PTE approved upto 31.10.2020	100%	55.51	0.00	0.00	0.00	55.51	Work completed.RE processed for approval
11	R&R	LKPA	Different civil works (21 activities)for providing basic amenities for R&R site Chaurimahul at LKP OCP of LKPA.	A P Construction	MCL/Samb/Civil/e-Tender/ AOC/21-22/1328 dt:09.12.2021	1528.93	06.02.22	05.02.24	-	5%	0.00	0.00	0.00	0.00	0.00	Work in progress.
12	R&R	LKPA	Providing pipeline connection in different houses at Jagannath Nagar R&R site of Lakhanpur OCP of Lakhanpur Area	Akash Padhan		3.22	-	-	-	0%	0.00	0.00	0.00	0.00	0.00	Work yet to be started.
13	R&R	KAN	Construction of development work and infrastructure at Pathermunda R&R site for Jarda village under KOCP at Kaniha Area	ABS Construction	GM(C)/Samb/Agt/21-22/64 Dtd. 21.01.2022	1546.46	22.01.2022	19.10.2022		4%			0.00			Work started by the agency but presently work stopped by local villagers from last week.
14	R&R	IBVA	Construction of Infrastructure at Madhuban Nagar Rehabilitation site.	Aditya Trading & Construction & Sri Balaji Engicons Pvt. Ltd. (JV)	GM(C)/Samb/Agt/14-15/67 Dtd. 04.02.2015	708.37	05.02.2015	04.02.2016	14.04.2018	75%	507.21	0.00	0.00	0.00	507.21	Closure of contract with revised estimate, final time extension with penalty approved. The agency is not turning up.
			Total of R&R			**6989.72**					**1002.36**	**401.36**	**237.45**	**638.81**	**1641.17**	
			Grand Total								**104244.92**	**50426.74**	**19152.25**	**69578.99**	**173823.91**	

110

GM(Civil)/HoD

PRESENT STATUS OF WORKS OF CIVIL ENGIEERING DEPARTMENT FOR THE YEAR FY 2021-22

Status as on 31.03.2022

Sl. No.	Activities		Remarks
	Approval of proposal / Scheme		
I	**Residential**		
	a	928 nos. Quarters at Basundhara area 672-A, 192-B, 64-C, Value- Rs.130.27 Cr.	Work in progress-41%. DoS – 13.03.2018, DoC - 31.10.2022
	b	42 nos. B-type & 7 nos. A-type quarters at IB Valley Area: Value- Rs.6.10 Cr.	Work in progress-67%. PTE granted upto 30.08.2022. DoS – 13.09.17, DoC - 30.08.2022.
	c	Construction of Worker's Hostel (80 bedded under Basundhara Area. Value- Rs.4.28 Cr.	Notesheet processed for termination of work because representative of contractor failed to execute the work satisfactorily.
	d	84 nos. B-Type quarters at Bharatpur Area.	Estimate for "Appointment of consultant for preparation of Detailed Project Report including preparation of all required architectural and engineering drawings and detailed estimate for the work of Construction of quarters along with development works at Bhubaneswari Area, Hingula Area, Bharatpur Area and Lakhanpur Area of MCL" has already been approved and is under tender stage at MCL HQ.
	e	282 nos. quarters at Bhubaneswari OCP, Bhubaneswari Area. (A-192; B-48; C-36; D-6 nos.)	Estimate for "Appointment of consultant for preparation of Detailed Project Report including preparation of all required architectural and engineering drawings and detailed estimate for the work of Construction of quarters along with development works at Bhubaneswari Area, Hingula Area, Bharatpur Area and Lakhanpur Area of MCL" has already been approved and is under tender stage at MCL HQ.
	f	288 nos. A- type. 144 nos. B-Type, 45 nos. C-Type and 18 nos. D-Type (Total - 495 nos.) Quarters at Lingraj OCP	Estimate for "Appointment of consultant for preparation of Detailed Project Report including preparation of all required architectural and engineering drawings and detailed estimate for the work of Construction of quarters along with development works at Lingraj Area" has been processed for approval.
	g	Construction of 624 nos. A-Type Quarters (AMR Scheme) at Central Colony of Jagannath Area. Value=Rs.122 Cr.	Cancellation of Award of Work is pending due to High Court's decision.
	h	48 bedded MT Hostel at Talcher Area. Value- Rs.6.64 Cr.	Cancellation of work sanctioned.
	i	48 bedded MT Hostel at Orient Area Value- Rs. 6.34 Cr.	Work completed.
	j	Construction of 21 units C-type quarters at NSCH, Talcher. Rs.-4.06 Cr.	Work in progress –83%. PTE granted upto 31.03.2022 sanctioned. PTE upto 31.05.2022 is under approval.
II	**Non-Residential**		
	a	Construction of Annex. Building at MCL HQ.	Work in progress -17% DOS – 01.10.2020, DOC- 30.09.2022
	b	Shopping Centre at Basundhara Area Value- Rs.4.02 Cr. (CN 4500/2015/00380)	Work completed. RE under approval. DOS – 11.07.17, DOC – 31.07.19
III	**Road works**		

	a	Construction of 4-lane dedicated Coal Corridor from Bankibahal to Bhedabahal (SH-10) Value- 398.96 Cr.	Land acquisition & forest clearance is under progress. Package I (Major & minor bridges), work is in progress. Package II (roads) – work in progress. Total progress - 30% . DOS-08.07.2019 for Bridge Package. 05.06.2020 for Road proper package DOC-07.07.2022 for Bridge Package. 31.12.2022 for Road proper package
	b	Construction of Coal Transportation Road (Concrete surfacing) at Lajkura OCP under IB valley Coalfields MCL.	Work in progress – 75%. PTE granted upto 30.04.2022. Dos- 18.02.2020, Doc – 30.04.2022
	c	Construction of Coal Transportation Road (Concrete Pavement) at SOCP under IB-Valley Area of IB Coalfields, MCL	Work in progress –75%. PTE granted upto 30.04.2022. Dos- 06.03.2020, Doc – 30.04.2022.
	d	Construction of Bituminous road at Orient Area, Value – Rs 1.00 Cr.	Work completed.
	e	Concrete pavement of Coal Corridor under Jagannath, Hingula, Lingaraj & Bharatpur Area.	Works for Phase-I of Balram OCP, Ananta OCP, Lingraj OCP, Jagannath OCP, Bhubaneswari OCP and Bharatpur OCP are completed.
			Works for Phase-II of Lingraj, Ananta, Jagannath, Balram & Bharatpur are completed.
	f	4 lane carriage way with service road of Belpahar Bypass at LKPA. Value – Rs 65.26 Cr.	Work awarded by PWD and is in progress.
IV	**Bridges**		
	a	Construction of 3 nos. bridges at B-G Area	Bridge no. 1 – Work in progress – 75% Bridge no. 2 – Work in progress – 48% Bridge no. 4 – Work in progress – 5%
V	**RR Development site**		
	a	Construction of infrastructure at Badkhalia R&R site at Basundhara Area. Value- 21.57 Cr.	Work in progress - 14%

111(A)

General Manager(C)/HOD, MCL

Status of R&R works related to Civil Engineering Deptt. at MCL as on 31.03.2022							
Sl no.	Area	Name of Work	Value of work (In lakhs)	DOS	DOC	Actual DOC/Time extension	Status
1	BG	R&R site (Pocket A & B) at Village Chettanpalli of Basundhara Area.	3276.00	25.08.2015	24.08.2020	15.02.2021	Civil work for Pocket-A & B completed.
2	BG	Construction of infrastructure at Badkhalia R&R site at Basundhara Area.	2157.10	24.12.2020	27.06.2022	_	Work in progress - 14%
3	BG	Construction of infrastructure at Sarangijharia R&R site at Basundhara Area.	3717.60	_	_	_	The proposal is in tender stage at MCL HQ.
4	IBVA	Construction of infrastructure at Madhuban nagar R&R site at IB Valley Area.	708.00	05.02.2015	14.04.2018	14.04.18	Work completed. RE & FTE approved.
5	IBVA	Construction of Worship Place at RR site Mirdhadera of Samaleswari OCP,IB Valley Area.	12.32	04.10.2019	01.01.2020	_	Work completed.
6	IBVA	Construction of Yagya Mandap at RR site Mirdhadera of Samaleswari OCP,IB Valley Area.	12.47	28.08.2019	25.11.2019	_	Work completed.
7	IBVA	Construction of Community Centre Building at RR site Mirdhadera of Samaleswari OCP,IB Valley Area.	8.59	12.08.2019	09.11.2019	_	Work completed.
8	IBVA	Construction of Boundary wall for rehabilitation of Chingriguda village at Mirdhadera of Samaleswari OCP,IB Valley Area (Phase-II).	19.93	28.08.2019	25.11.2019	_	Work completed.
9	IBVA	Construction of road culvert and drain at Mirdhadera rehabilitation village Chingriguda of SOCP IBVA	142.76	10.09.2019	07.01.2020	31.05.2020	Work completed.
10	LKPA	Construction of compound wall at rehabilitation village of Khadam Phase-II at Belpahar OCM of Lakhanpur Area	80.10	04.09.18	03.01.19		Work Completed.
11	LKPA	Construction of community centre at rehabilitation village of Khadam Phase-II at Belpahar OCM of Lakhanpur Area	5.80	03.11.18	02.02.19		Work Completed.
12	LKPA	Construction of culvert at rehabilitation village of Khadam phase-II at Belpahar OCM of LKPA	21.89	28.08.18	25.11.18		Work Completed.
13	LKPA	Providing two number bore well at rehabilitation village of Khadam Phase-II at Belpahar OCM of Lakhanpur Area	4.55	29.10.18	12.12.18		Work Completed.
14	LKPA	Construction of bituminious macadum road at rehabilitation village at Khadam Phase-II at BOCM of LKPA	85.29	10.01.19	09.04.19		Work completed.
15	LKPA	Construction of drain at rehabilitation village of Khadam Phase-II at BOCM of LKPA	153.87	03.11.18	02.03.19	31.08.2019	Work completed.
16	BA	Construction of creamation shed at rehabilitation colony at Boulpur under Bharatpur Area	3.96	13.11.18	10.01.2019	19.03.2019	Work completed

112 (A)

17	BA	Construction of Bhogmandap at R&R colony Boulpur,Bharatpur Area	14.12	21.01.19	05.04.19	15.07.2019	Work completed.
18	BA	Construction of 10 nos dustbin at Padmabatipur rehabilitation colony of Boulpur under Bharatpur Area.	4.01	13.02.19	30.03.19	-	Work completed.
19	BA	Devlopment work near Bhogamandap and market complex at Boulpur R&R colony under Bharatpur Area	31.61	01.04.2021	28.08.2021	30.11.2021	Work completed.
20	JA	Construction of WBM road and culvert at Boulpur R&R site under Jagannath Area	94.30	07.06.2017	03.12.2017	30.11.2018	Work completed.
21	JA	Providing 2 nos. deep borewell with staging arrangement and pipeline at Bhagamara R&R colony under Jagannatha Area	16.82	11.05.2018	09.07.2018	-	Work completed.
22	JA	Construction of Dola mandap and digging of 6 nos. of open well at R&R site Boulpur for village Rakas under Jagannath Area	47.76	06.11.2018	04.04.2019	31.07.2021	Work completed.
23	BBSRI	Construction of balance compound wall at R&R site Gurujang of BBSRI OCP	9.44	15.03.17	15.06.17		Work stopped due to land dispute
24	BBSRI	Construction of Lord shiva temple with boundary wall near Bhagamara resettlement site under BBSRI	18.06	21.10.17	18.04.17		Work completed.
25	BBSRI	Construction of road and drain (balance portion) at R&R site Balanda in front of Balanda College under Bhubaneswari OCP	176.09	17.10.2020	14.04.2021		Work completed.
26	HA	Sub-base preparation of Phase-I work at Jamunali R&R site of Hingula Area.	9.53	01.10.2016	04.11.2016	30.06.2017	Work Completed.
27	HA	Construction of school Building at Jamunali R&R site under Hingula Area.	18.40	18.10.2016	20.01.2017	31-03-2019	Work Completed.
28	HA	Construction of Anganabadi Kendra at Jamunali R&R site under Hingula Area.	4.58	18.10.2016	26.12.2016	31-03-2019	Work Completed.
29	HA	Second Phase levelling at Jamunali R&R site	172.02	23-06-2019	18-03-2020	-	Work Completed.
30	KAN	Construction of development work and infrastructure at Pathermunda R&R site for Jarda village under KOCP at Kaniha Area	1546.46	22.01.2022	18.10.2022		Work in progress-4%
31	LKPA	Different civil works(21 activities) for providing basic amenities for R&R site Chaurimahul of Lakhanpur OCP	1528.93	06.02.2022	05.02.2024		Work in progress-5%

GM(Civil)/HOD

L &R

STATUS OF LAND:

Subsidiary Wise Status of Land acquisition/possession FY 2021-22

Fig in Ha

Company		Land acquired/Possessed during the March 22 (Ha)				Land acquired/Possessed (progressive) during 2021-22 (Ha)			
		Ten	Gov	For	Total	Ten	Gov	For	Total
MCL	Acq	0.00	0.00	0.00	**0.00**	0.00	0.00	0.00	0.00
	Pos	13.23		80.00		**216.800**	**0.000**	**310.200**	**527.000**

Company		Notification under CBA (A&D) Act 1957 during March 22				Notification under CBA (A&D) Act 1957 during 2021-22 (Progressive)				
		Fig in Ha				Fig in Ha				
		u/s 4	u/s 7	u/s 9	U/s 11		u/s 4	u/s 7	u/s 9	U/s 11
MCL	Area	62.00				Area	126.58			
	Date & SO No	06.01.2022				Date & SO No	29.11.2021 06.01.2022			
CIL						Total				

STATUS OF R&R:

Company	Plan for No. of PAPs to be shifted for this month	PAPs shifted	Household plots given	Nos of PAFs received Monetary compensation in lieu of plot	Employment provided	Nos of person received Monetary compensation in lieu of employment
	For the month March 2022	For the month March 2022	For the month March 2022	For the month March 2022	For the month March 2022	For the month March 2022
MCL			1	48	3	3

WCL - PAF instead of PAP

		STATUS OF R&R: Progressive (FY 2021-22)				
Company	No. of PAPs to be shifted as per 1 BT Program	PAPs shifted	Household plots given	Nos of PAPs received Monetary compensation in lieu of plot	Employment provided	Nos of person received Monetary compensation in lieu of employment
	During 2021-22	During 2021-22	During 2021-22	During 2021-22	During 2021-22	During 2021-22
ECL	3145					
*BCCL	4546					
CCL	503					
NCL	757					
WCL	299					
SECL	3426					
MCL	1763	**537**	**369**	**281**	**261**	**28**
NEC/CIL	0					
CIL	**14439**					

WCL - PAF instead of PAP * BCCL - JRDA

D.O. REPORT IN RESPECT OF DETAILS OF COMPENSATION AND EMPLOYMENT

Month of March 22

Subsidiary	Total Compensation amount paid against the Tenancy Land for the month of March 22 (Rs. in Crores)	Area of Tenancy Land for which land compensation amount paid for the month of March 22 (Figs. in Ha.)	No. of Employment provided for the month of March 22	No. of person whom one time monetary compensation paid in lieu of employment for the month of March 22	Total Amount incurred as one time monetary compensation in lieu of employment for the month of March 22 (Rs. in Crores)
ECL					
BCCL					
CCL					
NCL					
WCL					
SECL					
MCL	10.13	8.42	3	3	0.480
TOTAL :					

ACT WISE TOTAL LAND ACQUIRED & POSSESSED AFTER NATIONSLISATION UPTO 28.02.2022

Area In Ha

COMPANY	Under CBA (A&D) Act 1957		Under LA Act 1894		Under RFCTLARR Act 2013		Under State Code		Direct Purchase		MERGER OF CCWO/CMLWO/COAL BOARD		GOVT.LAND BY EXE. ORDER		FOREST LAND (FC ACT)		Total	
	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos	Acq	Pos
ECL																		
BCCL																		
CCL																		
NCL																		
WCL																		
SECL																		
MCL	28031.76	16505.66	2128.16	2128.16	0.00	0.00	0.00	0.00	68.07	68.07	0.00	0.00	594.69	594.69			**30822.68**	**19296.58**
CIL/NEC																		
TOTAL :																		

116

MINING RIGHT/ LEASE UPTO 28.02.2022

Company	Mining Right under CBA (A&D) Act 1957 (in Ha.)	Mining Lease under Nationalisation Act (in Ha.)	Mining Lease Obtained under MMDR Act / MC Rule (in Ha.)	Total (in Ha.)
ECL				
BCCL				
CCL				
NCL				
WCL				
SECL				
MCL	31775.21		4988.62	**36763.83**
NEC				
TOTAL :				

**CBA land includes UG land since mining rights has been obtained for UG also

CSR

Mahanadi Coalfields Limited

CSR department

Performance report for March, 2022

1. New proposals approved, financially concurred and communicated				
No.	Date	Subject COVID- 19	Approved Value (Rs in Lakh)	Approval Communicated & Fund disbursed
1				
		Sub-total		
		Others		
1.	05.03.2022	Release of 2nd Installment amounting to Rs.27,45,886/- for the Procurement items" of CSR project "Development of Aspirational Districts by CVPSEs in Khandhamal district to be executed by District Administretion, Khandamal on deposit basis as a CSR initiative of MCL.	27,45,886/-	Collector, Khandamal.
2.	05.03.2022	Approval for release of 2nd installment amounting to Rs.5,60,358.40 for the work "Condacting impact asseesment of CSR projects of MCL completed during 2015-16,2016-17 & 2017-18 assiigned to Indian Instiurte of Corporate Affairs (IICA)	5,60,358/-	IICA
3.	08.03.2022	Financial assisstance for differant works at Kalyan Mandap Beheralmal,Jharsuguda under CSR of MCL : Release of 2nd instalment	12,34,145	Collector Jharsuguda
4.	18.03.2022	Relelase of Rs.5,70,784/- for the registration and insurance of 03 nos. Ambulance.	5,70,784/-	TATANAGAR ENTERPRISES

		Sub total		
		Grand total		

2. **Advance fund disbursement (deposits works)**		
No	Subject	Approval Communicated / Fund disbursed (Lakh)
1		
2		109.43
	Total	**211.59**

3. **Payments/ Expenditure made in ongoing projects**		
No.	Name of Work	Expenditure in Lakhs
1	Expenditure towards different Covid hospitals (Liability)	2000
2		
3		
4		
5		
6		
7		
8		
	Total	

4. **UC received on Payments made in ongoing projects**		
No	Name of Work	
1		
2		
	Total	

5. **Proposal approved by Apex CSR Committee**		
No	Activity	

12		

6.Proposals Agreed by CSR SD Committee		
No.	Activity	
1	Nil	

7. Proposals Agreed by MCL Board		
No.	**Activity**	
1.	Nil	

Total CSR expenditure till the month of March ' 2022= 187.50 Crore
Total CSR budgetfor the FY 2021-22 = 181.62Crore

MATERIAL MANAGEMENT

			MATERIAL MANAGEMENT DEPARTMENT MCL HQ				
	ORDER PLACED FOR THE MONTH OF MARCH -2022 THROUGH GEM						
Sl no	GEM Contract No	Date	Firms Name	Item Description	Quantity	Amount (Rs)	Delivery Period
1	GEMC-5116877798980524	02/03/2022	M/s Mining Machine Tools, Plot no.82,Rajgamar Road, Industrial Area, Korba, Chhatisgarh-495677	MMT make Drill Rod 5"X25" applicable to IR IDM 30 BECO Drill	11 Pieces	404,250.00	Expected Delivery Date 31/05/2022
2	GEMC-5116877799807775	02/03/2022	M/s Mining Machine Tools, Plot no.82,Rajgamar Road, Industrial Area, Korba, Chhatisgarh-495677	Drill Rod(Size 5" OD X 25" Long) Suitable for IDM30 Drill	26 Pieces	955,500.00	Expected Delivery Date 31/05/2022
3	GEMC-511687768963177	08/03/2022	Raywit Sphere LLP, B-70 UGF Poonam Agrawal Surendra B-70 UGF Narayan Complex, IGNOU Road Said-Ulajaib New Delhi-110030901	Honeywall N95 of NIOSH SL Solid and Liquid Filtering Half Mask-Air Polution Mask with Nose Clip	80935 Pieces	1,129,043.25	Expected Delivery Date 29/07/2022
4	GEMC-511687753725538	09/03/2022	GEM Dealer, A-7A, Milap Nagar, Uttam Nagar-110059, New Delhi-110059	Voltriq Smart Television Tv 55 Inch LED Backlit LCD	02 Pieces	94,800.00	Expected Delivery Date 08/04/2022
5	GEMC-511687764848699	09/03/2022	GEM Dealer, A-7A, Milap Nagar, Uttam Nagar-110059, New Delhi-110059	Voltriq Smart Television Tv 32 Inch LED Backlit LCD	03 Pieces	55,200.00	Expected Delivery Date 08/04/2022

121

6	GEMC-511687725409649	09/03/2022	GEM Dealer, A-7A, Milap Nagar, Uttam Nagar-110059, New Delhi-110059	Voltriq Smart Television Tv 65 Inch LED Backlit LCD	5 Pieces	342,000.00	Expected Delivery Date 08/04/2022
7	GEMC-511687756435892	09/03/2022	Firstouch Solutions Pvt Ltd.C-1/608, Capital Apartments, Vasundhara Enclave, New Delhi-110096	Firstouch Smart Television TV-75 Inch LED Backlit LCD	1 Pieces	18,400.00	Expected Delivery Date 08/04/2022
8	GEMC-511687721797751	09/03/2022	Firstouch Solutions Pvt Ltd.C-1/608, Capital Apartments, Vasundhara Enclave, New Delhi-110096	Firstouch Smart Television TV-75 Inch LED Backlit LCD	1 Pieces	153,400.00	Expected Delivery Date 08/04/2022
9	GEMC-511687793991548	12/03/2022	M/s Amul Industries,806/5, Kothari Industrial Estate Nearr Kothari Cross Road, Sante, Kalol Gandhinagar, Gujrat-382721	UnbrandedeAmul Industries Brushless Direct Current(BLDC)motor type Ceilling Fan 1200 millimeter 227 7.78 5	6081 Pieces	13,256,580.00	Expected Delivery Date 10/07/2022
10	GEMC-511687765314919	12/03/2022	M/s Nature Green Tools & Machines Pvt Ltd,Khasra No.963-965, Dhoom maikpur Opp, Amrit Varsha Factory, Gauttam Budhanagar-Uttarpradesh-203207	Sky lift-13mtr mounted on Tata 712 LPT & ICT charges for Truck mounted Hydraulic Manlifter	10 Pieces	10,713,000.00	Expected Delivery Date 12/07/2022
11	GEMC-511687768401701	23/03/2022	M/s EIMCO Elecon (India) Ltd., PO Box No.21 Anand Sojitra Road, Vallabh Vidyanagar Anand Gujrat-388120	Standard Height & ICT Charges for DGMS approved crawler mounted Universal Drill Machine (UDM)	12 Pieces	35,966,400.00	Expected Delivery Date 21/07/2022

12	GEMC-511687781325082	23/03/2022	M/s Drill Bits International Pvt Ltd., Plot no.66 MIDC Industrial Area, Satpur Nashik Maqharashtra-422007	9-7/8 Dia Blast Milled Steel Tooth Type TRR bit	58 Pieces	3,353,560.00	Expected Delivery Date 22/05/2022
13	GEMC-511687743845765	23/03/2022	M/s Drill Bits International Pvt Ltd., Plot no.66 MIDC Industrial Area, Satpur Nashik Maqharashtra-422007	6-1/4" dia air blast milled steel tooth type bit	518 Pieces	11,491,312.00	Expected Delivery Date 22/05/2022
14	GEMC-511687796785018	29/03/2022	M/s Banke Bihari Chemicals Pvt Ltd, Flat No 305, Building No 7, Shanti Park Appartments,9th Block,Jaya Nagar, Bangalore, Karnatka-560069.	BBC Brand Banke Bihari Chemicals Pvt Ltd, Gr-1 Bleaching Powder 25KG	3500 kg	112,000.00	Expected Delivery Date 13/08/2022
15	GEMC-511687713958162	29/03/2022	Sujyoti India Pvt Ltd,1104 Krushal commercial complex GM Road, ABV shoppers stop chamber Mumbai, Maharastra-400089	Drger Self-contained selg - Rescue(SCSR) Rated duration 60 Minutes	1250 Pieces	71,492,400.00	Expected Delivery Date 27/07/2022
16	GEMC-511687769221192	30/03/2022	Radiant Distributor, VSS Marg Sambalpur	Godrej Interio Revolving chair with ARM Central tilt	29 Pieces	528,277.92	Expected Delivery Date 29/05/2022
17	GEMC-51168777994851	30/03/2022	Radiant Distributor, VSS Marg Sambalpur	Godrej Interio Revolving chair with ARM advance Synchoromic	1 Pieces	39,735.79	Expected Delivery Date 29/05/2022

18	GEMC-511687743946845	31/03/2022	Hindusthan Technologies Pvt Ltd. Shivapuri Nimpur, Cuttack-754021	Rescue Van	1 Pieces	3,200,400.00	Expected Delivery Date 29/07/2022

123 A

			MATERIAL MANAGEMENT DEPARTMENT MCL HQ				
	ORDER PLACED FOR THE MONTH OF MARCH -2022 THROUGH e-TENDER						
Sl no	SO No	Date	Name of Firms	Iterm Description	Quantity	Landed Value(Rs)	**Delivery Period**
NIL							

124

	DETAILS OF TENDER FOR THE MONTH OF MARCH-2022				
Sl no	**Tender No & Dt**	**Items Description**	**Estimated Value (Rs) in Lakhs**	**Type of Tender**	**Date of opening**
1	GEM/2022/B/1995762 Dt.09/03/2022	Design, manufacture, supply and commissioning of 9KL& 20 KL Diesel Bowser capacity (Q3)	72.73	GEM BID	30/03/2022
2	GEM/2022/B/2026419 Dt.11/03/2022	Wireless Audio Conference System (Q3)	110.71	GEM BID	01/04/2022
3	GEM/2022/B/2024850 Dt.17-03-2022	Emergency lighting and accessories (PORTABLE EMERGENCY LIGHTING SYSTEM Tower type With AC Genset) (Q3)	646.80	GEM BID	28/03/2022

125

DETAILS OF VALID RATE CONTRACT AS ON DATE

Sl no.	RC No	Date	Firms Name	Item Description	Validity
1	1	15/06/2021	M/s Antares Systems Ltd. #24,Soudha Complex 3rd Soudha Complex 3rd Stage 4th Block, Basaveshwarnagar, Bangalore-560079	Rate Contract for Appointment as Service Provider for Providing e-auction Service for Sale of Scrap material (Hazardous,Non-Hazardous & E-waste) generated in different areas of MCL & MCLHQ	Upto 14/06/2023

126

CURRENT STATUS OF DEPOT AGREEMENT/RATE CONTRACTS WITH OEM/OPM					
Sl no	**Name of the Firm**	**Lead Company**	**Depot Agreement/ Rate Contract**	**Valid Up to**	**Accepted Price List W.E.F**
1	M/s BEML Ltd., Beml Complex, NH-6, Baraipali, Sambalpur-768006	NCL	Depot Agreement	30/09/2022	PL28 w.e.f 01.04.2019
2	M/s GMMCO Ltd., Plot No.75 Near Ainthapali Post Office PO:- Budharaja, Sambalpur-768004	CCL	Depot Agreement	30/09/2022	PL 2020 w.e.f. 01.06.2020
3	M/s. Bharat Power Corporation Pvt. Ltd., Plot No. B/77, Near Triveni Bhawan, Vyapar Vihar, Bilaspur-495001	WCL	Depot Agreement	31.03.2025	PL35 and PL-35(S) w.e.f 01.07.2020
4	M/s Cummins India Limited 35A/1/2, Erandawana, Pune-411038	SECL	Depot Agreement	31.03.2022	Depot Exclusive Price list 2020 wef 01.08.2020
5	M/s Larsen & Tourbo Limited, Kansbahal Works, P.O.: Kansbahal, Dist:- Sundargah, Orissa-770034	MCL	Depot Agreement	17/04/2025	PL SPO417 for w.e.f. 01.03.2018 for a period of one year till new price list submitted M/s L&T and accepted by MCL Management
6	M/s Epiroc Mining India Ltd., Formerly M/s. Atlas Copco (India) Limited, "Trinity Plaza" 2nd Floor, West Wing, 84/1A, Topasia road (South), Kolkata-700046	BCCL	Depot Agreement	23/03/2022	RCDA 2019 w.e.f. 01.06.2019
7	Revathi Equipment Limited., Pollachi Road, Mallumachampatti Podt, Coimbatore-641050	BCCL	Depot Agreement	30.08.2022	Price-list 39/2018 w.e.f 01.07.18 for a period of one year or till new price list submitted M/s RECP & accepted by MCL Management.

		DETAILS OF INDENT REGISTRATION FOR THE MONTH OF MARCH 2022								
SL. No.	Indent No.& date	Name of the Area	Consignee	Fwdg No. date	Description of Stores	Qty.	Total value in Rs.	FC No.& date	To whom sent	Regd.No.& date
1	Indent No-Nil Date-Nil	Diferent Areas of MCL	GM (E&M)	E-Office	AAA Conductor 125 Sqmm	16.5 KM	Rs-13,20,000.00/-	FD/MCL/SBP/2021-22/CAP/C-381/IND/OTHER P&M(PILANT & EQUIPMENTS)/GM UNIT JAGANNATH AREA Date-14/09/2021	Shri V.Srikanth AM(MM)	MCL/SBP/MMD/ 2021-22/81 Date-07/03/2022
2	Indent No-Nil Date-Nil	Diferent Areas of MCL	GM (E&M)	E-Office	(i) AAA Conductor 125 Sqmm (ii) AAA Conductor 55 Sqmm (iii) AAA Conductor 22 Sqmm	2,95,000 Nos.	Rs-1,6642,150.00/-	FD/MCL/SBP/2021-22/MB/D-87/MB2022-23 FOR PROCUREMENT OF AAA CONDUCTOR OF DIFERENT SIZES,AREA Date-21/02/2022	Shri V.Srikanth AM(MM)	MCL/SBP/MMD/ 2021-22/82 Date-07/03/2022
3	Indent No-03 Date-26/02/2022	MCL HQ	GM (E&T)	E-Office	Wireless Audio System	02 Nos.	Rs-1,10,71,293.85/-	(i) FC/MCL/SBP/2021-22/CAP/C-919/IND/TELECOMMUNICATIONS/MCL HQ RS-5,000/- Date-03/03/2022 (ii) FD/MCL/SBP/2021-22/REV/D-702/EASTIMATE FOR AMC COST OF 05 YEAR,/MCL HQ Date-03/03/2022	Shri V.Srikanth AM(MM)	MCL/SBP/MMD/ 2021-22/83 Date-03/03/2022

Achievement of MM Dept. in FY 2021-22	
a	Operations of MM Functions in MM Module is implemented in ERP of MCL and is running successfully
b	Placement of Supply Orders against all the indents received for HEMMs viz. Dozers, Dumpers, Surface Miners etc.
c	Timely placement of supply orders for items required for Monsoon preparation viz. Pipes, Pumps etc.
d	Achievement of target for capex in HEMM of Rs. 658.04 Crores against target of Rs. 601.23 Crores (Achieved 109% of the Target)
e	Scrap disposal of Rs. 11.73 Crores in FY 21-22 against Rs. 8.54 Crores in previous year FY 20-21
f	Procurement of various items against CSR i.e. Ambulances, Oxygen cylinders etc.
g	Successful celebration of Stores Week for the first time in MCL from 07.02.2022 to 12.02.2022
h	GeM has declared MCL as 2nd position in timely payment and 2nd position in overall ranking among Top 20 CPSE Buyers in their portal in 2021-22

Recruitment

COAL HEAPS

TABLE : B

(Fig. in Te.)

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :					March' 2022(excluding siding)			AS on 01.4.2022 (Opening)
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	opening Book balance as on 1st date of previous month(Te) 01-03-2022	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te) 31.3.2022
	h	i	j	k	l	m	n	o
1	Jagannath	JNC-1	Near CHP	G-12	238785.17	24597.75	0.00	263382.92
		JNC-2	Near FC	G-12	176841.20	30750.05	42343.28	165247.97
		JNC-3	Near Bunker	G-12	1206.89	85981.19	83666.79	3521.29
		JNC-4	Near field Canteen	G-12	723304.21	342746.56	409401.36	656649.41
		JNC-5	NEAR SIDING NO.III &IV	G-12	97488.85	160741.82	192426.07	65804.60
		JNC-6	West side of coal heap no. JNC--4	G-12	104669.24	0.00	0.00	104669.24
		JNC-7	Near jsW/B	G-12	0.00	127804.17	0.00	127804.17
	TOTAL	7			**1342295.56**	**772621.54**	**727837.50**	**1387079.60**
2	Ananta	AOC-01	Near Time Office	G-12	286593.24	4597.50	0.00	291190.74
		AOC-02	West side of Time Office stock	G-12	95932.38	218997.04	233961.59	80967.83
		AOC-03	Near External OB Dump	G-12	110115.85	0.00	0.00	110115.85
		AOC-04	North side of CHP Complex	G-12	45891.20	26860.86	44203.14	28548.92
				G-11	1.51	0.00	0.00	1.51
		AOC-05	Near Handidhua Depot	G-12	25863.61	5000.00	0.00	30863.61
		AOC-06	Near North of Dump No.03	G-12	110362.95	37500.00	61789.32	86073.63
		AOC-06(A)	Near North of Dump No.03	G-12	146173.85	70902.10	0.00	217075.95
		AOC-09(A)	Near Jagannath Sump	G-12	35535.26	57759.88	0.00	93295.14
		AOC-09(B)	Near Jagannath Sump	G-12	328462.64	156717.32	0.00	485179.96
		AOC-10	Near jevankhol sump	G-12	74167.79	0.00	0.00	74167.79
	TOTAL	11			**1259100.28**	**578334.70**	**339954.05**	**1497480.93**
3	Bhubaneswari	BBSRI-1	West Side of quarry	G-12	43126.97	429757.00	429791.35	43092.62
		BBSRI-2	South Side of quarry	G-12	78192.85	964034.00	997650.85	44576.00
		BBSRI-3	North Side of quarry	G-12	7047.96	23018.00	0.00	30065.96
		BBSRI-4	North East Side of quarry	G-12	358393.22	796097.00	364800.88	789689.34
	TOTAL	4			**486761.00**	**2212906.00**	**1792243.08**	**907423.92**
4	Bharatpur	BPR-1	Near N.Q. Time Office	G-13	1017893.10	94945.06	90018.53	1022819.63
		BPR-2	Near W.B. Office	G-13	88919.10	102877.05	90425.65	101370.50
		BPR-6	Surge Bunker	G-13	800.00	185705.66	185505.66	1000.00
		BPR-7	Ground Bunker	G-13	3697.45	185505.66	185506.60	3696.51
		BPR-8	Silo	G-13	900.00	185506.60	186406.60	0.00
		BPR-9	New Silo	G-13	31851.55	375264.75	376775.79	30340.51
		BPR-14	N.E Haul Road	G-13	0.00	0.00	0.00	0.00
		BPR-15	Near Rakas	G-13	64465.36	92014.56	72956.60	83523.32
		BPR-16	Near BLA Rakas	G-13	141680.75	0.00	0.00	141680.75
		BPR-17	Near Erection Yard	G-13	0.00	0.00	0.00	0.00
		BPR-18	Near in Motion W.B-1	G-13	293378.96	0.00	0.00	293378.96
		BPR-19	Near View point.	G-13	32855.42	0.00	0.00	32855.42
		BPR-20	Near R/H Path	G-13	182892.00	234747.00	0.00	417639.00
		BPR-21	N-E of Haul Road	G-13	5061.41	152385.11	8753.19	148693.33
	TOTAL	14			**1864395.10**	**1608951.45**	**1196348.62**	**2276997.93**

25/4/22

TABLE : B

(Fig. in Te.)

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :					March' 2022(excluding siding)			AS on 01.4.2022 (Opening)
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	opening Book balance as on 1st date of previous month(Te) 01-03-2022	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te) 31.3.2022
	h	i	j	k	l	m	n	o
5	Lingaraj OCP/ Area	LNG-1	East of Heap No.18	G-13	448288.01	39911.63	60407.92	427791.72
		LNG-2	North-East of LNG-1	G-12	31324.62	7928.70	0.00	39253.32
		LNG-3	West of HEMM Workshop	G-12	37534.50	117616.80	116228.83	38922.47
		LNG-4	North of HEMM Workshop	G-12	48183.39	83079.77	116270.27	14992.89
		LNG-5	North of LNG-6	G-13	247554.83	0.00	0.00	247554.83
		LNG-6	North of LNG-1	G-13	664136.44	14194.03	0.00	678330.47
		LNG-7	(E) OF LNG-7	G-13	177050.04	0.00	5029.00	172021.04
		LNG-8	(E) OF LNG-8	G-12	0.00	0.00	0.00	0.00
	TOTAL	8			**1654071.83**	**262730.93**	**297936.02**	**1618866.74**
6	Kaniha	KN-2	Pit Stock	G-14	0.00	0.00	0.00	0.00
		KN-3	Pit Stock	G-13	146567.87	368631.49	392191.55	123007.81
	TOTAL	2			**146567.87**	**368631.49**	**392191.55**	**123007.81**
7	Hingula OCP	HIN-1 & 13	North side of Heap No.3	G-14	273372.07	0.00	0.00	273372.07
		HIN-2 & HEAP NO-3	North at CT road	G-13	9110.39	0.00	9110.39	0.00
		HIN-4	In side of Jambudhara Village road	G-14	21758.28	35000.10	0.00	56758.38
		HIN-5	Near CHP	G-14	149769.67	648498.09	626306.01	171961.75
		HIN-7	Near W&B NO-08	G-14	288736.41	0.00	0.00	288736.41
		HIN-10	North East side of HIN- NO.-01	G-14	94028.27	0.00	0.00	94028.27
		HIN-14	West side of HEAP NO-HIN-5	G-14	1025714.94	102070.03	0.00	1127784.97
	TOTAL	7			**1862490.03**	**785568.22**	**635416.40**	**2012641.85**
8	Balram	Stock No-BAL-01	West of Heap No.BAL-02	G-13	2254.41	0.00	0.00	2254.41
		Stock No-BAL-02	Eest of Heap BAL-1	G-13	21.42	0.00	0.00	21.42
		Stock No-BAL-04	CHP Complex	G-13	46.15	0.00	0.00	46.15
		Stock No-BAL-06	Solada Area	G-13	589725.68	431458.58	381841.90	639342.36
		Stock No- BAL-06A	Solada Area	G-13	727586.76	0.00	0.00	727586.76
		Stock No-BAL-08	Solada Area	G-13	294507.94	193511.76	0.00	488019.70
		Stock No. BLA-10	Solada Area (Lat-20 96707 long)	G-13	350754.26	0.00	0.00	350754.26
	TOTAL	7			**1964896.62**	**624970.34**	**381841.90**	**2208025.06**

29/4/22

133

TABLE : B

(Fig. in Te.)

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :					March' 2022(excluding siding)			AS on 01.4.2022 (Opening)
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	opening Book balance as on 1st date of previous month(Te) 01-03-2022	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te) 31.3.2022
	h	i	j	k	l	m	n	o
	Talcher Colliery							0.00
	TOTAL				**0.00**	**0.00**	**0.00**	**0.00**
9	Nandira	Nandira HeapNo.1	Near Gate	G-8	15021.41	9067.00	3812.18	20276.23
		Nandira HeapNo.2	Near Weigh Bridge	G-8	0.00	0.00	0.00	0.00
		Nandira HeapNo.3	Nandira Bunker	G-8	150.00	150.00	0.00	300.00
	TOTAL	3			**15171.41**	**9217.00**	**3812.18**	**20576.23**
	SUB-TOTAL TCF	63			10595749.70			12052100.07
10	Lajkura	0	South side of Haul road		0.00	0.00	0.00	0.00
			Lat-21 deg48min32sec N					
			Long-83deg53min23sec E					
	TOTAL	0			**0.00**	**0.00**	**0.00**	**0.00**
11	Samaleswari							
		SAM-11	East of CHP	G-14	0.00	30129.60	6439.88	23689.72
		SAM-12	East of Weigh Bridge No. (5&6)	G-14	115747.50	137395.45	42563.25	210579.70
		SAM-13	Near Arterial Road Junction	G-14	0.00	307001.74	91880.86	215120.88
	TOTAL	3			**115747.50**	**474526.79**	**140883.99**	**449390.30**
12	Belpahar							
		BLP-II	North of Dozer shed	G-14	307719.47	180510.24	93602.96	394626.75
		BLP-III	Near Dozer shed	G-14	82372.64	17303.70	17876.30	81800.04
	TOTAL	2			**390092.11**	**197813.94**	**111479.26**	**476426.79**
13	Lakhanpur	LKP-1	In between Heap No.10(A) & Millan Chhak	G-14	146655.11	34768.15	107599.90	73823.36
		LKP-2	Near Kali Mandir	G-14	80001.14	299438.08	359139.09	20300.13
	TOTAL	2			**226656.25**	**334206.23**	**466738.99**	**94123.49**
	Lilari	0			0.00			0.00
	TOTAL	0			**0.00**	**0.00**	**0.00**	**0.00**
14	B(W)OCP,Mahalaxmi	BAS(W)1	North Side of Excv.W/shop	G-13	0.00	0.00	0.00	0.00
				G-14	73950.49	51668.07	72847.99	52770.57
		BAS(W)2	North Side of in-motion W.B.	G-13	0.00	0.00	0.00	0.00
				G-14	0.00	0.00	0.00	0.00
		BAS(W)5	West side of Pit-Office of Basundhara(E)OCP	G-13	0.00	0.00	0.00	0.00
				G-14	0.00	0.00	0.00	0.00
	TOTAL	6			**73950.49**	**51668.07**	**72847.99**	**52770.57**

25/4/22

132

TABLE : B

(Fig. in Te.)

HEAP WISE NEW COAL STOCK REPORT FOR THE MONTH OF :					March' 2022(excluding siding)			AS on 01.4.2022 (Opening)
Sl.No.	Name of the Project	New Coal Heaps No.	Location	GRADE	opening Book balance as on 1st date of previous month(Te) 01-03-2022	Coal Dumped in the stock during the previous month(Te)	Coal Lifted/ Despatched from the stock previous month(Te)	Closing Book Stock as on last date of previous month (te) 31.3.2022
	h	i	j	k	l	m	n	o
15	Kulda	KUL-1	N22 01 46.47" E 83 Deg. 45' 3.31 "	G-13	58070.65	485148.37	461670.61	81548.41
		KUL-2	N22 02" 1.97" E 83 45 8.24 "	G-13	40420.93	161707.67	107249.35	94879.25
		KUL-3	N22 01" 52.19" E 43 45 12.20 "	G-13	125123.23	257314.61	207113.57	175324.27
		KUL-4(G-9)	N22 01 44',62", E 83 44 58.27 "	G-9	22854.81	26718.39	38274.13	11299.07
	TOTAL	4			**246469.62**	**930889.04**	**814307.66**	**363051.00**
16	GARJANBAHAL OCP	GOCP-2	South side of Access Trench	G-13	0.00	0.00	0.00	0.00
				G-14	592323.59	426602.50	259348.04	759578.05
				G-15	0.00	0.00	0.00	0.00
		GOCP-3	North West side of Kulda OB Dump	G-14	135359.34	428939.00	303582.99	260715.35
				G-15	0.00	0.00	0.00	0.00
		GOCP-4	South side of GOCP-3 (22"01'30.228" N'83045'15.193" E)	G-14	0.00	0.00	0.00	0.00
				G-15	0.00	0.00	0.00	0.00
	TOTAL	7			**727682.93**	**855541.50**	**562931.03**	**1020293.40**
17	Mine No. 1&2	MN2-01	Around coal discharge point	G-14	35793.38	25435.00	23764.27	37464.11
		MN2-02	Near old haulage house 7th Inc.	G-10	1.37	0.00	0.00	1.37
	TOTAL	2			**35794.75**	**25435.00**	**23764.27**	**37465.48**
18	Mine No. 3		Pit head stock south of 5th Incline Belt line	G-14	0.00	0.00	0.00	0.00
			Pit head stock Around Bunker	G-15	0.00	0.00	0.00	0.00
	TOTAL	0			**0.00**	**0.00**	**0.00**	**0.00**
	Mine No.4	0	0		0.00			0.00
	TOTAL	0	-		0.00	**0.00**	**0.00**	0.00
19	H . B . M	HBM-1	Near Inclines & Workshop	G-13	19268.68	16158.03	19361.79	16064.92
		HBM-2	Infront of Manager's,Office	G-13	5576.62	541.97	45.88	6072.71
	TOTAL	2			**24845.30**	**16700.00**	**19407.67**	**22137.63**
TOTAL ORIENT AREA		4			**60640.05**	**42135.00**	**43171.94**	**59603.11**
SUB-TOTAL IB CF		28			1841238.95			2515658.66
G.TOTAL MCL		91			12436988.65			14567758.73

NB:- **The above figures have been sent by respective areas and compiled at Production Department**