


- b) The construction of road should be completed by 15th June i.e. before onset of monsoon, as per the time period allowed in the NIT/work order. In exceptional circumstances, the time of completion may subsequently be extended upto 30th June, in case of late onset of monsoon, but there should not be any construction activity for haul road/coal transport road in the mine, except normal repair & maintenance of roads, during July to September (monsoon period).
6. In case of contractor's failure to complete the construction of road in time i.e. upto 15th June/ 30th June, as the case may be, the work shall immediately be terminated with strict enforcement of penal action as per the terms of NIT/agreement.
7. In case of transfer of General Manager / Project Officer / Manager, incoming officer will ensure timely execution of contract related with all such type of monsoon related job and it will be mentioned in charge handover and takeover report also.

This issues with the approval of the competent authority and will come into force with immediate effect.


(A.K. Singh)

Director (Technical/P&P)

Distribution:

1. D(P) / D(F) / D(T/Operation) / CVO, MCL, Sambalpur.
2. The CGMs/GMs of all Areas.
3. The CGM (Civil), MCL, Headquarters.
4. Project Officers, all Projects.
5. Staff Officer (Civil), all Areas.
6. Area Finance Manager, all Areas.
7. ES to CMD, MCL
8. ES to D(T/P&P), MCL.
9. Manager - ALL Projects.
10. S.E. (CIVIL) - In-Charge - ALL Projects.
11. Staff Officer (Mining) - ALL AREAS.