नाल इण्डिया लिमिटेड

सतर्कता विभाग क्रिक्ता) 15, पार्क स्ट्रीट (६ तल्ला) कोलकाता-700 016, प. बंगाल फैक्स : (033) 2229-4002

ई.मेल : edvigcil@cal3.vsnl.net.in येबसाइट : www.coalindia.nic.in



No. CIL/VIG/MCL/MIS./Preventive Vigilance///। संदर्भ संख्या के निर्धा No.

Coal India Limited

VIGILANCE DIVISION 15, PARK STREET, (6TH FLOOR) KOLKATA - 700 016, W.B.

FAX: (033) 2229-4002

E-mail: edvigoil@cai3.vsnl.net.in Website: www.coalindia.nic.in

Date: 22-04-2008

OFFICE ORDER

Study of a vigilance case revealed that midway during renovation of a certain portion of road [required to be done with a predetermined specification corresponding to a certain value] specifications were beefed up substantially for transportation of coal. The executing authority got a portion of the road renovated with the available fund at higher specification; for the balance portion of the road a separate estimate with the higher specification was prepared and awarded separately. In doing so, no useful purpose was served by renovating the earlier portion of the road piecemeal and the expenditure therefore was infructuous.

In a situation where specification of work is required to be altered substantially during the course of execution of the work due to some genuine reason the following steps should be followed:-

- Foreclosure of the contract/contracts awarded with lower specification.
- (ii) Determination of the reasons for preparing estimate initially at low specifications and fixation of responsibility, if warranted.
- (iii) Preparation of fresh estimate with superior appropriate specification and . obtaining approval of competent authority.
- (iv) Awarding work through fresh tender.

This issues with the approval of Chairman, CIL.

(N. R. Banerjee) Leading Chief Vigilance Officer

Distribution:

- 1) Chairman-cum-Managing Director, ECL/BCCL/CCL/WCL/MCL/SECL/NCL/CMPDIL
- 2) Director(Tech.), CIL, 10, N. S. Road, Kolkata.
- Chief Vigilance Officer, ECL/BCCL/CCL/WCL/MCL/SECL/NCL/CMPDIL
- 4) TS to Chairman, CIL, 10, N. S. Road, Kolkata.