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To
All Area Staff Officer (Civil)
MCL

Sub: Approval reqardinq new items of rk. substitute d items & variation in
quantities of items.

Dear Sir.
This is. to inform you that it has beerr observed in several cases that Area is

processing the proposals of Revised estimates /Deviation estimates having signifjcant
deviations without taking ani prior approval of extra itenr, substituted item or ilems having
nraror variation.

It is to nrention that as per the clause no. 5.08 of the MCEW, October'2023, items of
deviations are required to be minimum and wherever exigencies arise approval fronr the
conrpetent authority is required to be taken with special care to high value items and low
value items. Further, it is the responsibility of concerned ln-bharge of work to obtain approval
in principle withln seven (07) days of commencenrenU occurrence of such deviation from the
appropriate authority as per clause no. 5.08.1 of MCEW..

This is for kind infonnation and necessary conrpliance
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1. DT (OP), McL For kind inforrnation.
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